

Sr. No	Activity	Date	Revised schedule
1	Publication of EOI in newspapers	10.05.2025	Completed
2	EOI Documents available on BMC website	13.05.2025	Completed
3	Pre-bid meeting with interested developers	23.05.2025	Completed
4	Bid Submission Date	Upto 17.07.2025	Completed
5	Opening of Packet A (Eligibility) & Packet B (Technical)	17.07.2025	Completed
6	Completion of Technical Scrutiny	31.07.2025	04.08.2025
7	Opening of Packet C (Financial Proposals)	01.08.2025	05.08.2025