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1 INTRODUCTION 

 
This volume contains the Particular Conditions of Contract for the Improvement of Water 
Quality to the Mithi River Design, Build and Operate (DBO) Contract. 

 
1.1 Conditions of Contract 

 
The Conditions of Contract comprise: 

 

 the “General Conditions” which are the “Conditions of Contract for Design, Build and 
Operate Projects First Edition 2008” published by the Federation Internationale des 
Ingenieurs-Conseils (FIDIC) (the “FIDIC Gold Book”); 

 

 “Particular Conditions Part A – Contract Data”; and 
 

 “Particular Conditions Part B – Special Provisions”, which include amendments and 
additions to such General Conditions. 
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2 PARTICULAR CONDITIONS PART A – CONTRACT DATA 

2.1 Contract Data 
 

FIDIC Gold Book 
(General 

Conditions) 
Provision 

 

Description of Item 

 

Data 

1.1.24 Where the Contract 
allows for Cost Plus 
Profit, percentage 
profit to be added to 
the Cost: 

5% 

1.1.26 Cut-Off Date (number 
of days after the Time 
for Completion of 
Design-Build): 

90 days 

1.1.32 Employer's name and 
address: 

 Municipal Commissioner  
BMC Head office, Mahapalika Marg, 
Fort, Mumbai – 400 001 

1.1.35 Employer's 
Representative's 
name and address: 

The Chief Engineer (Storm Water 
Drains)  

Municipal Corporation of Greater 
Mumbai, Zero Floor, Engineering 
Hub Building, Worli Naka, Mumbai 
– 400 018 

1.1.70 Parts of the Works 
that shall be 
designated a Section 
for the purposes of 
the Contract: 

Not Applicable 

1.3 (c) Agreed methods of 
electronic 
transmission: 

Facsimile, E-mail 

1.3 (d) Address of Employer 
for communications: 

 Municipal Commissioner  

BMC Head office, Mahapalika 
Marg, Fort, Mumbai – 400 001 

1.3 (d) Address of 
Employer's 
Representative for 
communications: 

The Chief Engineer (Storm Water 
Drains)  

Municipal Corporation of Greater 
Mumbai, Zero Floor, 
Engineering Hub Building, Worli 
Naka, Mumbai – 400 018 
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FIDIC Gold Book 
(General 

Conditions) 
Provision 

 

Description of Item 

 

Data 

1.3 (d) Address of 
Contractor for 
communications1: 

 

1.4 Contract shall be 
governed by the law 
of: 

India 

1.4 Ruling language: English 

1.4 Language for 
communications: 

English 

2.1 After receiving the 
Letter of Acceptance, 
the Contractor shall 
be given right of 
access to all or part 
of the Site within: 

28 Days 

4.2 Performance Security (Performance Bank Guarantee) 

(as percentages of that portion of the Accepted Contract 

Amount attributable to the Design-Build of the Works in 
Currency): 

 
Percent: 

Currency: 

Reduction in 
performance security 

 

Validity 

 

 

Other conditions 

-10 % 

- Indian Rupees 

- 7% (at the end of 5th year of O&M 
Performance bank guarantee should 
be reduced to 3%) 

- Till issue of Contract Completion 
certificate (Performance bank 
guarantee shall be renewable every 
3 year)  

- - Applicable stamp duty under the 
Government of Maharashtra Stamp Act 
shall be paid by the contractor for first 
issue of guarantee and for any 
renewals/ changes of the bank.  

- - In addition to above, the Original 
Equipment Manufacturer / Technology 
Provider of lowest bidder shall submit 
2% Performance Guarantee for the 
entire contract period (i.e. Design Build 
& Operation services) and the same 
shall be valid till the issuance of 
completion certificate. 
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5.1 Period for notification 
of errors, faults and 
other defects is: 

56 days 

6.5 Normal working 
hours on the Site: 

08:00 to 18:00 

However, specific sanction shall be 
obtained of Ch.E.(SWD) to carry out the 
work during night time, Sundays and 
holidays. 

8.2 Period of the 
Operation Service: 

10 years.  

It is obligatory to rectify the defects 
within reasonable time frame without 
any cost to MCGM that appears during 
operational period for civil as well as 
M&E works 

9.2 Time for Completion 
of Design-Build: 

36 months (Inclusive of monsoon) 

Monsoon period :- 10th June to 30th 
September. 
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FIDIC Gold Book 
(General 

Conditions) 
Provision 

 

Description of Item 

 

Data 

9.6 Delay damages 
(amount per day of 
delay): 

INR 10 lakh per day 

9.6 Maximum amount of 
delay damages 
(percent of portion of 
the final Contract 
Price associated with 
the Design-Build of 
the Works): 

10% 

10.6a Maximum 
compensation 
payable by 
Contractor: 

5% of contract price. 

10.6b Maximum 
compensation 
payable by Employer: 

Nil. 

10.7 Performance 
damages:  

Refer to Volume 3 Schedule of 
Payments, Section 12. 

10.7 Rights of Employer if 
failure continues for 
more than 84 days: 

As per Clause 10.7 of Conditions of 
Contract 

10.7 Minimum production 
outputs required: 

As per Volume 2 Employer’s 
Requirements 

13.5 Percentage rate to be 
applied to Provisional 
Sums: 

5% 

14.2 Amount of Advance 
Payment: 

10% of Advance payment against 14% 
of Bank Guarantee and simple interest 
of 12% valid till the completion of 
Design-Build Period or full recovery of 
Advance Payment, whichever is earlier. 
The interest on the amount paid as 
advance is chargeable from date of 
amount paid.  
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FIDIC Gold Book 
(General 

Conditions) 
Provision 

 

Description of Item 

 

Data 

14.3 Percentage of 
Retention: 

Percentage of Retention money 

1. For DB Part – 5% from each 

payment application.  

2. For O & M Part- 5% from each 
payment application 

Limit of Retention Money  

1. For DB Part – 5% from each 

payment application.  

2. For O & M Part- 5% from each 
payment application 

NOTE :  DB – Design Build 

      (O&M- Operation and 
Maintenance) 

14.6(c)(i) Plant and Materials 
for payment when 
delivered to the Site: 

As per “Form for Plant and Materials 
for payment when delivered to site” if 
included in the Tender Submission 
Extracts. 

14.7(b) Minimum Amount of 
Interim Payment 
Certificate: 

Only one interim payment application 
per month irrespective of amount 
(except for Asset Replacement 
Schedule) For Asset Replacement 
Schedule, one interim payment 
application per every month as per 
Asset Replacement Schedule 

14.9 Financing charges for 
delayed payment: 

Nil 

14.17 Currencies for 
payment of Contract 
Price: 

INR (Indian Rupee) 

14.17 Proportions of Local 
and Foreign 
Currencies are: 

Not Applicable 

14.19 Maximum Amount of 
Maintenance 
Retention Fund: 

DELETED. 

17.1 Operation of forces of 
nature allocated to 
the Contractor: 

None 
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17.8 Total Liability of the 
Contractor shall not 
exceed: 

125% of that portion of the Accepted 
Contract Amount attributable to the 
Design-Build of the Works for the 
period extending until 5 years after the 
date of issue of the Commissioning 
Certificate, at which point the Total 
Liability of the Contractor shall reduce 
to 50% of the Accepted Contract 
Amount attributable to the Design- 
Build of the Works until Contract 
Completion. 
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FIDIC Gold Book 
(General 

Conditions) 
Provision 

 

Description of Item 

 

Data 

19.2  

 

 

Insurance for 
Amount 

Design-Build Period 
 

Professional Indemnity 
10% of replacement cost 

Insurance 
of Design-Build of the 
Works 

Contractor’s All Risks 
115% replacement cost of 

Insurance 
Design-Build of the 
Works 

Public Liability Insurance INR 10 Crore 

Employer’s Liability 
INR10Crore 

Insurance 

Third party Liability Insurance INR 5 Crore 

Motor Insurance As per local regulations 

 
 

Policies to have a maximum deductible of 5%; 

Policies should payout for multiple incidents up to the 
maximum of total insured amount; 

MCGM will be the joint beneficiary on the policies. 

19.2(f) Other insurances required from the Contractor: 

Insurance Against Accident to Workmen 

The Contractor shall also take out a Personal Accident 
Insurance Policy in favour of each workman employed by him 
on any job pertaining to the Contract. The Contractor shall 
ensure that similar Personal Accident Insurance Policy is taken 
out in respect of each workman employed by his 
Subcontractors, if any. All such policies in favour of the 
workmen of the Contractor as well as its Subcontractors shall 
be registered by the Contractor in the office of the Employer, 
before the commencement of the Works. If the Contractor fails 
to take out the Personal Accident Insurance Policy as set out in 
this Sub-Clause and any accident occurs, an equivalent 
amount equal to the compensation payable under the Personal 
Accident Insurance Policy, according to the nature of accident, 
will be deducted from the bills payable to the Contractor for the 
work done or from any other dues payable to the Contractor, 
and kept in a deposit account to be paid ultimately to the 
injured person or to the heirs in case of death. 
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FIDIC Gold Book 
(General 

Conditions) 
Provision 

 

Description of Item 

 

Data 

 
Insurance under a Personal Accident Insurance Policy will be 
additional to any other Insurance required under the Conditions 
of Contract. 

19.2(f) Other insurances required from the Contractor: 

Insurance of Employer’s site staff 

The Contractor shall also, without limiting his or the Employer’s 
obligations, insure in the joint names of the contractor and 
employer, 20 of the Employer’s and consultant’s staff engaged 
on the Works at the site against liabilities for death or injury. 
The amount of the insurance cover for each of the Employer’s 
and consultant’s site staff so engaged shall be Rs. 5,00,000/. 
The insurance shall continue until the end of the Design-Build 
Period. 

19.3(a) Amount of fire 
extended cover 
insurance required: 

Full replacement cost of Design-Build 

19.3  

Insurance for Amount 
Operation Service 
Period 

Contractor’s All Risks Full replacement cost of 
Insurance                       Design-Build of the Works                

Public Liability Rs.10 Crore 
Insurance 

Employer’s Liability Rs 10 Crore 
Insurance 

Motor Insurance As per local regulations 

Professional 10% of replacement cost of 
Indemnity Insurance Design-Build of the Works 

Environmental Rs 5 Crore 
Impairment Insurance 

 
 

Policies to have a maximum deductible of 5%; 

Policies should payout for multiple incidents up to the 
maximum of total insured amount; 

MCGM will be the joint beneficiary on the policies. 

19.3(e). Other insurances required from the Contractor: 

Insurance Against Accident to Workmen 

The Contractor shall also take out a Personal Accident 
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FIDIC Gold Book 
(General 

Conditions) 
Provision 

 

Description of Item 

 

Data 

 Insurance Policy in favor of each workman employed by him on 
any job pertaining to the Contract as well as employer staff (up 
to 10 persons ) on the project. The Contractor shall ensure that 
similar Personal Accident Insurance Policy is taken out in 
respect of each workman employed by his Subcontractors, if 
any. All such policies in favor of the workmen of the Contractor 
as well as its Subcontractors shall be registered by the 
Contractor in the office of the Employer, before the 
commencement of the Works. If the Contractor fails to take out 
the Personal Accident Insurance Policy as set out in this Sub-
Clause and any accident occurs, an equivalent amount equal 
to the compensation payable under the Personal Accident 
Insurance Policy, according to the nature of accident, will be 
deducted from the bills payable to the Contractor for the work 
done or from any other dues payable to the Contractor, and 
kept in a deposit account to be paid ultimately to the injured 
person or to the heirs in case of death. 

Insurance under a Personal Accident Insurance Policy will be 
additional to any other Insurance required under the Conditions 
of Contract. 

20.3 Date for appointment 
of DAB: 

Within 28 days after the 
Commencement date 

20.3 The DAB shall 
comprise: 

3 members, each to be based in India 

20.4  
 

 
agreed: 

President of Institute of Engineers of 
India 

20.8 Language of 
arbitration: 

English 

1 To be inserted once Contractor has been identified 

Appointing entity 
fficial)or DAB 

members, if not  
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3 PARTICULAR CONDITIONS PART B – SPECIAL PROVISIONS 

 
3.1 Amendments 

 

FIDIC Gold 
Book Special 
Conditions 
Provision 

 

Item 

 

Amendment 

1.1.4 Auditing Body Delete this Sub-Clause in its entirety. 

1.1.5 “Base Date”  
 

Delete Sub clause and replace with:  

“Base Date” means: 28 days prior to the latest date 
of submission of the bid.  

1.1.10 Contract Delete this Sub-Clause and replace with: 

“Contract” means: 

a) Contract Agreement; 

b) Letter of Acceptance; 

c) Volume 1 – Conditions of Contract consisting of: 

A) the “General Conditions” which are the 
“Conditions of Contract for Design, Build 
and Operate Projects First Edition 2008” 
published by the Federation Internationale 
des Ingenieurs - Conseils (FIDIC), as 
amended by the Particular Conditions Part 
A and the Particular Conditions Part B; 

B) Particular Conditions Part A – Contract 
Data; and 

C) Particular Conditions Part B – Special 
Provisions; 

d) Volume 2 – Employer’s Requirements; 

e) Volume 2 A, B, C, D, E– General Technical 
Specifications & Drawings; 

f) Volume 2 F: Operation & Maintenance of 
pumping station 

g) Volume 3 – Schedule of Payments; 

h) Volume 4 – Contract Forms; and 

i) Tender Submission Extracts. 

1.1.43 Financial 
Memorandum 

Delete this Sub-Clause in its entirety. 

1.1.57.1 Operation 
Service 
Monitoring 
Group – NEW 

Add New Sub-Clause: 

“Operation Service Monitoring Group” has the 
meaning set out in the Employer’s Requirements. 
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1.1.60 Performance 
Security 

Delete the definition of “Performance Security” and 
replace with: 

 
 

“Performance Security” means the security under 
Sub Clause 4.2 [Performance Security] which is 
also referred to as “Performance Bank Guarantee” 
within the Contract. 



Municipal Corporation of Greater Mumbai 

Mithi River Water Quality Improvement Project 
Volume 1 - Conditions of Contract 

Page 13 

 

 

 

FIDIC Gold 
Book Special 
Conditions 
Provision 

 

Item 

 

Amendment 

1.1.66 Retention 
Period 

Delete the definition of “Retention Period”. 

1.1.72 Site Add the following to the end of the sentence: 

but “Site” shall exclude final disposal sites for 
wastewater sludge or screenings disposal. 

1.1.75 Tender Delete the definition of “Tender” and replace with: 

“Tender Submission” means the Contractor’s 

response to the Employer’s tender process which 
preceded this Contract. 

1.1.75.1 – 
NEW 

Tender 
Submission 
Extracts 

Add New Sub-Clause: 

“Tender Submission Extracts” means those 

portions of the Contractor’s Tender Submission in 
the tender process which preceded this Contract 
(including, for clarity, forms submitted as part of 
the Contractor’s Tender Submission) which the 
Employer, in its sole discretion, wishes to include 
as a schedule to this Contract. 

1.1.83 year Delete the wording of the Sub-Clause and insert 
the following: 

“year” means 365 days or 366 days in a leap year. 

1.5 Priority of 
Documents and 
Inconsistencies 

Change the title of the section to “Priority of 
Documents and Inconsistencies” 

Delete the wording of the Sub-Clause and replace 
with the following: 

The documents forming the Contract are to be 
taken as mutually explanatory of one another. For 
the purposes of interpretation, the priority of the 
documents shall be in accordance with the 
following sequence: 

a) Contract Agreement; 

b) Letter of Acceptance 

c) Addenda and Corrigendum 

d) Particular Conditions – Part A (Contract Data); 

e) Particular Conditions – Part B (Special 
Conditions); 

f) Schedule of Payments; 

g) General Conditions of Contract (FIDIC Gold 
Book); 



Municipal Corporation of Greater Mumbai 

Mithi River Water Quality Improvement Project 
Volume 1 - Conditions of Contract 

Page 14 

 

 

 

FIDIC Gold 
Book Special 
Conditions 
Provision 

 

Item 

 

Amendment 

  
h) Contract Forms; 

i) Employer’s Requirements, 

j) General Technical Specifications; and 

k) Drawings; 

l) Tender Submission Extracts. 

 
 

In the event of any ambiguities, conflicts or 
inconsistencies between or among standards or 
requirements set out in the Tender Submission 
Extracts, the remainder of the Contract (including 
the Employer's Requirements) and applicable 
Law, the most stringent standards or requirements 
shall govern and take precedence over the lower 
standards or requirements. 

 
 

If either party becomes aware of any conflict or 
inconsistency between or within any of the 
documents forming this Contract or any 
requirement thereof or any instruction issued 
hereunder, that party shall promptly inform the 
other of the conflict or inconsistency. Thereafter, 
the parties shall meet, discuss in good faith and 
use reasonable effort to agree to the manner in 
which the conflict or inconsistency is to be 
resolved. 

 
 

Failing such agreement, the matter shall be 
determined by the Employer’s Representative in 
his absolute discretion, and any such 
determination shall, notwithstanding the Dispute 
resolution clause, be final and binding on the 
parties. It is expressly acknowledged by the 
Contractor that in no circumstances will any such 
conflict and/or inconsistency (or its resolution) give 
rise to an entitlement on the part of the Contractor 
to an adjustment to the Contract Price and/or an 
extension of time and/or any other payment 
whatsoever. 

1.6 Contract 
Agreement 

Delete the final word of this clause, “Employer”, 
and replace with “Contractor”. 

 
 

Add the following to the end of the sub-clause: 
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FIDIC Gold 
Book Special 
Conditions 
Provision 

 

Item 

 

Amendment 

  
The Contractor shall bear the stamp duty on the 
Contract as per prevailing rate and legal and 
stationery charges for preparation of the Contract 
Agreement as ruling on the date of execution of 
the Contract. 

1.8 Assignment Delete the wording of the Sub-Clause and replace 
with the following: 

 
 

The Employer may, for reasons of re-organisation 
of the Employer’s responsibilities and powers or 
otherwise, wish to restructure or adjust elements 
of the Contract including in particular, but not 
limited to, the assignment or transfer or novation 
of the Contract by the Employer to an associated 
body or entity (such a body may be a local or 
national government agency or a corporate body 
or any other outsourced entity). The Contractor 
agrees to co-operate with the Employer in any 
restructuring or adjustments to the Contract. 

 
 

In the event of a restructuring involving the 
assignment, transfer or novation of the Contract by 
the Employer to an associated body or entity, the 
Contractor shall thereafter continue to perform all 
obligations and responsibilities in accordance with 
the Contract on behalf of the new Employer who 
shall, thereafter, undertake the obligations, 
responsibilities and entitlements of the Employer. 

1.14 Compliance 
with Laws 

Delete the wording of the Sub-Clause and replace 
with the following: 

 
 

Except for any approvals already obtained by the 
Employer, the Contractor shall obtain all permits, 
licenses and approvals in respect of all matters 
arising in the performance of the Contract. The 
Contractor shall comply with, give all Notices 
under, and pay all fees required by, the provisions 
of any national or state statute, ordinance or other 
applicable law, or any regulation of any legally 
constituted public authority having jurisdiction over 
the Works. The Contractor shall obtain all permits, 
licenses and approvals required for any part of the 
Works in reasonable time taking into account of 
the times for delivery of the Plant and Materials 
and for completion of the Works. In addition to 
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FIDIC Gold 
Book Special 
Conditions 
Provision 

 

Item 

 

Amendment 

  complying with all applicable Laws of India in the 
performance of the Design-Build and the 
Operation Service, if the Contractor performs any 
work pertaining to this Contract outside of  India 
the Contractor shall comply with the Laws of each 
country where activities are performed. During the 
term of the Contract, the Contractor shall be 
deemed to be the “occupier” and “manager” of a 
“factory” within the meaning of the Indian Factories 
Act, 1948. 

 
 

Details of any permits, licences and approvals 
already obtained by the Employer are indicated in 
the Employer Requirements. The Contractor shall 
make its own judgment as to the completeness 
and sufficiency of such permits, licences and 
approvals in the context of his own completion of 
the Works. 

 
 

The Contractor shall at all times and in all respects 
comply with, give all Notices under, and pay all 
fees required by any permit, licence or approval 
obtained by the Employer in respect of the Site or 
the Works, and whether relating to the Works on 
or off the Site. 

1.15 Joint and 
Several Liability 

Delete the wording of the Sub-Clause and replace 
with the following: 

If the Contractor constitutes (under applicable 
Laws), or submitted its Tender Submission in the 
tender process which preceded this Contract as, a 
joint venture, consortium or other incorporated or 
unincorporated grouping of two or more persons: 

a) these persons shall be deemed to be jointly 
and severally liable to the Employer for the 
performance of the Contract; 

b) these persons shall notify the Employer of their 
leader who shall have authority to bind the 
Contractor and each of these persons; and 

c) the Contractor shall not alter his composition 
or legal status without the prior consent of the 
Employer. 

2.1 Right of Access 
to Site  

 

Add the following at the end:  

The right of access (either with penalties 
prescribed under the clause 9.14 or without the 
same) / possession handed over to the Contractor 
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of the site does not in anyway create a tenancy or 
ownership right in any manner for the Contractor 
on the original land or any additional land that may 
be added to the site by the Employer.  

   
  Add the following at the end of the Clause:  

No financial claims shall be paid to the Contractor 
for not providing right of access, fully / partly, 
irrespective of the reason, whether it is eligible for 
an extension of time under the Contract or not.  

2.2 Permits, 
Licenses or 
Approvals 

Add the following paragraph at the end of this 
Sub-Clause: 

However, the Employer shall not be liable to the 
Contractor for any loss resulting from clearance 
being delayed or refused. 
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FIDIC Gold 
Book Special 
Conditions 
Provision 

 

Item 

 

Amendment 

2.4 Employer’s 
Financial 
Arrangements 

Delete this Sub-Clause in its entirety. 

The project is financed by MCGM from in-house 

resources. 

3.1 Employer’s 
Representative 

Add the following at the end of this Sub-Clause: 

The Employer’s Representative shall obtain the 
specific approval from the Employer before taking 
action in accordance with the following: 

a) sub-clause 13.1 [Right to Vary] for Variations 
valued more than 0.5% of the Design-Build 
portion of the Accepted Contract Amount; and 

b) once the cumulative amount of Variations has 
reached 5% of the Design-Build portion of the 
Accepted Contract Amount, all Variations in 
accordance with sub-clause 13.1 [Right to 
Vary]. 

4.1 The Contractor Add the following at the end of this Sub-Clause: 

The Contractor shall at all times be an 

independent Contractor. The Employer shall have 
no responsibility with respect to the obligations 
assumed by the Contractor and nothing in this 
Contract shall be deemed to constitute an agency, 
partnership or create any fiduciary relationship 
between the Employer and the Contractor. 

4.2 Performance 
Security 

Add the following at the end of the Sub-Clause: 

If provision of the Performance Security requires 
the payment of any levy, tax, stamp duty or royalty 
then such payment shall be at the expense of the 
Contractor. 

4.4 Subcontractors Replace paragraph (b) with: 

“the prior consent of the Employer’s 
Representative shall be obtained to other 
proposed Subcontractors including the scope, 
terms, and conditions of the proposed subcontract; 
which shall not be more than 25 % of contract 
price; and” 

4.7 Setting Out Delete the wording of the Sub-Clause and replace 
with the following: 

The Contractor shall set out the Works in relation 
to original points, lines and levels of reference 
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FIDIC Gold 
Book Special 
Conditions 
Provision 

 

Item 

 

Amendment 

  specified in the Contract or notified by the 
Employer's Representative. The Contractor shall 
be responsible for the correct positioning of all 
parts of the Works, and shall rectify any error in 
the positions, levels, dimensions or alignment of 
the Works. 

The Contractor shall also be responsible for the 
verification of all reference levels and datum 
provided in the Contract Documents during the 
design of the works. 

4.10 Site Data Delete the title and wording of the Sub-Clause and 
replace with the following: 

 

4.10 Site and Additional Data 

 
 

The Contractor acknowledges and agrees that, 
prior to the Base Date, the 

Employer, 

a) provided non-binding background information 

to the Contractor during the tender process 
that preceded this Contract, including the 
information set out in a separate volume of 
background site and additional technical 
information; and 

b) made relevant and readily available data which 
was in the Employer’s possession on sub- 
surface, hydrological and climatic conditions at 
the Site, including environmental aspects, 
available to the Contractor, for the Contractor’s 
information. 

The Contractor shall be responsible and bear all 
liability for the interpretation and use of all such 
data referred to in this Sub-Clause 4.10 provided 
by the Employer prior to and after the Base Date 
(collectively, the “Data”). 

 
 

All Data provided by the Employer, including any 
background information provided by the Employer 
during the tender process that preceded this 
Contract is indicative and for the information of the 
Contractor only, and any reliance by the 
Contractor on the Data shall be at the Contractor’s 
own risk. The Contractor shall be deemed to have 
inspected and examined the Site for the purpose 
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  of preparing the Tender Submission and the 
Schedule of Payments, and is deemed to have 
made all sufficient enquiries to satisfy himself with 
respect to the accuracy, completeness and fitness 
for purpose of the Data, the existing structures and 
facilities, the Site conditions and ground conditions 
and other surroundings and utilities, including, but 
not limited to, the following matters: 

a) the form and nature of the Site, including the 
above ground and sub-surface conditions, the 
existing structures and facilities, utilities and 
other installations; 

b) the hydrological and climatic conditions; 

c) the extent and nature of the work and 
Materials necessary for the execution and 
completion of the Works, and the remedying of 
any defects; 

d) the means of access to the Site and the 
accommodation he may require; 

e) the adequacy, suitability and reliability of the 
data provided for use in preparation of his 
Tender Submission and execution of the 
Works, 

f) Works necessary in obtaining and due 
compliance with all necessary consents, 
permissions, licences, easements and 
statutory requirements in order to execute the 
Works; any interference or disruption to the 
Works caused by third parties; and 

g) any nuisance, interference and compliance 
with directions from statutory and public 
bodies. 

 
 

The Employer provides no warranty or undertaking 
of whatever nature in respect of the Data. The 
Contractor acknowledges and confirms that: 

1) it was cautioned during the tender process that 
preceded this Contract that the interpretation 
and use of the Data is at the Contractor’s own 
risk; 

2) it has conducted its own analysis and review of 
the Data and has, before the execution and 
delivery of this Contract, satisfied itself as to 
the accuracy, completeness and fitness for 
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  purpose of any such Data upon which it places 
reliance; and 

3) it shall not be entitled to and shall not make 
any claim against the Employer (whether in 
contract, tort or otherwise), including, without 
limitation, any claim in damages, for 
extensions of time or for additional payments 
under this Contract on the grounds: 

A) of any misunderstanding or 
misapprehension in respect of the Data; or 

B) that the Data was incorrect or insufficient, 

nor shall the Contractor be relieved from 
any of its obligations under this Contract 
on any such ground. 

4.12 Unforeseeable 
Physical 
Conditions 

Delete the wording of the Sub-Clause and replace 
with the following: 

In this Sub-Clause, "physical conditions" means 
natural physical conditions and man-made and 
other physical obstructions and pollutants, which 
the Contractor encounters at the Site when 
executing the Works, including sub- surface and 
hydrological conditions but excluding climatic 
conditions. 

If the Contractor encounters adverse physical 
conditions which he considers to have been 
Unforeseeable, the Contractor shall give Notice to 
the Employer's Representative as soon as 
practicable. 

This Notice shall describe the physical conditions, 
so that they can be inspected by the Employer's 
Representative, and shall set out the reasons why 
the Contractor considers them to  be 
Unforeseeable. The Contractor shall continue 
executing the Works, using such proper and 
reasonable measures as are appropriate for the 
physical conditions, and shall comply with any 
instructions which the Employer's Representative 
may give. If an instruction constitutes a Variation, 
Clause 13 [Variations and Adjustments] shall apply. 

If and to the extent that the Contractor encounters 
physical conditions which are Unforeseeable, gives 
such a Notice, and suffers delay due to these 
conditions, the Contractor shall be entitled subject 
to    Sub-Clause    20.1    [Contractor's    Claims] to: 
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(a) an extension of time for any such delay, if 
completion is or will be delayed, under Sub-Clause 
9.3 [Extension of Time for Completion of Design- 
Build]. 

The Contractor shall not be entitled to payment of 
any additional Cost associated with unforeseeable 
physical conditions encountered. 

After receiving such Notice and inspecting and/or 
investigating these physical conditions, the 
Employer's Representative shall proceed in 
accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine (i) whether and (if so) to 
what extent these physical conditions were 
Unforeseeable, and (ii) the matter described in 
subparagraph (a) above. 

The Employer's Representative may take account 
of any evidence of the physical conditions 
foreseen by the Contractor when submitting the 
Tender, which may be made available by the 
Contractor, but shall not be bound by any such 
evidence. 

4.14 Avoidance of 
Interference 

Add the following after point (b): 

(c) The Contractor shall avoid interference with 
construction activity adjacent to the site. 

4.18 Protection of 
the 
Environment 

Add the following at the end of this Sub-Clause: 

The Contractor shall conform to the Employer’s 
Requirements and shall indemnify the Employer 
against any liability or damages or claims arising 
out of his operations. The Contractor shall be 
responsible and liable for any stoppage, closure or 
suspension of the Works due to any contravention 
of statutory requirements relating to the protection 
of the environment and shall indemnify and keep 
indemnified the Employer in this regard. 

4.25 Changes in the 
Contractor’s 
Financial 
Situation 

Add the following at the end of this Sub-Clause: 

If the Contractor constitutes (under applicable 
Laws) a joint venture, consortium or other 
grouping of two or more persons, then for the 
purposes of this Sub-Clause 4.25, the term 
“Contractor” shall apply to each participant in the 
joint venture, consortium or other grouping of two 
or more persons. 

If the Contractor is a special purpose vehicle, then 
for the purposes of this Sub-Clause 4.25, the term 
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  “Contractor” shall apply to each entity with an 
ownership interest in the Contractor, including any 
entity that undertook to provide a Parent Company 
Guarantee in the prequalification or tender 
processes that preceded this Contract. 

4.26 - NEW Parent 
Company 
Guarantee 

Add New Sub-Clause: 

4.26 Parent Company Guarantee 

If the Contractor has been required to provide a 
Parent Company Guarantee or Parent Company 
Guarantees in the prequalification or tender 
processes that preceded this Contract, the 
Contractor shall at his cost, maintain that Parent 
Company Guarantee or Parent Company 
Guarantees for the duration of the Contract. 

4.27 - NEW Collateral 
Warranties 

Add New Sub-Clause: 

4.27 Collateral Warranties during Design-Build 
and Operation & Maintenance Period, 

The Contractor shall ensure that, he furnished to 
the Employer Collateral Warranty valid till issue of 
completion certificate from each of his: 

a) designer (for the purposes of the Clause 
referred to as ‘Consultants’); 

b) Subcontractors; 

c) Designer including Subcontractors (for the 
purposes of this Clause referred to as 
‘Additional Consultants’), 

d) Technology Provider 

e) vendors, equipment manufacturers, equipment 
suppliers, equipment dealers (for the purposes 
of this Clause referred to as ‘Vendor’) 

Collateral Warranty shall be as per the form 
included in Volume 4 of the Contract. 

The Contractor shall furnish to the Employer such 
Collateral Warranty no later than 14 days after the 
date of engagement/placement of purchase order 
of the Consultant, Subcontractor or Additional 
Consultant, vendor, technology provider together 
with evidence that the professional indemnity 
insurances referred to in the Collateral Warranties 
have been effected by each of the 
designers/vendors for an amount of cover to be 
not less than the amount stated in the Contract 
Data under 19.2 c). 
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4.28 - NEW Collateral 
Warranties 

DELETED 

   

4.29 - NEW Member 
Shareholding 

Add New Sub-Clause:4.29 Member Shareholding 

4.29 Member Shareholding 

If the Contractor constitutes (under  applicable 
Laws) a joint venture, special purpose vehicle, or 
consortium up to three members, then the following 
shareholding rules shall apply: 

i) the shareholding of all original members shall be 
maintained throughout the contract period. 

ii) the lead member shall maintain a shareholding 
of at least 51% for the entire Contract Period; 
and the other members shall have a share not 
less than 20 % each 

 

5.2 Contractor’s 
Documents 

Delete the wording of the Sub-Clause and replace 
with the following: 

The Contractor's Documents shall comprise the 
technical documents specified in the Employer's 
Requirements, documents required to satisfy all 
permits, licences and approvals, and the 
documents described in Sub-Clause 5.5 [As-Built 
Documents] and Sub-Clause 5.6 [Operation and 
Maintenance Manuals]. Unless otherwise stated in 
the Employer's Requirements, the Contractor's 
Documents shall be written in the language for 
communications defined in Sub-Clause 1.4 [Law 
and Language]. 

The Contractor shall prepare all Contractor's 
Documents, and shall also prepare any other 
documents necessary to instruct the Contractor's 
Personnel. The Contractor shall prepare 
Contractor’s Documents in sufficient detail to 
satisfy all requirements for permits, licences and 
approvals, to provide suppliers and construction 
personnel sufficient instruction to execute the 
Design-Build of the Works, and to describe the 
operation and maintenance of the completed 
Works. The Employer's Representative shall have 
the right to inspect the preparation of all these 
documents, wherever they are being prepared. 

Each of the Contractor’s Documents shall, when 
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  considered ready for use, be submitted to the 
Employer's Representative for review in 
accordance with the Employer’s Requirements. In 
this Sub-Clause “review period” means the period 
for review established by the Employer's 
Representative, acting reasonably, at the time of 
submission of the applicable Contractor’s 
document taking account of the type, complexity 
and extent of Contractor’s Document to be 
reviewed. The review period shall be 28 days 
unless otherwise stated in the Employer’s 
Requirements or otherwise agreed by the 
Employer’s Representative and the Contractor. 
The review period shall be calculated from the 
date on which the Employer's Representative 
receives a Contractor’s Document and the 
Contractor's Notice that it is considered ready, 
both for review in accordance with this Sub-Clause 
and for use. 

If the Employer's Representative, within the review 
period established for a Contractor’s Document, 
notifies the Contractor that such Contractor’s 
Document fails (to the extent stated) to comply 
with the Employer's Requirements, the 
Contractor’s Document shall be rectified, 
resubmitted and re-reviewed (with a new review 
period as established by the Employer's 
Representative, acting reasonably), at the 
Contractor's cost. 

Except to the extent that the prior consent or 
approval of the Employer's Representative has 
been obtained; 

a) neither implementation of the Contractor’s 
Document nor execution of such part of the 
Works to which the Contractor’s Document 
applies shall commence until the Employer’s 
Representative has either approved or given 
his consent to the Contractor’s Document; 

b) Work shall be executed in accordance with 
applicable Contractor’s Documents; and 

c) if the Contractor wishes to modify any 
Contractor’s Document which has previously 
been submitted for review, the Contractor shall 
immediately notify the Employer's 
Representative, and shall subsequently submit 
a revised Contractor’s Document, and a written 
explanation of the need for the modification, to 
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  the Employer's Representative for review in 
accordance with Sub-Clause 5.2. 

If the Employer's Representative, acting 
reasonably, considers that additional Contractor’s 
Documents are necessary for the execution of the 
Design-Build of the Works, the Contractor shall, 
upon receiving the Employer's Representative’s 
request, prepare such Contractor’s Documents at 
the Contractor's cost. 

Errors, omissions, ambiguities, inconsistencies, 
inadequacies and other defects shall be rectified 
by the Contractor at his own cost. 

Any consent and/or approval (under this Sub- 
Clause or otherwise) shall not relieve the 
Contractor from any obligation or responsibility in 
accordance with this Contract. 

The Contractor shall not be entitled to an 
extension of the Time for Completion of Design- 
Build for delays incurred in preparing, correcting or 
completing Contractor’s Documents. 

6.4 Labour Laws Add the following at the end of this Sub-Clause: 

During continuance of the Contract, the Contractor 
and his Subcontractors shall abide at all times by 
all existing labour enactments and rules made 
thereunder, regulations, notifications and bye laws 
of State or Central Government or local authority 
and any other labour law (including rules), 
regulations, bye laws that may be passed or 
notification that may be issued under any labour 
law in future either by the State or the Central 
Government or the local authority. Salient features 
of some of the major labour laws that are 
applicable to the construction industry are given 
below. The Contractor shall keep the Employer 
indemnified in case any action is taken against the 
Employer by the competent authority on account 
of contravention of any of the provisions of any Act 
or rules made thereunder, regulations or 
notifications including amendments, if any, on the 
part of the Contractor, the Employer’s 
Representative or the Employer shall also have 
right to recover from the Contractor any sum 
required or estimated to be required for making 
good the loss or damage suffered by the 
Employer. 

The employees of the contractor and the sub- 
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  contractor in no case shall be treated as the 
employees of the Employer at any point of time. 

  
SALIENT FEATURES OF SOME MAJOR 
LABOUR LAWS APPLICABLE TO ESTABLISH- 
MENTS ENGAGED IN BUILDING AND OTHER 
CONSTRUCTION WORK. 

i) Workmen Compensation Act 1923 

The Act provides for compensation in case of 
injury by accident arising out and during the 
course of employment. 

ii) Payment of Gratuity Act 1972 

Gratuity is payable to an employee under the 

Act on satisfaction of certain conditions on 
separation if an employee has completed 5 
years of service or more or on death at the rate 
of 15 days wages for each completed year of 
services. The Act is applicable to all 
establishments employing 10 or more 
employees. 

iii) Employees PF and Miscellaneous Provision 
Act 1952 

The Act provides for monthly contribution by 
the employer plus workers @ 10% or 8.33%. 
The benefits payable under the Act are: 

a) Pensions or family pension on retirement 
or death as the case may be. 

b) Deposit linked insurance on the death in 
harness of the worker. 

c) Payment of PF accumulation on 
retirement/death etc. 

The contractor should have the registration 
certificate of EPF and MP act 1952 and ESIC 
Act 1948. This is as per circular dated 
3.2.2012 of Chief Labour Officer. 

iv) Maternity Benefit Act 1951 

The Act provides for leave and some other 
benefits to women employees in case of 
confinement or miscarriage etc. 

  
v) Contract Labour (Regulation and Abolition) Act 

1970 

The Act provides for certain welfare measures 
to be provided by the contractor to contract 
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  labour and in case the contractor fails to 
provide, the same are required to be provided 
by the Principal Employer by Law. The 
Principal Employer is required to take 
Certificate of Registration and the contractor is 
required to take a License from the designated 
officer. The Act is applicable to the 
establishments or contractor of Principal 
Employer if they employ 20 or more contract 
labour. 

vi) Minimum Wages Act 1948 

The employer is supposed to pay not less than 
the Minimum Wages fixed by appropriate 
Government as per provisions of the Act if the 
employment is a scheduled employment. 
Construction of Buildings, Roads, and 
Runways are scheduled employments. 

vii) Payment of Wages Act 1936 

This Act lays down by what date the wages are 
to be paid, when they will be paid and what 
deductions can be made from the wages of the 
workers. 

viii) Equal Remuneration Act 1979 

The Act provides for payment of equal wages 
for work of equal nature to male and female 
workers and for not discrimination against 
female employees in the matters of transfers, 
training and promotions etc. 

ix) Payment of Bonus Act 1965 

The Act is applicable to all establishments 
employing 20 or more workmen. The Act 
provides for payments of annual bonus subject 
to a minimum of 8.33% of wages and 
maximum of 20% of wages to employees 
drawing Rs. 3,500/- P.M. or less. The bonus to 
be paid to employees getting Rs. 2,500/- P.M. 
or above up to Rs. 3,500/- P.M. shall be 
worked out by taking wages as Rs. 2,500/- 
p.m. only. The Act does not apply to certain 
establishments. The newly set up 
establishments are exempted for five years in 
certain circumstances. Some of the State 
Governments have reduced the employment 
size from 20 to 10 for the purpose of 
applicability of the Act. 
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x) Industrial Disputes Act 1947 

The Act lays down the machinery and 
procedure for resolution of industrial disputes, 
in what situations a strike or lock-out becomes 

illegal and what are the requirements for laying 
off or retrenching the employees or closing 

down the establishment. 

xi) Industrial Employment (Standing Orders) Act 

1946 

This Act is applicable to all establishments 
employing 100 or more workmen (employment 

size reduced by some of the States and 
Central Government to 50). The Act provides 

for the laying down rules governing the 
conditions of employment by the certified by 

the designated Authority. 

xii) Trade Unions Act 1926 

The Act lays down the procedure for 
registration of trade unions of workmen and 

employers. The trade unions registered under 
the Act have been given certain immunities 

from civil and criminal liabilities. 

xiii) Child Labour (Prohibition and Regulation) Act 

1986 

The Act prohibits employment of children 
below 14 years of age in certain occupations 
and processes and provides for regulation of 

employment of children in all other occupations 
and processes. Employment of child labour is 

prohibited in Building and Construction 

industry. 

xiv) Inter-State Migrant Work men’s (Regulation 
of Employment and Conditions of Service) Act 

1979 

The Act is applicable to an establishment 
which employees 5 or more inter- state migrant 

workmen through an intermediary (who has 
recruited workmen in one state for employment 
in the establishment situated in another state). 

The inter-state migrant workmen, in an 
establishment to which this Act becomes 

applicable, are required to be provided certain 
facilities such as housing, medical aid, 

travelling expenses from home up to the 

establishment and bank etc. 
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xv) The Building and Other Construction Workers 

(Regulation of Employment and Conditions of 
Service) Act 1996 and the Cess Act of 1996. 

All the establishments who carry on any 
building or other construction work and 
employs 10 or more workers are covered 
under this Act. All such establishments are 
required to pay cess at 1% of the cost of 
construction as may be notified by the 
Government. The employer of the 
establishment is required to provide safety 
measures at the Building or Construction work 
and other welfare measures, such as Canteen, 
First- aid facilities, Ambulance, Housing 
accommodations for Workers near the 
workplace etc. The employer to whom the Act 
applies has to obtain a registration certificate 
from the Registering Officer appointed by the 
Government. 

xvi) The Factories Act 1948 

The Act lays down the procedure for approval 
of plans before setting up a factory, health and 
safety provisions, welfare provisions, working 
hours, annual earned leave and rendering 
information regarding accident or dangerous 
occurrences to designated authorities. It is 
applicable to premised employing 10 persons 
or more with aid of power or 20 or more 
persons without the aid of power engaged in 
manufacturing process. 

6.7 Health and 
Safety 

Add the following at the end of this Sub-Clause: 

Without limiting the generality of Sub-Clause 1.14, 
the Contractor shall comply at all times during the 
Contract Period with all relevant health and safety 
Laws. 

For greater clarity: 

a) the Contract Price shall include all costs which 
may be incurred by the Contractor in 
complying with this Sub- Clause 6.7; and 

b) the Contractor acknowledges and agrees that 
the Time for Completion of Design-Build is 
adequate     for     the     safe      construction 
of the Works in accordance with this Sub-
Clause 6.7. 
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6.12 –NEW Employment of 
Local 
Personnel 

Add New Sub-Clause: 

The Contractor is encouraged, to the extent 
practicable and reasonable, to employ staff and 
labour with appropriate qualifications and 
experience from source within India. 

7.7 Ownership of 
Plant and 
Materials 

Add the following at the end of this Sub-Clause: 

To the extent that the Contractor has received the 
benefit of any warranties from any Subcontractor 
or vendor or supplier of any Plant or Materials the 
Contractor shall assign the benefit of all such 
warranties to the Employer to the extent that the 
Contractor is legally able to do so, especially in the 
event that such warranty extends beyond the 
Contract Period. 

The Contractor shall procure and maintain in full 
force and effect, as necessary, appropriate 
proprietary rights, intellectual property rights, 
licenses, agreements and permissions for plant, 
materials, methods, processes, controls and 
systems used in or incorporated into the Contract. 

In case the Contractor proposes advance / 
patented technology, tie-up agreement should be 
submitted along with their bid that the concerned 
technology provided has to guarantee technology 
backup to Employer (MCGM). 

7.9 – NEW Origin of Goods Add New Sub-Clause: 

The Goods and services to be supplied under the 
Contract may have their origin in any country 
subject to the restrictions specified in this Sub-
Clause 7.9. 

Suppliers from a country or Goods manufactured 

in a country may be excluded if: 

a) as a matter of Law or official regulation, the 
Employer’s Country prohibits commercial 
relations with that country, provided that such 
exclusion does not preclude effective 
competition for the supply of the goods or 
works required; or 

b) by an Act of Compliance with a Decision of the 
United Nations Security Council taken under 
Chapter VII of the Charter of the United 
Nations, the Employer’s Country prohibits any 
import of Goods from that country or any 
payments to persons or entities in that country. 
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All procurement of Goods and services under the 
Contract shall not contravene such restrictions. At 
the Employer’s request, the Contractor shall 
provide evidence of the origin of Goods and 
services. 

The Contractor is encouraged to use to the extent 
practicable and reasonable equipment, plant, 
materials and supplies from source within the 
country of the Employer. 

8.3 Programme Delete sub-clause (a) and replace with:  
(a) the order in which the Contractor intends to 
carry out the Works, including the anticipated 
timing of each milestone. All the line items in the 
Price Schedule shall be indicated as milestones 
as a minimum. The Contractor may further 
subdivide the items to stage of Design, 
Contractor’s Documents, Procurement, 
manufacture, inspection, delivery to Site, 
construction, erection, testing, commissioning 
and trial operation;  
 
Add the following at the end of the Clause:  

The Employer shall review the progress of works 
every six months and if failure to achieve the 
financial progress as per the approved programme 
is noticed, the delay damages shall be made 
applicable as per the provisions of Clause 9.6.  

9.3 Extension of 
Time for 
Completion of 
Design-Build 

In sub-paragraph (d) of Sub-Clause 9.3, delete the 
expression, “government actions” and replace with 
“a change in Law”. 

 
  Add the following at the end of the Clause:  

No idling charges shall be paid to the Contractor 
for any period of delay, irrespective of the reason, 
whether it is eligible for an extension of time under 
the Contract or not.  
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9.6 Delay Damages 
relating to 
Design-Build 

Add the following at the end of this Sub-Clause: 

Following the submission of the programme in 
accordance with Sub-clause 8.3, the Employer’s 
Representative shall determine intermediate 
milestones. The penalty for failing to meet the 
milestone shall be INR 50,000 per day of delay. If 
the Contractor complies with Sub-Clause 9.2 [Time 
for Completion of Design-Build] the penalty shall be 
repaid. If the Contractor fails to comply with Sub- 
Clause 9.2 [Time for Completion of Design-Build] 
penalties paid for failing to meet intermediate 
milestones will be credited against delay damages 
payable to the Employer for this default. 

9.8 Consequences of 
Suspension  

 

Delete the wording of the sub-clause and replace 
with the following:  
If during the Design-Build period, the contractor 
suffers delay and / or incurs cost from complying 
with the A Employer’s Representatives instructions 
under sub-clause 9.7 [Suspension of Works] and / 
or from resuming the work, the Contractor shall 
give Notice to the Employer’s Representative and 
shall be entitled, subject to sub-clause 20.1 
(Contractors’ Claims), to an extension of time for 
any such delay, if completion is or will be delayed, 
under sub-clause 9.3 [Extension of Time] for 
completions of Design-Build);  
After receiving this Notice, the Employer’s 
Representative shall proceed in accordance with 
sub-clause 3.5 [Determinations] to agree or 
determine these matters.  
The Contractor shall not be entitled to an extension 
of time for making good the consequences of the 
Contractor’s faulty design, workmanship or 
materials, or of the Contractor’s failure to protect, 
store or secure in accordance with sub-clause 9.7 
[Suspension of Works].  

The Contractor shall not be entitled to payment of 
any additional Cost associated with the suspension 
of the work or consequences.  

10.3 Independent 
Compliance 
Audit 

Delete this Sub-Clause in its entirety. 
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10.4 Delivery of Raw 
Materials 

Delete the wording of the Sub-Clause and replace 
with the following: 

Unless explicitly stated otherwise in the 
Employer's Requirements, the Contractor shall be 
responsible for the provision of all raw materials, 
fuels, consumables and other such items required 
for the design, construction, and operation of the 
Works. The Contractor shall be responsible that all 
such items are fit for purpose and comply with the 
requirements of the Contract in respect of quality, 
purpose and function. 

10.7 Amount of 
Performance 
Damages 

Add New Sub-Clause: 

(c) The Employer and Contractor agree that such 
performance damages represent a genuine 
pre-estimate of reasonable compensation for 



Municipal Corporation of Greater Mumbai 

Mithi River Water Quality Improvement Project 
Volume 1 - Conditions of Contract 

Page 35 

 

 

 

FIDIC Gold 
Book Special 
Conditions 
Provision 

 

Item 

 

Amendment 

  the loss and damage that will be suffered by 
the Employer in the event of failure on the part 
of the Contractor, that it would be difficult or 
impossible to quantify such damages upon the 
happening of such event, and that the 
Contractor shall not contend the 
reasonableness of the amount of performance 
damages payable pursuant  to  this Sub-
Clause 10.7. 

10.10 - NEW Step In Rights Add New Sub-Clause: 

10.10 Step In Rights 

The Employer may enter on to the Site and take 

over the responsibility for the Operation Service or 
part thereof if: 

a) the Contractor has failed to remedy any defect 

or damage which has resulted in the Operation 
Service or part thereof not complying with the 
performance requirements of this Contract 
within a time period set by the Employer or 
Employer's Representative under Sub-Clauses 
15.1 or 12.4 of the Conditions of Contract; or 

b) the Employer considers that it must take over 

responsibility for the Operation Service or part 
thereof to prevent a serious threat to health, 
safety or the environment; or 

c) The Employer considers that maintenance of 
the Works is not being carried out in 
accordance with the Contract. 

d) If the Employer takes over responsibility for the 
Operation Service or part thereof, the following 
shall apply: 

i) All payment to the Contractor in respect of 
the Operation Service or part thereof for 
which the Employer has stepped in shall be 
suspended, and except as otherwise set 
out in this Sub-Clause 10.10, no payment 
shall be owing to the Contractor in respect 
of the Operation Service or part thereof 
performed by the Employer. 

ii) The Employer shall have the right to use 
such Contractor Personnel as is necessary 
to carry out the Operation Service, or part 
thereof, and shall reimburse the Contractor 
for only the hourly wages, benefits and 
overhead applicable to those Contractor 
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  Personnel used to carry out the Operation 
Service, or part thereof, in accordance with 
this Sub-Clause; 

iii) All additional costs and expenses properly 
incurred by the Employer in taking over all 
or part of the Operation Service in this 
event shall be recoverable from the 
Contractor by the Employer except where 
such action does not arise from any breach 
of the Contractor's obligations under this 
Contract when the Contractor will be 
entitled to fair and reasonable 
compensation for any costs incurred as a 
result of such action. 

iv) If the Employer has taken over 
responsibility for the Operation Service, or 
part thereof, in accordance with Sub- 
Clause 10.10 (b) (ii) the Contractor shall 
not be responsible for the applicable 
Operation Service until the Employer has 
given an instruction for the Contractor to re- 
commence the Operation Service, or part 
thereof, that the Employer had taken over 
responsibility for; and 

v) If the Employer has not given an instruction 
to the Contractor to re-commence the 
Operation Service, or part thereof, within 
84 days after the date of the Employer’s 
takeover, the Contractor may, by Notice to 
the Employer's Representative, require 
permission to re-commence within 28 days 
after the Contractors Notice. If the 
Employer does not grant permission to re- 
commence prior to the expiration of the 28 
days, the Contractor may treat the taking 
over as an omission under Clause 13.3 of 
the Conditions of Contract of the affected 
part of the Operation Service or if such 
taking over is for the whole of the 
Operation Service the Contractor may 
terminate the Contract under Sub- Clause 
16.2 of the Conditions of Contract. 

10.12 - NEW Subsequent 
Operator 

Add a new Sub-Clause 10.12: 

10.12 Subsequent Operator 

The Contractor acknowledges and agrees that the 
Employer may, in its sole discretion and on the 
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  termination or expiration of this Contract retain a 
new operator (the “Subsequent Operator” to carry 
out services the same as or similar to the 
Operation Service and that the process 
(competitive or otherwise) to identify the 
Subsequent Operator may commence, in the 
Employer’s sole discretion, immediately prior to 
the termination or expiration of this Contract. 

The Contractor shall cooperate fully with the 
Employer’s efforts to retain a Subsequent 
Operator and such cooperation shall include: 

a) The provision of detailed operations data 
which is to be provided to the Subsequent 
Operator or to prospective Subsequent 
Operators (including for the purposes of 
conducting a competitive procurement process 
to select a new Subsequent Operator); and 

b) The provision of access to the Works prior to 
the termination or expiration of the Contract for 
prospective Subsequent Operators. 

13.3 Variation 
Procedure 

Add the following at the end of this Sub-Clause: 

For the purposes of determining adjustments to 
the Contract Price, the Contractor shall provide all 
Contract Price constitution information requested 
by the Employer’s Representative, which the 
Employer’s Representative determines, in his sole 
discretion, is necessary to make a determination in 
respect of a proposed adjustment to the Contract 
Price. 

The Contractor shall not be entitled to seek 
payment and/or compensation for the carrying out 
of a Variation and/or for any delay or disruption 
arising from or in connection with a Variation 
unless the Contractor gives Notice to the 
Employer’s Representative: 

a) no later than 14 days after issuance by the 
Employer’s Representative of the instruction to 
carry out the Variation, of the Contractor’s 
intention to make a claim for an increase in the 
Contract Price accompanied by full details of 
the Contractor’s estimate of the costs which 
will be incurred arising from or in connection 
with carrying out of the Variation; and 

b) no later than 30 days after the completion of 
the varied work, of the work undertaken by the 
Contractor and of the delay and disruption (if 
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  any) caused by the Variation and of the 
adjustment sought to the Contract Price. 

If any Variation proposed by the Employer or the 
Employer’s Representative results in an omission 
in respect of the Works, or any part thereof, then 
the Contract Price shall be reduced by the amount 
agreed by the parties in accordance with the 
procedures set out in the first sub- paragraph of 
Sub-Clause 13.3 (a) to (c) inclusive or, in the case 
of a Variation ordered where agreement has not 
been reached as to the value of the omission, at 
the rates and prices in the Schedule of Payments, 
or, if no appropriate rate is agreed, at rates based 
on a fair evaluation. Any reduction in the Contract 
Price arising from the omission shall be certified  
by the Employer’s Representative and in such 
circumstances, the Contract Price shall be 
reduced accordingly. 

13.9 Upgrades, 
Alterations, 
and 
Improvements 

Add New Sub-Clause: 

13.9 Upgrades, Alterations, and Improvements 

a) If: 

i) an increase in flow or load above design 
capacity or change in level of treatment 
provided is requested by the Employer; or 

ii) changes in relevant applicable Laws, 

necessitates a modification, upgrade, alteration, 
improvement and/or expansion of the Works 
during the Operation Service Period, either party 
shall be entitled to give written Notice of this to the 
other stating the reason for the required 
modification, upgrade, alteration, improvement 
and/or expansion of the Works. 

b) The Contractor shall, no later than 28 days 
after giving or receiving (from the Employer’s 
Representative) a Notice in accordance with 
Sub-Clause 13.9 (a), submit to the Employer's 
Representative a written proposal for the 
proposed modification, upgrade, alteration, 
improvement and/or expansion of the Works. 
The Contractor’s written proposal shall include; 

i) a fully substantiated cost estimate; 

ii) details of the impact on payments for the 
Operation Service; 

iii) a programme for the implementation of the 
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  proposal and details of the impact on the 
Operation Service; and 

iv) details of any alterations to the Operation 
Service Programme. 

c) The Contractor shall be entitled to recover 
from the Employer all reasonable costs and 
expenses incurred by the Contractor in 
preparing and furnishing the proposal. If 
requested by the Employer’s Representative, 
the Contractor shall provide an estimate of all 
costs and expenses which would be incurred 
in preparing and furnishing the proposal. 

d) The Employer shall instruct the Contractor, 
within a reasonable time of receipt of the 
proposal: 

i) to enter into discussions with the 
Employer’s Representative on the 
programme, technical or financial aspects 
of the proposal, which may include the 
apportionment of Costs; or 

ii) to carry out the modification, upgrade, 
alteration, improvement and/or expansion 
of the Works, as proposed; or 

iii) to carry out the modification, upgrade, 
alteration, improvement and/or expansion 
of the Works in accordance with 
modifications to the Contractor’s proposal 
as agreed between the parties; or 

iv) to withdraw the proposal. 

e) The Employer’s Representative may also 
instruct the Contractor, 

i) to prepare tender documents necessary to 
implement the modification, upgrade, 
alteration, improvement and/or expansion 
of the Works; or 

ii) to review draft design and tender 
documents produced by others for the 
implementation of the modification, 
upgrade, alteration, improvement and/or 
expansion of the Works. 

f) The Contractor may refuse to execute the 
modification, upgrade, alteration, improvement 
and/or expansion of the Works only where 
such execution would breach a duty imposed 
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  by any applicable health and safety legislation, 
or which would require the Contractor to 
infringe any patent, registered design, design 
right, copyright or other protected right of any 
third party, or which would require the 
Contractor to exercise skills other than those 
which the Contractor undertakes in the 
ordinary course of his business. 

g) The Contractor shall give Notice to the 
Employer in writing of such refusal no later 
than 14 days after the receipt from the 
Employer of a request for proposals in respect 
of any proposed modification, upgrade, 
alteration, improvement and/or expansion of 
the Works. Upon receipt of a refusal the 
Employer's Representative may withdraw the 
instruction or, if he does not accept the validity 
of the Contractor's objection, the matter shall 
be referred to the Operation Service 
Monitoring Group. 

h) The Employer shall be entitled to seek tenders 
from third parties in respect of any proposed 
modification, upgrade, alteration, improvement 
and/or expansion of the Works during the 
Operation Service Period, whether proposed 
by the Employer or the Contractor and shall be 
further entitled to enter into separate contracts 
with other parties for such expansion or 
modification. 

i) Unless the amount to be paid to the Contractor 
under this Sub-Clause, if any, is agreed 
between the Contractor and the Employer, the 
Employer’s Representative shall determine the 
amount in accordance with Sub-Clause 3.5. 

j) If the modification, upgrade, alteration, 
improvement and/or expansion of the Works 
are to be based on designs developed by third 
parties, the Employer shall provide the 
Contractor with the opportunity to review such 
designs and propose amendments. The 
Employer shall make reasonable efforts to 
ensure that the Contractor’s comments are 
taken into account when the designs and 
tender documents are being finalized. 

k) The Contractor shall co-operate with any third 
party engaged by the Employer to implement 
any modification, upgrade, alteration, 
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  improvement and/or expansion of the Works 
during the Operation Service Period. 

l) Any Dispute that arises under this Sub-Clause 
shall be referred to the Operation Service 
Monitoring Group. 

14.2 Advance 
Payment 

Delete the Clause 14.2 of General Conditions 
(FIDIC) and replace by following 

After satisfactory compliance to the provisions of 
clause nos. 49 and 51 of ITT, An Advance Payment 
will be paid to the Contractor against submission of 
Bank Guarantee valid till recovery of the advanced 
amount.  

If provision of the Advance Payment Guarantee 
requires the payment of any, tax or stamp duty 
then such payment shall be at the expense of the 
Contractor. 

The Employer's Representative shall issue an 
Interim Payment Certificate for the advance 
payment under Sub-Clause 14.7 [Issue of 
Advance and Interim Payment Certificates] after 
receiving an application under Sub-Clause 14.3 
[Application for 

Advance and Interim Payment Certificates] and 

after the Employer receives (i) the Performance 
Security in accordance with Sub-Clause 4.2 
[Performance Security] and 

(ii) a guarantee in amounts and currencies equal 
to the advance payment. This guarantee shall be 
issued by an entity and from within a country (or 
other jurisdiction) approved by the Employer, and 
shall be based on the sample form included in the 
tender documents or in another form approved by 
the Employer. 

The Contractor shall ensure that the guarantee is 
valid and enforceable until the advance payment 
has been repaid. If the terms of the guarantee 
specify its expiry date, and the advance payment 
has not been repaid by the date 28 days prior to 
the expiry date, the Contractor shall extend the 
validity of the guarantee until the advance 
payment has been repaid. 

The advance payment shall be repaid through 
percentage deductions in Interim Payment 
Certificates. Unless other percentages are stated 



Municipal Corporation of Greater Mumbai 

Mithi River Water Quality Improvement Project 
Volume 1 - Conditions of Contract 

Page 42 

 

 

 

FIDIC Gold 
Book Special 
Conditions 
Provision 

 

Item 

 

Amendment 

  in the Contract Data: 

(a) deductions shall commence in the Interim 
Payment Certificate in which the total of all 
certified interim payments (excluding the 
advance payment and deductions and 
repayments of retention) exceeds ten percent 
(10%) of the Accepted Contract Amount for the 
Design-Build less Provisional Sums; and 

(b) deductions shall be made at the amortisation 
rate of one-quarter (25%) of the amount of 
each Interim Payment Certificate (excluding 
the advance payment and deductions and 
repayments of retention) issued during the 
Design-Build Period. 

If the advance payment has not been repaid prior 
to the issue of the Commissioning Certificate or 
prior to termination under Clause 15 [Termination 
by Employer], Clause 16 [Suspension and 
Termination by Contractor] or Clause 18 
[Exceptional Risks] (as the case may be), the 
whole of the balance then outstanding shall 
immediately become due and payable by the 
Contractor to the Employer.” 

14.3 Application for 
Advance and 
Interim 
Payment 
Certificates 

Add the following at the end of this Sub-Clause: 

Not later than 90 days after the issue of the 
Commissioning Certificate the Contractor shall 
submit to the Employer’s Representative a 
Statement following Commissioning with 
supporting documents showing in detail, in the 
form approved by the Employer’s Representative : 

a) the final value of all work done in accordance 
with the Contract up to the date stated in such 
Commissioning Certificate; 

b) any further sums which the Contractor 
considers to be due; and 

c) an estimate of amounts which the Contractor 
considers will become due to him under the 
Contract. 

Estimated amounts shall be shown separately in 
such Statement. The Employer’s Representative 
shall certify payment in accordance with Sub- 
Clause 14.7. 

14.6 Payment for 
Plant and 

Delete the second paragraph which begins “If the 
lists referred to in sub-paragraphs (b)(i) or (c)(i) 
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 Materials 
intended for the 
Works 

below are not included in the 

Contract Data, this Sub-Clause shall not apply.” 

Delete sub-paragraph (b) of this Sub-Clause. 

14.8 Payment Delete the wording of the Sub-Clause and replace 
with the following: The Employer shall pay to the 
Contractor: 

a) the advance payment within 21 days after 
receiving the documents in accordance with 
Sub-Clause 4.2 [Performance Security] and 
Sub-Clause 14.2 [Advance Payment] and the 
Payment Certificate for the advance payment 
issued in accordance with Sub-Clause 14.7 
[Issue of Advance and Interim Payment 
Certificates]; 

b) the amount certified in each Interim Payment 
Certificate, excluding amounts for adjustments 
and variations, within 30 days after the 
Employer’s Representative receives the 
corresponding Statement and supporting 
documents; 

c) the amount certified for adjustments in each 
Interim Payment Certificate, within 40 days 
after the Employer’s Representative receives 
the corresponding Statement and supporting 
documents including any amounts due in 
accordance with a decision by the DAB which 
have been included in the Interim Payment 
Certificate; and 

d) the amounts certified in the Final Payment 

Certificate Design-Build and the Final Payment 
Certificate Operation Service within 60 days 
after the Employer receives each such Final 
Payment Certificate, including any amounts 
due in accordance with a decision by the DAB 
which have been included in the Final 
Payment Certificate 

e) Interim certificate for reimbursement of taxes 
and duties shall be made within 30 days after 
the Employer’s Representative receives the 
corresponding Statement and supporting 
documents. 

Payment of the amount due shall be made as 
per terms of payment specified under in INR 
through ECS system directly into the bank 
account, nominated by the Contractor. 
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14.9 Delayed 
Payment 

Delete the wording of the Sub-Clause and replace 
with the following: 

MCGM shall make all efforts to release the 
payments within 30 days of the approval and 
certification of the invoice submitted by the 
contractor. However, no interest, whatsoever, shall 
be payable in case the payment is delayed beyond 
30 days 

14.16 Cessation of 
Employer’s 
Liability 

Add the following at the end of the first paragraph: 

In addition, the Employer shall not be liable to the 
Contractor for any matter or thing arising out of or 
in connection with the Contract which occurred 
prior to the date stated in the Commissioning 
Certificate unless the Contractor shall have 
included a claim in respect thereof in his 
Statement following Commissioning referred to in 
Sub-Clause 14.3. 
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14.18 Asset 
Replacement 
Fund 

The Asset Replacement Expenditure is to meet the 
necessary expenses for the replacement of items 
of Plant identified in the Asset Replacement 
Schedule as required for the continued efficient 
operation of the Works for the duration of the 
Operation Service Period. 

In each application for an Interim Payment 
Certificate during the Operation Service Period 
made in accordance with Sub-Clause 14.3 
[Application for Advance and Interim Payment 
Certificates], the Contractor shall be entitled to 
claim amount due according to the Asset 
Replacement Schedule, following the replacement 
of the scheduled items by the Contractor. Under no 
circumstances will the amount payable be 
increased from the amount due according to the 
Asset Replacement Schedule, irrespective of the 
value or amount of replacements which have been 
made. For any items which have not been replaced 
by the date or other operational milestone 
identified in the Asset Replacement Schedule, 
payment will not be released. 

The Asset Replacement Schedule shall not cover 
the cost of: 

a) Items, spare parts associated/required during 
routine maintenance, for correction of defects; 

b) replacement of Plant and Material which have 
a life expectancy of less than that specified in 
Table 9.1 Design Life of volume 2; 

c) providing spares between scheduled dates for 
major plant replacement; or 

d) the replacement of Plant and Materials which 
are not identified in the Asset Replacement 
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  Schedule. 

The cost of meeting the requirements of sub- 
paragraphs (a) to (d) above shall be borne by the 
Contractor and be deemed to be included in the 
Contract Price. 

14.19 Maintenance 
Retention Fund 

Delete the wording of the Sub-Clause. 

15.8 - NEW Cessation of 
Work and 
Removal of 
Contractor’s 
Equipment 

Add New Sub-Clause: 

15.8 Cessation of Work and Removal of 
Contractor’s Equipment 

After a Notice of termination under Sub-Clause 
15.2 [Termination for Contractor’s Default] or Sub- 
Clause 18.5 [Optional Termination, Payment and 
Release] has taken effect, the Contractor shall, 
unless the Employer cured the event or 
circumstance within the 14-days’ Notice period, 
promptly: 

  a) cease all further work, except for such work as 
may have been instructed by the Employer’s 
Representative for the protection of life or 
property or for the safety of the Works or 
protection of the environment. For all such 
instructed work, the Contractor shall be entitled 
to be paid Cost Plus Profit and shall be 
relieved of further liabilities under Sub- 
Clauses 4.8 [Safety Procedure]s and 4.18 
[Protection of the Environment]; 

  b) hand over to the Employer the Contractor’s 
Documents, Plant, Materials and other work, 
for which the Contractor has received 
payment; and 

  c) remove all other Goods from the Site, except  
as necessary for safety, and leave the Site. 

16.2 Termination by 
Contractor 

Delete bullet points (b) and (c) in this sub-clause. 

16.4 Payment on Replace sub-paragraph (b) of this Sub-Clause with: 
 Termination 

(b) pay the Contractor in accordance with Sub- 
  Clause 18.5 [Optional Termination, Payment and 
  Release] 

16.4 Payment on 
Termination 

Delete sub-paragraph (c) of this Sub-Clause. 
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17.9 Indemnities by 
the Contractor 

Add the following at the end of this Sub-Clause: 

The Contractor shall at all times take commercially 
reasonable steps to minimize and mitigate any 
loss for which the relevant party is entitled to bring 
a claim against the other Party pursuant to this 
Clause 17. 

17.10 Indemnities by 
the Employer 

Add the following at the end of this Sub-Clause: 

The Employer shall at all times take commercially 
reasonable steps to minimize and mitigate any 
loss for which the relevant party is entitled to bring 
a claim against the other Party pursuant to this 
Clause 17. 

If the Contractor is non-resident in India, any 
claims under the indemnity by the Employer to the 
Contractor pursuant to this Clause 17 shall be 
subject to the approval of the Reserve Bank of 
India under the Foreign Exchange Management 
Act, 1999. 

19.1 Insurance Add the following at the end of this Sub-Clause: 

All insurances for the Works shall be taken from 
the Directorate of Insurance Maharashtra State 
and in the event that insurance cover is not offered 
by the Directorate of Insurance, the same can be 
taken out from an insurance company approved  
by the Maharashtra State Insurance Fund. 

20.7 Amicable 
Settlement 

Delete the Clause and replace by the following- 

As far as possible the Parties shall use their best 
efforts to settle amicably all disputes arising out of 
or in connection with this Contract or the 
interpretation thereof. Any dispute between the 
parties as to matters arising pursuant to this 
contract which cannot be settled amicably will be 
decided by the committee constituted by Addl. 
Municipal Commissioner (Projects) comprising 
concerned DMC, Chief Engineer and the CA 
(Finance). Appeal from the order of the said 
committee may be referred to the Municipal 
Commissioner. 

If the contractor is in disagreement with the 
decision of Municipal Commissioner then the 
dispute shall be settled as per Sub-clause 20.6 

20.8 Arbitration Delete the wording of the Sub-Clause and replace 
with the following: 
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Any dispute in respect of which the decision(s), if 
any, of the DAB has not become final and binding 
pursuant to Sub-clause 20.6 shall be finally settled 
by arbitration as set forth below. The arbitral 
tribunal shall have full power to open-up, review 
and revise any decision, opinion, instruction, 
determination, certificate or valuation of the 
Employer’s Representative and any decision(s) of 
the DAB related to the dispute: 

a) A dispute with Indian or foreign contractors 
shall be finally settled by arbitration in 
accordance with the Indian Arbitration & 
Conciliation Act 1996 as amended on 23 
October 2015 or any statutory amendment 
thereof. The arbitral tribunal shall consist of 3 
arbitrators, one each to be appointed by the 
Employer and the Contractor. The third 
arbitrator shall be chosen by the two arbitrators 
so appointed by the parties and shall act as 
presiding arbitrator. In case of failure of the two 
arbitrators, appointed by the parties to reach 
upon a consensus within a period of 30 days 
from the appointment of the arbitrator 
appointed subsequently, the presiding 
arbitrator shall be appointed by the 
International Centre for Alternate Dispute 
Resolution in India. For the purposes of this 
Sub-Clause, the term “Indian Contractor” 
means a contractor who is registered in India 
and is a juridic person created under Indian 
law as well as a joint venture between such a 
contractor and a Foreign Contractor. 

b) Neither party shall be limited in the 
proceedings before such tribunal to the 
evidence or arguments already put before the 
Employer’s Representative or the DAB, as the 
case may be, for the purpose of obtaining 
its/his said decisions. No such decision shall 
disqualify the Employer’s Representative or 
any of the members of the DAB, as the case 
may be, from being called as a witness and 
giving evidence before the arbitrators on any 
matter whatsoever relevant to the dispute. 

c) Arbitration may be commenced prior to or after 
completion of the Works, provided always that 
the obligations of the Employer, the 
Employer’s Representative, the Contractor and 
the DAB shall not be altered by reason of the 
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  arbitration being conducted during the 
progress of the Works. 

d) If one of the parties fail to appoint its arbitrator 
in pursuance of Sub- Clause (a) above, within 
30 days after receipt of the notice of the 
appointment of its arbitrator by the other party, 
then the International Centre for Alternate 
Dispute Resolution in India, both in cases of 
foreign contractors as well as Indian 
Contractors, shall appoint an arbitrator. A 
certified copy of the order of the International 
Centre for Alternate Dispute Resolution in 
India making such an appointment shall be 
furnished to each of the parties. 

e) Arbitration proceedings shall be held at 
Mumbai, India, and the language of the 
arbitration proceedings and that of all 
documents and communications between the 
parties shall be English. The Employer and 
Contractor hereby irrevocably attorn to the 
exclusive jurisdiction of the courts of Mumbai 
and all courts competent to hear appeals 
therefrom. 

f) The decision of the majority of arbitrators shall 
be final and binding upon both parties. The 
cost and expenses of arbitration proceedings 
will be paid as determined by the arbitral 
tribunal. However, the expenses incurred by 
each party in connection with the preparation, 
presentation, etc., of its case and also the fees 
and expenses paid to the arbitrator appointed 
by such party or on its behalf shall be borne by 
each party itself. 

14.5 Asset 
Replacement 
Schedule 

Delete the clause and replace by following 

14.5 Asset Replacement Schedule 

Payments shall be made in accordance with the 
provisions of Sub-Clause 14.18 [Asset 
Replacement Expenditure]. 

On no account will payments be made for assets 
replaced which are not identified in the Asset 
Replacement Schedule unless they have been 
instructed as a Variation under Clause 13 
[Variations and Adjustments]. 

If Assets are replaced in advance of the date given 
in the Asset Replacement Schedule without prior 
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  approval of the Employer, payment will not be made. 

If assets are not replaced on the scheduled date, 
payment towards such asset replacement and 
routine monthly operation and maintenance 
payment shall not be released until such 
replacements have been effected. 
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