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SECTION-1

E-TENDER NOTICE



Brihanmumbai Municipal Corporation

Chief Engineer (B.M.)

E-TENDER NOTICE

Subject: Proposed conservation & adaptive reuse of the India United Mill No. 2 & 3 as “Textile 
Museum” on C.S. No. 831 of Mazgaon division in Kalachowky. (Phase-I Signages Installation 
work )

The  Brihanmumbai  Municipal  Corporation  invites  e-tender  to  appoint  Contractor  for  the

aforementioned work from contractors of repute, multidisciplinary engineering organizations i.e. eminent

firm, Proprietary / Partnership Firms / Private Limited Companies / Public Limited Companies registered

under  the  Indian  companies’  act  2013,  the  contractors  registered  with  the  Brihanmumbai  Municipal

Corporation (Brihanmumbai Municipal Corporation) in  Class- V  & above as per new registration and

from  the  contractors/firms  equivalent  and  superior  classes  registered  in  Central  or  State

Government/Semi  Govt.  Organization/Central  or  State  Public  Sector  Undertakings,  will  be  allowed

subject  to  condition  that,  the  contractors  who  are  not  registered  with  Brihanmumbai  Municipal

Corporation will have to apply for registering their firm within three months time period from the award

of contract, otherwise their Bid Security i.e. E.M.D. (Earnest Money Deposit) will be forfeited/recovered

and a penalty of 0.1% of contract cost or Rs.10,000/- whichever is more will be recovered/deducted from

contractor’s bill.

Bidding Process will comprise of THREE stages.

The  application  form  can  be  downloaded  from  Brihanmumbai  Municipal  Corporation's  portal

(http://portal.Brihanmumbai Municipal Corporation.gov.in) on payment of (Rs. 5,100/- + 18 % G.S.T.).

The applicants not registered with Brihanmumbai Municipal Corporation are mandated to get registered

(Vendor  Registration)  with Brihanmumbai  Municipal  Corporation for  e-tendering  process  & obtain

login credentials to participate in the online bidding process.

i) To download the application form, for those applicants not having vendor registration,

need to apply first for vendor registration at the office of Account Officer (FAR), 4th

floor, Municipal Headquarter or through online application under ‘Online Servies Tab’

of M.C.G.M. portal website. Followed by SRM login ID and password to be obtained

from Central PurchaseDepartment (CPD), Office at Byculla, Bakariadda, Mumbai

ii) For e-Tendering registration, enrollment for digital signature certificates and user manual, 

pleaserefertorespectivelinksprovidedin“Tenders”tab.Vendorscangetdigitalsignature from 

any one of the Certifying Authorities (CA’s) licensed by controller of certifying authorities 



namely, Safes crypt, IDRBT, National informatics center, TCS, CUSTOMS, MTNL, GNFC and 

e-Mudhra

Name and location of work Contract
Period

Estimate Cost
ofproject

Proposed conservation & adaptive reuse of the

India United Mill No. 2 & 3 as “Textile 

Museum” on C.S. No. 831 of Mazgaon 

division in Kalachowky. (Phase-I Part 2)

4 months Item rate basis

In terms of the 3 stage system of e-tendering, a Bidder will be required to deposit, along with its

Bid, an Earnest Money Deposit of  Rs.46,100.00 (Rupees Fourty six  Thousand one Hundred only)

(the “EMD”), refundable in accordance to the relevant clause of bid document, from the Bid Due Date,

except in the case of the selected Bidder whose Bid Security /EMD shall be retained. The Bidders will

have to provide Earnest Money Deposit through the payment gateways while submitting the bids. The

Bid shall be summarily rejected if it is not accompanied by the Earnest Money Deposit. The e-tender is

available  on  Brihanmumbai  Municipal  Corporation  portal  (hhtp://portal.Brihanmumbai  Municipal

Corporation.gov.in) as mentioned in the Header Data of thetender.

As per THREE Packet systems, the document for Packet ‘A & B’ is to be uploaded by the bidder

in vendors’

Document online in Packet A, B, Packet ‘A, B & C’ shall be opened on dates as mentioned in e-

tender notice. All  the responsive and eligible bidders if  they so wish can be present  at the time of

opening of bids, in the Office of E.E. (H.Q.) The Packet ‘C’ shall  be opened if bids submission in

Packet  ‘A  & B’  satisfies/includes  all  the  requirements  and  the  same  are  found  acceptable  to  the

Authority.

The Municipal Commissioner reserves the right to reject all or any of the e- tender(s) without assigning

any reasons at any stage.

The dates and time for submission and opening the bids are as shown in the Header Data. If there are

any changes in the dates the same will be displayed on the Brihanmumbai Municipal Corporation Portal.

(http://portal.Brihanmumbai Municipal Corporation.gov.in)

The Applicants interested for the above referred works may contact the Chief Engr.(B.M.) / E.E.

(H.Q.) at the following address on any working day during office hours. Office of: Office of:

(1) Executive Engineer(Head Quarters)

Brihanmumbai Municipal Corporation

Ground Floor, Municipal Head Office, Main 

Building, Mahapalika Marg, Fort, Mumbai-400001.



(2) Chief Engr.(Building Maintenance), 

Brihanmumbai Municipal Corporation 3rd 

Floor, Engineering Hub Building,

Dr. E. Moses Road, Worli 

Naka, Worli, Mumbai-

400018,

The applicants may wish to visit  the site under reference located at  United Mills  2 & 3, Kala

Chowki,  Byculla  East,  Mumbai  and  can  collect  the  information  of  the  present  status  from  the

department who have invited thebids.

The Brihanmumbai Municipal Corporation reserves the rights to accept any of the application or

reject any or all the application received for above works, without assigning any reasons thereof. The

information  regarding  above  subject  matter  is  available  on  Website  of  Brihanmumbai  Municipal

Corporation. (http://portal.Brihanmumbai Municipal Corporation.gov.in/tenders)

sd/-

Dy. Ch.Eng. (B.M.)city

http://portal.mcgm.gov.in/tenders)


HEADER DATA

Tender Document No 7200047284

Name of Organization
Brihanmumbai Municipal Corporation

Subject

Proposed conservation & adaptive reuse of United

Mill No. 2 & 3 as “Textile Museum” o 831 of 

Mazgaon division in Kalachowky. (Phase-I Part 

Signage Installation work )

Cost of Tender Rs. 5,100/- (+ 18 % GST)

Bid Security Deposit/ EMD
Rs. 46,100.00

Date of issue and sale of tender 23/02/2023     from 11:00 Hrs

Last date & time for sale of tender &

Receipt of Bid Security Deposit 01/03/ 2023      upto16:00 Hrs

Submission of Packet A, B & Packet 

C(Online)

01/03/ 2023      upto16:00 Hrs

Opening of Packet A 01/03/ 2023     after16:00 Hrs

Opening of Packet B    01/03/ 2023     after 16:05 Hrs.

Opening of Packet C    09/03/ 2023       after 15:00 Hrs



Address for Communication

Office of The :

Executive Engineer (Head Quarters )

Ground Floor, Municipal Head 

Office , Main Bldg. Mahapalika 

Marg , Fort Mumbai-400001

Email – 1. se01dcews2.bp@mcgm.gov.in

2.se01hcc.hq@mcgm.gov.in

Venue for opening of bid

On line in Office of the:-

Executive Engineer (Head Quarters ) 

Ground Floor, Municipal Head Office , 

Main Bldg. Mahapalika Marg , Fort 

Mumbai-400001

This tender document is not transferable.

The Brihanmumbai Municipal Corporation reserves the rights to accept any of 

the application or reject any or all the application received for above subject 

without assigning any reason thereof.

       sd/-

Dy.Ch.E. (B.M.)city

mailto:2.se01hcc.hq@mcgm.gov.in


SECTION -2

ELIGIBILITY CRITERIA



1.1 Technical Capacity

The tenderer(s) in their own name should have satisfactorily executed the work of

similar  nature  in  Brihanmumbai  Municipal  Corporation  /Semi  Govt.  /Govt.  &  Public

Sector Organizations or in private  during  last seven (7) years  ending last day of month

previous to the one in which bids are invited as a prime Contractor (or as a nominated sub-

Contractor, where the subcontract had involved similar nature of work as described in the

scope of works in this bid document, provided further that all other qualification criteria

aresatisfied)

a) Three similar completed works each of value not less than the value equal to 
Rs. 9,21,600.00
OR

b) Two similar completed works each of value not less than the value equal to 
Rs.11,51,976.00
OR

c) One similar completed work of value equal and or not less than Rs. 
18,43,161.00

The value of executed works shall be brought to current costing level by enhancing the

actual value of work at compound rate of 10 % per annum; calculated from the date of

completion to last date of receipt of applications fortenders.

MOU’s :

Within 30 (Thirty) days from the date of issue of Letter of Acceptance (LOA) for subject 

tender, the successful bidder will submit Memorandum of Understanding (MOU) (duly 

notarized on Rs.500/- stamp paper) with firm/organization/company having experience in 

execution of each of the following categories  failing which entire EMD shall be forfeited 

by Brihanmumbai Municipal Corporation and any payment towards works executed if any 



shall not be paid by Brihanmumbai Municipal Corporation & further action as deem fit 

will be initiated including . An undertaking on Rs.500/- Stamp Paper in agreement to 

above stated condition shall be submitted by the bidder along with the bid in Packet B.

a) An  individual  or  firm  of  trained  and  experienced  Artist/Sculptor  in  cast

iron/brass/copper/artwork design, fabrication and art installation works and having

degree in Sculpting with at least 5 years of experience cast iron design, fabrication

and art installation work.

1.2 Similar Experience:

Similar work shall mean ‘Signage’s work in Brass/C.I./Copper/Metal work or 

Metal Art works/decorative C.I. metal works’ in Brihanmumbai Municipal Corporation

/Semi Govt. /Govt. & Public Sector Organizations or in private. Such Certificate duly 

signed by an officer not below the rank of Executive Engineer of the concerned 

organization or the consultant in-charge (registered architect/structural consultant) of the 

work shall be uploaded. In addition to the Certificate as stated above the contractor shall 

have to submit photographic evidence of the above similar work executed, clearly 

showing the before and after photos of the work as and when requested.

The Brihanmumbai Municipal Corporation / their consultants reserve the right to 

visit previously executed sites that confirm to the above criteria and assess the quality 

and finish of the same and prequalify the contractor according to their assessment of the

same.

OR

MOU with Artist to be submitted



1.3 FinancialCapacity

Achieved  an  average  annual  financial  turnover  as  certified  by  ‘Chartered

Accountant’  (in  all  classes  of  civil  engineering  construction  works  only)  equal  to

Rs.13,82,371.00 in last three (3) financial years immediately preceding the Financial

Year in which bids are invited.

The value of executed works shall  be brought to current costing level by

enhancing  the  actual  value  of  work  at  compound  rate  of  10  %  per  annum;

calculated from the date of completion to last date of receipt of applications for

tenders.

3. Bid Capacity

The bid capacity of the prospective bidders will be calculated as under: Assessed
Available Bid Capacity = (A* N* 2 - B)

Where,

A = Maximum value of Civil Engineering works executed in any one year (year means 
Financial year) during the last five years (updated to the price level of the Financial 
year in which bids are received at a rate of 10% per year) taking into account the 
completed as well as works in progress.

N =  Number  of  years  prescribed  for  completion  of  the  Project/Works,  excluding
monsoon period, for which these bids are being invited. (E.g. 7 months = 7/12
year) For every intervening monsoon 0.33 shall be added to N.

B = Value of existing commitments (only allotted works) on the last date of submission of
bids as per bidding document and on-going works to be completed during the period 
of completion of the Project/Works for which these bids are being invited.



Note: The statement showing the value of existing commitments and on-going works as 
well as the stipulated period of completion remaining for each of the works listed should 
be attached along with certificates duly signed by the Engineer-in Charge, not below the 
rank of an Executive Engineer or equivalent.

Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have:

made misleading or false representation in the forms, statements and 
attachments submitted in proof of the qualification requirements; and/or

 Record for poor performance such as abandoning the works, not properly

 Completing the contract, inordinate delays in completion, litigation 
history, or financial failures etc.



SECTION-3

DISCLAIMER



DISCLAIMER

The information contained in this e-tender document or provided to Applicant(s), whether 

verbally or in documentary or any other form, by or on behalf of the Brihanmumbai Municipal 

Corporation (Brihanmumbai Municipal Corporation), hereafter also referred as “The Authority “, or 

any of its employees or advisors, is provided to Applicant(s) on the terms and conditions set out in 

this e-tender and such other terms and conditions subject to which such information is provided.

This e-tender includes statements, which reflect various assumptions and assessments arrived at 

by the Brihanmumbai Municipal Corporation (Brihanmumbai Municipal Corporation) in relation to the 

Project. Such assumptions, assessments and statements do not purport to contain all the information that

each Applicant may require. This e-tender may not be appropriate for all persons, and it is not possible 

for the Brihanmumbai Municipal Corporation (Brihanmumbai Municipal Corporation), its employees or

advisors to consider the investment objectives, financial situation and particular needs of each party who

reads or uses this e-tender. The assumptions, assessments, statements and information contained in this 

e-tender may not be complete, accurate, adequate or correct. Each Applicant should therefore, conduct 

its own investigations and analysis and should check the accuracy, adequacy, correctness, reliability and

completeness of the assumptions, assessments, statements and information contained in this e- tender 

and obtain independent advice from appropriate sources.

Information provided in this e-tender to the Applicant(s) is on a wide range of matters, some of

which may depend upon interpretation of law. The information given is not intended to be an 

exhaustive account of statutory requirements and should not be regarded as a complete or authoritative 

statement of law. The Brihanmumbai Municipal Corporation (Brihanmumbai Municipal Corporation) 

accepts no responsibility for the accuracy or otherwise for any interpretation or opinion on law 

expressed here.

The Brihanmumbai Municipal Corporation(Brihanmumbai Municipal Corporation), its 

employees and advisors make no representation or warranty and shall have no liability to any person, 

including any Applicant or Bidder, under any law, statute, rules or regulations or tort, principles of 

restitution or unjust enrichment or otherwise for any loss, damages, cost or expense which may arise 

from or be incurred or suffered on account of anything contained in this e-tender or otherwise, 

including the accuracy, adequacy, correctness, completeness or reliability of the e-tender and any 

assessment, assumption, statement or information contained therein or deemed to form part of this e-

tender or arising in any way with pre-qualification of Applicants for participation in the Bidding 

Process. The Brihanmumbai Municipal Corporation (Brihanmumbai Municipal Corporation) also 



accepts no liability of any nature whether resulting from negligence or otherwise howsoever caused 

arising from reliance of any Applicant upon the statements contained in this e-tender.

The Brihanmumbai Municipal Corporation (Brihanmumbai Municipal Corporation) may, in its

absolute discretion but without being under any obligation to do so, update, amend or supplement the 

information, assessment or assumptions contained in this e-tender.

The issue of this e-tender does not imply that the Brihanmumbai Municipal Corporation 

(Brihanmumbai Municipal Corporation) is bound to select and short-list pre-qualified Applications for 

Bid Stage or to appoint the selected Bidder or Concessionaire, as the case may be, for the Project and 

the Brihanmumbai Municipal Corporation (Brihanmumbai Municipal Corporation) reserves the right to

reject all or any of the Applications or Bids without assigning any reasons whatsoever.

The Applicant shall bear all its costs associated with or relating to the preparation and 

submission of its Application including but not limited to preparation, copying, postage, delivery fees, 

expenses associated with any demonstrations or presentations which may be required by The 

Brihanmumbai Municipal Corporation (Brihanmumbai Municipal Corporation) or any other costs 

incurred in connection with or relating to its Application. All such costs and expenses will remain with 

the Applicant and the Brihanmumbai Municipal Corporation(Brihanmumbai Municipal Corporation) 

shall not be liable in any manner whatsoever for the same or for any other costs or other expenses 

incurred by an Applicant in preparation or submission of the Application, regardless of the conduct or 

outcome of the Bidding Process.



SECTION-4

INTRODUCTION



1. Background:

The Brihanmumbai Municipal Corporation covers an area of 437.71sq.kms.with a 

population of 1.24 Crores as per census of 2011. The metropolis accounts major portion of

India’s international trade and government’s revenue, from being one of the foremost centers of 

education, science and technological research and advancement.

The Mumbai Metropolis has historic tradition of strong civic activism dedicated to the 

cause of a better life for all its citizens. And it’s the Brihanmumbai Municipal Corporation 

(Brihanmumbai Municipal Corporation), hereafter called the “corporation”, the primary agency 

responsible for urban governance in Greater Mumbai.

Brihanmumbai Municipal Corporation (The Authority) is one of the largest local self-

governments in the Asian Continent. In observance of historic traditions of strong civic activism, with 

the change in time and living conditions to match with the urbanization, Brihanmumbai Municipal 

Corporation has mainly focused in providing almost all kinds of engineering services viz., Hydraulics, 

storm water drain, sewerage, water supply projects, roads, bridges, solid waste management, and 

environmental services. Beside this, the Brihanmumbai Municipal Corporation is also providing 

dedicated services in various segments such as Health, Primary Education as well as the construction 

and maintenance of Public Markets and Slaughter Houses.

Brihanmumbai Municipal Corporation is an organization having different departments, 

right from engineering depts. to health depts. Moreover we have other dept. like education, market, fire 

brigade dept., Octroi and other such departments where quite a good number of staff members are 

working.



SECTION-5

E-TENDERING ONLINE

SUBMISSION PROCESS



TENDERING ONLINE SUBMISSION PROCESS

The terminology of e-Tendering is solely depending upon policies in existence, guidelines and 

methodology adopted since decades. The SRM is only change in process of accepting and evaluation of 

tenders in addition to manual. The SAP module to be used in this E-tendering is known as Supplier 

Relationship Module (SRM).SRM is designed and introduced by ABM Knowledge ware Ltd. who will 

assist Brihanmumbai Municipal Corporation in throughout the tendering process for successful 

implementation.

NOTE: This tendering process is covered under Information Technology ACT & Cyber Laws as 

applicable

(1) In e-tendering process some of the terms and its definitions are to be read as under wherever it 

reflects in online tendering process.

Start Date read as “Sale Date”

End  Date  read  as  “Submission

Date”  Supplier  read  as

“Contractor/bidder”  Vendor  read

as “Contractor/bidder”

Vendor Quotation read as “Contractors 

Bid/Offer” Purchaser read as 

“Department/Brihanmumbai Municipal 

Corporation”



I. Before entering in to online tendering process, the contractors should complete the registration 

process so as to get User ID for E-tendering links. For this, the contractors can access through 

Supplier registration via Brihanmumbai Municipal CorporationPortal.

There are two methods for this registration :( II and III)

II. Transfer from R3 (registered contractors with Brihanmumbai Municipal Corporation) toSRM

a. Contractors already registered with Brihanmumbai Municipal Corporation will approach to Vendor 
Transfercell.

b. Submit his details such as (name, vendor code, address, registered Email ID, pan card etc.) to 

Vendor transfer cell.

c. Brihanmumbai Municipal Corporation authority for Vendor Transfer, transfers the Vendor to 

SRM application from R3 systemto SRMsystem.

d. Transferred Vendor receives User ID creation link on his supplied mailId.

Vendor creates his User ID and Password for e-tendering applications by accessing link sent to 

his mail ID.

III. Online Self Registration (Temporary registration for applicant not registered withBrihanmumbai 
Municipal Corporation)

a. Vendor fills up Self Registration form via accessing Brihanmumbai Municipal 
Corporationportal.

b. Vendor Transfer cell (same as mentioned above) accesses Supplier Registration 

systemand accepts the Vendorrequest.

c. Accepted Vendor receives User ID creation email with Link on his supplied mailId.

d. Vendor creates his User ID and Password for e-tenderingapplication.



IV. CONTRACTORS BIDDING: Applicant will Quote and Upload TenderDocuments

1. Access e-tender link of SRMPortal

2. Log in with User ID andPassword

3. Selects desired Bid Invitation (he wants tobid)

4. To download tender documents contractors will have to pay online Tender fee. The same 

can be done by accessing Pay Tender Fees option. By this one will be able to pay Tender fee 

through Payment Gateway-If transaction successful, Contractors can register his interest to 

participate. Without Registration one cannot quote for theBid/Tender.

5. Applicant will download Tender Documents from Information from purchaser tabby accessing Purchaser document folder through collaboration ‘C’ folder link.

6.

7. Applicant will upload Packet A related and Packet B related Documents in Packet A and 
PacketB

folder respectively by accessing these folders through “My Notes” Tab and collaboration folder link.

8. All the documents uploaded have to be digitally signed and saved. Contractors can procure 

there digital signature from any certified CA’s inIndia.

9. Bid security deposit/EMD and ASD, if applicable, should be paid online as mentioned 
intender.

10. For commercial details (in Packet C) contractors will fill data in Item Data tab in 

Service Line Item via details and quotes his “Percentage Variation” (i.e.% quoted) figure.

(If entered ‘0’ it will be treated as at par. By default the value is zeroonly.

11. Applicants to check the bid, digitally signs & save and submit his BidInvitation.

12. Applicants can also save his uploaded documents/commercial information without 

submitting the BID for future editing through ‘HOLD’option.



13. Please note that “Hold” action do not submit the Bid.

14. Applicants will receive confirmation once the Bid issubmitted.

15. Bid creator (Brihanmumbai Municipal Corporation) starts Bid Opening for Packet A 

after reaching End Date and Time and Bid Evaluation processstarts.

As per Three Packet system, the document for Packet A& B are to be uploaded by the tenderer in 

'Vendor's document' online in Packet A & B. Before purchasing/ downloading the tender copy, tenderer 

may refer to post- Qualification criteria mentioned in e-Tender Notice.

The tenderer shall pay the EMD/Bid Security through payment gateways before submissionof

Bid and shall upload the screenshot of receipt of payment in Packet ‘A’ instead of paying the EMD at any

of the CFC centers in Brihanmumbai Municipal Corporation WardOffices.

The e-tender is available on Brihanmumbai Municipal Corporation portal, 

http://portal.Brihanmumbai Municipal Corporation.gov.in, as mentioned in the Header Data of the 

tender. The tenders duly filled in should be uploaded and submitted online on or before the end date of 

submission. The Packet ‘A’, Packet ‘B’& Packet ‘C’ of the tenderer will be opened as per the time-

table shown in the Header Data in the office of Ch Eng.(B.M.)/E.E.(H.Q.)

The Municipal Commissioner reserves the right to reject all or any of the e-Tender(s) without 

assigning any reason at any stage. The dates and time for submission and opening the tenders are as 

shown in the Header Data. If there are any changes in the dates the same will be displayed on the 

Brihanmumbai Municipal Corporation Portal (http://portal.Brihanmumbai Municipal 

Corporation.gov.in).

http://portal.mcgm.gov.in/
http://portal.mcgm.gov.in/
http://portal.mcgm.gov.in/


SECTION-6

INSTRUCTIONS TO

APPLICANTS



Scope of Application

The Authority wishes to receive Applications for Qualification in order to SELECT 

experienced and capable Applicants for the BidStage.

 Eligibility ofApplicants


The Brihanmumbai Municipal Corporation (Brihanmumbai Municipal Corporation) 

invites e-tender to appoint Contractor for the aforementioned work from contractors 

of repute, multidisciplinary engineering organizations i.e. eminent firm, 

Proprietary /Partnership Firms / Private Limited Companies registered under the 

Indian Companies Act. registered with the Brihanmumbai Municipal Corporation, 

(Brihanmumbai Municipal Corporation) in Class ‘V’ as per new registration and 

from the contractors/firms equivalent and superior classes registered in Central or 

State Government/SemiGovt.

Organization/Central or State Public Sector Undertakings, will be allowed subject

to  condition  that,  the  contractors  who  are  not  registered  with  Brihanmumbai

Municipal Corporation will have to apply for registering their firm within three

months’ time period from the award of contract, otherwise their Bid Security

i.e. E.M.D. (Earnest Money Deposit) will be forfeited/recovered and an 

amount equal to Registration Fee of respective class will be recovered as 

penalty.

To be eligible for pre-qualification and short-listing, an Applicant shall fulfill 

the following conditions of eligibility:

1.1 Technical Capacity

The tenderer(s) in their own name should have satisfactorily executed the work of

similar  nature  in  Brihanmumbai  Municipal  Corporation  /Semi  Govt.  /Govt.  &  Public

Sector Organizations or in private  during  last seven(7) years  ending last day of month

previous to the one in which bids are invited as a prime Contractor (or as a nominated sub-

Contractor, where the subcontract had involved similar nature of work as described in the

scope of works in this bid document, provided further that all other qualification criteria

aresatisfied)



a) Three similar completed works each of value not less than the value equal to Rs. 
9,21,600.00

OR
b) Two similar completed works each of value not less than the value equal to 

Rs.11,51,976.00
OR

c) One similar completed work of value equal and or not less than Rs. 18,43,161.00

The value of executed works shall be brought to current costing level by enhancing the

actual value of work at compound rate of 10 % per annum; calculated from the date of

completion to last date of receipt of applications fortenders.

MOU’s :

Within 30 (Thirty) days from the date of issue of Letter of Acceptance (LOA) for subject 

tender, the successful bidder will submit Memorandum of Understanding (MOU) (duly 

notarized on Rs.500/- stamp paper) with firm/organization/company having experience in 

execution of each of the following categories  failing which entire EMD shall be forfeited 

by Brihanmumbai Municipal Corporation and any payment towards works executed if any 

shall not be paid by Brihanmumbai Municipal Corporation & further action as deem fit 

will be initiated including . An undertaking on Rs.500/- Stamp Paper in agreement to 

above stated condition shall be submitted by the bidder along with the bid in Packet B.

b) An  individual  or  firm  of  trained  and  experienced  Artist/Sculptor  in  cast

iron/brass/copper/artwork design, fabrication and art installation works and having

degree in Sculpting with at least 5 years of experience cast iron design, fabrication

and art installation work.

1.2 Similar Experience:

Similar work shall mean ‘Signage’s work in Brass/C.I./Copper/Metal work or 

Metal Art works/decorative C.I. metal works’ in Brihanmumbai Municipal Corporation

/Semi Govt. /Govt. & Public Sector Organizations or in private. Such Certificate duly 

signed by an officer not below the rank of Executive Engineer of the concerned 

organization or the consultant in-charge (registered architect/structural consultant) of the 

work shall be uploaded. In addition to the Certificate as stated above the contractor shall 

have to submit photographic evidence of the above similar work executed, clearly 

showing the before and after photos of the work as and when requested.



The Brihanmumbai Municipal Corporation / their consultants reserve the right to 

visit previously executed sites that confirm to the above criteria and assess the quality 

and finish of the same and prequalify the contractor according to their assessment of the

same.

OR

MOU with Artist to be submitted

2. Financial Capacity

Achieved a average annual financial turnover as certified by ‘Chartered 
Accountant’ (in all classes of civil engineering construction works only) equal to 
Rs.13,82,371.00 in last three (3) financial years immediately preceding the Financial 
Year in

which bids are invited.

1.1.1 To ascertain this, tenderer(s) shall furnish /upload the financial 
statement (Audited balance sheet) duly certified by Chartered 
Accountant.

The turnover can be enhanced by 10% every year to bring the present level.

3. Bid Capacity

The bid capacity of the prospective bidders will be calculated as under: Assessed
Available Bid Capacity = (A* N* 2 - B)

Where,

A = Maximum value of Civil Engineering works executed in any one year (year means 
Financial year) during the last five years (updated to the price level of the Financial 
year in which bids are received at a rate of 10% per year) taking into account the 
completed as well as works in progress.

N =  Number  of  years  prescribed  for  completion  of  the  Project/Works,  excluding
monsoon period, for which these bids are being invited. (E.g. 7 months = 7/12
year) For every intervening monsoon 0.33 shall be added to N.

B = Value of existing commitments (only allotted works) on the last date of submission of
bids as per bidding document and on-going works to be completed during the period 
of completion of the Project/Works for which these bids are being invited.



Note: The statement showing the value of existing commitments and on-going works as 
well as the stipulated period of completion remaining for each of the works listed should 
be attached along with certificates duly signed by the Engineer-in Charge, not below the 
rank of an Executive Engineer or equivalent.

Even though the bidders meet the above qualifying criteria, they are subject to be 
disqualified if they have:

made misleading or false representation in the forms, statements and 
attachments submitted in proof of the qualification requirements; and/or

 Record for poor performance such as abandoning the works, not properly

Completing the contract, inordinate delays in completion, litigation history, or 

financial failures etc.

4. Equipment Capabilities as required for thiswork

a) Regular and Routine works: The successful bidder will make the arrangements of 
the required equipment on the day of commencement or with respect to the progress 
of the work in phases, as per the instructions of site in charge. The successful bidder 
and, to that effect he will ensure commitment on an undertaking on Rs.500 stamp 
paper to be submitted along with the Bid in Packet B. However, this condition in no 
way shall dilute the respective condition in Registration Rules ofBrihanmumbai 
Municipal Corporation.

b) New and Original Works: The bidder should, undertake their own studies and 
furnish with their bid, a detailed construction planning and methodology 
supported with assessment study of requirements of equipment/plants & 
machineries to allow the employer to review their proposal. The bidder will ensure 
his commitment to make the arrangements of the required equipment on the day of 
commencement or with respect to the progress of the work in phases, as per the 
instructions of site in charge on an undertaking on Rs.500 stamp paper to be 
submitted along with the Bid in Packet B. However, this condition in no way shall 
dilute the respective condition in Registration Rules ofBrihanmumbai Municipal 
Corporation.

Note:

1. Bidders shall submit the undertaking for equipment capability 

andother Undertakings as such on a single Rs.500/- stamppaper.



5. Technical Personnel

(B) General 
Guidelines for 
Fixing 
Requirement 
of Technical 
Staff 
Qualification 

Numbers Experience 
(yrs) 

Designation 
Representativ
e 

i) Graduate 
Engineer 

1 5 Principal 
technical 
representative 

ii) 
Diploma/degree 
is Sculpting 

1 5 Artist/Sculptor 

Notes- 1 Rate 
of recovery in 
case of non-
compliance of 
the clause be 
stipulated at 
Following 
rates:- Sr. No. 

Qualification Experience(year
s) 

Rate of 
Recovery 

1 Project Manager
with degree 

10 Rs.30,000/-p.m. 

2 Graduate 
Engineer 

5 Rs.25,000/-p.m. 

3 Graduate 
Engineer 

2 Rs.15,000/-p.m. 

4 Diploma 
Engineer 

5 Rs.15,000/-p.m. 

6. TIME PERIOD OF THE PROJECT:  

Entire project should be completed and delivered within 2 months of time from 
the date of award of contract that includes Monsoon.

The time allowed for carrying out the work as entered in the Tender shall be strictly
observed by the Contractor and shall be reckoned from the date on which the Letter of 
Acceptance is given to the Contractor. The work shall throughout the stipulated period 
of the Contract be proceeded with all due diligence as time being deemed to be the 
essence ofthe contract on the part of the Contractor. On failing to do so, the Contractor 



shall pay as compensation an amount which shall be governed as per Clause - 8(e) of 
Standard General Conditions of Contract.

The Contractor should complete the work as per phase given below:

¼ of theworkin 1/3 of thetime

½ of theworkin ½ of thetime

¾ of theworkin ¾ of thetime
Full of theworkin Full of thetime

Full work will be completed in2 months including monsoon.

The programme for completion of work shall be a part of the Contract Document in the 
form of Bar Chart / GANTT Chart. The Contractor is supposed to carry out the work 
and keep the progress as per Bar Chart/GANTT Chart. The Contractor shall complete 
the work as per the Schedule given in the Contract and the programme submitted by the 
Contractor.

7. ContractExecution  

All required documents for execution of the contract shall be submitted within 30 
days from the date of issue of letter of acceptance. If the documents are not 
submitted within the stipulated time a penalty of Rs 500/- per day will be applicable 
to the contractor. All contract documents need to be duly affixed with stamp duty 
properly signed along with evidence/proof of payment of security/contract deposit/ 
within 30 days from the date of letter of acceptance received by him

8. If the amount of the Contract Deposit to be paid above is not paid within 30 days 
fromthe date of issue of Letter of Acceptance, the Tender / Contractor already 
accepted shall be considered as cancelled and legal steps be taken against the 
contractor for recovery of the amounts.

9. The amount of Security Deposit retained by the Brihanmumbai Municipal Corporation 
shall be released after expiry of period up to which the contractor has agreed to 
maintain the work in good order is over. In the event of the contractor failing or 
neglecting to complete the rectification work within the period up to which the 
contractor has agreed to maintain the work in good order, the amount of security 
deposit retained by Brihanmumbai Municipal Corporation shall be adjusted to-wards 
the excess cost incurred by the Department on rectificationwork.

10. Action when whole of security deposit isforfeited:  

In any case in which under any Clause of this contract, the contractor shall have 
rendered himself liable to pay compensation amounting to the whole of this security 
deposit whether paid in one sum or deducted by installments or in the case of 



abandonment of the work owning to serious illness or death of the contractor or any 
other cause, the Engineer on behalf of the Municipal Commissioner shall have power
to adopt any of the following process, as he may deem best suited to the interest of 
Brihanmumbai Municipal Corporation -

a. To rescind the contract (for which recession notice in writing to the contractor 
under the head of Executive Engineer shall be conclusive evidence) and in that 
case, the security deposit of the contract shall stand forfeited and be absolutely at 
the disposal ofBrihanmumbai Municipal Corporation.

b. To carry out the work or any part of the work departmentally debiting the contractor 
with the cost of the work, expenditure incurred on tools and plant, and charges on 
additional supervisory staff including the cost ofwork-charged

To carry out the work or any part of the work departmentally debiting the contractor 
with the cost of the work, expenditure incurred on tools and plant, and charges on 
additional supervisory staff including the cost of work-charged establishment employed for
getting the un- executed part of the work completed and crediting him with the value of the
work done departmentally in all respects in the same manner and at the same rates as if it 
had been carried out by the contractor under the terms of his contract. The certificate of 
the Executive Engineer as to the costs and other allied expenses so incurred and as to 
the value of the work so done departmentally shall be final and conclusive against the 
contractor.

(c )To order that the work of the contractor be measured up and to take such part 
thereof as shall be un-executed out of his hands, and to give it to another contractor to 
complete, in which case all expenses incurred on advertisement for fixing a new 
contracting agency, additional supervisory staff including the cost of work charged 
establishment and the cost of the work executed by the new contract agency will be 
debited to the contractor and the value of the work done or executed through the new 
contractor shall be credited to the contractor in all respects and in the same manner and 
at the same rates as if it had been carried out by the contractor under the terms of his 
contract. The certificate of the Executive Engineer as to all the cost of the work and 
other expenses incurred as aforesaid for or in getting the un- executed work done by the
new contractor and as to the value of the work so done shall be final and conclusive 
against the contractor.

In case the contract shall be rescinded under Clause (a) above, the contractor shall not 
be entitled to recover or be paid any sum for any work therefore actually performed by 
him under this contract unless and until the Executive Engineer shall have certified in 
writing the performance of such work and the amount payable to him in respect thereof 
and he shall only be entitled to be paid the amount so certified. In the event of either of 
the courses referred to in Clause (b) or (c) being adopted and the cost of the work 
executed departmentally or through a new contractor and other allied expenses 
exceeding the value of such work credited to the contractors amount of excess shall be 
deducted from any money due to the contractor, by Brihanmumbai Municipal 
Corporation under the contract or otherwise, howsoever, or from his security deposit or 
the sale proceeds thereof provided, however, the contractor shall have no claim against 
Brihanmumbai Municipal Corporation even if the certified value of the work done 
departmentally or through a new contractor exceeds the certified cost of such work and 



allied expenses, provided always that whichever of the three courses mentioned in 
clauses (a), (b) or (c) is adopted by the Executive Engineer, the contractor shall have no
claim to compensation for any loss sustained by him by reason of his having purchase 
or procured any materials or entered in to any engagements or made any advance on 
account of or with a view to the execution of the work or the performance of the 
contract.

11. Contract may be rescinded and security deposit forfeited for bribing a public   
officer or if contractor becomesinsolvent

If the contractor assigns or sublets his contracts or attempt so to do, or become 
insolvent or commence any proceeding to get himself adjudicated and insolvent or 
make any composition with his creditors, or attempt so to do or if bribe, gratuity, gift,
loan, perquisite, reward or advantage, pecuniary or otherwise, shall either directly or 
indirectly be given promised or offered by the contractor or any of his servants or 
agents through any public officer, or person in the employ of Brihanmumbai 
Municipal Corporation/Govt. in any way relating to his office or employment, or if 
any such officer or person shall become in any way directly or indirectly interested in
the contract the Engineer In-charge may thereupon, by notice in writing rescind the 
contract and the Security Deposit of the Contractor shall thereupon stand forfeited 
and be absolutely at the disposal of Brihanmumbai Municipal Corporation and the 
same consequences shall ensure as if the contract had been rescinded under above 
clause J hereof; and in addition the contractor shall not be entitled to recover or be 
paid for any work therefore actually performed under the contract.



                                                  Submission of Tender

PACKET – A

The Packet ‘A’ shall contain scanned certified copies of the following documents

Scrutiny of this packet will be done strictly with reference to only the scanned copies of Documents 

uploaded online in packet ‘A’

a) Valid Registration Certificate.

b) Valid Bank Solvency Certificate of Minimum Solvency amounting to Rs. 5 lakhs.

c) A document in support of Registration under Goods and Services Tax (GST) Certificate

in  Maharashtra  (or  equivalent  requirement  under  GST).  Those  not  registered  in

Maharashtra shall submit an undertaking to the effect that if they are successful tenderer,

they shall submit Goods and Services Tax (GST) Certificate in Maharashtra within 15

days of issue of work order, failing which payment for the work executed will not be

released..

d) Certified copies of valid 'PAN' documents and photographs of the individuals, 

owners, Karta of Hindu undivided Family, firms, private limited companies, registered co-

operative societies, partners of partnership firms and at least two Directors, if number of 

Directors are more than two in case of Private Limited Companies, as the case may be. 

However, in case of Public Limited companies, Semi Government Undertakings, 

Government Undertakings, no 'PAN' documents will beinsisted.

e) Latest Partnership Deed in case of Partnership firm duly registered with Chief 

Accountant (Treasury) of Brihanmumbai Municipal Corporation.

The bidders shall categorically provide their Email-ID in packet ‘A’.

NOTE:

 If the tenderer(s) withdraw tender offer during the tender validity period, his entire 

E.M.D. shall beforfeited.



 If it is found that the tenderer has not submitted required documents in Packet “A” 

then, the shortfalls will be communicated to the tenderer through e-mail only and 

compliance required to be made within a time period of three working days 

otherwise they will be treated asnon-responsive.



PACKET – B

The Packet ‘B’ shall contain scanned certified copies of the following documents –

a) The list of similar type of works as stated in Clause 1.1 (Technical capacity) of Eligibility 

Criteria successfully completed during the last five years in prescribed proforma, in the role of 

prime contractor. Information furnished in the prescribed proforma (Proforma – I) shall be 

supported by the certificate duly self- attested. Documents stating that it has successfully 

completed during the last five years at least one contract of similar works as stated in para ‘A’ of

Post qualification.

b) Annual financial turnover for preceding three financial years as certified by Chartered 

Accountant preceding the Financial Year in which bids are invited. Copies of Applicants

duly audited balance sheet and profit and loss account for the preceding three 

financial years preceding the Financial Year in which bids are invited. (Proforma–II)

c) Documents stating that, it has access to or has available liquid assets, unencumbered assets, 

lines of credit and other financial means (independent of any contractual advance payment) 

sufficient to meet the construction cash flow requirements for the subject contract in the 

event of stoppage, start-up, or other delay in payment, of the minimum 15% of the cost of the

work tendered for, net of the tenderer's commitment of other contracts (Certificate from 

Bankers / C.A./Financial Institution shall be accepted as aevidence).

d) Documents stating that it has successfully completed similar nature of work as stated in 

‘1.1’of the technical eligibility  in Brihanmumbai Municipal Corporation /Semi Govt. /Govt. & 

Public Sector Organizations and even in private sector organization or private in last 5 years 

with at least One, two or three similar completed work costing not less than the amount equal

to 20%, 25% & 40% respectively of the estimated cost prescribed Proforma (Proforma - III)

(original)

e) List of ‘Technical Personnel with their qualification working in tenderer’s establishment 

(original). [Proforma IV]

f) The bidder shall give undertaking on Rs 500/-stamp paper that it is his/their sole 

responsibility to arrange the required machineries either owned/on lease or hire basis, at site 

before start of thework

i) Regular and Routine works: The successful bidder shall make the 

arrangements of the required equipment on the day of commencement or with 

respect to the progress of the work in phases, as per the instructions of site in 

charge. The successful bidder and, to that effect he will ensure commitment on 



an undertaking on Rs.500/- stamp paper to be submitted along with the Bid in 

Packet B. However, this condition in no way shall dilute the respective 

condition in Registration Rules of Brihanmumbai Municipal 

Corporation.Details of works in hand (Proforma VI-A & VI-B) (original), along with

copies of work orders & attested copies of percentage of works completed or 

partthereof.

iii) Statement showing assessed available Bid Capacity.

iv) The undertaking of Rs.500/- stamp paper as per the proforma annexed in ‘Annexure B &C’

v) Form oftender

vi) The undertaking on Rs.500/- stamp paper as per clause 1.1 of Eligibility criteria regarding 
submission of MOU after issue of LOA

vii) Signed copies of Corrigendum if anything as per requirements

viii) Information on litigation history as per circular No.MGC/F/6565/dt-25.09.2018

Note: Bidders shall submit the undertaking for equipment capability and other

undertakings as such on a single Rs.500/- stamp paper.

ix) The tenderers shall upload work plan as per the followingoutline:

1. GANTT chart/ PERT/ CPM chart showing the completion of work within 

prescribedtime period, considering majoractivities.

2. Organizational set up envisaged by thecontractors.

3. A note on how the whole work will be carried out (work plan includingmethodology).

4. Quality managementplan.

5. All the activities included in the Scope of Work shall be covered in the workplan.

Note:

 If it is found that the tenderer has not submitted required documents in Packet “B” then,

the shortfalls will be communicated to the tenderer through e-mail only and compliance

required to be made within a time period of three working days otherwise they will be 

treated as non- responsive.



PACKET – C

a. Online tender filled in ITEM RATE basis (There is no separate provision to quote % in physical form, this is

a part in Header Data of online Tendering). For Packet ‘C’ tenderer(s) will fill data in ‘Item Data Tab’ in 

Service Line Item via Details and quotes his percentage variation figures. (If entered ‘0’ it will be treated as 

‘at par’. By default the value is zero only).

Note: In case of rebate/premium of 15% and above as quoted by the tenderer, the rate 

analysis of major items shall be submitted by L1 and L2 bidder after demand notification by 

e-mail to bidders by concerned Dy.Ch.Eng. The format for rate analysis is annexed at 

Annexure D.

BID SECURITY OR EMD

 The Bidder shall furnish, as part of the Bid, Bid Security/EMD, in the amount 

specified in the Bid Data Sheet. This bid security shall be in favor of the authority mentioned 

in the Bid Data Sheet and shall be valid till the validity of thebid.

 The tenderers shall pay the EMD online instead paying the EMD at any of the CFCcenters

in Brihanmumbai Municipal Corporation WardOffices.

 Any bid not accompanied by an acceptable Bid Security and not secured as indicated 

in sub-clause mentioned above, shall be rejected by the Employer asnon-responsive.

 The bid Security/EMD of the successful bidder shall be discharged when the bidder 

has signed the agreement and furnished the required security deposit

 The Bid Security/EMD and ASD of L-2 and other higher bidders (L-3, L-4, etc.) shall be

refunded immediately after opening of financial bid.

 In case, the successful bidder becomes non-responsive or successful bidder withdraws 

the bid or is unwilling to extend the bid validity period, in such circumstances, if L-2 

bidder is agreeable to extend the bid validity period and ready to deposit the requisite 

amount of bid security/EMD and ASD to the department within the stipulated time 

period i.e. 15 days, the department will process further as per normal procedure.

 The Bid Security may beforfeited:

a) if the Bidder withdraws the Bid after bid opening (opening of technical qualification part of the 

bid during the period of Bidvalidity;

b) in the case of a successful Bidder, if the Bidder fails within the specified time limitto:

i. sign the Agreement;and/or



ii. Furnish the required SecurityDeposits.

1. The cases wherein if the shortfalls are not complied by a contractor, will be informed to 
Registration and Monitoring Cell. Such non-submission of documents will be considered 
as ‘Intentional Avoidance’ and if three or more cases in 12 months are re-ported, shall be 
viewed seriously and disciplinary action against the defaulters such as banning/de- 
registration, etc. shall be taken by the registration cell with due approval of the concerned 
AMC.

2. No rejections and forfeiture shall be done in case of curable defects. For non-curable 
defects the 10% of EMD shall be forfeited and bid will be liable forrejection.

Note:

i) Curable Defect shall mean shortfalls in submission suchas:

a. Non-submission of followingdocuments,

i. Valid RegistrationCertificate

ii. Valid BankSolvency

iii. GST Tax Registration Certificate

iv. Certified Copies of PAN documents and photographs ofindividuals,
owners,etc

v. Partnership Deed and any otherdocuments

iv. Undertakings as mentioned in the tenderdocument.

ii) Non-curable Defect shallmean

a. In-adequate submission of EMD/ASDamount,

b. In-adequacy of technical and financial capacity with respect to 
Eligibility Criteria as stipulated in thetender.

c. Wrong calculation of BidCapacity,

d. No proper submission of experience certificates and other documents,etc.



BID VALIDITY

 Bids shall remain valid for a period of not less than one eighty (180) days after 
the deadline date for bid submission specified in Bid Data Sheet. A bid valid for a 
shorterperiod shall be rejected by the Employer asnon-responsive.

 In exceptional circumstances, prior to expiry of the original time limit, the Employer 
may request that the bidders may extend the period of validity for a specified additional period. 
The request and the bidders’ responses shall be made in writing or by cable. A bidder may 
refuse the request without forfeiting his Bid Security. A bidder agreeing to the re-quest will not 
be required or permitted to modify his bid, but will be required to extend the validity of his bid 
security for a period of theextension.

DEFECT LIABILITY PERIOD

 The Contractor is expected to carry out the signage work in Workmen like manner so as 
to meet the requirement and specification for the project. It is expected that the 
Workmanship and materials will be reasonably fit for the purpose for which they 
arerequired.

 Defects or defective work is where standard and quality of workmanship and materials 
as specified in the contract is deficient. Defect is defined as a failure of the completed 
project to satisfy the express or implied quality or quantity obligations of the signage 
contract. Defective signage works are as the works which fail short of complying with 
theexpress descriptions or requirements of the contract, especially any drawings or 
specifications with any implied terms and conditions as to its quality, workmanship, 
durability, aesthetic, performance or design. Defects in signage projects are attributable 
to variousreasons.

 The Engineering In charge/Project Officer shall issue the practical completion certificate 
for the project. During the Defect Liability Period which commences on completion of the 
work, the Engineering In charge shall inform or the contractor is expected to be informed 
of any defective works by the Employer’s representative of the defects and make good at 
contractor’s cost with an intention of giving opportunity to the contractor of making good 
the defects appeared during thatperiod.

It is the contractor’s obligation under the contract to rectify the defects that appear 
during Defect Liability Period and the contractor shall within a reasonable time after 
receipt of such instructions comply with the same at his own cost. The Engineering In 
charge/Project Officer shall issue a certificate to that effect and completion of making 
good defects shall be deemed for all the purpose of this contract to have taken place on 
the day named in such defect liability certificate.
If defective work or workmanship or design have been knowingly covered-up or 
conceived 
soastoconstitutefraud,commencementoftheDefectLiabilityPeriodmaybedelayed.The 
decided period may be delayed until discovery actually occurs on at least the defect 
could have been discovered with reasonable diligence, whichever isearlier.

 The DLP shall be asbelow:



Dept Type of works DLP

BM/SIC/HIC Signage works including mural 1 year

 Also, in case of defect, the Engineer shall give notice to the Contractor of any Defects 

before the end of the Defects Liability Period, which begins at. The Defects Liability 

Period shall be extended for as long as Defects remain to be corrected. Every time notice

of Defect/Defects is given, the Contractor shall correct the notified Defect/Defects 

within the duration of time specified by the Engineer’s notice. The Engineer may issue 

notice to the Contractor to carry out removal of defects or deficiencies, if any, noticed in

his inspection, or brought to his notice. The Contractor shall remove the defects and 

deficiencies within the period specified in the notice and submit to the Engineer a 

compliancereport.

 It is the Completion Stage when the contractor has completed all of the works and fixed 

all of the defects that were on the list of issue by Engineer-in-charge. When this 

happens, the engineer must issue a ‘Certificate of Completion’. On the issue of 

‘Certification’, the ‘Defect Liability Period ‘starts. The contractor also must issue a 

‘Certificate statement’ as an acknowledgment to the engineer not later than 14 days after the

‘Certificate of Completion’ has been issued. During the ‘Defect Liability Period’, the 

contractor has to obey all written instructions from the engineer to carryout repairs and 

fix any defects which appear in the Permanent Works. If the contractor does not ,due to 

his own faults finish the repair works or fix the defects by the end of ‘Defect Liability 

Period’, the ‘Defect Liability Period’ will continue until all works instructed by engineer

isdone.

SECURITY DEPOSIT AND PERFORMANCE GUARANTEE

A. SecurityDeposit  

The security deposit shall mean and comprise of

I) Contract Depositand

II) Retention Money.

I) Contract Deposit –The successful tender, here after referred to as the contractor
shall pay an amount equal to  two (2)  percent of the contract sum shall be paid
within thirty days from the date of issue of letter ofacceptance.



II) Retention Money  –The contractor shall pay the retention money an amount equal  to
two

(2) percentof the Contract Sum which will be recovered from the contractors every bill

i.e.  interim  /  running  /  final  bill.  The  clause  of  retention  money  will  not  be
applicable M. & E. Department.

B. Additional SecurityDeposit  

The additional security deposit will be applicable when a rebate of more than of 
12
% at the rate of with no maximum limit. The ASD is calculated as 

follows: Additional security deposit = (X/100) x office 
estimated cost, Where X=percentage rebate quoted above 12%

The ASD shall be paid online in the ASD tab for bidders in e-tendering system 
before submission of the bid. A.S.D. shall be paid by the successful bidder in form of 
DD at CFC counter , within 15  working days from the day of issue of L.O.A. to 
successful bidder. If the same is not submitted by the successful bidder within the said 
stipulated time, then EMD of the said bidder shall be forfeited and the said company 
shall be debarred for 2 years and Directors/Partners of the ‘Debarred’ company is found
to be  directors/partners of another company then the said another company shall also be
‘Debarred’ for 2 years.

C. PerformanceGuarantee   (Not applicable for this tender as per circular   
No.CA/F/Projects/36/dt-07.12.2020)

The successful tender, here after referred to as the contractor shall pay in the 

form of “Performance Guarantee” at different rates for different slabs as 

stated below:

Offer P.G. applicable %
For premium, at par a 
rebate 0 to12%

PG= 0.92% x contract sum applicable f 
rebate of12%

For rebate of 12.01% P.G. = {0.92% x contract sum applicable 
rebate of 12%} +(X) x contract sum 
where
X= percentage rebate quoted more than12

Note: Contract sum shall mean amount after application of 
rebate/premium as quoted by the contractor with contingencies 
only and excluding price variation.

The PG shall be paid in one the following forms.
I) Cash (In case guarantee amount is less thanRs.10,000/-

II) Demand Draft (In case guarantee amount is less thanRs.1,00,000/-)

III) Government securities



IV) Fixed Deposit Receipts (FDR) of a ScheduleBank.

V) An electronically issued irrevocable bank guarantee 

bond of any Schedule bank or f in the prescribed form given 

inAnnexure.

Performance Guarantee is applicable over and above the clause of Security Deposit. 
Performance Guarantee will have to be paid & shall be valid till the defect liability 
period or finalization of final bill whichever is later.

This deposit will be allowed in the form of I to V as mentioned above and shall be
paid within 15 days after receipt of Letter of Acceptance.

Note: Following exceptions shall be adopted for ‘Demolition Tenders’:

 Irrespective of the offer (Rebate/ at par/ premium), ASD shall be differed and 
only PG of 10% of contract sum be taken from the successful bidder on 
award of contractonly.

 Brihanmumbai Municipal Corporation departments shall ensure to incorporate
specific condition regarding above in bid document and e-tendernotice.

D. Refund of SecurityDeposit

I. Refund of ContractDeposit

The Contract Deposit shall be released within 30 days after completion of 9 months of

DLP (in case of 1 year DLP) and after issue of ‘Defect Liability Certificate’ (in case
of 1 or 2 or 3 years DLP) subject to no recoveries are pending against the said work,
provided that the Engineer is satisfied that there is no demand outstanding against
the Contractor.
No claim shall be made against the Balance Contract Deposit after the issue of
Defects Liability Certificate.

II. Refund of RetentionMoney

One-half (50%)of the Retention Money shall be released within 30 days of issue of

‘Certificate of Completion’ with respect to the whole of the Works. In the event the

Engineer issues a Taking-over Certificate for a section or part of the Permanent 
Works, only such proposition thereof as the Engineer determines (having regard to
the relative value of such section or part of the Works) shall be considered by the 
Engineer for payment to the Contractor.

The balance Retention Money shall be released within 30 days after completion of
9 months of DLP (in case of 1 year DLP) and after issue of ‘Defect Liability 
Certificate’ (in case of 1 or 2 or 3 years DLP) provided that the Engineer is 
satisfied that there is no demand outstanding against the Contractor. In the event of



different Defects Liability Periods have been specified or become applicable to 
different sections or parts of the Permanent Works, the said moneys will be 
released within 30 days on expiration of the latest of such Defects Liability 
Periods.

Payment of the above mentioned 50% is exclusive of the amounts to be 
withheld as stated in and that amount shall be paid as per condition stated 
therein.

Note: As per circular No.C.A./F/Project/36/dt-07.12.2020, the remaining 50%
of  the  Retention  money  can  be  released  to  the  contractor,  if  a  B.G.  of
equivalent amount valid till D.L.P. is submitted by the contractor. Relief Valid
till : 31.03.2022.

III. Refund of Additional SecurityDeposit

The additional security deposit shall be released within 30  days  of issue of 

‘Certificate of Completion’ with respect to the whole of the Works. In the event 

the Engineer issues a Taking-over Certificate for a section or part of the 

Permanent Works, only such proposition thereof as the Engineer determines 

(having regard to the relative value of such section or part of the Works) shall be 

considered by the Engineer for payment to theContractor, 

Note : As per recent circular No. regarding COVID relief, 50% of the ASD shall 

be released after more than 50% financial progress of work is completed and rest 

50% of the ASD can be released against a B.G. of equivalent amount valild till 

completion of work. Relief Valid till : 31.03.2022.

IV. Refund of Performance Guarantee

The Deposit on account of performance guarantee shall be released within 30 days
of completion of Defects Liability Certificate subject finalization of final bill 
whichever is later and no recoveries are pending against the said work, provided 
that the Engineer is satisfied that there is no demand outstanding against the 
Contractor.

Summary of time of Refund of deposit is tabulated as follows:

a) Time of Refund for works having 1 yearDLP

Deposits
refunded

after completion

After 9 months of 
DLP

After Completion of

DLP

ASD + 50% of
RM

CD + 50% Of
RM PG 



b) Time of Refund for works having 1 or 2 or 3 yearsDLP

Deposits

refundedafter

completion

After Completion of DLP

ASD + 50% 
Of RM

CD+50% of RM+PG

*Note:

a) It shall be clearly mentioned that the BG shall be applicable for individual work/contract and

clubbing of various contracts of the said contractor will not be allowed. In case of obtaining

Bank Guarantee, it is necessary to mention that the same shall be valid further 6 months from

the completion of defect liability period/ warranty period.

b) It  shall  be the responsibility  of the bidder to keep the submitted B.G. “VALID” for the

stipulated time period in the tender & in case of its expiry it will attractpenalization.

c) Bank Guarantee should be issued by way of General Undertaking and Guarantee issued on

behalf of the Contractor by any of the Nationalized or Scheduled banks or branches of foreign

banks operating under  Reserve Bank of India regulations  located in  Mumbai  upto Virar &

Kalyan. List of approved Banks is appended at the end of Instructions to Bidders (ITB). The

Bank  Guarantee  issued  by  branches  of  approved  Banks  beyond  Kalyan  and  Virar  can  be

accepted  only  if  the  said  Bank  Guarantee  is  countersigned  by the  Manager  of  a  Regional

Branch of the same bank within the Mumbai City Limit categorically endorsing thereon that the

said Bank Guarantee is binding on the endorsing Branch of the Bank or the Bank itself within

Mumbai Limits and is liable to be enforced against the said Branch of the Bank or the bank

itself in case of default by the Contractors furnishing the Bank Guarantee. The Bank Guarantee

shall be renewed as and when required and/or directed from time to time until the Contractor

has executed and completed the works and remedied any defectstherein.

E. Legal + Stationary Charges: (As per applicablecircular)

Successful tender shall pay the Legal Charges +Stationary charges as per Circular no CA/FRG/05 
dtd. 24.04.2020



Contract Value
Legal+ Stationery
Charges

Upto Rs. 50,000.00 NIL
From

Rs. 50,000.00 To Rs.
3,00,000/-

Rs.610/-

from
3,00,001/- 20,00,000/- Rs. 1020/-Rs. To Rs.

from
Rs. 20,00,001/- To Rs. 1,00,00,000/- Rs. 3930/-

from
Rs. 1,00,00,001/- To Rs. Any amount Rs. 9770/-

(Maximum)

The tenderers are requested to note that stationary charges as given in the table above will be

recovered from the successful tenderer for supply of requisite prescribed forms for preparing

certificate bills in respect of the work.

F. Stamp Duty: (As per applicablecircular)

It shall be incumbent on the successful tenderer to pay stamp duty on the contract.

i. As per the provision made in Article 63, Schedule I of Bombay Stamp Act 1958, stampduty

is payable for “works contract” that is to say, a contract for works and labour or services involving 

transfer of property in goods (whether as goods or in some other form) in its execution and includes a 

sub-contract, as under :

(a) Where the amount or value set forth in such contract

does not exceed rupees ten lakh.

FIVE Hundredrupees

Stamp duty

(b) Where it exceeds rupees ten lakhs

FIVE hundred rupees plus

0.10 % of amount above 

rupees ten lakhsubject

to the maximum of rupees 

Twenty-five lakhstamp

duty.



(c) Stamp Duty on BG 0.5% of the BG amount

ii. The successful bidder shall enter into a contract agreement with M.C.G.M. within 30 days 

from the date of issue of Work Order and the same should be adjudicated for payment of 

Stamp Duty by the successfulbidder.

iii. Further shortfall if any, in amount of stamp duty paid as against prescribed amount for the 

documents executed in Mumbai City & Mumbai Suburban District be recovered from the 

concerned work contractors and to deposit the deficit or unpaid Stamp Duty and penalty by 

two separate Demand Draft or Pay Order in favour of “Superintendent of Stamp, Mumbai” 

within 15 days from intimationthereof.

iv. All legal charges and incidental expenses in this respect shall be borne and paid by the 

successful tenderer.

IMPORTANT DIRECTIONS

All the information uploaded shall be supported by the corroborative documents in absence of which the 

information uploaded will be considered as baseless and not accepted for qualification criteria. All the documents 

shall be uploaded with proper pagination. The page No. shall be properly mentioned in the relevant places.

The information shall be uploaded in the sequence as asked for with proper indexing etc. The Bidder shall be fully 

responsible for the correctness of the information uploaded by him.

1. Applicants/Bidders shall refer portal.Brihanmumbai Municipal 
Corporation.gov.in\tenders for “The Manual of Bid- Submission for Percentage Rate/Item 
Rate Tender Document.” The detail guidelines for creation and submission of bid are 
available in the referreddocument.

Any queries or request for additional information concerning this TENDER shall be submitted 

by e- mail to ae02.ce@Brihanmumbai Municipal Corporation.gov.in The subject shall 

clearly bear the following identification/ title: "Queries/ Request for Additional 

Information: TENDER for “Textile Village at United Mills 2 & 3, Kala Chowki, Byculla 

East, Mumbai (Phase I Signage work )”.

Any changes in mail ID will be intimated on the portal.

mailto:ae02.ce@mcgm.gov.in


2. In case of Equal Percentage of lowest bidders (L1), the allotment of work shall be done

by giving 48 hrs(2 working days) from the day of opening of Packet-C on same BID- 

Document number for re-quoting and such development needs to done by IT 

department in Brihanmumbai Municipal Corporation’s SRM system. Till such 

development is made; ‘Sealed Bids’ shall be called from the bidders quoting the 

same rates i.e.L1.

In case of equal percentage of lowest bidders is obtained even after re-quoting, 

then the successful bidder will be decided by lottery system by concerned 

Dy.Ch.Eng.

The bidder shall need to submit the additional ASD if applicable within 7 days after 

receipt of notification issued by concerned Chief Engineer.

Also, the Performance Guarantee shall be paid in 15 days after receipt of 
Letter of Acceptance.



SECTION-7

SCOPE OF WORK



SCOPE OF WORK

a. Logos

b. Name Board

c. Bracket for signboard

d. Pylon Signage

e. Info Plaque

f. Key map

g. Direction Signages

h. Amphitheatre ( Letters on the wall) 

i. Wall Mural

j. 3D model of the project

k. Brihanmumbai Municipal Corporation logo

l. Electrical fittings

m. Regulatory Signages

n. CCTV Signages with bracket

o. Tree Tags



SECTION-8           

BILL OF QUANTITIES

PLEASE REFER
VOLUME -III



Refer Volume II



SECTION-9

GENERAL CONDITIONS
OF CONTRACT



General Conditions of Contract

1. Definitions

A. General

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of 

Contract but keep their defined meanings. Capital initials are used to identify definedterms.

The “Contract” shall mean the tender and acceptance thereof and the formal agreement if any, executed 

between the Contractor, Commissioner and the Corporation together with the documents referred to therein 

including these conditions and appendices and any special conditions, the specifications, designs, drawings, 

price schedules, bills of quantities and schedule of rates. All these documents taken together shall be deemed

to form one Contract and shall be complementary to one another.

The Contract Data defines the documents and other information which comprise the Contract.

The “Contractor” shall mean the individual or firm or company whether incorporated or not, whose tender 

has been accepted by the employer and the legal successor of the individual or firm or company, but not 

(except with the consent of the Employer) any assignee of such person.

The Bidder is a person or corporate body who has desired to submit Bid to carry out the Works, 

including routine maintenance till the tender process is concluded.

The Contractor's Bid is the completed bidding document submitted by the Contractor to 

the Employer.

The “Contract Sum” means the sum named in the letter of acceptance including Physical contingencies

subject to such addition thereto or deduction there-from as may be made under the provisions hereinafter

contained.

Note : The contract sum shall include the following –

 In the case of percentage rate contracts the estimated value of works as mentioned in 

the tender adjusted by the Contractor’spercentage.

 In the case of item rate contracts, the cost of the work arrived at after finalization of the 

quantities shown in schedule of items / quantities by the item rates quoted by the 

tenderers for various items and summation of the extended cost of eachitem.



 In case of lump sum contract, the sum for which tender isaccepted.

 Special discount / rebate / trade discount offered by the tenderer if anyand

accepted by the Corporation.

 Additions or deletions that are accepted after opening of thetenders.

The “Contract Cost” means the Contract Sum plus Price Variation. This cost shall be included in the 

letter of acceptance.

A Defect is any part of the Works not completed in accordance with the Contract.

The Defects Liability Certificate is the certificate issued by the Engineer, after the Defect Liability Period 

has ended and upon correction of Defects by the Contractor.

Drawings means all the drawings, calculations and technical information of a like nature provided by the 

Engineer to the Contractor under the Contract and all drawings, calculations, samples, patterns, models, 

operation & maintenance manual and other technical information of like nature submitted by the 

Contractor and approved by the Engineer.

The Authority shall mean Brihanmumbai Municipal Corporation (Brihanmumbai Municipal Corporation)

The “Employer” shall mean the Municipal Corporation for Greater Mumbai / Municipal Commissioner 

for Greater Mumbai, for the time being holding the said office and also his successors and shall also 

include all “Additional Municipal Commissioners, Director (Engineering Services & Projects)” and the 

Deputy Municipal Commissioner, to whom the powers of Municipal

Commissioner, have been deputed under Section 56 and 56B of the Mumbai Municipal Corporation Act.

The Engineer in-charge shall mean the Executive Engineer in executive charge of the works and shall

include the superior officers of the Engineering department i.e. Dy.Ch.Eng/Ch.Eng. and shall mean and

include all the successors in Brihanmumbai Municipal Corporation

The Engineer's Representative shall mean the Assistant Engineer, Sub. Engineer/Jr. Engineer indirect

charge of the works and shall include Sub Eng./ Jr. Eng of Civil section/ Mechanical section/ Electrical 

section appointed by Brihanmumbai Municipal Corporation.



The “Engineer” shall mean the City Engineer / the Hydraulic Engineer / the Chief Engineer / the 

Special Engineer, appointed for the time being or any other officer or officers of the Municipal 

Corporation who may be authorized by the commissioner to carry out the functions of the City 

Engineer / the Hydraulic Engineer / the Chief Engineer / the Special Engineer or any other 

competent person appointed by the employer and notified in writing to the Contractor to act in 

replacement of the Engineer from time to time.

Contractor’s Equipment means all appliances and things of whatsoever nature required for 

the execution and completions of the Works and the remedying of any defects therein,

but does not include plant material or other things intended to form or forming part of the Permanent 

Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall complete 

the construction works. The Intended Completion Date is specified in the Contract Data. The Intended 

Completion Date may be revised only by the Engineer by issuing an extension of time.

Materials are all supplies, including consumables, used by the Contractor for incorporation in the 

Works and works of routine maintenance.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, chemical, or 

biological function.

Routine Maintenance is the maintenance of activities of the competed structure for five years as 

specified in the Contract Data.

The “Site” shall mean the land and other places including water bodies more specificallymentioned in 

the special conditions of the tender, on, under in or through which the permanent works or temporary 

works are to be executed and any other lands and places provided by the Municipal Corporation for 

working space or any other purpose as may be specifically designated in the contract as forming part of 

thesite.

Site Investigation Reports are those that were included in the bidding documents and are reports 

about the surface and subsurface conditions at the Site.

“Specification” shall mean the specification referred to in the tender and any modification thereof or

addition or deduction thereto as may from time to time be furnished or approved in writing by the 

Engineer.



The Start Date/Commencement Date is given in the Contract Data. It is the date when the Contractor

shall commence execution of the Works. It does not necessarily coincide with any of the Site 

Possession Dates.

A Nominated Sub-Contractor is a person or corporate body who has a Contract with the Contractor 

to carry out a part of the construction work and/or routine maintenance in the Contract, which 

includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the 

Contractor that are needed for construction or installation of the Works.

Variation means a change to the:-

i) Specification and /or Drawings (if any) which is instructed by theEmployer.

ii) Scope in the Contract which is instructed by theEmployer.

iii) Price in the Contract which is instructed by theEmployer.

The Works, as defined in the Contract Data, are what the Contract requires the Contractor to 

construct, install, maintain, and turn over to the Employer. Routine maintenance is defined 

separately.

Jurisdiction: In case of any claim, dispute or difference arising in respect of a 

contract, the cause of action thereof shall be deemed to have arisen in Mumbai 

and all legal proceedings in respect of any claim, dispute or difference shall be 

instituted in a competent court in the City of Mumbai only.

2. Interpretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means 

female or neuter, and the other way around. Headings have no significance. Words have 

their normal meaning under the language of the Contract unless specifically defined. The 

Engineer will provide instructions clarifying queries about these Conditions of Contract.

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date apply to 

any Section of the Works (other than references to the Completion Date and Intended 

Completion Date for the whole of theWorks).



2.3 The documents forming the Contract shall be interpreted in the following documents: (1) 

Agreement, (2) Letter of Acceptance, (3) Notice to Proceed with the Work , (4) 

Contractor'sBid,

(5) Contract Data, (6) Special Conditions of Contract Part (7) General Conditions of Contract Part I,

(8) Specifications, (9) Drawings, (10) Bill of Quantities, and (11) Any other document listed in the 

Contract Data.

3 . Engineer'sDecisions

3.1 Except where otherwise specifically stated, the Engineer will decide contractual matters 

between the Employer and the Contractor in the role representing the Employer. However, if 

the Engineer is required under the rules and regulations and orders of the Employer to obtain 

prior approval of some other authorities for specific actions, he will so obtain the 

approval,before

communicating his decision to the Contractor.

3.2 Except as expressly stated in the Contract, the Engineer shall not have any authority to 

relieve the Contractor of any of his obligations under thecontract.

4. Delegation

4.1 The Engineer, with the approval of the Employer, may delegate any of his duties and 

responsibilities to other person(s), except to the Adjudicator, after notifying the Contractor, 

andmay cancel any delegation after notifying theContractor.

5. Communications

All certificates, notices or instructions to be given to the Contractor by Employer/ Engineer shall be sent

on the address or contact details given by the Contractor of Bid. The address and contact details for 

communication with the Employer/ Engineer shall be as per the details given in Contract Data.

Communications between parties that are referred to in the conditions shall be in writing. The Notice 

sent by facsimile (fax) or other electronic means shall be effective on confirmation of the 

transmission. The Notice sent by Registered post or Speed post shall be effective on delivery or at the

expiry of the normal delivery period as undertaken by the postal service



6. Subcontracting

6.1 Unless specifically mentioned in the contract subletting will not be allowed. 

Subletting,where otherwise provided by the contract shall not be more than 25% of the 

contractprice.

6.2 The Contractor shall not be required to obtain any consent from the Employerfor:

a. the sub-contracting of any part of the Works for which the Subcontractor is named in 
theContract;

b. the provision for labour, or labourcomponent.

c. the purchase of Materials which are in accordance with the standards specified in theContract.

6.3 Beyond what has been stated in clauses 6.1 and 6.2, if the Contractor proposes sub 

contracting any part of the work during execution of the Works, because of some 

unforeseen circumstances to enable him to complete the Works as per terms of the 

Contract, the Employer will consider the following before accordingapproval:

a. The Contractor shall not sub-contract the whole of theWorks.

b. The permitted subletting of work by the Contractor shall not establish 

anycontractual relation-ship between the sub-contractor and the Brihanmumbai 

Municipal Corporation and shall not relieve the Contractor of any responsibility 

under theContract.

6.4 The Engineer should satisfy himself before recommending to the Employerwhether

a. the circumstances warrant such sub-contracting;and

b. the sub-Contractor so proposed for the Work possesses the experience, 

qualifications and equipment necessary for the job proposed to be entrusted tohim.

7. OtherContractors

7.1 The Contractor shall cooperate and share the Site with other Contractors, public 

authorities, utilities, and the Employer between the dates given in the Schedule of 

Other Contractors, as referred to in the Contract Data. The Contractor shall also 

provide facilities and services for them as described in the Schedule. The Employer 

may modify the Schedule of Other Contractors, and shall notify the Contractor of any 

suchmodification.



7.2 The  Contractor  should  take  up  the  works  in  convenient  reaches  as  decided  by  the

Engineer  to  ensure there is  least  hindrance to  the smooth flow and safety of traffic

including movement of vehicles and equipment of other Contractors till the completion

of theWorks.

8. Personnel

8.1 The Contractor shall employ for the construction work and routine maintenance the key

personnel including technical personnel named in the Contract Data or other personnel 

approved by the Engineer. 

8.2 The Contractor’s personnel shall appropriately be qualified, skilled and experienced in 

their respective trades or occupations. The Engineer shall have authority to remove, or 

cause to be removed, any person employed on the site or works, who carries out duties 

incompetently or negligently and persists in any conduct which is prejudicial to safety, 

health or the protection of theenvironment.

8.3 If the Engineer asks the Contractor to remove a person who is a member of 

theContractor's staff or work force, stating the reasons, the Contractor shall ensurethat

Works in the Contract.

8.4 The Contractor shall not employ any retired Gazetted officer who has worked in 

the Engineering Department of the Brihanmumbai Municipal Corporation /State 

Government and has either not completed two years after the date of retirement or 

has not obtainedBrihanmumbai Municipal Corporation/State

Government’s permission to employment with the Contractor.

9. Employer's and Contractor'sRisks

9.1 The Employer carries the risks which this Contract states are Employer's risks, 

and the Contractor carries the risks which this Contract states are 

Contractor'srisks.

10. Employer'sRisks

The Employer is responsible for the excepted risks which are (a) in so far as they directly 

affect the execution of the Works in the Employer’s country, the risks of war,



invasion, act of foreign enemies, rebellion, revolution, insurrection or military or usurped power, civil war,    

riot, commotion or disorder (unless restricted to the

Contractor’s employees) and contamination from any nuclear fuel or nuclear waste or radioactive 

toxic explosive, or (b) a cause due solely to the design of the Works, other than the Contractor’s 

design.

11. Contractor's Risks

11.1 All risks of loss of or damage to physical property and of personal injury and

death which arise during and in consequence of the performance of the Contract 

other than the excepted risks, referred to in clause 11.1, are the responsibility of 

theContractor.

12. Insurance

12.1 The Contractor at his cost shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the end of Defects 

Liability Period, in the amounts and deductibles stated in the Contract Data for the 

following events which are due to the Contractor'srisks:

a) Loss of or damage to the Works, Plant andMaterials;

b) Loss of or damage toEquipment;

c) Loss of or damage to property (other than the Works, Plant, 

Materials, and Equipment) in connection with the Contract;and

d) Personal injury ordeath.

12.2 Insurance policies and certificates for insurance shall be delivered by the Contractor 

to the Engineer for the Engineer's approval before the Start Date. All such insurance 

shall provide for compensation to be payable in the types and proportions of currencies 

required to rectify the loss or damageincurred.

12.3 Alterations to the terms of insurance shall not be made without the approval 

of the Engineer.

12.4 Both parties shall comply with any conditions of the insurancepolicies.



12.5 If the Contractor does not provide any of the policies and certificates required, the 

Employer may affect the insurance which the Contractor should have provided and 

recover the premiums the Employer has paid, from payments otherwise due to the 

Contractor or ifno payment is due, the payment of premiums shall be debtdue.

13. Site InvestigationReports

13.1 The Contractor, in preparing the Bid, may rely, at his own risk, on any Site 

Investigation Reports referred to in the Contract Data, supplemented by any other 

information availableto him, before submitting thebid.

14. Queries about the ContractData

14.1 The Engineer will clarify queries on the ContractData.

15. Contractor to Construct the Works and Undertake Maintenance (if specified in thetender)

15.1 The Contractor shall construct, and install and maintain the Works in accordance 

with the Specifications and Drawings and as per instructions of theEngineer.

15.2 The Contractor shall construct the works with intermediate technology, i.e., by 

manual means with medium input of machinery required to ensure the quality of 

works as per specifications. The Contractor shall deploy the equipment and 

machinery as required in the contract.

15.3 The Contractor shall take all reasonable steps to protect the environment on and 

off the Site and to avoid damage or nuisance to persons or to property of the public 

or others resulting from pollution, noise or other causes arising as a consequence of 

his methods of operation.

During continuance of the contract, the Contractor and his sub-contractors shall abide at all times by all 

existing enactments on environmental protection and rules made there under, regulations, notifications 

and byelaws of the State or Central Government, or local authorities and any other law, bye-law, 

regulations that may be passed or notification that may be issued in future by the State or Central 

Government or the local authority. Salient features of some of the major laws that are applicable are 

given below:



 The Water (Prevention and Control of Pollution) Act, 1974, this provides for the 

prevention and control of water pollution and the maintaining and restoring of 

wholesomeness of water.

 ‘Pollution’ means such contamination of water or such alteration of the physical, chemical or 

biological properties of water or such discharge of any sewage or trade effluent or of any other 

liquid, gaseous or solid substance into water (whether directly or indirectly) as may, or is likely to, 

create a nuisance or render such water harmful or injurious to public health or safety, or to 

domestic, commercial, industrial, agricultural or other legitimate uses, or to the life and health of 

animals or plants or of aquatic organisms.

 The Air (Prevention and Control of Pollution) Act, 1981, this provides for prevention, 

control and abatement of air pollution. ‘Air Pollution’ means the presence in the atmosphere

of any ‘air pollutant’, which means any solid, liquid or gaseous substance (including noise) 

present in the atmosphere in such concentration as may be or tend to be injurious to human 

beings or other living creatures or plants or property orenvironment.

 The Environment (Protection) Act, 1986, this provides for the protection and improvement 

of environment and for matters connected therewith, and the prevention of hazards to human

beings, other living creatures, plants and property. ‘Environment’ includes water, air and 

land and the inter-relationship which exists among and between water, air and land, and 

human beings, other living creatures, plants, micro-organism andproperty.

 The Public Liability Insurance Act, 1991, This provides for public liability insurance for 

the purpose of providing immediate relief to the persons affected by accident occurring 

while handling hazardous substances and for matters connected herewith or incidental 

thereto. Hazardous substance means any substance or preparation which is defined as 

hazardous substance under the Environment (Protection) Act 1986, and exceeding such 

quantity as may be specified by notification by the CentralGovernment.

16. The Works and Routine Maintenance to be completed by the Intended CompletionDate

16.1The Contractor may commence execution of the Works on the Start Date and shall carry 

out the Works and Routine Maintenance, if specified in the tender, in accordance with the 

Programme submitted by the Contractor, as updated with the approval of the Engineer, 

and complete them by the Intended CompletionDate.

17. Approval by theEngineer



17.1 The Contractor shall submit Specifications and Drawings showing the 

proposed Temporary Works to the Engineer, who is to approve them if they 

comply with the Specifications andDrawings.

17.2 The Contractor shall be responsible for design and safety of TemporaryWorks.

17.3 The Engineer's approval shall not alter the Contractor's responsibility for design and 

safety of the TemporaryWorks.

17.4 The Contractor shall obtain approval of third parties to the design of the 

Temporary Works, whererequired.

17.5 All Drawings prepared by the Contractor for the execution of the temporary or 

permanent Works, are subject to prior approval by the Engineer before theiruse.

18. Safety

18.1 The Contractor shall be responsible for the safety of all activities on the Site. He 

shall comply with all applicable safety requirements and take care of safety of all 

persons entitled to be on the site and the works. He shall use reasonable efforts to 

keep the site and the works, both during construction and maintenance, clear of 

unnecessary obstruction so as to avoid danger to the persons and the users.

18.2 First Aid Facilities: -
i. At every work place there shall be provided and maintained,  so as to be easily

accessible during working hours, first-aid boxes at the rate of not less than one box

for 150 contract labour or part thereof ordinarilyemployed.

ii. The first-aid box shall be distinctly marked with a red cross on white background.

iii. Adequate arrangements shall be made for immediate recoupment of the equipment 

when necessary.

iv. Nothing except the prescribed contents shall be kept in the First-aidbox.

v. The first-aid box shall be kept in charge of a responsible person who shall 

always be readily available during the working hours of the workplace.

19. Discoveries



19.1 Anything of historical or other interest or of significant value unexpectedly discovered on the

Site shall be the property of the Employer. The Contractor shall notify the Engineer of 

suchdiscoveries and carry out the Engineer's instructions for dealing withthem.

20. Access to the Site

20.1 The Contractor shall allow access to the Site and to any place where work in connection 

with the Contract is being carried out, or is intended to be carried out to the Engineer and 

any person/persons/agency authorized by: a. The Engineer b. The Employer or authorized 

by the Employer.

21. Instructions

21.1 The Contractor shall carry out all instructions of the Engineer, which comply with the 

applicable laws where the Site islocated.

21.2 The Contractor shall permit the appointed and/or authorized persons to inspect the Site 

and/or accounts and records of the Contractor and its subcontractors relating to the 

performance of the Contract, and to have such accounts and records audited by auditors 

appointed, if so required. The Contractor’s attention is invited to Clause of ‘Fraud and 

Corruption’, which provides, inter alia, that acts intended to materially impede the exercise 

of the inspection and audit rights provided for under the Clause & constitute a obstructive 

practice subject to contracttermination.

21.3 Engineer to have power to issue further drawings orinstructions:

The Engineer shall have the power and authority from time to time and at all times to make and issue such 

further drawings and to give such further instructions and directions as may appear to him necessary 

or proper for the guidance of the contractor and the good and sufficient execution of the works 

according to terms of the specifications and Contractor shall receive, execute, obey and be bound by 

the same, according to the true intent and meaning thereof, as fully and effectually as though the same

had accompanied or had been mentioned or referred to in the specification, and the Engineer may also

alter or vary the levels or position of nature of works contemplated by the specifications, or may order

any of the works contemplated thereby to be omitted, with or without the substitution of any other 

works in lieu thereof, or may order any work or any portion of work executed or partially executed, to

be removed, changed or altered, added if needful, may order that other works shall be substituted 



instead thereof and difference of expense occasioned by any such diminution or alteration so ordered 

and directed shall be added to or deducted from the amount of this Contract, as provided under 

condition no.10(a) hereinafter.

No work which radically changes the original nature of the Contract shall be ordered by the Engineer and in 

the event of any deviation being ordered which in the opinion of the Contractor changes the original 

nature of Contract he shall nevertheless carry it out and disagreement as to the nature of the work and

the rate to be paid therefore shall be resolved in accordance with conditionno.13d.

The time for completion of the Works, shall be in even of any deviations resulting in additional cost over the 

contract price being ordered, be extended or reduced reasonably by the Engineer. The Engineer’s 

decision in this case shall be final.

B. TimeControl

22. Programme

22.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for 

approval a Programme, including Environment Management Plan showing the general 

methods, arrangements, order, and timing for all the activities in the Works, along with 

monthly cashflow forecasts for the construction ofworks.

After the completion of the construction works, the programme for the Routine Maintenance Work, 

showing the general methods, arrangements, order and timing for all the activities involved in the 

Routine Maintenance will also be submitted by the Contractor to the Engineer for approval if 

specified in the tender. The programme for Routine Maintenance will be submitted in each year for 

the period of Maintenance.

22.2 The Contractor shall submit the list of equipment and machinery being brought to site, the 

list of key personnel being deployed, the list of machinery/ equipments being placed in 

field laboratory and the location of field laboratory along with the Programme. The 

Engineer shall cause these details to be verified at each appropriate stage of theprogramme.

22.3 An update of the Programme shall be a programme showing the actual progress achieved 

oneach activity and the effect of the progress achieved on the timing of the remaining 

Works, including any changes to the sequence of theactivities.

22.4 The Contractor shall submit to the Engineer for approval an updated Programme at intervals

no longer than the period stated in the Contract Data. If the Contractor does not submit an 

updated Programme within this period, the Engineer may withhold the amount stated in the 



Contract Data from the next payment certificate and continue to withhold this amount until 

the next payment after the date on which the overdue Programme has beensubmitted.

22.5 The Engineer's approval of the Programme shall not alter the Contractor's obligations. The 

Contractor may revise the Programme and submit it to the Engineer again at any time. 

Arevised Programme shall show the effect of Variations and CompensationEvents.

23. Extension Of Time In Contracts:

Subject to any requirement in the contract as to completion of any portions or portions of the works before 

completion of the whole, the contractor shall fully and finally complete the whole of the works 

comprised in the contract (with such modifications as may be directed under conditions of this 

contract) by the date entered in the contract or extended date in terms of the following clauses:

a)Extension attributable toBrihanmumbai Municipal Corporation

(i) Extension Due To Modification: If any modifications have been ordered which in the 

opinion of the Engineer have materially increased the magnitude of the work, then such 

extension of the contracted date of completion may be granted as shall appear to the 

Engineer to be reasonable in the circumstances, provided moreover that the Contractor shall 

be responsible for requesting such extension of the date as may be considered necessary as 

soon as the cause thereof shall arise and in any case should not be less than 30 days before

the expiry of the date fixed for completion of theworks.

(ii) Extension For Delay Due To Brihanmumbai Municipal Corporation: In the event of any 

failure or delay by the Brihanmumbai Municipal Corporation tohand over the Contractor 

possession of the lands necessary for the execution of the works or to give the necessary 

notice to commence the works or to provide the necessary drawings or instructions or any 

other delay caused by the Brihanmumbai Municipal Corporation due to any other cause 

whatsoever, then such failure or delay shall in no way affect or vitiate the contract or alter the

character thereof or entitle the contractor to damages or compensation therefore, but in any 

such case, the Brihanmumbai Municipal Corporation may grant such extension(s) of the 

completion date as may be consideredreasonable.

Note: For extension of time period as governed in (i) and (ii) above, any 

modifications in design/drawings, specifications, quantities shall be needed to be 

justified with recorded reasons with approval of Ch.Eng. for not anticipating the 

same while preparing estimates and draft tender.



(c) Extension Of Time For Delay Due To Contractor: The time for the execution of the work or 

part of the works specified in the contract documents shall be deemed to be the essence of the 

contract and the works must be completed no later than the date(s) / the programme for 

completion of work as specified in the contract. If the contractor fails to complete the works 

within the time as specified in the contract for the reasons other than the reasons specified in 

above as (a.i) and (a.ii), the Brihanmumbai Municipal Corporation may, if satisfied that the 

works can be completed by the contractor within reasonable short time thereafter, allow the 

contractor for further extension of time as the Engineer may decide. On such extension the 

Brihanmumbai Municipal Corporation will be entitled without prejudice to any other right and 

remedy available on that behalf, to recover the compensation as governed by Clause 8(e) of 

GCC.

For the purpose of this Clause, the contract value of the works shall be taken as value of work as 

per contract agreement including any supplementary work order/contract agreement issued.

Further, competent authority while granting extension to the currency of contract under 

Clause (b) of as above may also consider levy of penalty, as deemed fit based on the merit 

of the case. Also, the reasons for granting extension shall be properly documented.

24. Delays Ordered by the Engineer

25.1 The Engineer may instruct the Contractor to delay the start or progress of any activity withinthe 

Works. Delay/delays totaling more than 30 days will require prior written approval of the 

DMC/AMC.

25. ManagementMeetings

25.1 The Engineer may require the Contractor to attend a management meeting. The 

business ofa management meeting shall be to review the plans for progress of 

theWorks.

25.2 The Engineer shall record the business of management meetings and provide copies of the 

record to those attending the meeting. The responsibility of the parties for actions to be 

taken shall be decided by the Engineer either at the management meeting or after the 

management meeting and stated in writing to all those who attended themeeting.

C. QualityControl

27.1. Work to be open to Inspection and Contractor or Responsible agent to bepresent



All works under or in course of execution or executed in pursuance of the contract shall at all times be 

open to the inspection and supervision of the Eng-in-charge and his subordinates and the 

contractor shall at all times during the usual working hours, at all other times, during the usual 

working hours and at all other times at which reasonable notice of the intention of the Eng-in- 

charge and his subordinates to visit the works shall have been given to the contractor, either 

himself be present to receive orders and instruction or have responsible agent duly accredited in 

writing present for that purpose. Order given to the contractors’ duly authorized agent shall be 

considered to have the same force and effect as if they had been given to the contractor himself.

27.2. Notice To Be Given Before Work Is CoveredUp

The contractor shall give not less than ten days’ notice in writing to the Eng-In-Charge or his 

subordinate in- charge of the work before covering up or otherwise placing beyond the reach of 

measurement any work in order that the same may be measured and correct dimension thereof 

taken before the same is so covered up or placed beyond the reach of measurements and shall not

cover up or place beyond the reach of measurement any work without the consent in writing of 

the Eng-In-Charge or his subordinate in-charge of the work, and if any work shall be covered up 

or placed beyond the reach of measurement, without such notice having been given or consent 

obtained the same shall be uncovered at the contractors expenses, and in default thereof no 

payment or allowance shall be made for such work or for the materials with which the same was 

executed

27.3 Works to be executed in accordance with specifications / drawings / orders etc.:

The contractor shall execute the whole and every part of the work the most substantial and workman like 

manner and both has regards material and every other respect in strict accordance with specifications.

The contractor shall also confirm exactly, fully and faithfully to the designs, drawings and 

instructions in writing relating to the work signed by the Engineer In-charge and lodged in his office 

and to which the contractor shall be entitled to have access for the purpose of inspection at such 

office, or on the site or work during office hours. The contractor shall be entitled to receive three sets 

of contract drawings and working drawings as well as one certified copy of the accepted tender along 

with the work order free of cost.

28. IdentifyingDefects



28.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects that

are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may

instruct the Contractor to search for a Defect and to uncover and test any work that the 

Engineer considers may have aDefect.

28.2 The Contractor shall permit the Employer’s technical person(s) to check the Contractor’s 

work and notify the Engineer and Contractor if any defects that arefound.

29. Tests

29.1   The chemical composition of the metals specified in BOQ will have to be carried out at accredited       
laboratories for the signage work for approval of Engineer in charge.

When required by the Engineer-in-charge the contractor(s) shall supply for the purpose of testing samples 

of all materials proposed to be used in the works. Samples submitted either to govern bulk supplies 

or required for testing before use shall be in suitable packages to contain them and shall be 

provided free of charge by the contractor. The cost of testing shall be borne by the contractor even 

if the result of the sample confirm or do not confirm to the relevant BIS code specifications.

i. All expenditure required to be incurred for taking the samples conveyance, packing 

shall be borne by the contactorhimself.

ii. The failed material shall be removed from the site by the contractor at his own cost 

within a week time of written order of theEngineer-in-charge.

30. Correction of Defects noticed during the Defects LiabilityPeriod.

30.1 (a) The Engineer shall give notice to the Contractor of any Defects before the end of the 

Defects Liability Period, which begins at Completion and ends after five years. The 

Defects Liability Period shall be extended for as long as Defects remain to becorrected.

(b) Every time notice of Defect/Defects is given, the Contractor shall correct the 

notified Defect/Defects within the duration of time specified by the 

Engineer’snotice.

(c) The Engineer may issue notice to the Contractor to carry out removal of defects or 

deficiencies, if any, noticed in his inspection, or brought to his notice. The Contractor shall 



remove the defects and deficiencies within the period specified in the notice and submit to 

the Engineer acompliance report.

31. Uncorrected Defects andDeficiencies

31.1 If the Contractor has not corrected a Defect pertaining to the Defect Liability Period under 

clause and deficiencies in maintenance, to the satisfaction of the Engineer, within the time 

specified in the Engineer's notice, the Engineer will assess the cost of having the Defect 

ordeficiency

corrected, and the Contractor shall pay this amount, on correction of the Defect or deficiency by 

another agency.

D. CostControl

32. Variations

The Engineer shall, having regard to the scope of the Works and the sanctioned estimated 

cost, have power to order, in writing, Variations within the scope of the Works he considers 

necessary or advisable during the progress of the Works. Such Variations shall form part 

of the Contract and the Contractor shall carry them out and include them in updated 

Programmes produced by the Contractor. Oral orders of the Engineer for Variations, 

unless followed by written confirmation, shall not be taken into account.

33. Payments forVariations

33.1 If rates for Variation items are specified in the Bill of Quantities, the Contractor shall 

carry out such work at the samerate.

33.2 The rate for Extra/Excess shall be governed by clause 10.A of Standard General 

Condition of Contract

34. Cash FlowForecasts

When the Programme is updated, the Contractor shall provide the Engineer with an updated cash 

flow forecast.

35. PaymentCertificates



The payment to the Contractor will be as follows for construction work:

(a) A bill shall be submitted by the Contractor monthly or before the date fixed by the Engineer 

In- charge for all works executed in the previous month, and the Engineer In-charge shall 

take or cause to be taken requisite measurement for the purpose of having the same verified 

and the claim, so far as it is admissible, shall be adjusted, if possible, within 10 days from the

presentation of the bill. If the contractor does not submit the bill within the time fixed as 

aforesaid, the Engineer In- charge may depute a subordinate to measure up the said work in 

the presence of the contractor or  his duly authorized agent whose counter signature to the 

measurement list shall be sufficient warrant, and Engineer In-Charge may prepare a bill from such list

which shall be binding on the contractor in all respects.

(b) The Engineer shall check the Contractor's fortnightly/monthly statement within 14 

daysand certify the amount to be paid to theContractor.

(c) The value of work executed shall be determined, based on measurements by theEngineer.

(d) The value of work executed shall comprise the value of the quantities of the items in the 

Bill of Quantitiescompleted.

(e) The value of work executed shall also include the valuation of Variations and 

Compensation Events.

(f) The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of laterinformation.

(g) The contractor shall submit all bills on the printed forms at the office of Engineer In-

charge. The charges to be made in the bills shall always be entered at the rates specified 

intender.

36. Payments

36.1 Payments shall be adjusted for deductions for advance payments, retention, security deposit, 

other recoveries in terms of the Contract and taxes at source, as applicable under the law. 

TheEmployer shall pay the Contractor the amounts certified by the Engineer within 15 days 

of the date of each certificate.



36.2 All sums payable by a contractor by way of compensation under any of these conditions,

shall be considered as a reasonable compensation to be applied to the use of Brihanmumbai

Municipal  Corporation  without  reference  to  the  actual  loss  or  damage  sustained  and

whether any damage has or has not beensustained.

36.3 No payment shall be made for any work estimated to cost less than Rupees One Thousand till

after the whole of work shall have been completed and the certificate of completion given. 

But in the case of works estimated to cost more than Rs. One Thousand, the contractor shall 

on submitting a monthly bill therefore be entitled to receive payment proportionate to the part

of the work than approved and passed by the Engineer In-charge, whose certificate of such 

approval and passing of the sum so payable shall be final and conclusive against the 

contractor. All such intermediate payments shall be regarded as payments by way of advance 

against the final payments only and not as payments for work actual done and completed and 

shall not preclude the EngineerIn-charge from requiring any bad, unsound, imperfect or unskillful 

work to be removed or taken away and reconstructed or re-erected nor shall any such payment be 

considered as an admission of the due performance of the contract or any part thereof in any respect 

or the offering of any claim not shall it conclude, determine or effect in any other way, the powers of 

the Engineer In-charge as to the final settlement and adjustment of the accounts or otherwise, or in 

any other way vary or effect the contract. The final bill shall be submitted by the Contractor within 

one month of the date fixed for the completion of the work otherwise the Engineer In-charge’s 

certificate of the measurements and of the total amount payable for the work shall be final and 

binding on all parties.

37. The Contractor shall not be entitled to compensation to the extent that the Employer's 

interests are adversely affected by the Contractor for not having given early warning or 

not having cooperated with theEngineer.

38. Tax

GST and other state levies/cess which are not subsumed under GST will be applicable. The tenderer shall

quote inclusive of all taxes applicable at the time of bid submission. It is clearly understood that BMC will not bear any

additional liability towards payment of any taxes and duties. Wherever the services to be provided by the tenderers, falls

under reverse charge mechanism, the price quoted shall be exclusive of GST, but inclusive of Taxes/ duties/cess other than

GST, if any. 

Rates accepted by BMC shall hold good till completion of work and no additional individual claim shall be

admissible on account of fluctuations in market rates; increase in taxes/ any other levies/ tolls, etc. except that payment/

recovery for overall market situation shall be made as per price variation and if there is any subsequent change (after

submission of Bid) in rate of GST applicable on the work / services to be executed as per tender, i.e. any increase

will be reimbursed by BMC whereas any reduction in the rate of GST shall be passed on to BMC as per the

provision of GST Act.



39. Currencies

All payments will be made in Indian Rupees.

40. LiquidatedDamages

Both, the Contractor and the Employer have agreed that it is not feasible to precisely estimate the 

amount of losses due to delay in completion of works and the losses to the public and the economy, 

therefore, both the parties have agreed that the Contractor shall pay liquidated damages to the 

Employer and not by way of penalty, at the rate per week or part thereof stated in the Contract Data 

for the period that the Completion Date is later than the Intended Completion Date.

Liquidated damages at the same rates shall be withheld if the Contractor fails to achieve the 

milestones prescribed in the Contract Data. However, in case the Contractor achieves the next 

milestone, the amount of the liquidated damages already withheld shall be restored to the 

Contractor by adjustment in the next payment certificate. The Employer and the contractor have 

agreed that this is a reasonable agreed amount of liquidated damage. The Employer may deduct 

liquidated damages from payments due to the

Contractor. Payment of liquidated damages shall not affect the Contractor’s other liabilities.

41. Cost ofRepairs

Loss or damage to the Works or Materials to be incorporated in the Works between the Start

Date and the end of the Defects Correction periods shall be remedied by the Contractor at his

cost if the loss or damage arises from the Contractor's acts or omissions.

E. Finishing theContract

42. Completion of Construction andMaintenance

42.1 The Contractor shall request the Engineer to issue a certificate of completion of the construction of 

the works, and the Engineer will do so upon deciding that the works is completed. This shall be 

governed as per clause no.8(g) of Standard General Conditions ofContract.

43. Taking Over

43.1 The Employer shall take over the works within seven days of the Engineer issuing a 

certificate of completion of works. The Contractor shall continue to remain responsible for 

its routine maintenance during the maintenance period if specified in thecontract.



44. Final Account

Final joint measurement along with the representatives of the contractor should be taken recorded and 

signed by the Contractors. Contractors should submit the final bill within 1 month of physical 

completion of the work.

If the contractor fails to submit the final bill within 1 month, the Brihanmumbai Municipal Corporation 

staff will prepare the final bill based on the joint measurement within next 3 months.

Engineer’s decision shall be final in respect of claims for defect and pending claims against contractors.
No further claims should be made by the Contractor after submission of the final bill and these shall be 

deemed to have been waived and extinguished. Payment of those items of the bills in respect of 

which there is no dispute and of items in dispute, for quantities and rates as approved by the 

Commissioner shall be made within a reasonable period as may be necessary for the purpose of 

verification etc.

After payment of the final bill as aforesaid has been made, the contractor may, if he so desires, 

reconsider his position in respect of a disputed portion of the final bills and if he fails to do so 

within 84 days, his disputed claim shall be dealt with as provided in the contract.

A percentage of the retention money, over and above the actual retention money as indicated below shall be 

held back from payments till the finalization of final bill to be submitted as per above and will be 

paid within 30 days of acceptance of the final bill.

The contractor have to submit the bill for the work carried out within 15 days from the date of completion of 
the work to the respective executing department. If the contractor fails to submit their bills to concerned 
executing department, penalty or action as shown below will be taken for each delayed bill:-

After 15 days from the date of completion/running 

bill upto certain date, upto next 15 days i.e. upto 30

Days

Equal to 5% of bill amount

Next 15 days upto 45 days from the dateof

completion/running bill upto specified date

Equal to 10% of bill amount

If not submitted within 45 days from the dateof

completion/ R.A. bill

Bill will not be admittedfor

Payment

45. Operating and MaintenanceManuals

45.1 If "as built" Drawings and/or operating and maintenance manuals are required, 

theContractor shall supply them by the dates stated in the ContractData.

45.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 

Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold 

the amount stated in the Contract Data from payments due to theContractor.



46. Termination

46.1 The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of theContract.

46.2 Fundamental breaches of Contract shall include, but shall not be limited to, thefollowing:

a) The Contractor stops work for 30 days when no stoppage of work is shown on the 

current Programme and the stoppage has not been authorized by theEngineer;

b) The Contractor is declared as bankrupt or goes into liquidation other than for 

approved reconstruction or amalgamation;

c) The Engineer gives Notice that failure to correct a particular Defect is a fundamental breach 

of Contract and the Contractor fails to correct it within a reasonable period of time 

determined by the Engineer;

d) The Contractor does not maintain a Security, which isrequired

e) The Contractor has delayed the completion of the Works by the number of days for 

which the maximum amount of liquidated damages can be paid, as defined in 

relevantclause.

f) The Contractor fails to provide insurance cover as required under relevant clause.

g) If the Contractor, in the judgment of the Employer, has engaged in the corrupt or 

fraudulent practices as defined in GCC in competing for or in executing theContract.

h) If the Contractor fails to set up a field laboratory with the prescribed equipment, within the 

period specified in the Contract Data;and

i) Any other fundamental breaches as specified in the ContractData.
j) If the Contractor fails to deploy machinery and equipment or personnel as specified inthe 

Contract Data at the appropriatetime.

46.3 When either party to the contract gives notice of a breach of contract to the Engineer for a 

cause other than those listed above, the Engineer shall decide whether the breach is 

fundamental ornot.



46.4 Notwithstanding the above, the Employer may terminate the Contract forconvenience.

46.5 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 

safeand secure, and leave the Site as soon as reasonablypossible

47. Payment uponTermination

47.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, 

the Engineer shall issue a certificate for value of the work done and materials ordered less 

liquidated damages, if any, less advance payments received up to the date of the issue of the 

certificate and less the percentage to apply to the value of the work not completed, as 

indicated in the Contract Data. If the total amount due to the Employer exceeds any payment 

due to the Contractor, the difference shall be recovered from the security deposit, and 

performance security. If any amount is still left un-recovered it will be a debt due from the 

Contractor to theEmployer

47.2 If the Contract is terminated at the Employer's convenience, the Engineer shall issue a 

certificate for the value of the work done, the reasonable cost of removal of Equipment, 

repatriation of the Contractor's personnel employed solely on the Works, and the 

Contractor's costs of protectingand securing the Works and less advance payments received 

up to the date of the certificate, less other recoveries due in terms of the Contract, and 

lessProperty

48.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be 

the property of the Employer for use for completing balance construction work if the Contract is 

terminated because of the Contractor's default, till the Works is completed after which it will be 

transferred to the Contractor and credit, if any, given for itsuse.

49. Release fromPerformance

If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of the

Employer or the Contractor, the Engineer shall certify that the Contract has been frustrated. The

Contractor shall make the Site safe and stop work as quickly as possible after receiving this

certificate and shall be paid for all work carried out before receiving it and for any work carried 

out afterwards to which a commitment was made.

Other Conditions of Contract

50. Labour



50.1 The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment, housing, feedingand transport.

50.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in

such form and at such intervals as the Engineer may prescribe, showing the staff and the

number of the several classes of labour from time to time employed by the Contractor on the

Site and such other information as the Engineer mayrequire.

51. Compliance with LabourRegulations

(a) During continuance of the Contract, the Contractor and his sub-Contractors shall abide at all 

times by all existing labour enactments and rules made there under, regulations, notifications 

and bye laws of the State or Central Government or local authority and any other labour law 

(including rules), regulations, bye laws that may be passed or notification that may be issued 

under any labour law in future either by the State or the Central Government or the 

localauthority.

(b) Furthermore, the Contractor shall keep the Employer indemnified in case any action is taken 

against the Employer by the competent authority on account of contravention of any of the 

provisions of any Act or rules made there under, regulations or notifications including 

amendments. If the Employer is caused to pay or reimburse, such amounts as may be 

necessary to cause or observe, or for non- observance of the provisions stipulated in the 

notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of 

the Contractor, the Engineer/Employer shall have the right to deduct any money due to the 

Contractor including his amount of performance guarantee. The Employer/Engineer shall 

also have right to recover from the Contractor any sum required or estimated to be required 

for making good the loss or damage suffered by theEmployer.

(c) The Contractor shall require his employees to obey all applicable laws including those 

concerning safety atwork.

(d) The employees of the Contractor and the Sub-Contractor in no case shall be treated 

as the employees of the Employer at any point oftime.

52. Drawings and Photographs of theWorks



52.1 The Contractor shall do photography/video photography of the site firstly before the start 

of the work, secondly mid-way in the execution of different stages of work as required by 

Engineer In- charge and lastly after the completion of the work. No separate payment will 

be made to the Contractor forthis.

52.2 The Contractor shall not disclose details of Drawings furnished to him and works on which 

he is engaged without the prior approval of the Engineer in writing. No photograph of the 

works or any part thereof or plant employed thereon, except those permitted under above 

clause, shall be taken or permitted by the Contractor to be taken by any of his employees or 

any employees of his sub- Contractors without the prior approval of the Engineer in writing. 

No photographs/ Video photography shall be published or otherwise circulated without the 

approval of the Engineer in writing.

53. The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III of 

1961), the rules made there under and the orders that may be issued from time to time under

the saidAct and the said Rules and on his failure or neglect to do so, he shall be subject to 

all liabilities and penalties provided by the said Act and saidRules.

54 ContractDocument

The documents forming the contract are to be taken as mutually explanatory of one another. Unless 

otherwise provided in the contract, the priority of the documents forming the contract shall be, as 

follows:

1) Contract Agreement (ifcompleted)

2) The letter ofAcceptance

3) The Bid:

4) Addendum to Bid; if any

5) Tender Document

6) The Bill of Quantities:
7) The Specification:

8) Detailed Engineering Drawings



9) Standard General Conditions of Contracts (GCC)

10) All correspondence documents between bidder/contractor andBrihanmumbai Municipal 
Corporation.

55 Conflict of Interest

The Applicant shall not have a conflict of interest (the “ConflictofInterest”) that affects the 

Bidding Process. Any Applicant found to have a Conflict of Interest shall be disqualified. An 

Applicant shall be deemed to have a Conflict of Interest affecting the Bidding Process,if

1. A constituent of such Applicant is also a constituent of another Applicant;or

2. Such Applicant has the same legal representative for purposes of this Application as any 

other Applicant;or

3. Such Applicant, or any Associate thereof has a relationship with another Applicant, or any 

Associate thereof, directly or through common third party/ parties, that puts either or both of 

them in a position to have access to each other’s information about, or to influence the 

Application of either or eachother;

or

4. The Applicant shall be liable for disqualification if any legal, financial or technical adviser 

of the Authority in relation to the Project is engaged by the Applicant, its Member or any 

Associate thereof, as the case may be, in any manner for matters related to or incidental to 

the Project. For the avoidance of doubt, this disqualification shall not apply where such 

adviser was engaged by the Applicant, its Member or Associate in the past but its 

assignment expired or was terminated 6 (six) months prior to the date of issue of this 

TENDER. Nor will this disqualification apply where such adviser is engaged after a period 

of 3 (three) years from the date of commercial operation of the Project.

56. Applications and coststhereof

No Applicant shall submit more than one Application for the Project. An applicant applying individually 

shall not be entitled to submit another application either individually. The Applicant shall be 



responsible for all of the costs associated with the preparation of their Applications and their 

participation in the Bid Process. The Authority will not be responsible or in any way liable for such 

costs, regardless of the conduct or outcome of the Bidding Process.

57. Acknowledgment byApplicant

It shall be deemed that by submitting the Application, the Applicant has:

a. made a complete and careful examination of the tender;

b. received all relevant information requested from theAuthority;

c. accepted the risk of inadequacy, error or mistake in the information provided in the 

tender or furnished by or on behalf of the Authority relating to any of the matters 

referred;and

d. Agreed to be bound by the undertakings provided by it under and in termshereof.

“The Authority” shall not be liable for any omission, mistake or error in respect of any of the above or on 

account of any matter or thing arising out of or concerning or relating to the TENDER or the Bidding

Process, including any error or mistake therein or in any information or data given by the Authority.

58. Right to accept or reject any or all Applications/Bids

Notwithstanding anything contained in this TENDER, “The Authority” reserves the right to accept or 

reject any Application and to annul the Bidding Process and reject all Applications/ Bids, at any 

time without any liability or any obligation for such acceptance, rejection or annulment, and 

without assigning any reasons therefore. In the event that the Authority rejects or annuls all the 

Bids, it may, in its discretion, invite all eligible Bidders to submit fresh Bids hereunder.

“The Authority” reserves the right to reject any Application and/ or Bid if:

(a) At any time, a material misrepresentation is made or uncovered, or

(b) The Applicant does not provide, within the time specified by the 

Authority, the supplemental information sought by the Authority for evaluation 

of theApplication.

In case it is found during the evaluation or at any time before signing of the Agreement or after its 

execution and during the period of subsistence thereof including the concession thereby granted by 

“The Authority”, that one or more of the pre-qualification conditions have not been met by the 

Applicant, or the Applicant has made material misrepresentation or has given any materially 

incorrect or false information, the Applicant shall be disqualified forthwith if not yet appointed as 



the Successful Bidder either by issue of the LOA (Letter of Approval) or entering into of the 

Agreement, and if the Applicant has already been issued the LOA or has entered into the 

Concession Agreement, as the case may be, the same shall, notwithstanding anything to the 

contrary contained therein or in this TENDER, be liable to be terminated, by a communication in 

writing by “The Authority” to the Applicant, without the Authority being liable in any manner 

whatsoever to the Applicant and without prejudice to any other right or remedy which the 

Authority may have under this TENDER, the Bidding Documents, the Concession Agreement or 

under applicable law.

“The Authority” reserves the right to verify all statements, information and documents submitted by the 

Applicant in response to the TENDER. Any such verification or lack of such verification by the 

Authority shall not relieve the Applicant of its obligations or liabilities hereunder nor will it affect 

any rights of the Authority there under.

59 The bid shall be rejected if thebidder-

a. Stipulates the validity period less than 180days.

b. Stipulates owncondition/conditions.

c. Does not fill and (digital) sign undertaking forms, which are incorporated, in thedocument.

60 Clarifications

Applicants requiring any clarification on the tender may notify “the Authority” in writing or by fax or e- 

mail. They should send in their queries before the date specified in the header data. “The Authority” 

shall Endeavor to respond to the queries within the period specified therein. The responses will be 

sent by fax and/or e-mail. The Authority will forward all the queries and its responses thereto, to all 

purchasers of the TENDER without identifying the source of queries.

“The Authority” shall Endeavor to respond to the questions raised or clarifications sought by the 

Applicants. However, the Authority reserves the right not to respond to any question or provide 

any clarification, in its sole discretion, and nothing in this Clause shall be taken or read as 

compelling or requiring the Authority to respond to any question or to provide any clarification, 

but not later than the date provided in header data.

“The Authority” may also on its own motion, if deemed necessary, issue interpretations and clarifications to 

all Applicants. All clarifications and interpretations issued by the Authority shall be deemed to be 

part of the tender. Verbal clarifications and information given by Authority or its employees or 

representatives shall not in any way or manner be binding on the Authority.



61 Amendment oftender

At any time prior to the deadline for submission of Application, the Authority may, for any reason, whether 

at its own initiative or in response to clarifications requested by an Applicant, modify the tender by 

the issuance of Addendum.

Any Addendum thus issued will be sent in writing/ Fax/ Email to all those who have purchased the 

tender.

In order to afford the Applicants a reasonable time for taking an Addendum into account, or for any 

other reason, the Authority may, in its sole discretion, extend the Application Due Date.

Preparation and Submission of Application

62 Language

The Application and all related correspondence and documents in relation to the Bidding Process shall be 

in English language. Supporting documents and printed literature furnished by the Applicant with 

the Application may be in any other language provided that they are accompanied by translations of 

all the pertinent passages in the English language, duly authenticated and certified by the Applicant.

Supporting materials, which are not translated into English, may not be considered. For the purpose 

of interpretation and evaluation of the Application, the English language translation shall prevail.

63 Format and signing ofApplication

The Applicant shall provide all the information sought under this TENDER. The Authority will evaluate 

only those Applications that are received in the required formats and complete in all respects.

Incomplete and /or conditional Applications shall be liable to rejection.

The Applicant will upload bid in One Folder in electronic form which shall contain the scanned 

certified copies of the documents given below and the documents uploaded has to be digitally 

signed by the bidder. These copies shall be certified by Practicing Notary approved by the Govt. of 

Maharashtra or Govt. of India with his stamp, clearly stating his name & registration number, 

except where original documents are demanded

64 Marking of Applications

The Applicant shall submit the Application in the format specified at Appendix-I, together with the 

documents, upload in folder as “VENDOR” together with their respective enclosures

Applications submitted by fax, telex, telegram shall not be entertained and shall be rejected outright.

65 LateApplications



Applications received by the Authority after the specified time on the Application Due Date shall not be 

eligible for consideration and shall be summarily rejected.

66 Confidentiality

Information relating to the examination, clarification, evaluation, and recommendation for the short- 

listed qualified Applicants shall not be disclosed to any person who is not officially concerned with the 

process or is not a retained professional advisor advising the Authority in relation to or matters arising 

out of, or concerning the Bidding Process. The Authority will treat all information, submitted as part of 

Application, in confidence and will require all those who have access to such material to treat the same 

in confidence. The Authority may not divulge any such information unless it is directed to do so by any 

statutory entity that has the power under law to require its disclosure or is to enforce or assert any right 

or privilege of the statutory entity and/ or the Authority or as may be required by law or in connection 

with any legal process.

67 Clarification Of FinancialBids

To assist in the examination, evaluation and comparison of Bids, the Engineer may, at his discretion, ask

any bidder for clarification of his Bid, including breakdown of unit rates. The request for clarification 

and the response shall be in writing or by post/facsimile/e-mail. No Bidder shall contact the Engineer on

any matter relating to his bid from the time of the bid opening to the time the contract is awarded. Any 

effort by the Bidder to influence the Engineer in the Engineer’s bid evaluation, bid comparison or 

contract award decisions may result in the rejection of the Bidder’s bid.

68 Inspection of site and sufficiency oftender:

1. The Contractor shall inspect and examine the site and its surrounding and shall satisfy 

himself before submitting his tender as to the nature of the ground and subsoil (so far as 

ispracticable),



the form and nature of the site, the quantities and nature of the work and materials necessary for the

completion of the works and means of access to the site, the accommodation he may require and in 

general shall himself obtain all necessary information as to risk, contingencies and other 

circumstances which may influence or affect his tender. He shall also take into consideration the 

hydrological and climatic conditions.

2. The Employer may make available to the Contractor data on hydrological and sub-surface 

conditions as obtained by or on his behalf from investigations relevant to the works but the 

Contractor shall be responsible for his own interpretation thereof. The contractor shall engage 

his investigating agency with prior approval of the Engineer from the approved list of such 

agencies by Brihanmumbai Municipal Corporation or Govt. at his cost initially before 

commencing actual work and which shall be reimbursed immediately subject to satisfaction of 

the Engineer for faithful compliance and submission of required data regarding such 

investigation within specifiedtime.

3. The Contractor shall be deemed to have satisfied himself before tendering as to the correctness

and sufficiency of his tender for the works and of the rates and prices quoted in the schedule of

works / items / quantities, or in Bill of Quantities, which rates and prices shall, except as 

otherwise provided cover all his obligations under the Contract and all matters and things 

necessary for proper completion and maintenance of the works. No extra charges consequent 

on anymisunderstanding.

4. Not Foreseeable Physical Obstructions or Conditions: If, however, during the execution of 

the Works the Contractor encounters physical obstructions or physical conditions, other than 

climatic conditions on the Site, which obstructions or conditions were, in his opinion, not 

foreseeable by an experienced contractor, the Contractor shall forthwith give notice thereof to 

the Engineer. On receipt of such notice, the Engineer shall, if in his opinion such obstructions 

or conditions could not have been reasonably foreseen by an experienced contractor, after due 

consultation with the Contractor, determine:

 Any extension of time to which the Contractor is entitled and he amount of any costs 

which may have been incurred by the Contractor by reason of such obstructions or 

conditions having been encountered, which shall be added to the Contract Price and 

notify the Contractor accordingly. Such determination shall take account of any 

instruction which the Engineer may issue to the Contractor in connection therewith, and



any proper and reasonable measures acceptable to the Engineer which the Contractor 

may take in the absence of specific instructions from the Engineer. However such 

costing shall be got approved by the competent authority as governed vide rules 

prevailing withauthority.

5. Office for the Engineer (Works costing upto Rs.50Lakhs)  

The Contractor shall at his own cost and to satisfaction of the Engineer provide a small temporary office,

at the work-site which will include tables, chairs and lockers for keeping the records. He shall also make 

necessary arrangements for drinking water, telephone with a pre-requisite of e-governance and electronic

communication. These offices are not to be allowed on public roads without the written instruction of 

the Engineer. These offices should be preferably located within 50 to 500 m of the worksite. In case the 

office is more than 500m away from the worksite, the contractor is to provide conveyance for Municipal 

Staff.

6. Contractor’s office near works: The Contractor shall have an office near the works at 

which notice from the Commissioner or the Engineer may be served and shall, between the 

hours of sunrise and sunset on all working days, have a clerk or some other authorized person 

always present at such office upon whom such notices may be served and service of any notices

left with such clerk or other authorized person or at such office shall be deemed good service 

upon the Contractor and such offices shall have pre-requisite facilities fore-governance

69 OfficialSecrecy:

The Contractor shall of all the persons employed in any works in connection with the contract that the 

India Official Secrets Act 1923 (XIX of 1923) applies to them and will continue to apply even after 

execution of the said works and they will not disclose any information regarding this contract to any 

third party. The contractor shall also bring into notice that, any information found to be leaked out or 

disclosed the concern person as well as the Contractor will be liable for penal action; further the 

Corporation will be at liberty to terminate the contract without notice.

70 SubsequentLegislation:

If on the day of submission of bids for the contract, there occur changes to any National or State stature,

Ordinance, decree or other law or any regulation or By-laws or any local or other duly constituted 



authority or the introduction of any such National or State Statute, Ordinance, decree or by which 

causes additional or reduced cost to the Contractor, such additional or reduced cost shall, after due 

consultation with the Contractor, be determined by the concerned Engineering Department of 

Brihanmumbai Municipal Corporation and shall be added to or deducted from the Contract Price with 

prior approval of competent authority and the concerned Engineering Department shall notify the 

Contractor accordingly with a copy to the Employer. Brihanmumbai Municipal Corporation reserve the

right to take decision in respect of addition/reduction of cost contract.

71 Patent, Right andRoyalties:

The contractor shall save harmless and indemnify the Corporation from and against all claims and 

proceedings for or on account of infringement of any Patent rights, design trademark or name of other 

protected rights in respect of any constructional plant, machine work, or material used for or in 

connection with the Works or any of them and from and against all claims, proceedings, damages, costs,

charges and expenses whatsoever in respect thereof or in relation thereto. Except where otherwise 

specified, the contractor shall pay all tonnage and other royalties, rent and other payments

or compensation, if any, for getting stone, sand, gravel, clay or other materials required for the works or 

any of them.

72 Payments, Tax andClaims:

 The limit for unforeseenclaims

Under no circumstances whatever the contractor shall be entitled to any compensation from 

Brihanmumbai Municipal Corporation on any account unless the contractor shall have submitted a 

claim in writing to the Eng-in-change within 1 month of the case of such claim occurring.

 No interest for delayed payments due to disputes,etc:

It is agreed that the Brihanmumbai Municipal Corporation or its Engineer or Officer shall not be liable 

to pay any interest or damage with respect of any moneys or balance which may be in its or its 

Engineer’s or officer’s hands owing to any dispute or difference or claim or misunderstanding between 

the Municipal Corporation of Greater Bombay or its Engineer or Officer on the one hand and the 

contractor on the other, or with respect to any delay on the part of the Municipal Corporation of Greater 

Bombay or its Engineer or Officers in making periodical or final payments or in any other respect 

whatever.



73 Settlement ofDisputes:

 Termination of contract for death

If the Contractor is an individual or a proprietary concern and the individual or the proprietor dies and if

the Contractor is a partnership concern and one of the legal representative of the individual Contractor 

or the proprietor of the proprietary concern and in case of partnership, the surviving partners, are 

capable of carrying out and completing the contract, the Commissioner shall be entitled to cancel the 

contract as to its uncompleted part without the Corporation being in any way liable to payment of any 

compensation to the estate of the deceased Contractor and or to the surviving partners of the 

Contractor’s firm on account of the cancellation of the contract. The decision of the Commissioner that 

the legal representative of the deceased Contractor or surviving partners of the Contractor’s firm cannot 

carry out and complete the contract shall be final and binding on the parties. In the event of such 

cancellation the Commissioner shall not hold estate of the deceased

Contractor and or surviving partners of the Contractor’s firm liable in damages for not completing the

contract.

 Settlement ofDisputes:

If any dispute or differences of any kind whatsoever other than those in respect of which, the decision 

of any person is, by the Contract, expressed to be final and binding) shall arise between the Employer 

and the Contractor or the Engineer and the Contractor in connection with or arising out of the Contract 

or carrying out of the Works (Whether during the progress of the Works or after their completion and 

whether before or after the termination, abandonment or breach of the Contract) it, the aggrieved party 

may refer such dispute within a period of 7 days to the concerned Addl.

Municipal Commissioner who shall constitute a committee comprising of three officers i.e. concerned 

Deputy Municipal Commissioner or Director (ES&P), Chief Engineer other than the Engineer of the 

Contract and concerned Chief Accountant. The Committee shall give decision in writing within 60 days.

Appeal on the Order of the Committee may be referred to the Municipal Commissioner within 7 days. 

Thereafter the Municipal Commissioner shall constitute a Committee comprising of three Addl. 

Municipal Commissioners including Addl. Municipal Commissioner in charge of Finance Department. 

The Municipal Commissioner within a period of 90 days after being requested to do so shall give 

written notice of committee’s decision to the Contractor. Save as herein provided such decision in 

respect of every matter so referred shall be final and binding upon both parties until the completion of 

the works, and shall forthwith be given effect to by the Contractor who shall proceed with the works 

with due diligence, whether he requires arbitration as hereinafter provided or not. If the Commissioner 

has given written notice of the decision to the Contractor and no Claim to arbitration has been 



communicated within a period of 90 days from receipt of such notice the said decision shall remain final

and binding upon the Contractor.

74 Arbitration and Jurisdiction:

If the Commissioner shall fail to give notice of the decision as aforesaid within a period of 90 days after

being requested as aforesaid, or if the Contractor be dissatisfied with any such decision, then and in any

such case the Contractor may within 90 days after receiving notice of such decision or within 90 days 

after the expirations of the first named period of 90 days (as the case may be) require that the matter or 

matters in dispute be referred to arbitration as hereinafter provided. All disputes or differences in 

respect of which the decision (if any) of the Commissioner has not become final and binding as 

aforesaid shall be finally settled by Arbitration as follows:

Arbitration shall be effected by a single arbitrator agreed upon the parties. The arbitration shall be 

conducted in accordance with the provisions of the Arbitration Act, 1996 or any statutory modifications 

thereof, and shall be held at such place and time within the limits of Brihan Mumbai as the arbitrator 

may determine. The decision of the arbitrator shall be final and binding upon the parties hereto and the 

expense of the arbitration shall be paid as may be determined by the arbitrator. Performance under the 

Contract shall, if reasonably be possible, continued during the arbitration proceedings and payment due 

to the Contractor by the Employer shall not be withheld unless they are the subject matter of arbitration 

proceedings. The said arbitrator shall have full power to open up, review and revise any decision, 

opinion, direction, certification or valuation of the Commissioner and neither party shall be limited in the

proceedings before such arbitrator to the evidence or arguments put before the Commissioner for the 

purpose of obtaining his said decision. No decision given by the Commissioner in accordance with the 

foregoing provisions shall disqualify him from being called as a witness and giving evidence before the 

arbitrator on any matters whatsoever relevant to the disputes or difference referred to the arbitrator as 

aforesaid. All awards shall be in writing and for claims equivalent to 5,00,000 or more such awards shall

state reasons for amounts awarded. The expenditure of arbitration shall be paid as may be determined 

byarbitrator. In case of any claim, dispute or difference arising in respect of a contract, the cause of 

action thereof shall be deemed to have arisen in Mumbai and all legal proceedings in respect of any 

claim, dispute or difference shall be instituted in a competent court in the City of Mumbai only.

75 Copyright:

The copyright of all drawings and other documents provided by the Contractor under the contract shall 

remain vested in the Contractor or his sub-contractors as the case may be the employer shall have a 

license to use such drawings and other documents in connection with the design, construction, operation,



maintenance of the works. At any time the Employer shall have further license without additional 

payment to the Contractor to use any such drawings or documents for the purpose of making any 

improvement of the works or enlargement or duplication of any part thereof, provided that such 

improvement, enlargement, or duplication by itself or in conjunction with any other improvements, 

enlargements or duplications already made in accordance with the further license does not result in the 

duplication of the wholeworks.

76. Receipts to be signed in firm’s name by any one of the partners:
Every receipt for money which may become payable or for any security which may become transferable

to the Contractor under these present shall, if signed in the partnership name by any one of the partners, 

be a good and sufficient discharge to the Commissioner and Municipal Corporation in respect of the 

money or security purporting to be acknowledged thereby, and in the event of death of any of the 

partners during the pendency of this contract, it is hereby expressly agreed that every receipt by any one

of the surviving partners shall, if so signed as aforesaid, be good and sufficient discharge as aforesaid 

provided that nothing in this clause contained shall be deemed to prejudice or effect any claim which 

the Commissioner or the Corporation may hereafter have against the legal representatives of any 

partners so dying or in respect of any breach of any of the conditions thereof, provided also that nothing

in this clause contained shall be deemed prejudicial or affect the respective rights or obligations of the 

Contractors and of the legal representatives of any deceased Contractors interest.

77 Proprietarydata

All documents and other information supplied by the Authority or submitted by an Applicant to the 

Authority shall remain or become the property of the Authority. Applicants are to treat all information 

as strictly confidential and shall not use it for any purpose other than for preparation and submission of 

their Application. The Authority will not return any Application or any information provided along 

therewith.

78 Correspondence with theApplicant

Save and except as provided in this TENDER, the Authority shall not entertain any correspondence 

with any Applicant in relation to the acceptance or rejection of any Application.

79 Price VariationClause

The Contractor shall be reimbursed or shall refund to the Corporation as he case may be the variation in 

the value of the work carried out from time to time, depending on whether the prices of material and 

labour as a whole rise or fall, and the method adopted for such computations shall be as given below, it 

being clearly understood that the contractor shall have no claim for being reimbursed on the ground that 

the price of a particular material or group of materials have risen beyond the limits of the presumptions 



made in the following paras, however, no price variations shall be made applicable for contracts upto 12 

months:

A) Controlled materials: Price variations shall be permitted in respect of these materials the price 

level of which is controlled by the Government or its agency. The rate ruling on the date of 

submissionof

the tender shall be considered as the basic price of such material for adjustment. Any variation in this 

rate shall be considered for reimbursement to the contractor or refund to be claimed from the contractor 

as the case may be. The contractor shall, for the purpose of adjustment submit in original the relevant 

documents from the suppliers.

B) Labour and other materials: For the purpose of this contract and for allowing reimbursement 

of refund on account of variation of prices of (i) labour, and (ii) materials other than 

materials mentioned in A above, computation will be based on the formula enunciated below 

which is based on the presumptions that:

i) The general price level of labour, rises or falls in proportion to the rise or fall of 

consumerprice index number 9 (general) for working class inMumbai.

ii) The general price level of materials rises or falls in proportion to rise or fall of whole-sale 

price index as published by ‘Economic Adviser to Govt. ofIndia’.

iii) And that the component of labour is to the extent of 30 percent of 88 percent and the 

component of materials is to the extent of 70 percent of 88 percent of the value of the work 

carried out. The remaining 12 percent being the presumptive profit of thecontractor.

a) Formula for Labour component:

VL= (0.88 R) x30

100 x
( I – IO)

IO

b) Formula for Material component:

VM= (0.88 R x   70–C) x (W –WO)

100 WO

Where –

VL = Amount of price variation to be reimbursed or claimed as refund on account of general rise or 

fall of index referred to above.



I = Consumer Price Index number of working class for Mumbai (declared by the Commissioner of Labour

and Director of Employment, Mumbai) applicable to the period under reference (base year ending 2004-05

as 100 i.e. new series of indices).

IO = Consumer price index number for working class for Mumbai (declared by the

Commissioner of labour and Director of Employment, Mumbai) prevailing, on the day of

28 days prior to the date of submission of the tender.

VM = The amount of price variation to be reimbursed or claimed as refund on account of general rise or

fall of wholesale price index for period under reference.

W = Average wholesale price index as published by Economic Adviser to Govt. of Indiaapplicable to the

period underreference.

WO = Wholesale price index as stated above prevailing on the day of 28 days prior to the date of 

submission of the tender.

R = Total value of the work done during the period under reference as recorded in the Measurement Book

excluding water charges and sewerage charges but  including cost  of  excess in respect  of  item upto 50

percent

C = Total value of Controlled materials used for the works as recorded in Measurement Book and paid for

at original basic rate plus the value of materials used .

i) The quantity of the Controlled material adopted in working out the value of ‘C’ shall be inclusive

of permitted wastages as / if mentioned inspecifications.

ii) The basic rate for the supply of controlled material shall be inclusive of all the components of costof

materials excluding transport charges incurred for bringing the material from place of delivery to the

site.

Computations  based  on  the  above  formula  will  be  made  for  the  period  of  each  bill  separately  and

reimbursement will be made to (when the result is plus) and refund will claimed from (when the result is

minus) the contractor’s next bill. The above formulae will be replaced by the formulae in Annexure-I as

and when mentioned in special conditions of contract

The operative period of the contract for application of price variation shall mean the period commencing 

from the date of commencement of work mentioned in the work order and ending on the date when time 

allowed for the work order and ending on the date when time allowed for the work specified in the 

contract for work expires, taking into consideration, the extension of time, if any, for completion of the 



work granted by Engineer under the relevant clause of the conditions of contract in cases other than those 

where such extension is necessitated on account of default of the contractor.

The decision of the Engineer as regards the operative period of the contract shall be final and binding

on the contractors.

iii) Where there is no supply of controlled items to contractor the component ‘C’ shall be taken aszero.

C) Adjustment after completion: If the Contractor fails to complete the works within the time for 

completion adjustment of prices thereafter until the date of completion of the works shall be made 

using either the indices or prices relating to the prescribed time for completion, or the current 

indices or prices whichever is more favorable to the employer, provided that if an extension of time 

is granted, the above provision shall apply only to adjustments made after the expiry of such 

extension oftime.

D) Price variation will be calculated similarly and separately for extra items and / or excess quantities 

and provisional sums calculated under Sub Clause 10 (b)A (i)&(ii) and Sub Clause 10 (b) B(ii) 

based on the above formula/formulae in Annexure-I as and when mentioned in Special conditions of

contract; IO and WO being the indices applicable to the date on which the rates under Sub Clause 10

(a)A (i)&(ii) and Sub Clause 10 (a) B(iii) are fixed. No price variation shall be admissible for FAIR 

items created duringexecution.

80. Maximum Price Variation shall be asfollows:

Time Period of Project Maximum limit of Price 
Variation

Up to 12 months No variation allowed

Note: 1) The extension in time period for the projects originally estimated including 

monsoon results in change of price variation slabs as mentioned above i.e. from first slab 

to second slab or from second slab to third slab, then the maximum limit of original slab 

will prevail.

2) Operative period shall mean original or extended time period of contract.

For example:
Extension of Time period Maximum Price Variation



If original period of 11 months 

including monsoon extends to 16. 

The operative period will be 11+5

months.

No variation allowed

If original period of 11 months 

excluding monsoon extends to 16.

The operative period will be 11+5

months.

Maximum 5% variation
allowed

Price Variation during Extended Period of Contract:

Extension Due To Modification & Extension for delay due to Brihanmumbai Municipal Corporation :
The price variation for the period of extension granted shall be limited to the amount payable as per the 

Indices. In case the indices increases or decreases, above/below the indices applicable, to the last month of 

the original or extended period vide clause8(l)(a)(i) and (ii) of standard GCC

(ii) Extension Of Time For Delay Due ToContractor

(a) The price variation for the period of extension granted shall be limited to the amount payable as per 

the Indices in case the indices increase, above the indices applicable, to the last month of the 

original completion period or the extended period vide above clause 8(l)(a)(i) and (ii) of 

standardGCC.

(b) The price variation shall be limited to the amount payable as per the indices, in case the indices 

decrease or fall below the indices applicable, to the last month of original / extended period of 

completion period vide above clause 8(l)(b) of standard GCC, then lower indices shall beadopted.

(iii) Extension of Time For Delay due to reasons not attributable to Brihanmumbai 

Municipal Corporation and Contractor (Reference Cl.8(d) of StandardGCC):

The price variation for the period of extension granted shall be limited to the amount payable as per the

Indices in case the indices increases or decreases, above/below the indices applicable, to the last month of

the original period.

81. Payment:



Interim Payment :

i) Interim bills shall be submitted by the Contractor from time to time (but at an interval of not

less than one month) for the works executed.  The Engineer shall  arrange to have the bill  s

verified by taking or causing to be taken, where necessary, the requisite measurement ofwork.

ii) Payment on account for amount admissible shall be made on the Engineer certifying The sum to 

which the Contractor is considered entitled by way of interim payment for all the work executed, 

after deducting there from the amount already paid, the security deposit / retention money andsuch

other amounts as may be deductible or recoverable in terms of thecontract

iii) On request, the contractor will be paid upto 75 percent of the value of the work carried out as an 

adhoc payment in the first week of next month after deducting there from recoveries on account of 

advances, interest, retention money, income tax etc. The balance payment due will be paidthereafter.

iv) No interim payment will be admitted until such time the Contractor have fully complied with the 

requirement of the Condition no.8 (g) and 8 (h) concerning submission and approval of Network 

Schedule for the works, as detailed in Condition 8 (h). A fixed sum shall be held in abeyance at 

the time of next interim payment for non-attainment of each milestone in the network and shall be 

released only on attainment of the saidmilestone.

v) An interim certificate given relating to work done or material delivered may be modified or 

corrected by a subsequent interim certificate or by the final certificate. No certificate of the 

Engineer supporting an interim payment shall of itself be conclusive evidence that any work or 

materials to which it relates is / are in accordance with thecontract.

82 Banning/De-Registration of Agencies of Construction works inBrihanmumbai Municipal 
Corporation

 The regulations regarding Demotion/ Suspension Banning for specific period or 

permanently / De-Registration shall be governed as per the respective condition 

in Contractor Registration Rules of Brihanmumbai Municipal Corporation.

83. Compensation for delay:

If the Contractor fails to complete the works and clear the site on or before the Contract or 

extended date(s) / period(s) of completion, he shall, without prejudice to any other right or 

remedy of Municipal Corporation on account of such breach, pay as agreed compensation, 

amount calculated as stipulated below (or such smaller amount as may be fixed by the 



Engineer) on the contract value of the whole work or on the contract value of the time or 

group of items of work for which separate period of completion are given in the contract 

and of which completion is delayed for every week that the whole of the work of item or 

group of items of work concerned remains uncompleted, even though the contract as a 

whole be completed by the contract or the extended date of completion. For this purpose the

term ‘Contract Value’ shall be the value of the work at

Contract Rates as ordered including the value of all deviations ordered:

 Completion period for projects (originally stipulated or as extended) not exceeding 
6 months :to the extent of maximum 1 percent perweek.

 Completion period for projects (originally stipulated or as extended) exceeding 6 
months and not exceeding 2 years: to the extent of maximum ½ percent perweek.

 Completion period for projects (originally stipulated or as extended) exceeding 2 
years :to the extent of maximum ¼ percent perweek.

When the delay is not a full week or in multiple of a week but involves a fraction of a 

week the compensation payable for that fraction shall be proportional to the number of 

days involved.

Provided always that the total amount of compensation for delay to be paid this 

condition shall not exceed the undernoted percentage of the Contract Value of the item 

or group of items of work for which a separate period of completion is given.

i) Completion period (as originally stipulated or as extended) not exceeding 6 

months:10 percent.

ii) Completion period (as originally stipulated or as extended) exceeding 6 months and 
not exceeding 2 years :7½percent.

iii) Completion  period  (as  originally  stipulated  or  as  extended)  exceeding  2  years  :
5percent. The amount of compensation may be adjusted set off against any sum payable to the
contractor under this or any other contract with the MunicipalCorporation.

84. Action And Compensation Payable In Case Of Bad Work And Not Done AsPer
Specifications

All works under or in course of execution or executed in pursuance of the contract, shall at 

all times be open and accessible to the inspection and supervision of the Engineer-in-charge,



his authorized subordinates in charge of the work and all the superior officers, officer of the 

Vigilance Department of the Brihanmumbai Municipal Corporation or any organization 

engaged by the Brihanmumbai Municipal Corporation for Quality Assurance and the 

contractor shall, at all times, during the usual working hours and at all other times at which 

reasonable notice of the visit of such officers has been given to the contractor, either himself

be present to receive orders and instructions or have a responsible agent duly accredited in 

writing, present for that purpose. Orders given to the Contractor’s agent shall be considered 

to have the same force as if they had been given to the contractor himself.

If it shall appear to the Engineer-in-charge or his authorized subordinates in-charge of 

the work or to the officer of Vigilance Department, that any work has been executed with

unsound, imperfect or unskillful workmanship or with materials of any inferior description, 

or that any materials or articles provided by him for the execution of the work are unsound 

or of a quality inferior to that contracted for or otherwise not in accordance with the contract,

the contractor shall, on demand in writing which shall be made within twelve months of the 

completion of the work from the Engineer-in-Charge specifying the work, materials or 

articles complained of notwithstanding that the same may have been passed, certified and 

paid for forthwith rectify, or remove and reconstruct the work so specified in whole or in 

part, as the case may require or as the case may be, remove the materials or articles so 

specified and provide other proper and suitable materials or articles at his own charge and 

cost. In the event of the failing to do so within a period specified by the Engineer-in-Charge 

in his demand aforesaid, then the contractor shall be liable to pay compensation at the same 

rate as under clause 8.e. of the general condition of contract in section 9 of tender document 

(for Compensation for delay) for this default. In such case the Engineer-in Charge may not 

accept the item of work at the rates applicable under the contract but may accept such items 

at reduced rates as the Engineer in charge may consider reasonable during the preparation of 

on account bills or final bill if the item is so acceptable without detriment to the safety and 

utility of the item and the structure or he may reject the work outright without any payment 

and/or get it and other connected and incidental items rectified, or removed and re-executed 

at the risk and cost of the contractor. Decision of the Engineer-in-Charge to be conveyed in 

writing in respect of the same will be final and binding on thecontractor.

If the penalization amount exceeds maximum limit with respect to Clause 8.e of Standard 

General Conditions of Contract, then a show cause notice shall necessarily be issued to 

the contract as to why the contract should not be terminated.



85 Contractors remain liable to pay compensation:

In any case in which any of the powers conferred upon the Engineer In-charge by the 

relevant clauses in documents that form a part of contract as exercised or is exercisable in the

event of any future case of default by the Contractor, he is declared

liable to pay compensation amounting to the whole of liable to pay compensation amounting 

to the whole his security deposit. The liability of the Contractor for past and future 

compensation shall remain unaffected.

In the event of the Executive Engineer taking action against these relevant clauses,
he may, if he so desires, take possession of all or any tools and plant, materials and stores in 

or upon the work of site thereof or belonging to the Contractor or procured by him and 

intended to be used for the execution of the work or any part thereof paying or allowing for 

the same in account at the contract rates, or in the case of contract rates not being applicable 

at current market rates to be certified by the Executive Engineer, may after giving notice in 

writing to the Contractor or his staff of the work or other authorized agent require him to 

remove such tools and plants, materials or stores from the premises within a time to be 

specified in such notice and in the event of the Contractor failing to comply with any such 

requisition, the Executive Engineer may remove them at the contractors expense of sell 

them by auction or private sell on account of the Contractor at his risk in all respects and 

certificate of the Executive Engineer as to the expense of any such removal and the amount 

of the proceeds an expense of any such sell be final and conclusive against the Contractor.

86. No Claim To Any Payment Or Compensation Or Alteration In Or Restriction OfWork

(a) If at any time after the execution of contract documents, the Engineer shall for any reason

whatsoever, desires that the whole or any part of the works specified in the Tender should be

suspended for any period or that the whole or part of the work should not be carried out, at 

all, he shall give to the Contractor a Notice in writing of such desire and upon the receipt of 

such notice, the Contractor shall forthwith suspend or stop the work wholly or in part as 

required after having due regard to the appropriate stage at which the work should be 

stopped or suspended so as not to cause any damage or injury the work already done or 

endanger the safety thereof, provided that the decision of the Engineer as to the stage at 

which the work or any part of it could be or could have been safely stopped or suspended 

shall be final and conclusive against thecontractor.



The Contractor shall have no claim to any payment or compensation whatsoever by reason 

of or in pursuance of any notice as aforesaid, on account of any suspension, stoppage or 

curtailment except to the extent specified hereinafter.

(c) Where the total suspension of Work Order as aforesaid continued for a continuous period 

exceeding 90 days the contractor shall be at liberty to withdraw from the contractual 

obligations under the contract so far as it pertains to the unexecuted part of the work by 

giving 10 days prior notice in writing to the Engineer within 30 days of the expiry of the 

said period of 90 days, of such intention and requiring the Engineering to record the final 

measurement of the work already done and to pay final bill. Upon giving such Notice, the 

Contractor shall be deemed to have been discharged from his obligations to complete the 

remaining unexecuted work under his contract. On receipt of such notice the Engineer shall 

proceed to complete the measurement and make such payment as may be finally due to the 

contractor within a period of 90 days from the receipt of such Notice in respect of the work 

already done by the contractor. Such payment shall not in any manner prejudice the right of 

the contractor to any further compensation under the remaining provisions of this clause.

(c) Where the Engineer required to Contractor to suspend the work for a period in excess of

30 days at any time or 60 days in the aggregate, the Contractor shall be entitled to apply to 

the Engineer within 30 days of the resumption of the work after such suspension for 

payment of compensation to the extent of pecuniary loss suffered by him in respect of 

working machinery remained ideal on the site of on the account of his having an to pay the 

salary of wages and labour engaged by him during the said period of suspension provided 

always that the contractor shall not be entitled to any claim in respect of any such working 

machinery, salary or wages for the first 30 days whether consecutive or in the aggregate or 

such suspension or in respect of any such suspension whatsoever occasion by 

unsatisfactory work or any other default on his part, the decision of the Engineer in this 

regard shall be final and conclusive against the contractor.

87. Contractor to supply plant, ladder, scaffolding, etc and is liable for damages 

arising from non provision of lights, fencing,etc.

The Contractor shall supply at his own cost all material, plant, tools, appliances, 

implements, ladders, cordage, tackle scaffolding and temporary works requisite or proper for

the proper execution of the work, whether, in the original altered or substituted form and 



whether included in the specification of other documents forming part of the contract or 

referred to in these conditions or not and which may be necessary for the purpose of 

satisfying or complying with the requirements of the Eng-In-Charge as to any matter as to 

which under these conditions is entitled to be satisfied, or which is entitled to require 

together with the carriage therefore to and from the work.

The Contractor shall also supply without charge, the requisite number of person with the 

means and materials necessary for the purpose of setting out works and counting, weighing

and assisting in the measurements of examination at any time and from time to time of the 

work or materials, failing which the same may be provided by the Engineer In-charge at 

the expense of the contractor and the expenses may be deducted from any money due to the

contractor under the contract or from his security deposit or the proceeds of sale thereof, or 

offers sufficient portion thereof.

The contractor shall provide all necessary fencing and lights required to protect the public 

from accident and shall also be bound to bear the expenses of defense of every suit, action 

or other legal proceedings, that may be brought by any person for injury sustained owing to 

neglect of the above precautions and to pay any damages and cost which may be awarded in

any such suit action or proceedings to any such person or which may with the consent of the

contractor be paid for compromising any claim by any such person.

88. Prevention of Fire :

The contractor shall not set fire to any standing jungle, trees, brushwood or grass without a 

written permit from the Engineer In-charge. When such permit is given, and also in all 

cases when destroying cut or dug up trees brushwood, grass, etc., by fire, the contractor 

shall take necessary measure to prevent such fire spreading to or otherwise damaging 

surrounding property. The Contractor shall make his own arrangements for drinking water 

for the labour employed by him.

89. Compensation for all damages done intentionally or unintentionally by contractor’s 

labour whether in or beyond the limits of Brihanmumbai Municipal Corporation property 

including any damage caused by spreading the fire shall be estimated by the Engineer In-

charge or such other officer as he may appoint and the estimate of the Engineer in-charge to 

the decision of the Dy. Chief Engineer on appeal shall be final and the contractor shall be 



bound to pay the amount of the assessed compensation on demand failing which the same 

will be recovered from the Contractor as damages or deducted by the Engineer In-charge 

from any sums that may be due or become due from Brihanmumbai Municipal Corporation 

to contractor under this Contract or otherwise. Contractor shall bear the expenses of 

defending any action or other legal proceedings that may be broughtto

prevent the spread of fire and he shall pay any damages and costs that may be awarded by 

the Court in consequence.

90. In the case of Tender by partners, any change in the constitution of the firm shall be 

forthwith, notified by the contractor through the Engineer In-charge for hisinformation.

91. Action where no specifications:

In the case of any class of work for which there is no such specifications, such works shall

be carried out in accordance with the specifications and in the event of there being no

such specifications, then in such case, the work shall be carried out in all  respects in

accordance with all instructions and requirements of the Engineer In-charge.

92. Safety & MedicalHelp:

(i) The Contractor shall be responsible for and shall pay the expenses of providingmedical

help to any workmen who may suffer a bodily injury as a result of an accident. If such 

expenses are incurred by Brihanmumbai Municipal Corporation, the same shall be 

recoverable from the contractor forthwith and be included without prejudice to any 

other remedy of Brihanmumbai Municipal Corporation from any amount due or that 

may become due to theContractor.

(ii) The contractor shall provide necessary personal safety equipment and first-aid box for 

the use of persons employed on the site and shall maintain the same in condition suitable 

for immediate use at anytime.

(iii) The workers shall be required to use the safety equipment so provided by 

the contractor and the contractor shall take adequate steps to ensure the proper use 

of equipment by thoseconcerned.



When the work is carried on in proximity to any place where there is risk or drawing all 

necessary equipment’s shall be provided and kept ready for use and all necessary steps 

shall be taken for the prompt rescue of any person in danger.

93 . No compensation shall be allowed for any delay caused in the starting of the work on 

account of acquisition of land or in the case of clearance of works, on account of ant delay 

in according to sanction of estimates.

94. Anti-malaria and other healthmeasures:

Anti-Malaria and other health measures shall be taken as directed by 

Executive Health Officer of Brihanmumbai Municipal Corporation 

Contractor shall see that mosquitogenic

conditions are created so as to keep vector population to minimum level. Contractor 

shall carry out anti-malaria measures in the area as per the guidelines issued by the 

Executive Health Officer of Brihanmumbai Municipal Corporation from time to time.

In case of default, in carrying out prescribed anti-malaria measures resulting in increase 

in malaria incidence, contractor shall be liable to pay Brihanmumbai Municipal 

Corporation on anti-malaria measures to control the situation in addition to fine.
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SPECIFICATIONS & SELECTION OF MATERIAL

The tender is prepared on the basis of Unified Schedule of Rates and specifications 2013. The 

specifications of the items of USOR are available on Brihanmumbai Municipal Corporation portal 

http://portal.Brihanmumbai Municipal Corporation.gov.in underthe Tender tab. Hence the deserving 

contractor shall either download the same from Brihanmumbai Municipal Corporation portal or the 

same may be collected in the soft copy format at the time of purchasing the tender from this office.

SELECTION OF MATERIAL

1. All materials brought on the site of work and meant to be used in the same, shall be the best 

of their respective kinds and to the approval of the Engineer. The Engineer or his 

representative will accept that the materials are really the best of their kinds, when it is 

proved be-yond doubt that no better materials of the particular kind in question are available

in themarket.

2. The contractor shall obtain the approval of the Engineer of samples of all materials to be 

used in the works and shall deposit these samples with him before placing an order for the 

materials with the suppliers. The materials brought on the works shall conform in every 

respect to their approved samples. Fresh samples shall be deposited with the Engineer 

when-ever the type or source of any materialchanges.

3. The contractor shall check each fresh consignment of materials as it is brought to the site

of works to see that they conform in all respects to the Specifications of the samples 

approved by the Engineer, orboth.

4. The Engineer will have the option to have any of the materials tested to find out whether 

they are in accordance with the Specifications and the Contractor will bear all expenses for 

such testing. All B bills, vouchers and test certificates, which in the opinion of the Engineer 

or his representative are necessary to convince him as to the quality of the materials or their 

suitability shall be produced for his inspection when required.

http://portal.mcgm.gov.in/


5. Any materials that have not been found to conform to the specifications will be rejected 

forthwith and shall be removed from the site by the contractor at his own cost within 

24hours.

6. The Engineer shall have power to cause the Contractors to purchase and use such 

materialsfrom any particular source, as may in his opinion be necessary for the proper 

execution of thework.

7. Notwithstanding the source, the sand shall be washed using sand washing machine beforeuse.
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FRAUD AND CORRUPT PRACTICES

 The Applicants and their respective officers, employees, agents and advisers shall observe 

the highest standard of ethics during the Bidding Process. Notwithstanding anything to the 

contrary contained herein, the Authority may reject an Application without being liable in 

any manner whatsoever to the Applicant if it determines that the Applicant has, directly or 

indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice,undesirable practice or restrictive practice in the BiddingProcess.

 Without prejudice to the rights of the Authority under relevant Clause hereinabove, if an 

Applicant is found by the Authority to have directly or indirectly or through an agent, 

engagedor indulged in any corrupt practice, fraudulent practice, coercive practice, 

undesirable practice or restrictive practice during the Bidding Process, such Applicant shall 

not be eligible to participate in any tender or RFQ issued by the Authority during a period 

of 2 (two) years from the date such Applicant is found by the Authority to have directly or 

indirectly or through an agent, engagedor indulged in any corrupt practice, fraudulent 

practice, coercive practice, undesirable practice or restrictive practice, as the case maybe.

 For the purposes of this Clause , the following terms shall have the meaning 

hereinafter respectively assigned tothem:

A. “corrupt practice” means the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence the actions of any person connected with the 

Bidding Process (for avoidance of doubt, offering of employment to, or employing, or 

engaging in any manner whatsoever, directly or indirectly, any official of the Authority who

is or has been associated in any manner, directly or indirectly, with the Bidding Process or 

the LOA or has dealt with matters concerning the Concession Agreement or arising there 

from, before or after the execution thereof, at any time prior to the expiry of one year from 

the date such official resigns or retires from or otherwise ceases to be in the service of the 

Authority, shall be deemed to constitute influencing the actions of a person connected with 

the Bidding Process);or

save and except as permitted under the relevant sub clause, engaging in any manner whatsoever, 

whether during the Bidding Process or after the issue of the LOA or after the execution of the 

Concession Agreement, as the case may be, any person in respect of any matter relating to the 

Project or the LOA or the Concession Agreement, who at any time has been or is a legal, financial 

or technical adviser of the Authority in relation to any matter concerning the Project;



B. “fraudulent practice” means a misrepresentation or omission of facts or suppression of 

facts or disclosure of incomplete facts, in order to influence the Bidding Process;

C. “coercive practice” means impairing or harming or threatening to impair or harm, directly

or indirectly, any person or property to influence any persons participation or action in the 

Bidding Process;

D. “undesirable practice” means (i) establishing contact with any person connected with 

or employed or engaged by the Authority with the objective of canvassing, lobbying or 

in any manner influencing or attempting to influence the Bidding Process; or (ii) having 

a Conflict of Interest;and

E. “Restrictive practice” means forming a cartel or arriving at any understanding or 

arrangement among Applicants with the objective of restricting or manipulating a full and 

fair competition in the BiddingProcess.

F. If the Employer/Financier determines that the Contractor has engaged in corrupt, fraudulent, 

collusive, coercive or obstructive practices, in competing for or inexecuting

the Contract, then the Employer may, after giving 14 days’ notice to the Contractor, terminate the 

Contractor's employment under the Contract and expel him from the Site, and the provisions of 

relevant Clause shall apply as if such expulsion had been made.

G. Should any employee of the Contractor be determined to have engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practice during the execution of the Works, 

then that employee shall be removed in accordance with relevantClause.

For the purposes of this Sub-Clause:

i. “corrupt practice” is the offering, giving, receiving to soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of anotherparty;

ii. “another party” refers to a public official acting in relation to the procurement 

process or contract execution. In this context, “public official” includes Financer 

staff and employees of other organizations taking or reviewing 

procurementdecisions.

iii. “fraudulent  practice”  is  any  act  or  omission,  including  a  misrepresentation,  that

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial

or other benefit or to avoid anobligation;

iv. “collusive  practice”  is  an  arrangement  between  two  or  more  parties  designed  to

achieve  an  improper  purpose,  including  to  influence  improperly  the  actions  of

anotherparty;



v. “coercive practice” is impairing or harming, or threatening to impair  or  harm, 

directly or indirectly, any party or the property of the party to influence 

improperlythe actions of aparty;

vi. “obstructive practice” is deliberately destroying, falsifying, altering or concealing of

evidence material to the investigation or making false statements to investigators 

inorder to materially impede the Financier investigation into allegations of a 

corrupt, fraudulent, coercive or collusive practice; and/or threatening, harassing or 

intimidating any party to prevent it from disclosing its knowledge of matters 

relevant to the investigation or from pursuing the investigation;or

vii. acts intended to materially impede the exercise of the Financer’s inspection and 

Audit rightsprovided

viii. “party” refers to a public official; the terms “benefit” and “obligation” relate 

to the procurement process or contract execution; and the “act or omission” is 

intended to influence the procurement process or contractexecution

ix. ”parties” refers to participants in the procurement process (including 

publicofficials) attempting to establish bid prices at artificial, 

noncompetitivelevels.

x. a “party” refers to a participant in the procurement process or contractexecution.
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PREBID MEETING

Pre-bid meeting of the interested parties shall be convened at the designated date, time and 

place. A maximum of three representatives of each Applicant shall be allowed to participate on 

production of authority letter from the Applicant.

During the course of Pre-bid meeting, the Applicants will be free to seek clarifications and 

make suggestions for consideration of the Authority. The Authority shall Endeavour to provide 

clarifications and such further information as it may, in its sole discretion, consider appropriate for 

facilitating a fair, transparent and competitive Bidding Process.



SECTION –13

LIST OF APPROVED BANKS



LIST OF APPROVED BANKS

1. The following Banks with their branches in Greater Mumbai and in suburbs and extended 

suburbs up to Virar and Kalyan have been approved only for the purpose of accepting 

Banker’s guarantee from 1997-98 onwards until furtherinstructions.

2. The Bankers Guarantee issued by branches of approved Banks beyond Kalyan and Virar 

can be accepted only if the said Banker’s Guarantee is countersigned by the Manager of a 

branch of the same Bank, within the Mumbai Limit categorically endorsing thereon that 

said bankers Guarantee is binding on the endorsing Branch of the bank within Mumbai 

limits and is liable to be on forced against the said branch of the Bank in case of default by

the contractor/supplier furnishing the bankersGuarantee.

List of approved Banks:-

S.B.I and its subsidiary Banks

State Bank Of India.

State Bank Of Bikaner & Jaipur.

State Bank Of Hyderabad.

State Bank of Mysore

State Bank Of Patiyala

State Bank Of Saurashtra

State Bank Of Travancore.

Nationalized Banks

Allahabad Bank.

Andhra Bank

Bank Of Baroda.

Bank Of India

Bank Of Maharashtra

Central Bank Of India

Dena Bank



Indian Bank

Indian Overseas Bank

Oriental Bank Of Commerce.

Punjab National Bank

Punjab & Sindh Bank

Syndicate Bank

Union Bank of India

United Bank of India

UCO Bank

Vijaya Bank

Corporation Bank

Scheduled Commercial Bank

Bank of Madura Ltd.

Bank of Rajasthan Ltd.

Banaras State bank Ltd.

Bharat Overseas BankLtd.

Catholic Syrian Bank

City Union Bank Ltd

Development Credit Bank.

Dhanalakshmi Bank Ltd.

Federal Bank Ltd.

Indsind Bank Ltd.

I.C.I.C.I Banking Corporation Ltd.

Global Trust Bank Ltd.

Jammu & Kashmir Bank Ltd.

Karnataka Bank Ltd.

Karur Vysya Bank Ltd.

Laxmi Vilas Bank Ltd.

Nedugundi Bank Ltd.



Ratnakar Bank Ltd.

Sangli Bank Ltd.

South Indian Bank Ltd.

S.B.I Corporation &Int Bank Ltd.

Tamilnadu Mercantile Bank Ltd.

United Western Bank Ltd.

Vysya Bank Ltd.

Schedule Urban Co-op Banks

Abhyudaya Co-op Bank Ltd.

Bassein Catholic Co-op Bank Ltd.

Bharat Co-op Bank Ltd.

Bombay Mercantile Co-op Bank Ltd.

Cosmos Co-op Bank Ltd.

Greater Mumbai Co-op Bank Ltd.

Janata Sahakari Bank Ltd

Mumbai District Central Co-op Bank Ltd

Maharashtra State Co-op Bank Ltd

New India Co-op Bank Ltd.

North Canara G.S.B. Co-op Bank Ltd.

Rupee Co-op Bank Ltd.

Sangli Urban Co-op Bank Ltd.

Saraswat Co-op Bank Ltd.

Shamrao Vithal Co-op Bank Ltd

Mahanagar Co-op Bank Ltd

Citizen Bank Ltd

Yes Bank Ltd

Foreign Banks

ABM AMRO (N.Y.) Bank

American Express Bank Ltd



ANZ Grindlays Bank Ltd

Bank Of America N.T. & S.A

Bank Of Tokyo Ltd

Bankindosuez

BanqueNationale de Paris

Barclays bank

City Bank N.A

Hongkong & Shanghai banking Corporation

Mitsui Taiyokbe Bank Ltd

Standard Chartered Bank

Cho Hung Bank
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SPECIAL DIRECTIONS TO THE TENDERER

1) In addition to the General Conditions of Contract, consultant’s instructions will supersede

2) This special  conditions is to be read along with the detailed specifications of Brihanmumbai

Municipal Corporation as per Standard Bid Document of Brihanmumbai Municipal Corporation.

Standard General Conditions of Contract for Construction Works 2016 and electrical / mechanical

as amended upto date shall be applicable to this work unless the same are contradictory to any of

the conditions stated in the 'special directions' to the tenderers

3) The Bidder/Contractor having visited the site is understood to have fully understood the scope

of works. The Bidder/Contractor has to take maximum care in handling all the utilities (both over-

ground and under-ground) that are existing on the site.

4) Tree  Cutting  and  transplantation-:  on  a  written  directive  from  Brihanmumbai  Municipal

Corporation,  the  bidder/  contractor  shall  make  all  arrangements  including  inspections,

obtaining permissions from the local bodies for cutting of the trees and / or transplanting the

trees to  a  predetermined approved location,  making pits,  providing manure /  fertilizers  /

pesticides, watering till the desired period, all as per the requirements and directions of the

concerned governing bodies and Brihanmumbai Municipal Corporation, the bidder/contractor

shall  take  all  due  care  in  terms  of  environmental  rules  and  regulations  as  per  the  best

prevalent practices, all the cost arising thereof shall be borne by the bidder & No extra cost

shall be paid for the same. (Details attached below)

5) The Municipal Commissioner does not bind himself to accept the lowest or any tender.

6) The tenderer shall not withdraw the offer until notice of non-acceptance is communicated to him

or five calendar months after the date of tender, whichever is earlier.

7) Successful bidder / contractor shall submit B.G. of requisite amount as per guidelines issued by

Brihanmumbai  Municipal  Corporation  vide  policy  circular  u/no.  Ch.E/DP/674/Gen  Dtd.-

06.04.2018 and Ch.E/DP/2373/Gen Dtd. 25.04.2018 in addition to BG required as per GCC.



8)All charges on account of Royalty, Octroi, terminal or sales tax and other duties on material

obtained for the work from any source including the tax applicable as per latest GST Act on the

transfer of property in goods involved in the execution of works shall be borne by the contractors.

9) SAFETY AND RELATED

1. Contractor shall cordon off the area, Entry & Exit has to be closed for public at the demolition  site,

where the scaffolding is to be erected & proper sign boards (work in progress, men at work, danger area

etc.) has to be displayed and any additional supports to be provided if required to avoid mishaps of any kind.

2. The contractor shall ensure at all the time the movement of their workmen (labours) are restricted to the

allotted worksite and all practical steps shall be taken to prevent danger to persons employed from risk of

fire or explosion or flooding. 

3. All  labours,  supervisor  &  engineer  should  be  in  proper  PPE  (personal  protective  equipment)  as

considered adequate by Engineer-In-charge;  eg:  safety shoes,  safety helmet,  hand gloves,  goggles,  dust

mask & high visibility jackets (vest).

4. The scaffolding wherever  required to  be erected for  demolition work and for  other  works such as

painting of mess building wall, the work on the scaffolding shall only be commenced after inspection of the

scaffolding by the concerned Engineer-in-charge/structural consultant.

5. Contractor shall also to take all precaution to safeguard existing structures, their occupant , nearby road,

passerby, pedestrian, and vehicles,etc.

6. First Aid Box should be kept at site during demolition work for any accident/incident.

7. Fire Extinguisher has to available at site.

8. Emergency Vehicle to be kept ready at site by contractor.

9. Permission has to be taken from concerned authority e.g. BEST, MGL, MTNL. Etc, for disconnection

services before commencing the demolition work.

10) RECORD MAINTENANCE

For  record  maintenance,  in  addition  to  SBD  Cl.52  (Drawings  and  Photographs  of  the  works,  the
following is to be followed by the contractor



1. EXECUTION SCHEDULES: 

As per the conditions of GCC 8.i, for CPM/PERT Chart , Along with the construction programme 
CPM/PERT Chart, the Contractor shall also submit the following schedules: 

a) Material samples Schedule

b) Materials Schedule (including status and mobilization programme)

c) Plant and Equipment Schedule

d) Manpower Schedule

2. DAILY SITE REPORTS: 

The Contractor shall throughout the contract period, submit daily site progress reports (DPR) to the
Engineer-in-charge.   The  format  of  the  DPR shall  be  approved  format  and  may  change  at  times.
Generally, reports will include, but not be limited to: 

a) Record of the Site progress 

b) Number of employees on the Site 

c) Number of men employed on individual trades 

d) Plant and machinery at site (including an indication as to whether the plant is working or standing) 

e) Material Log for recording daily consumption and balance materials at the Site 

f) The weather conditions and temperature at the Site 

g) Notification of accidents 

h) Events influencing the progress of the Work 

The records should include all staff employed by the Contractor as Sub-contractors

3.PROGRESS REPORTS: 

As per GCC Cl.8.i, At the end of each month the Contractor shall submit a monthly progress report in a
format agreed with the Engineer-in-charge. The reports shall include 3 sets of progress photographs
taken from pre-determined locations, which illustrate the progression of the Work.

4.SITE REGISTER: 

The Contractor shall maintain a site register, which records the name and time of arrival on the Site of
any visitors. 

5. BUREAU OF INDIAN STANDARDS (BIS): 

A  reference  made  to  any  Indian  Standards  Specifications  in  the  Contract  Documents  shall  imply
reference to the latest version of that Standard, including such revisions/amendments as may be issued,
during the currency of the Contract, by the Bureau of Indian Standards and the corresponding clause/s
therein shall hold valid in place of those referred to. The Contractor shall keep copies at the Site of all
latest publications of relevant Indian Standard Specifications applicable to the Work at the Site, as listed



in the Specifications. Amendments to BIS codes announced after finalization of the Contract shall be
followed.

11) QA/QC POLICIES/NORMS,

In addition to SBD Part ‘C’ of Quality Control, the following to be followed

1. Contractor to submit Quality assurance Plan of package in respect of all materials to be supplied

and works to be performed by contractor, Brihanmumbai Municipal Corporation/PMC shall review

and approve.

2. Regular quality audit is to be arranged by contractor in presence of Brihanmumbai Municipal

Corporation/PMC/Consultant. 

3. QA/QC report  to  be  prepared  for  entire  package  on  regular  basis  and  to  be  submitted  to

Brihanmumbai  Municipal  Corporation/PMC  for  monitoring  corrective  action  by  concerned

agencies. 

4. Contractor to prepare Overall project specific Quality Assurance and Quality Control (QA/QC)

system  for  various  phases  of  the  project  (i.e.  Engineering,  Procurement,  Construction  and

commissioning).  Approval  from Brihanmumbai  Municipal  Corporation/PMC to be obtained on

QA/QC program and QAP for equipment’s/ instruments/electrical items/package items etc. 

5. All necessary record maintenance to implement the QAP shall be maintained by the contractor

and shall be open for inspection by Brihanmumbai Municipal Corporation/PMC at any time during

the contract period.

6.

 For  guidance  in  the  preparation  of  the  Manual,  the  following  printed  Publications  may  be

referred to :

a. Quality Assurance Manual for Construction of Concrete Structures (Bridges & Flyovers) by

C.P.W.D.

b. Compilation of Quality Assurance Circulars of C.P.W.D.

7. The new plant and machinery equipment such as air-conditioning plant and accessories, DG set,

transformers,  various  HT/LT panels,  UPS,  EPABX and any other  major  components  to  be

brought  to  site  by  the  successful  tenderer  shall  be  offered  for  pre-dispatch  inspection  at

respective manufacturer's place. For this purpose an arrangement of to and fro transportation,



necessary food and stay etc for two engineers of Brihanmumbai Municipal Corporation and one

engineer  of  consultant  shall  be  made  by  the  successful  contractor  at  his  own  cost.  Any

equipment brought at site without pre dispatch clearance will be liable for rejection.

QUALITY AUDIT

The Employer through project Management Consultant may decide to conduct quality audit at regular 
intervals on the works done by the contractor by way of Rebound hammer Tests, USPV and other 
applicable test, etc. the Contractor will be required to provide logistic supports for such activities 
by way of arranging approaches, ladders, scaffolding, manpower, etc. to the Employer for 
conducting such audits at no extra cost to the Contract.

12) EXTRA  EXCESS-FAIR  ITEMS,  ANTI  PROFITEERING,  ADDITION  –

ALTERATION, DISCREPANCIES

1. The Extra/Excess and Fair items work if any shall be carried out by the successful bidder in the

same percentage quoted by him, (i.e. if ‘rebate is quoted then at rebated rate’ and ‘if premium is

quoted then at par’.)- as per circularNo.CA (F)/Project/31 Dt. 26/10/2020.

2. Chapter XXI-Miscellaneous, section 171(1) of GST Act, 2017 governs the “Anti Profiteering

Measure’ (APM) As per the provision of this section, Any reduction in rate of tax on any supply of

goods or services or the benefit of input tax credit shall be passed on to the recipient by way of

commensurate reduction in prices’ Accordingly, the contractor should pass on the complete benefit

accruing  to  him  on  account  of  reduced  rate  or  additional  input  tax  credit,  to  Brihanmumbai

Municipal Corporation. Further, all the provisions of GST Act will be applicable to the tender

3. If any additions/alteration is required to be carried out other than the specified in the plans, but

the quantities are within the limit as per relevant GCC condition / prevailing circular, the contractor

should carry out the said work at the same rate quoted by him.

4. When any discrepancy is observed in any two conditions/clauses of the tender in that case the

stringent of the two shall prevail. 

5. Engineer -in-charge reserves the right to delete any item, alter / reduce the scope of the work, no

extra claim in this respect will be allowed



13) POWER - WATER SUPPLY, LABOR CESS AND STAMP DUTY

1. Contractor will  have to make own arrangement for getting the electrical  supply / temporary

electric meter on site for fabrication and allied works at their own cost.

2. Plumbing  and  sanitary  works  will  have  to  be  carried  out  through  licensed  plumber.   All

plumbing lines will be provided 50mm away from wall with spaces as directed. The horizontal and

vertical lines should be in line & level.

3. Labour Cess will be applicable as per prevailing norms and rules / as per circular under no.

CA/FRT/12 Dated 21/06/2012 and shall be borne by successful bidder / contractor.

4. The  bidder  shall  take  due  cognizance  of  guidelines  issued  u/no.CA/F/P/City/19  Dated

15/09/2017  and  u/no.CA/F/P/City/24  Dated  10/10/2017  CA/F/P/CITY/28  dt  10.11.2017  shall

submit irrevocable undertaking in Annexure-A format on Rs.500/- stamp paper enclosed in Draft

Tender. 

5. Stamp  duty  as  applicable  as  per  prevailing  norms  and  rules  and/or  as  per  circular  u/no.

ChE/BM/17800/II Dt. 07.01.2016

14) PERMISSIONS, SECURITY AND MAINTENANCE

1. The Bidder shall be responsible, before and during erection/ commissioning/ handing over, for

obtaining all necessary permissions from any statutory/ regulatory bodies, as applicable. All costs

towards the required fees, documentations, etc. is deemed to have been included in the bid cost and

no extra payments under any conditions shall be payable or entertained.

2. Unless and until  entire  building is  handed over  to the user department  the responsibility  of

security and maintenance lies with the contractor and contractor shall provide his own security and

no theft complaints shall be entertained by Engineer-in-charge and no separate watch and ward will

be paid for this.

1. HANDING OVER 

After completion of the proposed work, the tenderer/ contractor will have to hand over the site in

neat and clean condition for which no extra payment will be made.



2. Successful bidder shall submit the structural stability certificate issued by registered structural

engineer after completion of building/structure.

15) DLP AND MISCELLAINEOUS

1. Bidder  to  note  that  recent  Government  notification  regarding  Latent  Defect  Liability  u.no.

TPB4317/123/CR-32/2017/UD-11 dtd 07/03/2018 is applicable.

2. The tenderer shall indemnify and keep indemnified the Brihanmumbai Municipal Corporation

against all damages or compensation payable by law in respect or in consequence, if any, accident

or injury to any workman or any other person, woman in employment of the contractor or any other

sub-contractor against all claims.

3. The tenderer should submit indemnity bond on stamp paper of Rs.500/-indemnify M.C.G.M.

and its officers against any mishap during the progress of work as well as during the defect liability

period.



SECTION-15

APPENDIX



FORM OF TENDER

To,

The Municipal Commissioner for Greater Mumbai Sir,

I/ We have read and examined the following documents relating to the 
constructionof                                                                                                                                        

i. Notice invitingtender.

ii. Directions to tenderers (General andspecial)

iii. General condition of contract for Civil Works of the Brihanmumbai 
Municipal Corporation as amended up todate.

iv. Relevantdrawings

v. Specifications.

vi. Specialdirections

vii. Annexure A andB.

viii. Bill of Quantities andRates.

1A.I/We
                                                                                                                                                 

(full name in capital letters, starting with surname), the Proprietor/Managing
Partner/ Managing Director/ Holder of the Business, for the establishment / firm
/ registered company, named herein below, do hereby offer to

…………………………………………………………………………………………………………………

……………………………………………………………………………………………….

…………………………………………..

……………………………………………………………….………….…………….………

…………………………………

Referred to in the specifications and schedule to the accompanying form of 
con- tract of the rates entered in the schedule of rates sent herewith and 
signed by me/ us” (strike out the portions which are not applicable).

1B. I/We do hereby state and declare that I/We, whose names are given herein 
below in details with the addresses, have not filled in this tender under any 
other name or under the name of any other establishment /firm or otherwise, 
nor are we in any way related or concerned with the establishment /firm or any
other person, who have filled in the tender for the aforesaid work.”



2. I/We hereby tender for the execution of the works referred to in the aforesaid 
documents, upon the terms and conditions, contained or referred to therein 
and in accordance with the specifications designs, drawings and other relevant 
details in allrespects.

 At the rates entered in the aforesaid Bill of Quantities andRates.

3. According to your requirements for payment of Earnest Money amounting 
to Rs.                                                 /-(Rs.
                                                                                                                                                 )

I/We have deposited the amount through online payment gateways with the 
C.E. of the Corporation not to bear interest

S t

4. I/We hereby request you not to enter into a contract with any other person/s for the
execution of the works until notice of non/acceptance of this tender has first been 
communicated to me/us, and in consideration of yours agreeing to refrain from so 
doing I/we agree not to withdraw the offer constituted by this tender before the date
of communication to me/us of such notice of non/acceptance, which date shall be 
not later than ten days from the date of the decision of the Standing Committee or 
Education Committee of the Corporation, as maybe required under the Mumbai 
Municipal Corporation Act, not to accept this tender.(Subject to condition 5below).

5. I/We also agree to keep this tender open for acceptance for a period of 180 days 
from the date fixed for opening the same and not to make any modifications in 
its terms and conditions which are not acceptable to theCorporation.

6. I/We agree that the Corporation shall, without prejudice to any other right 
or remedy, be at liberty to forfeit the said earnest money absolutely,if.

a. I/We fail to keep the tender open asaforesaid.

b. I/We fail to execute the formal contract or make the contract deposit 

when called upon to doso.

c. I/we do not commence the work on or before the date specified by the 
Engineer in his workorder.

7. I/We hereby further agree to pay all the charges of whatsoever nature in 
connection with the preparation, stamping and execution of the saidcontract.

8. I/We further agree that, I/we shall register ourselves as ‘Employer’ with the 
Bombay Iron and Steel Labour Board’ and fulfill all the obligatory provisions of 
Maharashtra Mathadi, Hamal and other Manual workers (Regulation of Employment 
and Welfare) Act 1969 and the Bombay Iron and Steel unprotected workers 
Scheme1970.

9. “I/We…..........................................have failed in the accompanying tender withfull
knowledge of liabilities and, therefore, we will not raise any objection or dispute in 
any manner relating to any action, including forfeiture of deposit and blacklisting, for 
giving any information, which is found to be incorrect and against the instructions and
directions given in thistender.



10. “I/We further agree and undertake that in the event it is revealed subsequently after 
the allotment of work/contract to me/us, that any information given by me/us inthis
tender is false or incorrect, I/We shall compensate the Brihanmumbai Municipal 
Corporation for any such losses or inconvenience caused to the Corporation in any 
manner and will not resist any claim for such compensation on any ground 
whatsoever. I/we agree and undertake that I/we shall not claim in such case any 
amount by way of damages or compensation for cancellation of the contract given 
to me/us or any work assigned to me/us or iswith-

drawn by the Corporation,”
Address Yours faithfully,

………………………………….

…………………………….……

Digital Signature of the Tenderer or the Firm

…………….

2.……………………………………………….

3.……………………………………………….

4.……………………………………………….

5.……………………………………………….

Full Name and private residential address of all the partners constituting the Firm

A/c No.

…. …………………………………………….

…………………………………….. Name of Bank

…………………………………….. …………………………………………………

…………………………………….. Name of Branch

…………………………………….. ………………………………………………….

…………………………………….. Vender No.

……………………………………



AGREEMENT FORM

Tender/Quotation dated..............20…

Standing Committee/Education Committee Resolution No. ……..……………………………….
CONTRACT FOR THE WORKS …….…………………………………………..………..…………

…………………………………………………………...………………………….…………………………………………………

…………………………...…………………………………………………

This agreement made this day of ………… ……………………………. ……………… …………

Two thousand...........................................................................................................................Between

.……...……………...………………………………………………….…………….………

………………………………………………………..…………….…………………………..……..…

inhabitants of Mumbai, carrying on business at…… ………………...…..…… ……………

…………………………………………………………………...………………………….……………

in Bombay under the style   and name of Messrs……………………..………………………

……………………………………………………………...…………………………………………… (Hereinafter called 
“the contractor of the one part and Shri ………………………………

…………………………………………………………………………………….…………….……….

the Director(E.S.&P.) (hereinafter called “the commissioner” in which expression are
included unless the inclusion is inconsistent with the context, or meaning thereof, his
successor or successors for the time being holding the office of Director (E,S.& P)of
the second part and the Brihanmumbai Municipal Corporation (hereinafter called

“the Corporation”) of the third part, WHEREAS the contractor has tendered for the
construction,  completion  and  maintenance  of  the  works  described  above  and  his
tender has been accepted by the Commissioner (with the approval of the Standing
Committee/Education Committee of the Corporation NOWTHIS
THIS AGREEMENT WITNESSETH as follows:-

1) In this agreement words and expressions shall have the same meanings as 
are respectively assigned to them in the General Conditions of Contract for works 
hereinafter referredto:-

2) The following documents shall be deemed to form and be read and constructed
as a part of this agreementviz.
a) The letter ofAcceptance



b) TheBid:

c) Addendum to Bid; ifany

d) TenderDocument

e) The Bill ofQuantities:

f) TheSpecification:

g) Detailed EngineeringDrawings

h) Standard General Conditions of Contracts(GCC)

i) All correspondence documents between bidder andBrihanmumbai Municipal 
Corporation

3) In consideration of the payments to be made by the Commissioner to the 
contractor as hereinafter mentioned the contractor hereby covenants with the 
Commissioner to construct, complete and maintain the works in conformity inall
respects with the provision of the contract.

4) The Commissioner hereby covenants to pay to theContractor in consideration of 
the construction, completion and maintenance of the works the contract sum, at 
times and in the manner prescribed by thecontract.

IN WITNESS WHERE OF the parties hereto have caused their respective common 
seals to be herein to affixed (or have hereunto set their respective hands and seals) 
the day and year above written.

Signed with designation stamp of the
contractor, sealed & delivered by the
contractor/s   ) Seal

Trading under the name & style of) 
______________________________________

______________________________________
______________________________________
______________________________________

In presence of the witness :)
Witness no.1 : Name & Address
Name -________________________
Resi. Address -_______________
______________________________ Signature of Witness no.1

Witness no.2 : Name & Address
Name -_____________________
Resi. Address -___________ Signature of Witness no.2

__



Signed by the Dy.Municipal
Commissioner, The Dir(E.S&P)
in presence of 
1.____________________
2.____________________ Dir(E.S.&P.)

Name and signature of Concern
Dy.Ch.E. & Ch.E.(HOD) with
Designation Stamp Dy.Ch.Eng Chief Engg.

Shri./Smt. Shri./Smt.

The common seal of the Municipal
Corporation of Greater Mumbai was 
affixed on the ______ Day of 
____.___.20__ in presence of
1. _____________________
2.______________________

Two members of the standing committee
of the Brihanmumbai Municipal Corporation

Witness :
(Shri./Smt. _________________)
Office Superintendent,

Municipal Secretary’s Office.



ANNEXURE '' A ''

Name of work: Textile Village at United Mills 2&3, Kala Chowki, Byculla East, Mumbai (Phase I-Part 2)

Chief Engineer (B.M..)

1. The Engineer forthis work: Dy.Ch.Eng.(B.M.)City

Exe.Eng.(H.Q.)

2. Estimated cost of Tender:

Sr No Description of work Total Amount Rs.

1 Logo-1

2 Logo-2

3 Name Board
4 Bracket for signboard

5 Pylon signage 

6 Info Plaque

7 Key Map

8 Direction Signages

9 Amphitheatre(Letters on wall)

10 Wall Mural

11 3D model of the project

12 Brihanmumbai Municipal 
Corporation logo

13 Electrical fittings

14 Regulatory Signages

15 CCTV signages with bracket

16 Tree Tags

TOTAL – Thirty Eight Lakhs 
Eighty Thousand Only

3.

4. Time Period:

1. Contract as a wholePart
completion

4 months
(inclusive of monsoon)



2. Part or Groups of items

i) i)

ii) ii)

iii) iii)

Percentage to be charged as supervision charges for the work got executed through other         means10 
percent.

The “Actual cost of the work” shall mean in the case of percentage rate contracts the actual cost of the 

work executed at the rates as mentioned in the Contract Schedule adjusted by the Contractor's 

percentage rate and cost of extra and excess, but excluding the cost on account of Water Charges and 

Sewerage Charges if any, payable by the contractor and also excluding cost on account of price 

variation claims as provided in price variation clause as amended up to date.

1. In case of item rate contracts the actual cost calculated for the work executed at the rates 

mentioned in the contract schedule for different items including cost of excess and extra items of 

the work excluding the cost of water charges and sewerage charges if any, payable by the 

contractor and excluding cost on account of price variation claims as provided in extra excess 

conditions as amended up todate.

2. In case of lump sum contract the cost of the work actually carried out as per break up and programme 

of the work and the schedule of payment included in the contract including cost of any excess and/or 

extra items, of the work, excluding the cost on account of water charges and sewerage charges and also 

excluding cost on account of price variation claims as provided in extra excess conditions as amended 

up to date.

Tax

G.S.T. and other state levies/cess which are not subsumed under GST will be applicable. The 

tenderer shall quote inclusive of all taxes. It is clearly understood that Brihanmumbai Municipal 

Corporation will not bear any additional liability towards payment if any Taxes & Duties.

Wherever the services to be provided by the Tenderers falls under Reverse charge mechanism, The Price 

quoted shall be exclusive of GST, but inclusive of Taxes/Duties/Cess other than GST, if any.

Rates accepted by Brihanmumbai Municipal Corporation shall hold good till completion of work and 

no additional individual claim shall be admissible on account of fluctuations in market rates; increase in 

taxes/any other levies/tolls etc. except the payment/recovery for overall market situation shall be made as 

per price variation.



Annexure B

PRE-CONTRACT INTEGRITY PACT

The Bidder commits himself to take all measures necessary to prevent corrupt practices, unfair means and illegal 

activities during any stage of his bid or during any pre-contract or post-contract stage in order to secure the 

contract or in furtherance to secure it and in particular commits himself to the following:-

1. The Bidder will not offer, directly or through intermediaries, any bribe, gift, consideration, reward, 

favour, any material or immaterial benefit or other advantage, commission, fees, brokerage or 

inducement to any official of the Brihanmumbai Municipal Corporation, connected directly or 

indirectly with the bidding process, or to any person, organization or third party related to the 

contract in exchange for any advantage in the bidding, evaluation, contracting and implementation 

of theContract.

2. The Bidder further undertakes that he has not given, offered or promised to give, directly or 

indirectly any bribe, gift, consideration, reward, favour, any material or immaterial benefit or other 

advantage, commission, fees, brokerage or inducement to any official of the Brihanmumbai 

Municipal Corporation or otherwisein procuring the Contract or forbearing to do or having done 

any act in relation to the obtaining or execution of the Contract or any other Contract with the 

Government for showing or forbearing to show favour or disfavour to any person in relation to the 

Contract or any other Contract with the Government.

3. The Bidder will not collude with other parties interested in the contract to impair the transparency, 

fairness and progress of the bidding process, bid evaluation, contracting and implementation of 

the contract.

4. The Bidder will not accept any advantage in exchange for any corrupt practice, unfair meansand

illegalactivities.

5. The Bidder, either while presenting the bid or during pre-contract negotiations or before signing 

the contract, shall disclose any payments he has made, is committed to or intends to make to 

officials of the Brihanmumbai Municipal Corporation or their family members, agents, brokers or 

any other intermediaries in connection with the contract and the details of services agreed upon 

for suchpayments.

6. The Bidder shall not use improperly, for purposes of competition or personal gain, or pass on to 

others, any information provided by the Brihanmumbai Municipal Corporation as part of the 



business relationship, regarding plans, technical proposals and business details, including 

information contained in any electronic data carrier. The Bidder also undertakes to exercise due and

adequate care lest any such information is divulged.

7. The Bidder commits to refrain from giving any complaint directly or through any othermanner

without supporting it with full and verifiablefacts.

8. The Bidder shall not instigate or cause to instigate any third person to commit any of the 

actions mentionedabove.

9. The Bidder and their respective officers, employees, agents and advisers shall observe the highest 

standard of ethics during the Bidding Process. Notwithstanding anything to the contrary contained 

herein, the Authority may reject an Application without being liable in any manner whatsoever to 

the Applicant if it determines that the Applicant has, directly or indirectly or through an agent, 

engaged in corrupt practice, fraudulent practice, coercive practice, undesirable practice or 

restrictive practice in the BiddingProcess

For the purposes of this Clause 9, the following terms shall have the meaning herein after 

respectively assigned to them:

1. “fraudulent practice” means a misrepresentation or omission of facts or suppression of facts or 

disclosure of incomplete facts, in order to influence the Bidding Process;

1. “coercive practice” means impairing or harming or threatening to impair or harm, directly 

or indirectly, any person or property to influence any persons participation or action in the 

Bidding Process;

2. “undesirable practice” means (i) establishing contact with any person connected with or 

employed or engaged by the Authority with the objective of canvassing, lobbying or in any 

manner influencing or attempting to influence the Bidding Process; or (ii) having a Conflict of 

Interest;and



3. “restrictive  practice”  means  forming  a  cartel  or  arriving  at  any  understanding  or

arrangement among Applicants with the objective of restricting or manipulating a full and fair

competition in the BiddingProcess.

Signature of Tenderer/Bidder



Annexure C On Rs. 500/- Stamp Paper)

DECLARATION CUM INDEMNITY BOND

I,                                               of                    , do hereby declared and 

undertake asunder.

1. I declare that I have submitted certificates as required to Executiveengineer

(Monitoring) at the time of registration ofmyfirm/company                           and there is no change in 

the contents of the certificates that are submitted at the time ofregistration.

2. I  declarethat I                             in capacity as Manager/Director/Partners/Proprietorsof

                        has not been charged with any prohibitory and /or penal action such as banning(for specific 

time or permanent)/de-registration or any other action under the law by any Government and/or Semi 

Government and/or Government undertaking.

3. I declare that I have perused and examined the tender document including addendum, 

condition of contract, specifications, drawings, bill of quantity etc. forming part of tender and 

accordingly, I submit my offer to execute the work as per tender documents at the rates quoted by

me in capacityas

                              of                         .

4. I further declare that if I am allotted the work and I failed to carry out the allotted work 

inaccordance with the terms and conditions and within the time prescribed and specified, 

Brihanmumbai Municipal Corporation is entitled to carry out the work allotted to me by any other 

means at my risk and cost, at any stage of thecon-tract.

5. I also declare that I will not claim any charge/damages/compensation for non availability of 

site for the contract work at anytime.



6. I declare that I will positively make the arrangements of the required equipment on the day 

of commencement or with respect to the progress of the work in phases, as per the 

instructions of site incharge

Signature of Tenderer/Bidder



BANKERS GUARANTEE IN LIEU OF CONTRACT DEPOSIT

THIS INDENTUREmadethis                                     dayof                         BETWEEN

THE                                          BANK incorporated under the English/Indian Companies Acts and 
carrying on business in Mumbai (hereinafter referred to as 'the bank' which expression shall be 
deemed to include its successors and assigns)of the firstpart

inhabitants carrying onbusiness at                                                                                in Mumbai under 
the style and nameofMesser’s                                       (hereinafter referred to as 'the consultant') of 
the second partShri.                                                                                       

THE MUNICIPAL COMMISSIONER FOR GREATER MUMBAI (hereinafter referred to as 'the 

commissioner' which expression shall be deemed, also to include his successor or successors for the 

time being in the said office of Municipal Commissioner ) of the third part and THE Brihanmumbai 

Municipal Corporation (hereinafter referred to as 'the Corporation') of the fourth part WHEREAS the 

consultants have submitted to the Commissioner tender for the execution of the workof ''              and the 

terms of such tender /contract require that the consultants shall deposit with the Commissioner 

as/contract deposit/ earnest money and /or the security a sumof Rs.                                        (Rupees

                                      ) AND WHEREAS if and when any such tender is accepted by the 

Commissioner, the contract to be entered into in furtherance thereof by the consultants will provide 

that such deposit shall remain with and be appropriated by the Commissioner towards the Security - 

deposit to be taken under the contract and be redeemable by the consultants, if they shall duly and 

faithfully carry out the terms and provisions of such contract and shall duly satisfy all claims properly 

chargeable against them there under AND WHEREAS the consultants are constituents of the Bank and

in order to facilitate the keeping of the accounts of the consultants, the Bank with the consent and 

concurrence of the consultants has requested the Commissioner to accept the undertaking of the Bank 

hereinafter contained, in place of the contractors depositing with the Commissioner the said sum as 

earnest money and /or security as aforesaid AND WHEREAS accordingly the Commissioner has 

agreed to accept such undertaking NOW THIS AGREEMENT WITNESSES that in consideration of 

the premises, the Bank at the request of the consultants ( hereby testified ) UNDERTAKES WITH the 

commissioner to pay to the commissioner upon demand in writing , whenever required by him, from 

time to time, so to do, a sum not exceeding in thewhole Rs.                (Rupees                                 ). under 

the terms of the said tender and /or the contract. The B.G. Isvalid upto



                                      ”Notwithstanding anything what has been stated above, our liability under the 

above guarantee is restrictedto Rs.                                        onlyand

guarantee shall remain inforceupto                                 _ unless the demand or claim under this 

guarantee is made on us in writing onorbefore             all your right under the above guarantee shall be 

forfeited and we shall be released from all liabilities under the guaranteethereafter”

IN WITNESS WHEREOF 

WITNESS(1)                                      

Nameand                                        

address                                       

WITNESS(2)                                         

Nameand                                     the duly constituted AttorneyManager

address                                                

the Bank and the saidMesser’s                                                                                   

                                                                                       (Name of the 

Bank) WITNESS(1)                            

Nameand                                        

address                                      

WITNESS(2)                                       

Nameand                                             

ForMesser’s                                                

address                                              



have here into set their respective hands the day and year first above written.

The amount shall be inserted by the Guarantor, representing the Contract Deposit in 

Indian Rupees.



Annexure- D Rate Analysis

Item Description

Sr.No
Description of rate analysis

parameters
Unit Quantity Rate Amount

Basic Material (Rate should be

inclusive of all taxes)

Machinery Hire Charges

Labour Type (labour 

components)

Total of all components

Per unit rate

Sign & Seal of the Tenderer

PROFORMA- I



The list of similar works as stated in para ‘A’ of Post qualification during last five years–

PROFORMA- I

Sr. No
Name of the

Project
Name of the

employer

Stipulated
date of

completion

Actual date of
completion

Actual Cost
of work
done

1 2 3 4 5 6

NOTE:

a. Scanned Attested copies of completion/performance certificates 
from the Engineer-in-Charge for each work should be annexed in 
the support of information furnished in the aboveproforma.

b. Works shall be grouped financialyear-wise.

PROFORMA- II

Yearly turnover of Civil Engineering Construction Works during the last five years.

PROFORMA- II

Sr. No. Financial year
Annual Turnoverof
CivilEngineering

Works

Updated
value to

current year

Average of 
last 5 years

PageNo.

1

2

3

4

5

TOTAL

NOTE: The above figures shall tally with the audited balance sheets uploaded 
by the tenderers duly certified by Chartered Accountant.

PROFORMA- III



Atleast similar work, as stated in para ‘A’ of Post qualification,.

PROFORMA- III

Name
of  the
Project

Name of
the

Employer

Cost of
the

Project

Date of
issue of

work
Order

Stipulated
Date of

Completion

Actual
Date of

Completion

Actual
cost of
work
done

Remarks
explaining
reasons for
delay, if any

Note: Scanned Attested copies of completion/performance certificates from the 
Engineer-in- charge for each work should be annexed in support of information 
furnished in the above proforma.

PERSONNEL:

PROFORMA – IV

Sr. No Post Name Qualification Work Experience

(Prime Candidate/
Alternate) No. of Years Name of Projects

1 Artist

2
Skilled labour

NOTE: Scanned Attested copies of qualification certificates and details of work 
experience shall be submitted /uploaded.



MACHINERY: (for special work only)

PROFORMA- V/A

PROFORMA- V/B

Sr. No. Equipment Number Owned

1 2 3 4

Note: The tenderer(s) shall furnish/upload the requisite Scanned Attested
documents of ownership/leased of machineries. The undertaking from the
suppliers will not be accepted.

PROFORMA – VI/ A
Details of Existing Commitments and ongoing works -

PROFORMA - VI/A
Description

of work
Place Contract No

& Date
Name &

Addresses
of

employer

Value of
contract
in Rs.

Scheduled
date of

completion

Value of
work

remaining
to be

completed

Anticipated
date
of

completion

1 2 3 4 5 6 7 8

Note: Scanned Attested copies of completion/performance 
certificates from the Engineer-in-Charge for each work 
should be annexed in the support of information furnished 
in the above proforma.

PROFORMA - VI / B

Details of works for which bids are already uploaded –

PROFORMA – VI / B

Description
Of work

Place Name & 
Address
of

Employee

Value of
Contract
In Rs.

Time 
Period

Date on which
Decision 
is 
expected

Remarks

1 2 3 4 5 6 7

Note: Scanned Attested copies of certificates from the Engineer-in-charge
for each work shall be annexed.

Sr. No. Equipment Number Owned/Leased/Assuredaccess

1 2 3 4
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	Brihanmumbai Municipal Corporation
	STANDARD BID DOCUMENT
	INDEX
	*Requirement of additional special conditions be incorporated in accordance to the circulars issued by various departments from time to time.
	E-TENDER NOTICE
	Dy. Ch.Eng. (B.M.)city
	The tenderer(s) in their own name should have satisfactorily executed the work of similar nature in Brihanmumbai Municipal Corporation /Semi Govt. /Govt. & Public Sector Organizations or in private during last seven (7) years ending last day of month previous to the one in which bids are invited as a prime Contractor (or as a nominated sub-Contractor, where the subcontract had involved similar nature of work as described in the scope of works in this bid document, provided further that all other qualification criteria aresatisfied)
	OR
	OR
	c) One similar completed work of value equal and or not less than Rs. 18,43,161.00


	SECTION-4
	SECTION-5
	TENDERING ONLINE SUBMISSION PROCESS

	SECTION-6
	The tenderer(s) in their own name should have satisfactorily executed the work of similar nature in Brihanmumbai Municipal Corporation /Semi Govt. /Govt. & Public Sector Organizations or in private during last seven(7) years ending last day of month previous to the one in which bids are invited as a prime Contractor (or as a nominated sub-Contractor, where the subcontract had involved similar nature of work as described in the scope of works in this bid document, provided further that all other qualification criteria aresatisfied)
	OR
	OR
	c) One similar completed work of value equal and or not less than Rs. 18,43,161.00
	a) Regular and Routine works: The successful bidder will make the arrangements of the required equipment on the day of commencement or with respect to the progress of the work in phases, as per the instructions of site in charge. The successful bidder and, to that effect he will ensure commitment on an undertaking on Rs.500 stamp paper to be submitted along with the Bid in Packet B. However, this condition in no way shall dilute the respective condition in Registration Rules ofBrihanmumbai Municipal Corporation.

	1. Bidders shall submit the undertaking for equipment capability andother Undertakings as such on a single Rs.500/- stamppaper.
	5. Technical Personnel
	NOTE:
	i) Regular and Routine works: The successful bidder shall make the arrangements of the required equipment on the day of commencement or with respect to the progress of the work in phases, as per the instructions of site in charge. The successful bidder and, to that effect he will ensure commitment on an undertaking on Rs.500/- stamp paper to be submitted along with the Bid in Packet B. However, this condition in no way shall dilute the respective condition in Registration Rules of Brihanmumbai Municipal Corporation.Details of works in hand (Proforma VI-A & VI-B) (original), along with copies of work orders & attested copies of percentage of works completed or partthereof.
	Note: Bidders shall submit the undertaking for equipment capability and other
	Note:
	Note: In case of rebate/premium of 15% and above as quoted by the tenderer, the rate analysis of major items shall be submitted by L1 and L2 bidder after demand notification by e-mail to bidders by concerned Dy.Ch.Eng. The format for rate analysis is annexed at Annexure D.

	1. The cases wherein if the shortfalls are not complied by a contractor, will be informed to Registration and Monitoring Cell. Such non-submission of documents will be considered as ‘Intentional Avoidance’ and if three or more cases in 12 months are re-ported, shall be viewed seriously and disciplinary action against the defaulters such as banning/de- registration, etc. shall be taken by the registration cell with due approval of the concerned AMC.
	The security deposit shall mean and comprise of
	% at the rate of with no maximum limit. The ASD is calculated as follows: Additional security deposit = (X/100) x office estimated cost, Where X=percentage rebate quoted above 12%
	Summary of time of Refund of deposit is tabulated as follows:
	E. Legal + Stationary Charges: (As per applicablecircular)
	F. Stamp Duty: (As per applicablecircular)


	In case of equal percentage of lowest bidders is obtained even after re-quoting, then the successful bidder will be decided by lottery system by concerned Dy.Ch.Eng.


	SECTION-8
	Refer Volume II
	General Conditions of Contract
	2. Interpretation
	3 . Engineer'sDecisions
	4. Delegation
	5. Communications
	6. Subcontracting
	7. OtherContractors
	8. Personnel
	9. Employer's and Contractor'sRisks
	10. Employer'sRisks
	11. Contractor's Risks
	12. Insurance
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	14. Queries about the ContractData
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	16. The Works and Routine Maintenance to be completed by the Intended CompletionDate
	17. Approval by theEngineer
	18. Safety
	18.2 First Aid Facilities: -
	19. Discoveries
	20. Access to the Site
	21. Instructions
	B. TimeControl
	a)Extension attributable toBrihanmumbai Municipal Corporation
	Note: For extension of time period as governed in (i) and (ii) above, any modifications in design/drawings, specifications, quantities shall be needed to be justified with recorded reasons with approval of Ch.Eng. for not anticipating the same while preparing estimates and draft tender.
	Further, competent authority while granting extension to the currency of contract under Clause (b) of as above may also consider levy of penalty, as deemed fit based on the merit of the case. Also, the reasons for granting extension shall be properly documented.
	25. ManagementMeetings
	C. QualityControl
	27.2. Notice To Be Given Before Work Is CoveredUp
	27.3 Works to be executed in accordance with specifications / drawings / orders etc.:
	28. IdentifyingDefects
	29. Tests
	30. Correction of Defects noticed during the Defects LiabilityPeriod.
	31. Uncorrected Defects andDeficiencies
	D. CostControl
	33. Payments forVariations
	34. Cash FlowForecasts
	35. PaymentCertificates
	36. Payments
	38. Tax
	39. Currencies
	40. LiquidatedDamages
	41. Cost ofRepairs
	E. Finishing theContract
	43. Taking Over
	44. Final Account
	45. Operating and MaintenanceManuals
	46. Termination
	47. Payment uponTermination
	49. Release fromPerformance
	Other Conditions of Contract
	51. Compliance with LabourRegulations
	52. Drawings and Photographs of theWorks
	54 ContractDocument
	55 Conflict of Interest
	56. Applications and coststhereof
	57. Acknowledgment byApplicant
	58. Right to accept or reject any or all Applications/Bids
	59 The bid shall be rejected if thebidder-
	60 Clarifications
	61 Amendment oftender
	Preparation and Submission of Application
	63 Format and signing ofApplication
	64 Marking of Applications
	65 LateApplications
	66 Confidentiality
	67 Clarification Of FinancialBids
	68 Inspection of site and sufficiency oftender:
	69 OfficialSecrecy:
	70 SubsequentLegislation:
	71 Patent, Right andRoyalties:
	72 Payments, Tax andClaims:
	No interest for delayed payments due to disputes,etc:
	73 Settlement ofDisputes:
	Settlement ofDisputes:
	74 Arbitration and Jurisdiction:
	75 Copyright:
	76. Receipts to be signed in firm’s name by any one of the partners:
	77 Proprietarydata
	78 Correspondence with theApplicant
	79 Price VariationClause
	80. Maximum Price Variation shall be asfollows:
	81. Payment:
	82 Banning/De-Registration of Agencies of Construction works inBrihanmumbai Municipal Corporation
	In any case in which any of the powers conferred upon the Engineer In-charge by the relevant clauses in documents that form a part of contract as exercised or is exercisable in the event of any future case of default by the Contractor, he is declared
	he may, if he so desires, take possession of all or any tools and plant, materials and stores in or upon the work of site thereof or belonging to the Contractor or procured by him and intended to be used for the execution of the work or any part thereof paying or allowing for the same in account at the contract rates, or in the case of contract rates not being applicable at current market rates to be certified by the Executive Engineer, may after giving notice in writing to the Contractor or his staff of the work or other authorized agent require him to remove such tools and plants, materials or stores from the premises within a time to be specified in such notice and in the event of the Contractor failing to comply with any such requisition, the Executive Engineer may remove them at the contractors expense of sell them by auction or private sell on account of the Contractor at his risk in all respects and certificate of the Executive Engineer as to the expense of any such removal and the amount of the proceeds an expense of any such sell be final and conclusive against the Contractor.
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