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SECTION - 1

E-TENDER NOTICE




BRIHANMUMBAI MUNICIPAL CORPORATION
Hydraulic Engineer’s Department
Dy.HE/M&E /2369 /MIIIA/ PP Dt.06.08.2024

BID-Document No:2024 MCGM_1058816
e-TENDER NOTICE

Sub : Providing and fixing illumination system at Settling Plant M-
IITIA and New admin building (4B Stores) under DyHE(M&E) M-

IITIA Panjrapur premises.

The Brihanmumbai Municipal Corporation (BMC) invites e-tender on i#em
rate/ percentage basis to appoint Contractor for the aforementioned work from
contractors of reputed, multidisciplinary engineering organizations i.e. eminent
firm, Proprietary / Partnership Firms / Private Limited Companies / Public
Limited Companies / Companies registered under the Indian companies act
2013, the contractors registered with the Brihanmumbai Municipal Corporation
(BMC) in Class ‘A’ as per new registration in Either Mechanical or Electrical
category and from the contractors / firms equivalent and superior classes

registered in Central or State Government / Semi Govt. Organization /

Central or State Public Sector Undertakings will be allowed subject to

condition that, the contractors who are not registered with BMC will have to
apply for registering their firm within three months time period from the award of
contract, otherwise their Bid Security i.e. E.M.D. (Earnest Money Deposit) will be
forfeited / recovered and an amount equal to Registration Fee of respective class
will be recovered as penalty.

Bidding Process will comprise of THREE stages.

The application form can be downloaded from e-procurement system of
Government of Maharashtra (Mahatenders) (http://mahatenders.gov.in). The
applicants not registered with BMC are mandated to get registered (Vendor
Registration) with BMC for e-tendering process & obtain login credentials to
participate in the online bidding process.

To download the application form, for those applicants not having vendor
registration, need to apply first for vendor registration at the office of Account
Officer (FAR), 3rd floor, Municipal Headquarter.

For e-Tendering registration, enrollment for digital signature certificates and
user manual, please refer to respective links provided in ‘Tenders’ tab. Vendors
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can get digital signature from any one of the Certifying Authorities (CA's) licensed
by controller of certifying authorities namely, Safes crypt, IDRBT, National
informatics center, TCS, USTOMS, MTNL, GNFC and e- Mudhra,CA.

Bidder should note that the Tender Scrutiny fee of Rs. 13,200/- + 18 % GST
will be payable immediately after opening of Packet A & B and before opening of
price bid (‘C’ packet) in any of the Ward Citizens Facilitation Centers (CFCs) as
per Circular No. CA/FRG/03 dt. 11.05.2023.

Name and location of work Contract Estimated Cost of Project
period
Providing and fixing illumination Qo Months Rs.83,05,153.00
system at Settling Plant M-IIIA and (IM) (Excluding GST)

New admin building (4B Stores
under DyHE(M&E) M-IIIA Panjrapur

premises.

While submitting duly filled tender document through
https://mahatenders.gov.in, bidder needs to pay total EMD amounting of
Rs.83,100/-through payment gateways of GoM on URL
http:/ /mahatenders.gov.in. The bidder shall upload scan copy of online paid
EMD along with the bid submission in packet ‘A’. The Bid shall be summarily
rejected if it is not accompanied by the Earnest Money Deposit as mentioned
above. The tender is available on tendering website https://mahatenders.gov.in.
as mentioned in the Header Data of the tender.

The Applicant has to prepare & submit Tender Documents Online on or
before last date of submission as mentioned in tender notice.

o The Applicant should upload the documents in readable form, He
should take trial of uploads by taking printout. The unreadable documents shall
be treated as null & void. The remaining documents shall be evaluated. The
decision of opening Authority regarding this will be binding to all applicants.

°® The Municipal Commissioner reserves the right to reject all or any
of the e- tender(s) without assigning any reasons at any stage.

o This tender document is not transferable.

Packet A, B & C shall be opened on dates as mentioned in header data. All
the responsive and eligible bidders if they so wish can be present at the time of
opening of bids, in the office of Dy.Hydraulic Engineer (M&E) M-3A, Pise
Panjrapur. The Packet C shall be opened if bids submission in Packet A & B



http://mahatenders.gov.in/

satisfies/includes all the requirements and same are found acceptable to the
Authority.

The Municipal Commissioner reserves the right to reject all or any of the e-
tender(s) without assigning any reasons at any stage.

The dates and time for submission and opening the bids are as shown in
the Header Data. If there are any changes in the dates the same will be displayed
on the BMC Portal. (http://portal.mcgm.gov.in) as well as mahatenders.gov.in.
The Applicants interested for the above referred works may contact the
Dy.Hydraulic Engineer (M&E) M-3 A, Pise Panjrapur at the following address on
any working day during office hours.

Office of : Dy.Hydraulic Engineer(M&E)M-3A, P.P.
Administrative Building, 2"¢ Floor,
Panjrapur Water Treatment Plant,
Post: Vadpa, Taluka: Bhiwandi,
District: Thane. PIN -421302.
E-mail ID:- dyhe3appc.he@mcgm.gov.in

The applicants may wish to visit the site under reference located at
Panjrapur Water Treatment Plant, Post: Vadpa, Taluka: Bhiwandi, District:
Thane. PIN -421302 and can collect the information of the present status from
the department who has invited the bids. The BMC reserves the rights to accept
any of the application or reject any or all the application received for above
works, without assigning any reasons thereof. The information regarding above
subject matter is available on e-Tendering website https://mahatenders.gov.in.

Tenderers are requested to submit and upload the tenders in time on or
before the stipulated day so as to avoid rush at the closing hours. BMC will not
be responsible for poor connectivity of network / internet services / connectivity
of servers / snag in system / breakdown of network / or any other interruptions.
If any online information uploaded but not received by Bid creator (BMC) within
stipulated time limit, BMC will not be held responsible at any cost and such bids
cannot be validated. Any online intimation / information asked to be submitted
by Bidders /Contractors or sent to bidders/ Contractors, if not receiving or
bounced back at the receiving end due to any problem in the server or
connectivity, BMC will not be held responsible.

Bidders are also advised to refer “Bidders Manual Kit” available at
https:/ /mahatenders.gov.in/nicgep/app?page=BiddersManualKit&service =page

for further details about the e-tendering process.
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For any help, in the e-Tendering process, can be availed by dialling help-
desk number 022- 22046934/22837339 from 11.30 AM to 5.00 PM on all

working days. Email: support-eproc@nic.in

SPECIAL NOTE: TENDERERS ARE REQUESTED TO GO THROUGH THE e-
TENDER GUIDELINES ON NIC PORTAL (https://mahatenders.gov.in). For
registration, enrollment for digital signature certificate & user manual, please
refer to respective links provided in e-tendering tab. The vendors can get digital
signature from any one of the Certifying Authorities (CA’s) licensed by the
Controller of Certifying Authorities namely Safes crypt, IDRBT, National
Informatics Centre, TCS, Customs, MTNL, GNFC and e- Mudhra.

Sd/-
(A.S. Bhoir)
Dy.Hydraulic Engineer (M&E)
M-3A, Pise Panjrapur
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Header Data

Tender ID

2024_MCGM_1058816

Name of Organization

Brihanmumbai Municipal Corporation

Subject

Providing and fixing illumination system at
M-IIIA and New admin
building (4B Stores) under DyHE(M&E) M-

Settling Plant

ITTA Panjrapur premises.

Scrutiny Fee

Rs.13,200/- (+ 9% SGST + 9% CGST)

Cost of E-Tender (Estimated Cost)

Rs.83,05,153.00

Bid Security Deposit / EMD

Rs.83,100.00 through payment gateways of
GoM on URL http://mahatenders.gov.in.

Date of issue and sale of tender

08.08.2024 from 11:00 Hrs

Last date & time for sale of tender

28.08.2024 up to 16:00 Hrs

Receipt of Bid Security Deposit &
Submission of Packet A, B &
Packet C (Online)

28.08.2024 up to 16:00 Hrs

Pre-Bid Meeting

On Dt.14.08.2024 at H.E.’s Office, Engineering
Hub, 1st floor, Worli Naka, Worli. On 11.00
Hrs.

Opening of Packet A

29.08.2024 after 16:00 Hrs

Opening of Packet B

30.08.2024 after 16:00 Hrs.

Opening of Packet C

05.09.2024 after 15:00 Hrs.

Website

https:/ /mahatenders.gov.in

Address for communication

Office of the Dy.H.E.(M&E) M-3A, P.P.,

Administrative Building, 2°¢ Floor, Panjrapur
Water Treatment Plant, Post: Vadpa, Taluka:

Bhiwandi, District: Thane. PIN -421302.

E-mail ID:- dyhe3appc.he@mcgm.gov.in

This tender document is not transferable.
The BMC reserves the rights to accept any of the application or reject any
or all the application received for above subject without assigning any reason

thereof.

Sd/-
(A.S. Bhoir)
Dy.H E (M&E) M-III A PP
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ELIGIBILITY CRITERIA




ELIGIBILITY CRITERIA

1. For Regular, Routine and Maintenance Work

Technical Capacity:
1.1.1 Tenderer shall be Manufacturer/ Authorized dealer of the

1.1

manufacturer of LED streetlight Fittings, having experience

of similar nature of work of last seven years and In case of

Authorized dealer, the tenderer shall submit an Authority

letter from the manufacturer LED streetlight Fittings for the

above said work along with the tender without which tender

will be out rightly rejected.

1.1.2 The tenderer shall have satisfactorily completed similar nature of

works in BMC /Semi Govt. /Govt. & Public Sector Organizations

during last seven (7) years ending last day of month previous to the

one in which bids are invited.

a)

Three similar completed works each of value not less than
the value equal to Rs.24,91,545.90 or equivalent to Indian
Rupees for work carried out elsewhere.

OR

b) Two similar completed works each of value not less than

the value equal to Rs.29,06,803.55 or equivalent to Indian
Rupees for work carried out elsewhere.

OR
One completed work of value equal and or not less than Rs.
41,52,576.50 or equivalent to Indian Rupees for work

carried out elsewhere.

The value of completed works shall be brought to current
costing level by enhancing the actual value of work at
compound rate of 10 % per annum; calculated from the date of
completion to last date of receipt of applications for tenders.

*In case of ongoing works to be considered, the bidder must
have received payment bills of 80% of the contract sum for
the work/works executed last day of month previous to the

one in which bids are invited.

1.1.3 The bidder shall visit the site of work ie. Settling plant M-IITA

Panjrapur & 4B Store Panjrapur with their engineers along with

concerned BMC Engineer, before bidding on this work to get aware
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1.2

1.3

with work and submit the required plan / drawings of proposed

system with Packet ‘A’ & ‘B. They shall submit the undertaking with

remarks of BMC engineer who accompanied the bidder during their
site visit in the format attached as “Undertaking for site visit” (Pg.

166) while submitting the tender failing which the tender shall be

out rightly rejected.

1.1.4 The Bidder shall provide the material as per the Makes mentioned
in the tender & shall upload the Data sheets of the same with
Packet B failing to which offer of the bidder shall be out rightly
rejected.

1.1.5 The bidder shall submit their respective OEM’s authorization letter
on letter head of OEM in the format attached (at Pg.167) for
Luminaries for the mentioned makes in tender, failing which the
offer of the bidder shall be out rightly rejected.

1.1.6 The bidder shall upload the Single Line Diagramé& work plan along
with Packet B, failing to which the offer of the bidder shall be out
rightly rejected.

1.1.7 The Bidder shall have valid PWD Electrical license issued by Govt.
of Maharashtra.

Financial capacity

Achieved average annual financial turnover as certified by ‘Chartered
Accountant’ equal to Rs.24,91,545.90 in last three (3) financial years
immediately preceding the Financial Year in which bids are invited.

a) To ascertain this, tenderer(s) shall furnish /upload the financial
statement (Audited balance sheet) duly certified by Chartered
Accountant.

b) The turnover can be enhanced by 10% every year to bring the
present level.

Similar Experience:

For assessing the technical capacity of Regular, Routine and Maintenance
works; Similar work shall mean, the completed er—engeing any works of
Supply and Installation of streetlight poles/High-mast along with LED
Fittings in Brihanmumbai Municipal Corporation, (BMC) /Semi Govt. /Govt.

/ Public Sector Organizations.




C) Bid Capacity: (Not Applicable for this tender)

The bid capacity of the prospective bidders will be calculated as
under:

Assessed Available Bid Capacity = (A* N* 2 - B)
Where, A = Maximum value of Civil Engineering works executed in any one year

(year means Financial year) during the last five years (updated to the price level
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of the Financial year in which bids are received at a rate of 10% per year) taking
into account the completed as well as works in progress.

N = Number of years prescribed for completion of the Project/Works, excluding
monsoon period, for which these bids are being invited. (E.g. 7 months = 7/12
year) For every intervening monsoon 0.33 shall be added to N.

B = Value of existing commitments (only allotted works) on the last date of
submission of bids as per bidding document and on-going works to be completed
during the period of completion of the Project/Works for which these bids are
being invited.

Note: The statement showing the value of existing commitments and on-going
works as well as the stipulated period of completion remaining for each of the
works listed should be attached along with certificates duly signed by the
Engineer-in Charge, not below the rank of an Executive Engineer or equivalent.
Even though the bidders meet the above qualifying criteria, they are

subject to be disqualified if they have:-made misleading or false representation
in the forms, statements and attachments submitted in proof of the qualification
requirements; and/or-Record for poor performance such as abandoning the
works, not properly completing the contract, inordinate delays in completion,

litigation history, or financial failures etc.
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DISCLAIMER

The information contained in this e-tender document or provided to

Applicant(s), whether verbally or in documentary or any other form, by or on
behalf of the Brihanmumbai Municipal Corporation (BMC), hereafter also referred
as “The Authority “, or any of its employees or advisors, is provided to
Applicant(s) on the terms and conditions set out in this e-tender and such other
terms and conditions subject to which such information is provided.

This e-tender includes statements, which reflect various assumptions and
assessments arrived at by the Brihanmumbai Municipal Corporation (BMC) in
relation to the Project. Such assumptions, assessments and statements do not
purport to contain all the information that each Applicant may require. This e-
tender may not be appropriate for all persons, and it is not possible for the
Brihanmumbai Municipal Corporation (BMC), its employees or advisors to
consider the investment objectives, financial situation and particular needs of
each party who reads or uses this e-tender. The assumptions, assessments,
statements and information contained in this e-tender may not be complete,
accurate, adequate or correct. Each Applicant should therefore, conduct its own
investigations and analysis and should check the accuracy, adequacy,
correctness, reliability and completeness of the assumptions, assessments,
statements and information contained in this e-tender and obtain independent
advice from appropriate sources.

Information provided in this e-tender to the Applicant(s) is on a wide range
of matters, some of which may depend upon interpretation of law. The
information given is not intended to be an exhaustive account of statutory
requirements and should not be regarded as a complete or authoritative
statement of law. The Brihanmumbai Municipal Corporation (BMC) accepts no
responsibility for the accuracy or otherwise for any interpretation or opinion on
law expressed here.

The Brihanmumbai Municipal Corporation (BMC), its employees and
advisors make no representation or warranty and shall have no liability to any
person, including any Applicant or Bidder, under any law, statute, rules or
regulations or tort, principles of restitution or unjust enrichment or otherwise for
any loss, damages, cost or expense which may arise from or be incurred or
suffered on account of anything contained in this e-tender or otherwise,
including the accuracy, adequacy, correctness, completeness or reliability of the
e-tender and any assessment, assumption, statement or information contained
therein or deemed to form part of this e-tender or arising in any way with pre-

qualification of Applicants for participation in the Bidding Process. The
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Brihanmumbai Municipal Corporation (BMC) also accepts no liability of any
nature whether resulting from negligence or otherwise howsoever caused arising
from reliance of any Applicant upon the statements contained in this e-tender.

The Brihanmumbai Municipal Corporation (BMC) may, in its absolute
discretion but without being under any obligation to do so, update, amend or
supplement the information, assessment or assumptions contained in this e-
tender.

The issue of this e-tender does not imply that the Brihanmumbai Municipal
Corporation (BMC) is bound to select and short-list pre-qualified Applications for
Bid Stage or to appoint the selected Bidder or Concessionaire, as the case may
be, for the Project and the Brihanmumbai Municipal Corporation (BMC) reserves
the right to reject all or any of the Applications or Bids without assigning any
reasons whatsoever.

The Applicant shall bear all its costs associated with or relating to the
preparation and submission of its Application including but not limited to
preparation, copying, postage, delivery fees, expenses associated with any
demonstrations or presentations which may be required by The Brihanmumbai
Municipal Corporation (BMC) or any other costs incurred in connection with or
relating to its Application. All such costs and expenses will remain with the
Applicant and the Brihanmumbai Municipal Corporation, (BMC) shall not be
liable in any manner whatsoever for the same or for any other costs or other
expenses incurred by an Applicant in preparation or submission of the

Application, regardless of the conduct or outcome of the Bidding Process.

16




SECTION 4
INTRODUCTION

17




INTRODUCTION
1. Background:

The BRIHANMUMBAI MUNICIPAL CORPORATION covers an area of
437.71sq.kms.with a population of 1.24 Crores as per census of 2011. The
metropolis accounts major portion of India’s international trade and
government’s revenue, from being one of the foremost centers of education,
science and technological research and advancement.

The Mumbai Metropolis has historic tradition of strong civic activism
dedicated to the cause of a better life for all its citizens. And it’s the
BRIHANMUMBAI MUNICIPAL CORPORATION  (BMC), hereafter called the
“corporation”, the primary agency responsible for urban governance in Greater
Mumbai.

BMC (The Authority) is one of the largest local self-governments in the
Asian Continent. In observance of historic traditions of strong civic activism, with
the change in time and living conditions to match with the urbanization, BMC
has mainly focused in providing almost all kinds of engineering services viz,
Hydraulics, storm water drain, sewerage, water supply projects, roads, bridges,
solid waste management, and environmental services. Beside this, the BMC is
also providing dedicated services in various segments such as Health, Primary
Education as well as the construction and maintenance of Public Markets and
Slaughter Houses.

BMC is an organization having different departments, right from
engineering depts. to health depts. Moreover we have other dept. like education,
market, fire brigade dept., Octroi and other such departments where quite a good
number of staff members are working.

Scope of work:

The work consists of “Providing and fixing illumination system at
Settling Plant M-IIIA and New admin building (4B Stores) under
DyHE(M&E) M-IIIA Panjrapur premises” as per technical specification and
scope of work.

Work consists of following:

1. Dismantling and Removal of old existing street light & Flood light poles
with LED fittings

2. Supply and installation of,
a)Street light poles with LED luminaries around Settling Plant M-IITA
Panj.
b) Street light poles with LED luminaries around 4B Store Panjrapur
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c) Flood light poles with LED luminaries around Settling Plant M-IIIA
Panj.
d) High Mast System with accessories at Settling Plant M-IIIA
Panjrapur.
e) High Mast System with accessories at Settling Plant M-IIIA
Panjrapur.

3. Supply and Installation of control panel for Street lights, flood lights
and High Mast.

4. Testing and commissioning of complete lighting system.
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10.

11.

e-TENDERING ONLINE SUBMISSION PROCESS

The e-Tendering process of BMC is enabled through NIC"s Mahatender Portal
https://mahatenders.gov.in/nicgep/a

All the tender notices including e-Tender notices will be published on
NIC’s Mahatender portal https://mahatenders.gov.in/nicgep/app

All the information documents are published under the NIC’s Mahatender
portal.

All the interested vendors are required to be registered with NIC’s
Mahatender portal for e- Tendering process. Vendors not registered with
NIC’s Mahatender portal can apply online by clicking the link online
registration section of NIC’s Mahatender portal.
“https://mahatenders.gov.in /nicgep/app?component=
%24WebHomeBorder.%24WebRightM
enu.%24DirectLink&page=Home&service=direct&session=T"

Manual offers sent by post/Fax or in person will not be accepted against e-
tenders even if these are submitted on the Firm"s letter head and received
in time. All such manual offers shall be considered as invalid offers and
shall be rejected summarily without any consideration.

Please read the tender document carefully “Instructions and Articles of
Agreement” for supply of general items. All documents that are required
to be submitted as part of eligible & technical bid, need to be uploaded
in the Packets provided for this purpose and commercial bid need to be
filled online.

This document (Instructions to vendors) and the 'Articles of Agreement'
document which are available in the tender document make part of all
tender documents unless stated otherwise in the tender document

Affixing of digital signature for the bid document while submitting the bid,
shall be deemed to mean acceptance of the terms and conditions contained
in the tender document as well as confirmation of the bid/bids offered by
the vendor which shall include acceptance of special Directions / terms
and conditions if any, incorporated.

All the documents and data submitted by vendors online shall be digitally
signed. The system will prompt for digital signature -certificate. It is
mandatory for the vendors willing to participate in tender process to
procure digital signature certificate of class-2/class-3 and Company
Type.

Digital Signature Certificates: Vendors can procure digital signature
certificate from any of the certifying authorities (CA) in India. However, for
the convenience of the vendors, a team from one of the -certifying
authorities is made available to help them for obtaining digital
signature certificates. Interested vendors may approach helpdesk for
details.

The browser settings required for digitally signing the uploaded documents
are listed in the link “Site Compatibility” available on Mahatender Portal
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12.

13.

14.

15.

In order to participate in the tender process, the registered vendors need to
follow the steps given in the section “Guidelines for hassle free Bid
submission” and “Bidders Manual Kit-Open Source Software Link”
available on Mahatender portal

Open the e-Tendering application by clicking the link available in on
https:/ /www.mahatenders.gov.in/

Make the Browser Settings as per the guidance available in “Site
Compatibility” section. Carry out the necessary settings and root
certificates installation as mentioned in the document. Vendors to note
that the computer user should have administrative rights to the computer
to be able to work with e-Tendering application.

Login to the application with your credentials and follow the instructions
given in the document “User Manual for Vendors - Bidding Process" which
is available in the “For Partners” section of Mahatender Portal.

Instead of Tender fee Scrutiny fee with 18% GST will be applicable .The
srutiny fee will be payable immediately after opening of Packet A & B and
before opening of price bid at any CFC centre of BMC

Pay EMD and other charges, where applicable, as per the instructions
given in the Tender Notice and / or Tender Document.

Upload the administrative & technical bid documents. System will prompt
for digital signature certificate while uploading the document.

Ensure that documents are uploaded properly by downloading them after
uploading.

Submitting the commercial bid by filling in the values on the screen. All
the inputs given on this screen need to be digitally signed.

The administrative, technical and commercial bids can be submitted only
online on or before the due date and due time mentioned for submission of
bids.

The bids can be modified till the end date and time for bid submission.
However, if a new version of a document is to be uploaded, please ensure
to delete the old version.

Ensure that bid is submitted by ensuring that the “status” of the bid in the
initial bids listing screen is “Bid submitted”.

Vendors should ensure to submit their bids well in advance before the due
date and due time. Vendors trying to submit the bid at last moment just
before due date and due time and failing to do so due to system
problems at their end, internet problems, User Id locking problems

etc. shall note that no complaints in this regard will be entertained.

It is the responsibility of the vendors to maintain their computers, which
are used for submitting their bids, free of viruses, all types of malware etc.
by installing appropriate anti- virus software and regularly updating the
same with virus free signatures etc. Vendors should scan all the
documents before uploading the same.

The administrative, technical and commercial evaluation documents will
be available for all the participating vendors after completion of the
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evaluation.

16. Additional information can be availed by referring to FAQs in the e-
Procurement section of Mahatender portal.

17. For any help, in the e-Tendering process, can be availed by dialing help-
desk number 022-24811275/76 (BMC IT Cell) from 10.30 AM to 6.00 PM
on all working days of BMC.

Email support- Working hours 10.00 AM to 6.00 PM (Monday to Friday)
Tele Support- Working hours 10.00 AM to 6.00 PM (Monday to Friday)
NOTE- Support will not be available on Public Holiday & Saturday-Sunday

SPECIAL NOTE :

In order to participate in the tender process, the registered vendors need to follow
the steps given in the section “Guidelines for hassle free Bid submission” and
“Bidders Manual Kit-Open Source Software Link” available on Mahatender
portal

For registration, enrollment for digital signature certificate & user manual,
please refer to respective links provided in e-tendering tab. The vendors can get
digital signature from any one of the Certifying Authorities (CA"s) licensed by the
Controller of Certifying Authorities namely Safes crypt, IDRBT, National
Informatics Centre, TCS, Customs, MTNL, GNFC and e- Mudhra.
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INSTRUCTIONS TO
APPLICANTS
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INSTRUCTIONS TO APPLICANTS

Scope of Application

The Authority wishes to receive Applications for qualification in order to
SELECT experienced and capable Applicants for the Bid Stage.
Eligibility of Applicants

The Brihanmumbai Municipal Corporation (BMC) invites e-tender to
appoint Contractor for the aforementioned work from contractors of repute,
multidisciplinary engineering organizations i.e. eminent firm, Proprietary/
Partnership Firms/ Private Limited Companies/ Public Limited Companies/
Companies registered under the Indian companies act 2013, the contractors
registered with the Brihanmumbai Municipal Corporation, (BMC) in Class ‘A’ as

er new registration and from the contractors/ firms equivalent and superior

classes registered in Central or State Government / Semi Govt.Organization /
Central or State Public Sector Undertakings will be allowed subject to condition

that, the contractors who are not registered with Brihanmumbai Municipal
Corporation will have to apply for registering their firm within three months time
period from the award of contract, otherwise their Bid Security i.e. E.M.D
(Earnest Money Deposit) will be forfeited/ recovered and an amount equal to
Registration Fee of respective class will be recovered as penalty.

To be eligible for pre-qualification and short-listing, an Applicant shall fulfill the
following conditions of eligibility:

1. For Regular, Routine and Maintenance Work

1.1 Technical Capacity:
1.1.1 Tenderer shall be Manufacturer/ Authorized dealer of the

manufacturer of LED streetlight Fittings, having experience

of similar nature of work of last seven years and In case of

Authorized dealer, the tenderer shall submit an Authority

letter from the manufacturer LED streetlight Fittings for the

above said work along with the tender without which tender
will be out rightly rejected.

1.1.2 The tenderer shall have satisfactorily completed similar nature of
works in BMC /Semi Govt. /Govt. & Public Sector Organizations
during last seven (7) years ending last day of month previous to the
one in which bids are invited.

a) Three similar completed works each of value not less than
the value equal to Rs.24,91,545.90 or equivalent to Indian
Rupees for work carried out elsewhere.

OR

b) Two similar completed works each of value not less than
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1.1.3

1.1.4

1.1.5

1.1.6

1.1.7

the value equal to Rs.29,06,803.55 or equivalent to Indian
Rupees for work carried out elsewhere.
OR
c) One completed work of value equal and or not less than Rs.
41,52,576.50 or equivalent to Indian Rupees for work

carried out elsewhere.

The value of completed works shall be brought to current
costing level by enhancing the actual value of work at
compound rate of 10 % per annum; calculated from the date of
completion to last date of receipt of applications for tenders.

*In case of ongoing works to be considered, the bidder must
have received payment bills of 80% of the contract sum for
the work/works executed last day of month previous to the
one in which bids are invited.
The bidder shall visit the site of work ie. Settling plant M-IIIA
Panjrapur & 4B Store Panjrapur with their engineers along with
concerned BMC Engineer, before bidding on this work to get aware
with work and submit the required plan / drawings of proposed
system with Packet ‘A’ & ‘B. They shall submit the undertaking with
remarks of BMC engineer who accompanied the bidder during their
site visit in the format attached as “Undertaking for site visit” (Pg.
166) while submitting the tender failing which the tender shall be
out rightly rejected.
The Bidder shall provide the material as per the Makes mentioned
in the tender & shall upload the Data sheets of the same with
Packet B failing to which offer of the bidder shall be out rightly
rejected.
The bidder shall submit their respective OEM’s authorization letter
on letter head of OEM in the format attached (at Pg.167) for
Luminaries for the mentioned makes in tender, failing which the
offer of the bidder shall be out rightly rejected.
The bidder shall upload the Single Line Diagram& work plan along
with Packet B, failing to which the offer of the bidder shall be out
rightly rejected.
The Bidder shall have valid PWD Electrical license issued by Govt.

of Maharashtra.
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1.2 Financial capacity
Achieved average annual financial turnover as certified by ‘Chartered
Accountant’ equal to Rs.24,91,545.90 in last three (3) financial years
immediately preceding the Financial Year in which bids are invited.
a) To ascertain this, tenderer(s) shall furnish /upload the financial
statement (Audited balance sheet) duly certified by Chartered
Accountant.
b) The turnover can be enhanced by 10% every year to bring the
present level.
1.3 Similar Experience:
For assessing the technical capacity of Regular, Routine and Maintenance
works; Similar work shall mean, the completed er—engeing any works of
Supply and Installation of streetlight poles/High-mast along with LED
Fittings in Brihanmumbai Municipal Corporation, (BMC) /Semi Govt. /Govt.

/ Public Sector Organizations.




C) Bid Capacity: (Not Applicable for this tender)

The bid capacity of the prospective bidders will be calculated as
under:

Assessed Available Bid Capacity = (A* N* 2 - B) , Where,

A = Maximum value of Civil Engineering works executed in any one year
(year means Financial year) during the last five years (updated to the
price level of the Financial year in which bids are received at a rate of 10%
per year) taking into account the completed as well as works in progress.
N = Number of years prescribed for completion of the Project/Works,
excluding monsoon period, for which these bids are being invited. (E.g. 7
months = 7/12 year) For every intervening monsoon 0.33 shall be added
to N.

B = Value of existing commitments (only allotted works) on the last date of
submission of bids as per bidding document and on-going works to be
completed during the period of completion of the Project/Works for which
these bids are being invited.

Note: The statement showing the value of existing commitments and on-
going works as well as the stipulated period of completion remaining for
each of the works listed should be attached along with certificates duly
signed by the Engineer-in Charge, not below the rank of an Executive
Engineer or equivalent.

Even though the bidders meet the above qualifying criteria, they are
subject to be disqualified if they have:

- made misleading or false representation in the forms, statements and
attachments submitted in proof of the qualification requirements; and/or-
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Record for poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, litigation history,
or financial failures etc.

D. Equipment Capabilities as required for this work:

a) Regular and Routine works:

The successful bidder will make the arrangements of the required equip-
ment on the day of commencement or with respect to the progress of the
work in phases, as per the instructions of site in charge. The successful
bidder and, to that effect he will ensure commitment on an undertaking
on Rs.500 stamp paper to be submitted along with the Bid in Packet
B. However, this condition in no way shall dilute the respective con-
dition in Registration Rules of Brihanmumbai Municipal Corporation.
(if applicable)

b) New-and-Original Werks:- (Not applicable to this tender)

Note: Bidders shall submit the undertaking for equipment capability and

other undertakings as such on a single Rs.500/- stamp paper to be sub-

mitted along with the bid in packet B.

E. Technical Personal

General Guidelines for Fixing Requirement of Technical Staff

Cost of work Requirement of Technical Staff Min Designation
(Rs in Crore) Qualification Number Experien
ce(year)
5-tel0 #}Graduaate Engineer + S Prineipal Teehnieal
Representative
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ii-Graduate-Engineer 2 Projeet/Site-Engineer
or
Bis] Enei 2
More—than i-Graduate Engineer 1 Prineipal Teehnieal
15 Representative
to-5 ii-Graduate-Engineer 1 Projeet/Site-Engineer
or Billing Engineer
DiplemaEngineer +
Up tol.5 i) Graduate Engineer 1 Principal Technical
or Representative
Diploma 1 S Project/Site
Engineer Engineer/
Billing Engineer

Notes- 1. “Cost of work”, in table above, shall mean the agreement

amount of the work.

2. Rate of recovery in case of non-compliance of the clause be

stipulated at following rates:-

Sr. No Qualification Experience (years) |Rate of Recovery
1 Project Manager with degree 10 Rs.30000/-p.m.
2 Graduate Engineer 5 Rs.25000/-p.m.
3 Graduate Engineer 2 Rs.15000/-p.m.
4 Diploma Engineer 5 Rs.15000/-p.m.

F. TIME PERIOD OF THE PROJECT:

Entire project should be completed and delivered within 09 months of

time from the date of award of contract that includes Monsoon.

The time allowed for carrying out the work as entered in the Tender shall

be strictly observed by the Contractor and shall be reckoned from the date on

which the Purchase Order (P.O.) is given to the Contractor. The work shall

throughout the stipulated period of the Contract be proceeded with all due

diligence as time being deemed to be the essence of the contract on the part of

the Contractor. On failing to do so, the Contractor shall pay as compensation an

amount which shall be governed as per Clause -8(e) of Standard General

Conditions of Contract.

The Contractor should complete the work as per phase given below




Full of the work in .. Full of the time
Full work shall be completed in 09 months (Including Monsoon)

The programme for completion of work shall be a part of the Contract
Document in the form of Bar Chart / GANTT Chart. The Contractor is supposed
to carry out the work and keep the progress as per Bar Chart / GANTT Chart.
The Contractor shall complete the work as per the Schedule given in the Contract
and the programme submitted by the Contractor.

G. Contract Execution

All required documents for execution of the contract shall be submitted
within 30 days from the date of issue of letter of acceptance. If the documents
are not submitted within the stipulated time a penalty of Rs 5000/- per day
will be applicable to the contractor. All contract documents need to be duly
affixed with stamp duty properly signed along with evidence/proof of payment of
security/contract deposit/ within 30 days from the date of letter of acceptance
received by him.

H. If the amount of the Contract Deposit to be paid above is not paid within 30
days from the date of issue of Letter of Acceptance, the Tender / Contractor
already accepted shall be considered as cancelled and legal steps be taken
against the contractor for recovery of the amounts.

I. The amount of Security Deposit retained by the Brihanmumbai Municipal

Corporation shall be released after expiry of period up to which the contractor

has agreed to maintain the work in good order is over. In the event of the
contractor failing or neglecting to complete the rectification work within the
period up to which the contractor has agreed to maintain the work in good order,
the amount of security deposit retained by Brihanmumbai Municipal Corporation
shall be adjusted to-wards the excess cost incurred by the Department on
rectification work.
J._Action when whole of security deposit is forfeited: In any case in which
under any Clause of this contract, the contractor shall have rendered himself
liable to pay compensation amounting to the whole of this security deposit
whether paid in one sum or deducted by installments or in the case of
abandonment of the work owning to serious illness or death of the contractor or
any other cause, the Engineer on behalf of the Municipal Commissioner shall
have power to adopt any of the following process, as he may deem best suited to
the interest of Brihanmumbai Municipal Corporation —

(a) To rescind the contract (for which recession notice in writing to the contractor
under the head of Executive Engineer shall be conclusive evidence) and in that
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case, the security deposit of the contract shall stand forfeited and be absolutely
at the disposal of Brihanmumbai Municipal Corporation.

(b) To carry out the work or any part of the work departmentally debiting the
contractor with the cost of the work, expenditure incurred on tools and plant,
and charges on additional supervisory staff including the cost of work-charged
establishment employed for getting the un-executed part of the work completed
and crediting him with the value of the work done departmentally in all respects
in the same manner and at the same rates as if it had been carried out by the
contractor under the terms of his contract. The certificate of the Executive
Engineer as to the costs and other allied expenses so incurred and as to the
value of the work so done departmentally shall be final and conclusive against
the contractor.

(c) To order that the work of the contractor be measured up and to take such
part thereof as shall be un-executed out of his hands, and to give it to another
contractor to complete, in which case all expenses incurred on advertisement for
fixing a new contracting agency, additional supervisory staff including the cost of
work charged establishment and the cost of the work executed by the new
contract agency will be debited to the contractor and the value of the work done
or executed through the new contractor shall be credited to the contractor in all
respects and in the same manner and at the same rates as if it had been carried
out by the contractor under the terms of his contract. The certificate of the
Executive Engineer as to all the cost of the work and other expenses incurred as
aforesaid for or in getting the un-executed work done by the new contractor and
as to the value of the work so done shall be final and conclusive against the
contractor.

In case the contract shall be rescinded under Clause (a) above, the
contractor shall not be entitled to recover or be paid any sum for any work
therefore actually performed by him under this contract unless and until the
Executive Engineer shall have certified in writing the performance of such work
and the amount payable to him in respect thereof and he shall only be entitled to
be paid the amount so certified. In the event of either of the courses referred to in
Clause (b) or (c) being adopted and the cost of the work executed departmentally
or through a new contractor and other allied expenses exceeding the value of
such work credited to the contractors amount of excess shall be deducted from
any money due to the contractor, by Brihanmumbai Municipal Corporation
under the contract or otherwise, howsoever, or from his security deposit or the
sale proceeds thereof provided, however, the contractor shall have no claim
against Brihanmumbai Municipal Corporation even if the certified value of the

work done departmentally or through a new contractor exceeds the certified cost
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of such work and allied expenses, provided always that whichever of the three
courses mentioned in clauses (a), (b) or (c) is adopted by the Executive Engineer,
the contractor shall have no claim to compensation for any loss sustained by him
by reason of his having purchase or procured any materials or entered in to any
engagements or made any advance on account of or with a view to the execution
of the work or the performance of the contract.

K. Contract may be rescinded and security deposit forfeited for bribing a

public officer contractor becomes insolvent

If the contractor assigns or sublets his contracts or attempt so to do, or
become insolvent or commence any proceeding to get himself adjudicated and
insolvent or make any composition with his creditors, or attempt so to do or if
bribe, gratuity, gift, loan, perquisite, reward or advantage, pecuniary or
otherwise, shall either directly or indirectly be given promised or offered by the
contractor or any of his servants or agents through any public officer, or person
in the employ of Brihanmumbai Municipal Corporation/Govt. in any way relating
to his office or employment, or if any such officer or person shall become in any
way directly or indirectly interested in the contract the Engineer In-charge may
thereupon, by notice in writing rescind the contract and the Security Deposit of
the Contractor shall thereupon stand forfeited and be absolutely at the disposal
of Brihanmumbai Municipal Corporation and the same consequences shall
ensure as if the contract had been rescinded under above clause J hereof; and in
addition the contractor shall not be entitled to recover or be paid for any work

therefore actually performed under the contract.
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Submission of Tenders
PACKET - A

The Packet ‘A’ shall contain scanned certified copies of the following documents

Scrutiny of this packet will be done strictly with reference to only the scanned

copies

a)
b)

d)

g)

NOTE:
[

his 10
[

of Documents uploaded online in packet ‘A’

Valid Registration Certificate.

Valid Bank Solvency Certificate of Minimum Solvency amount Rs. 08 Lakhs

as governed by Registration Rules in force for respective Class of Contractor

for Civil and M & E works.

A document in support of Registration under GST Act.as per GST Act as

applicable.

Certified copies of valid 'PAN' documents and photographs of

Individuals, owners, Karta of Hindu undivided Family, firms, private

limited companies, registered co-operative societies, partners of

partnership firms and at least two Directors, if number of Directors are

more than two in case of Private Limited Companies, as the case may be.
However, in case of Public Limited companies, Semi Government

Undertakings, Government Undertakings, no 'PAN' documents will be

insisted.

Latest Partnership Deed in case of Partnership firm duly registered with

Chief Accountant (Treasury) of Brihanmumbai Municipal Corporation.

The tenderer shall pay total EMD/Bid Security amounting to Rs.83,100/-

through payment gateways of GoM on URL http://mahatenders.gov.in .
The bidders shall categorically provide their Email-ID in packet ‘A’.

If the tenderer(s) withdraw tender offer during the tender validity period,
0% (entire EMD Amount) E.M.D shall be forfeited.

If it is found that the tenderer has not submitted required documents in

Packet “A” then, the shortfalls will be communicated to the tenderer through e-

mail only and compliance required to be made within a time period of three

working days otherwise they will be treated as non- responsive.
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PACKET - B
The Packet ‘B’ shall contain scanned certified copies of the following
documents -
a) The list of similar type of works as stated in Para ‘A’ of Post qualification
successfully completed during the last seven years in prescribed proforma, in the
role of prime contractor. Information furnished in the prescribed proforma
(Proforma — I) shall be supported by the certificate duly self-attested. Documents
stating that it has successfully completed during the last seven years at least one
contract of similar works as stated in para ‘A’ of post qualification..
b) Annual financial turnover for preceding three financial years as certified by
Chartered Accountant preceding the Financial Year in which bids are invited.
Copies of Applicants duly audited balance sheet and profit and loss account for
the preceding three financial years preceding the Financial Year in which bids
are invited. (Proforma — II)
c) Documents stating that, it has access to or has available liquid assets,
unencumbered assets, lines of credit and other financial means (independent of
any contractual advance payment) sufficient to meet the construction cash flow
requirements for the subject contract in the event of stoppage, start-up, or other
delay in payment of the minimum 15% of the cost of the work tendered for, net of
the Tenderer’s commitment of other contracts (Certificate from Bankers /
C.A./Financial Institution shall be accepted as evidence).
d) The bidder shall give undertaking on Rs 500/-stamp paper that it is his/their
sole responsibility to arrange the required machinery either owned/on lease or
hire basis, at site before start of the work
e) Copy of Manufacturer's authorization certificate as per attached format in draft
tender for authorized dealer who is tenderer.
i) Regular and Routine works: The successful bidder shall make the
arrangements of the required equipment on the day of commencement or with
respect to the progress of the work in phases, as per the instructions of site in
charge. The successful bidder and, to that effect he will ensure commitment on
an undertaking on Rs.500 stamp paper to be submitted along with the Bid in

Packet B. However, this condition in no way shall dilute the respective condition

in Registration Rules of Brihanmumbai Municipal Corporation. (If Applicable)




iv) Details of works in hand (Proforma VI-A & VI-B) (original), along with copies

of work orders & attested copies of percentage of works completed or part
thereof (Net-applieable}

v) Statement showing assessed available Bid Capacity. (Not Applicable)

vi) The undertaking of Rs.500/- stamp paper as per the proforma annexed in
‘Annexure B, C, E & G.

vii) All undertaking as mentioned in the tender Document

Note: Bidders shall submit the undertaking for equipment capability and
other undertakings as such on a single Rs.500/- stamp paper

vii) The tenderers shall upload work plan as per the following outline:

1 GANTT chart/ PERT/ CPM chart showing the completion of work

within prescribed time period, considering major activities.

2 Organizational set up envisaged by the contractors.

3 Plant & equipment proposed to be deployed for this work.

4 . .

5 A note on how the whole work will be carried out (work plan
including methodology).

6  Quality management plan.

All the activities in the Scope of Work shall be covered in work plan.

e) Tenderer shall submit the undertaking stating that he will submit license
certification from office of labour commissioner after issue of work order and
before commencing the work if the work is allotted to him. (The undertaking of
Rs.500/- stamp paper) (if applicable)

f) information on litigation history in which tenderer involved (proforma-VII) for

last 5 years from date of submission of bid as per direction given in the circular
U/No. MGC/F/6565 Dt.25.09.2018.
Note:




ii) The successful bidder shall submit valid registration certificate under E.S.I.C.,

Act 1948, if the tenderer has more than 10 employees /persons on his
establishment (in case of production by use of energy) and 20 employees
/persons on his establishment (in case of production without use of energy) to
Brihanmumbai Municipal Corporation as and when demanded. In case of less
employees/persons mentioned above then the successful bidder has to submit
an undertaking to that effect on Rs. 200 stamp paper as per circular
u/no.CA/FRD/I/65 of 30.03.2013.

iii) The successful bidder shall submit valid registration certificate under E.P.F.&
M.P., Act 1952, if tenderer has more than 20 employees/persons on his
establishment, to Brihanmumbai Municipal Corporation as and when demanded.
In case if the successful bidder has less employees/persons mentioned above
then the successful bidder has to submit an undertaking to that effect on Rs.

200 stamp paper as per circular u/no. CA/FRD/I1/44 of 04.01.2013.
Note:

° If it is found that the tenderer has not submitted required documents in
Packet “B” then, the shortfalls will be communicated to the tenderer through e-
mail only and compliance required to be made within a time period of three
working days otherwise they will be treated as non-responsive.
PACKET - C

a. Online tender filled in either percentage plus or minus (above or below), or at
par. (There is no separate provision to quote % in physical form, this is a part in
Header Data of online Tendering). For Packet ‘C’ tenderer(s) will fill data in Ttem
Data Tab’ in Service Line Item via Details and quotes his percentage variation
figures. (If entered ‘0’ it will be treated as ‘at par’. By default the value is zero

only).

Note:

1) In case of rebate / premium of 15% and above as quoted by the tenderer, the
rate analysis of major items shall be submitted by L1 and L2 bidder after
demand notification by email to bidders by concerned Dy. Ch.Eng. The format for
rate analysis is annexed at Annexure D.

2) Rate analysis in prescribed format shall be submitted online to the engineer in-
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charge within 3 working days from the date of communication on email, failing to
which EMD will be forfeited, and the bid will be rejected, and next successful/

Responsive bidder will be considered. Thereafter, negotiation will be done with the

said successive/responsive bidder with respect to his quoted rate.

BID SECURITY OR EMD
° The Bidder shall furnish, as part of the Bid, Bid Security/EMD, in the
amount specified in the Bid Data Sheet. This bid security shall be in favor of the
authority mentioned in the Bid Data Sheet and shall be valid till the validity of
the bid.
® As per the circular no. CA / Finance / Project / 19 / Dtd: 04.03.2024, The
tenderer shall pay total EMD/Bid Security amount as specified in the bid
amounting through payment gateways of GOM on URL
https://mahatenders.gov.in. The bidder shall upload the scan copy of online paid
EMD along with the bid submission in Packet ‘A’
(] Any bid not accompanied by an acceptable Bid Security and not secured
as indicated in sub-clause mentioned above, shall be rejected by the Employer as
non-responsive.
° The Bid Security/EMD of the successful Bidder will be discharged when
the Bidder has signed the Agreement and furnished the required Security
Deposits.
° Except successful bidder all other unsuccessful bidders 100% EMD paid
online will be refunded automatically after award of contract (AOC) to lowest
bidder.
® In case, the successful bidder become non responsive or successful bidder
withdraw the bid or is unwilling to extend the bid validity period, in such
circumstances, if L2 bidder is agreeable to extend the bid validity period and
ready to deposit the requisite amount of bid security/ EMD / ASD to the
department with in the stipulated time period i.e.15 days, the department will
process further as per normal procedure.
(] The Bid Security may be forfeited:
a) if the Bidder withdraws the Bid after bid opening (opening of technical
qualification part of the bid during the period of Bid validity)
b) in the case of a successful Bidder, if the Bidder fails within the

specified time limit to:

i) sign the Agreement; and/or

ii) Furnish the required Security Deposits.
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¢) In case of non workable rate analysis and misleading information
submitted by the bidder, EMD shall be forfeited and bid will be rejected.

1. The cases wherein if the shortfalls are not complied by a contractor, will be
informed to Registration and Monitoring Cell. Such non-submission of
documents will be considered as ‘Intentional Avoidance’ and if three or more
cases in 12 months are re-ported, shall be viewed seriously and disciplinary
action against the defaulters such as banning/de-registration, etc. shall be taken

by the registration cell with due approval of the concerned AMC.

2. If the bidder is found non-responsive after scrutiny of packet ’A’/’B’ in such
circumstances, the bidder will be made non-responsive and financial packet
‘C’ of non-responsive bidder will not be opened. However, there will not be

any forfeiture of EMD.

Note:

[) Curable Defect shall mean shortfalls in submission such as:
a. Non-submission of following documents,

i) Valid Registration Certificate
ii) Valid Bank Solvency
iii) Goods & Service Tax Certificate (GST)

iv) Certified Copies of PAN documents and photographs of
individuals, owners, etc

v) Partnership Deed and any other documents (if any)

vi) Undertakings as mentioned in the tender document.

vii) Wrong calculation of Bid Capacity.

In packet ‘A’ as well as packet ‘B’, 05 nos. of shortfall in curable
defects will be allowed and in case, curable defects are not compiled
by bidder within the given time period the bidder shall be treated as

Non Responsive.

II) Non-curable Defect shall mean

i) In-adequate submission of EMD/ASD amount,

ii) In-adequacy of technical and financial capacity with respect to
Eligibility criteria as stipulated in the tender.
iii) No proper submission of experience certificates and other

documents, etc.
BID VALIDITY

o Bids shall remain valid for a period of not less than one eighty (180) days
after the deadline date for bid submission specified in Bid Data Sheet. A bid valid
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for a shorter period shall be rejected by the Employer as non-responsive.

] In exceptional circumstances, prior to expiry of the original time limit, the
Employer may request that the bidders may extend the period of validity for a
specified additional period. The request and the bidders’ responses shall be made
in writing or by cable. A bidder may refuse the request without forfeiting his Bid
Security. A bidder agreeing to the re-quest will not be required or permitted to
modify his bid, but will be required to extend the validity of his bid security for a

period of the extension.

DEFECT LIABILITY PERIOD

[ ) The Contractor is expected to carry out the eenstruetion work in
Workmen like manner so as to meet the requirement and specification for the
work/prejeet. It is expected that the Workmanship and materials will be

reasonably fit for the purpose for which they are required.

[ ) Defects or defective work is where standard and quality of workmanship
and materials as specified in the contract is deficient. Defect is defined as a
failure of the completed work/prejeet to satisfy the express or implied quality or
quantity obligations of the eemstruetien contract. Defective eenstraetion works
are as the works which fail short of complying with the express descriptions or
requirements of the contract, especially any drawings or specifications with any
implied terms and conditions as to its quality, workmanship, durability,

aesthetic, performance or design. Defeets-in-eonstruction-projeets-are-attributable
to-vartous-reasens.

[ ) The Engineering In charge/Project Officer shall issue the practical

completion certificate for the project. During the Defect Liability Period which
commences on completion of the work, the Engineering In charge shall inform or
the contractor is expected to be informed of any defective works by the Employer’s
representative of the defects and make good at contractor’s cost with an intention
of giving opportunity to the contractor of making good the defects appeared
during that period. It is the contractor’s obligation under the contract to rectify

the defects that appear during Defect Liability Period and the contractor shall
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within a reasonable time after receipt of such instructions comply with the same
at his own cost. The Engineering In charge/Project Officer shall issue a certificate
to that effect and completion of making good defects shall be deemed for all the
purpose of this contract to have taken place on the day named in such defect

liability certificate.

[ ) If defective work or workmanship or design have been knowingly covered-
up or conceived so as to constitute fraud, commencement of the Defect Liability
Period may be delayed. The decided period may be delayed until discover actually
occurs on at least the defect could have been discovered with reasonable

diligence, whichever is earlier.

® The DLP shall be as below:

Department Type of work DLP
Hydraulic Providing and fixing illumination system at | 3 years
Engineer

Settling Plant M-IIIA and New admin
building (4B Stores) under DyHE(M&E) M-

IITA Panjrapur premises.

) Also, in case of defect, the Engineer shall give notice to the Contractor of
any Defects before the end of the Defects Liability Period, which begins at. The
Defects Liability Period shall be extended for as long as Defects remain to be
corrected. Every time notice of Defect/Defects is given, the Contractor shall
correct the notified Defect/Defects within the duration of time specified by the
Engineer’s notice. The Engineer may issue notice to the Contractor to carry out
removal of defects or deficiencies, if any, noticed in his

inspection, or brought to his notice. The Contractor shall remove the defects and
deficiencies within the period specified in the notice and submit to the Engineer a
compliance report.

(] It is the Completion Stage when the contractor has completed all of the
works and fixed all of the defects that were on the list of issue by Engineer-in-
charge. When this happens, the engineer must issue a ‘Certificate of Completion’.
On the issue of ‘Certificate of Completion’, the ‘Defect Liability Period ‘starts. The
contractor also must issue a ‘Certificate statement’ as an acknowledgment to the
engineer not later than 14 days after the ‘Certificate of Completion’ has been
issued. During the ‘Defect Liability Period’, the contractor has to obey all written

instructions from the engineer to carryout repairs and fix any defects which
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appear in the Permanent Works. If the contractor does not ,due to his own faults
finish the repair works or fix the defects by the end of ‘Defect Liability Period’, the
‘Defect Liability Period’ will continue until all works instructed by engineer is
done.

(] During the Defect Liability Period (DLP), the completed work shall be
periodically inspected by the site staff along with the contractor and defects
noticed, if any shall be got rectified immediately from the contractor as per
provision of contract. The above compliance report shall be mandatory
prerequisite before releasing the deposits/retention money of the work.
Accordingly, the contractor shall prepare the periodical checklist and get it

approved from BMC Engineers on or before work completion.

SECURITY DEPOSIT AND PERFOMANCE GUARANTEE

A. Security Deposit :-

The security deposit shall mean and comprise of

I) Contract Deposit and
II) Retention Money.

I) Contract Deposit :— The successful tender, here after referred to as the
contractor shall pay an amount equal to two (2) percent of the contract sum shall

be paid within thirty days from the date of issue of letter of acceptance.
The said contract deposit shall be paid in the form of Demand Draft (D.D.) only.

II) Retention Money — (Not Applicable)- The retention money equal to 15.00% of
the Contract Sum will be recovered from the contractors every bill i.e. interim /
running / final bill. The clause of retention money will not be applicable to M & E

Department (Not applicable for this tender)

B. Additional Security Deposit:

The Additional Security Deposit shall be applicable as under:

Rebate quoted by contractor ASD Applicable

Up to 12 % Rebate No ASD
Rebate above 12.00 % on estimated|At 2.00% of Estimated cost for each %

cost rebate & part thereof, in D. D. only

The bidders shall submit the ASD as applicable in the form of Demand Draft, which
is to be submitted during office hours minimum one day before opening of packet ‘C’
to respective Head Clerk (Expenditure) of the Engineer in-charge of the HE Division in
sealed envelope. If ASD is not applicable then the bidders shall submit sealed

envelope mentioning on their letter head ‘ASD is not applicable’.
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If the bidders fails to submit the sealed envelope as mentioned above at least one day
before opening of packet ‘C’ within office hours then the EMD of the respective
bidders will be forfeited and the company with their Directors/Partners and other
companies with the said Directors / Partners will be further debarred from any

tendering process for the period of at least 2 years.

C. Performance Guarantee: (Not Applicable)

The successful tender, here after referred to as the contractor shall pay

in the form of “Performance Guarantee” at different rates for different slabs as

stated below:

Offer PG applicable %

For premium, at par|PG= 0.92% x contract sum applicable for

and rebate O to 12% rebate of 12%
For rebate of 12.01% |P.G. = {0.92% x contract sum applicable for

rebate of 12%} +(X) x contract sum, where

X= percentage rebate quoted more than 12%

Note: Contract sum shall mean amount after application of rebate/premium
as quoted by the contractor with contingencies only and excluding price

variation. The PG shall be paid in one the following forms.

—_

Cash (In case guarantee amount is less than Rs.10,000/-

)
2) Demand Draft (In case guarantee amount is less than Rs.1,00,000/-)
3) Government securities
4) Fixed Deposit Receipts (FDR) of a Schedule Bank.
5) An electronically issued irrevocable bank guarantee bond of any Schedule

bank or f in the prescribed form given in Annexure.
Performance Guarantee is applicable over and above the clause of Security

Deposit. Performance Guarantee will have to be paid & shall be valid till the
defect liability period or finalization of final bill whichever is later.
This deposit will be allowed in the form of I to V as mentioned above and
shall be paid within 15 days after receipt of Letter of Acceptance.
Note: Following exceptions shall be adopted for ‘Demolition Tenders:
@ I[rrespective of the offer (Rebate/ at par/ premium), ASD shall be differed
and only PG of 10% of contract sum be taken from the successful bidder

on award of contract only.

¢ Brihanmumbai Municipal Corporation departments shall ensure to
incorporate specific condition regarding above in bid document and e-

tender notice.
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D. Refund of Security Deposit

I. Refund of Contract Deposit

The Contract Deposit shall be released within 30 days after completion of
3rd year of DLP (in case of 5 years DLP) and after issue of ‘Defect Liability
Certificate’ (in case of 1 or 2 or 3 years DLP) subject to no recoveries are pending
against the said work, provided that the Engineer is satisfied that there is no
demand outstanding against the Contractor. No claim shall be made against the
Balance Contract Deposit after the issue of Defects Liability Certificate.

II. Refund of Retention Money (Not Applicable)

The Retention Money will be refunded after completion of defect liability
period and after issue of “Defect Liability Certificate” (in case of 1 or 3 or 5 years
DLP) provided that the Engineer is satisfied that there is no demand outstanding
against the Contractor. In the event of different Defects Liability Periods have
been specified or become applicable to different sections or parts of the
Permanent Works, the said moneys will be released within 30 days on expiration
of such Defects Liability Periods. In the event the Engineer issues a Taking-over
Certificate for a section or part of the Permanent Works, only such proposition
thereof as the Engineer determines (having regard to the relative value of such
section or part of the Works) shall be considered by the Engineer for payment to
the Contractor.

III. Refund of Additional Security Deposit

One-half (50 % ) of the additional security deposited (ASD) shall be released after
th completion of 50% financial progress of the work. The balanced ASD shall be
released within 30 days of issue of ‘Certificate of Completion’ with respect to the
whole of the Works. In the event the Engineer issues a Taking-over Certificate for
a section or part of the Permanent Works, only such proposition thereof as the
Engineer determines (having regard to the relative value of such section or part of
the Works) shall be considered by the Engineer for Refund of ASD to the
contractor.

IV. Refund of Performance Guarantee (Not Applicable)

The Deposit on account of performance guarantee shall be released within 30
days of completion of Defects Liability Certificate subject finalization of final bill
whichever is later and no recoveries are pending against the said work, provided

that the Engineer is satisfied that there is no demand outstanding against the

Contractor.
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Deposits—refunded-after After 3-yrs of DLP |After Completion of DLP
completion
ASBD+50%of RM Eb+50%of RM PG

b. Time of Refund for works having 1 or 2 or 3 years DLP

Deposits refunded after completion |After Completion of DLP
ASD +50%-ef RM CD +50%of RM+PG

*Note:

E. Legal + Stationary Charges :- (As per latest applicable circular)

Successful tenderer shall pay the Legal Charges +Stationary charges as given

below or As per applicable circular while executing contract.

Contract Value Legal+ Stationery Charges

Upto Rs.50,000/- [Nil

From Rs.50,000/-|0.10% of contract value (Rounded in multiples of Rs.100/-) +
to 18% GST. (Minimum Rs.1,000/- + GST & Maximum
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Rs.1,00,00,000/- [Rs.10,000/- + GST)

From Rs. Rs.10,000/- for contract value upto 1,00,00,000/- + 0.5%
1,00,00,001/- to |above contract value of Rs.1,00,00,000/- (Rounded in multiple$
Rs. of Rs.100/-) + 18% GST

10,00,00,000/-

from Rs.55,000/- for contract value of Rs.10,00,00,000/- + 0.01% on

Rs.10,00,00,001/-|contract value of Rs.10,00,00,000/- (Rounded in multiples of
& above contract [Rs.100/-) + 18% GST
value

The tenderer’s are requested to note that stationary charges as given in the table
above will be recovered from the successful tenderer for supply of requisite
prescribed forms for preparing certificate bills in respect of the work.

F. Stamp Duty: - (As per applicable circular at the time of award of contract)
It shall be incumbent on the successful tenderer to pay stamp duty on the

contract.

i)  As per the provision made in Article 63, Schedule I of Bombay Stamp Act
1958, stamp duty is payable for “works contract” that is to say, a contract
for works and labour or services involving transfer of property in goods
(whether as goods or in some other form) in its execution and includes a

sub-contract, as under :

a |Where the amount or value set|Five Hundred rupees stamp duty
forth in such contract does not
exceeds Rs. Ten Lakhs

b |Where it exceeds rupees ten Five hundred rupees plus 0.1% of
lakhs the amount above rupees ten lakh
subject to the maximum of rupees
twenty five lakh stamp duty.

ii. The successful bidder shall enter into a contract agreement with
Brihanmumbai Municipal Corporation. within 30 days from the date of issue
of Work Order and the same should be adjudicated for payment of Stamp
Duty by the successful bidder.

iii. Further shortfall if any, in amount of stamp duty paid as against prescribed
amount for the documents executed in Mumbai City & Mumbai Suburban
District be recovered from the concerned work contractors and to deposit the
deficit or unpaid Stamp Duty and penalty by two separate Demand Draft or
Pay Order in favor of “Superintendent of Stamp, Mumbai” within 15 days
from intimation thereof.

iv. All legal charges and incidental expenses in this respect shall be borne and

paid by the successful tenderer.
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IMPORTANT DIRECTIONS

1. All the information uploaded shall be supported by the corroborative
documents in absence of which the information uploaded will be considered as
baseless and not accepted for qualification criteria. All the documents shall be
uploaded with proper pagination. The page No. shall be properly mentioned in
the relevant places. The information shall be uploaded in the sequence as asked
for with proper indexing etc. The Bidder shall be fully responsible for the
correctness of the information uploaded by him.

2. Applicants/Bidders shall refer “https://mahatenders.gov.in/Help for
contractors” for the guidelines.

Any queries or request for additional information concerning this TENDER

shall be submitted by e-mail to dyhe3appc.he@mcgm.gov.in &

eemne3atpppc.he@mcgm.gov.in. The subject shall clearly bear the following
identification/ title: "Queries/ Request for Additional Information: TENDER for

“Providing and fixing illumination system at Settling Plant M-IIIA and New
admin building (4B Stores) under DyHE(M&E) M-IIIA Panjrapur premises. ”
Any changes in mail ID will be intimated on the portal.

3. In case of Equal Percentage of lowest bidders (L1), the allotment of work shall
be done by giving 48 hrs (2 working days) from the day of opening of packet C on
same BID-Document number for re-quoting and such development needs to done
by IT department in Brihanmumbai Municipal Corporation’s SRM system. Till
such development is made; ‘Sealed Bids’ shall be called from the bidders quoting
the same rates i.e. L1.

In case of equal percentage of lowest bidders is obtained even after re-
quoting, then the successful bidder will be decided by lottery system by H.E. The
bidder shall need to submit the ASD if applicable within 7 days after receipt of
notification issued by concerned Chief Engineer. Also, the Performance
Guarantee shall be paid in 15 days after receipt of Letter of Acceptance.

4. Barricading shall be provided free of cost as per Circular u/No.MGC/F6342
dated 05.05.2018 and as per Annexure I, II and III of Standard drawings and
specifications with slogans and department wise colour codes.

S. Penalty will be applicable as per clause no. 7.4(Scope of work) in Section 10,

Technical Specification.
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SECTION 7

SCOPE OF WORK
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BRIHANMUMBAI MUNICIPAL CORPORATION

(Hydraulic Engineer's Department)

Sub: Providing and fixing illumination system at Settling Plant M-
IITA and New admin building (4B Stores) under Dy. HE(M&E) M-

IITIA Panjrapur premises.

A. Introduction :-

Under Mumbai-IIIA Water Supply Project, the Water Treatment
Plant of capacity 455MLD have commissioned at Panjrapur Mumbai-IIIA
in the year 2007.This plant is taken over by H.E. Deptt. w.e.f. 29.06.2009
and the operation & maintenance activities are being carried out by H.E.
deptt. since 28.06.2010. This treatment plant at Panjrapur is equipped
with Settling tanks, comprising of six numbers of Lamella clarifiers

designed to treat 455 MLD normal works flow.

Maintenance section looks after the general electric and streetlight
maintenance of Settling plant and primises. There are total 11 Nos. of
streetlight poles and 10 nos.of Flood light poles provided in the premise of
Settling plant M-IIIA Section. The existing poles are erected at time of
commissioning of the M-IIIA Water Treatment Plant in 2007, Since then they
have never been replaced. Majority of these street light poles are heavily corroded
and damaged due to surrounding atmosphere. It is very necessary to replace
these streetlight poles, as the same are heavily corroded at the foundation level.
Also existing street light pole have hight of 11 meter, therefore maintaince point
of view it is difficulty to maintain existing street light. Hence this department
decided to replace existing 11 meter street light pole by new 07 meter hight street
light pole.

This departments intends to install highmast in the premise, at some
places in the primises where installation of street light poles is not possible, to
avoid dark spot in such places installation of highmast is initiated. Also in the
view of the Urban Development Department’s letter u/no.
2004 /Energy/C.No.123/U.D. 20 dated 01.09.2004 and endorsed by Hon. M.C.
u/no. MCR/5659 dated 12.10.2004, it is mandatory to save Energy by way of
using energy efficient light fittings. Energy efficient LED light fittings are
available in market which saves electricity bills. The replacement of these
existing fittings with energy efficient LED fitting is easy, durable, economical &

maintenance free.

50




The work of renovation of 4B Store is intiated by Civil department.

In future 4B store will be used for administative staff offices of all

AE/EE/Dy.HE. During the site visit, it is observed that lighting

arrangements was not available properly arround 4B store. This

department intends to carry out such electrificaton work.

B) SCOPE OF WORK:-

The work consists of “Providing and fixing illumination system at

Settling Plant M-IIIA and New admin building (4B Stores) under
Dy.HE(M&E) M-IITA Panjrapur premises”. The work shall be executed as
per bill of quantity given bellow followed by FME Schedule Year 2023.

Work consists of following:

)

2)

3)

4)

Tenderer shall visit M-IIIA Panjrapur Complex so as to get

acquainted with the site condition & nature of work.

Tenderer shall be Manufacturer/ Authorized dealer of the

manufacturer of LED streetlight Fittings, having experience of

similar nature of work of last seven years and In case of

Authorized dealer, the tenderer shall submit an Authority letter from

the manufacturer LED streetlight Fittings for the above said work

along with the tender without which tender will be out rightly
rejected.

The successful tenderer shall arrange the visit for inspection &

testing of all Mechanical & Electrical equipments in presence of BMC

Engineers at manufacturer's works before delivery at site, to

ascertain that equipments are manufactured as per required

specifications & free from any manufacturing defects. Only after said
inspection & testing, equipments are cleared for delivery at site.

Successful Tenderer shall supply, install and commission,

a) 7 Meter high street light poles along with all accessories of
given Specifications and Bill of quantities with 90 W energy
efficient LED fittings around Settling Plant M-IIIA panjrapur and
New admin building (4B Stores) panjrapur.

b) 16 m (clear height) High Mast (Top- 150mm, Bottom- 360mm)
with lowering and raising motorized unit, lantern carriage
assembly suitable for max. 8 nos. 210W LED luminaries and its
control gear box, lightning finial, arrangement for fixing aviation

light and foundation bolts on provided foundation as per
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S)

6)

7)

8)

9)

10)

11)

specification at Settling Plant M-IIIA Panjrapur & New admin
building (4B Stores).

c) 11 m high (clear height) galvanized OCTAGONAL pole with 210W
LED luminaries as per Specification around Settling Plant M-IIIA
Panjrapur.

The successful tenderer shall submit the general layout and wiring

diagram of illumination system for approval of BMC engineer before

starting the work at site.

The work shall be strictly carried out by licensed electricians

under the supervision of licensed electrical supervisor. The

tenderer shall produce the names of electricians and supervisor
before starting the work.

Successful Tenderer shall remove existing luminarie / fittings /poles

carefully.

The Make of the material required for the work shall be approved
before delivering the same at site and material brought at site shall
be got checked by the site Engineer before the use.
All the nut bolts, washers of different types and different sizes
used for the fitting shall be of stainless steel/GI.

All control panels, street light poles and flood light pole shall
be connected to each other and to existing earthing grid with
suitable bare GI conductor of min 10 SWG.

The successful Tenderer shall give Three years replacement
guarantee for proper functioning of each LED Streetlight fitting,
flood light fitting and high mast LED fittings as per Technical data
sheet filled and submitted by tenderer along with tender. It will be
responsibility of the manufacturer to replace the existing worn out

parts during the 3 years guarantee period. No rectification or

repairing of the material will be allowed; the part will have to be

strictly replaced.

12) Supply and Installation of control panel for Street lights, flood

lights and High Mast.

13) The power cable shall be laid in one-piece length without joints.

Contractor shall furnish Manufacturer’s test certificate along with

cable supplied at site.

14) Trenches shall be made for laying underground cable by excavating

the earth/all type of layers, if any. Excavation shall be 750mm
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deep and 600 mm wide and same shall be refilled with sand,
bricks and soft earth etc. Trenches shall be made good to the

original surface.

15)Provide end termination to the cable with proper sizes of cable glands

and lugs etc

16)Cable is to be properly enclosed in MS/PVC pipe of suitable dia
wherever required, as directed by BMC’s Site engineer. The cost

towards the MS / PVC pipe shall be born by successful tenderer.

17) The work shall be carried out as per [.LE. Rules and shall follow the
Reference Standards specified in the M&R SOR 2023.

18) The schedule of quantities is tentative only. The payment for any
work shall be based on joint measurement of representatives of the

contractor and BMC.

19)Successful tenderer shall have to arrange all skilled/unskilled
workers, tools, tackles, instruments etc. required for the work.

However extendable ladder may be provided by BM C .

20)Successful tenderer shall get necessary permit for his men and

vehicle if any, prior to commencement of work.

21) Successful tenderer shall take all safety measures for his men and
material as the work is to be carried out at height.

22) Successful tenderer shall take permission of Assistant Engineer
(STM)M-IIIA, Panjrapur or his subordinates before taking up the job
daily.

23) In case of any damage to Municipal property while carrying out
the work, the responsibility of making good the same, solely rests
with the tenderer.

24) Successful tenderer shall buy back the old removed Streetlight and
flood light poles which will be removed during this work. Tenderer
shall take out print of buyback form, sign manually , scan and

Upload. This document shall be submitted along with Packet “A/B”.

25) The successful tenderer shall take photographs before, during and
after completion of the work and maintain the photographic records

of all the items executed.

26)The successful tenderer shall carry out Testing of complete lighting

system after completion of work in presence of BMC engineer.
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C) Submittal :-

1. After completion of the work in all respect, the successful tenderer shall
submit 6 sets of as built drawings as approved by BMC.

2. The successful contractor shall also submit all test reports, catalogues,
MOC reports etc. of installed fittings, cables etc.

3. The drawings / manuals as mentioned above shall be submitted before

submission of final bill.

D) Buyback of old removed material: -

The successful bidder shall have to take away existing removed old tube
street light fittings with poles & junction box, Flood light fittings with poles &
junction box, cables and conduits etc. after completion of work. Rebate for old
material shall be offered as mentioned hereinafter.

The contractor shall consider the buyback of old removed material. The
contractor shall have to quote declaration form as per fixed cost as per USOR
mentioned therein. However, BMC reserves the right to retain any of the above
mentioned Material if required. The contractor shall assess in respect of quality
of material to be removed etc. before submitting the tender and consider rebate
accordingly. The quoted rebate/buyback cost shall not be less than the BMC
estimated rebate/buyback cost. After fulfilling the due BMC procedures, the old
removed existing material as above will be handed over to contractor after
compliance of due procedure. Subsequently, permission will be granted to lift the
material from the site. The contractor shall

properly clean / cleared the entire workplace.

E) Safety Requirements:-

The contractor while performing the works shall take into consideration
safety aspects against electrical, mechanical and health hazards to the workmen
as well as safety of the installation and plan his work and shall take into
consideration following points. The contractor is requested to fulfil all safety
requirements and follow all required safety procedures :

1. The contractor shall provide safety apparels, like hand gloves, safety shoes,
safety helmets, harness belts, disposable aprons, wader suit, etc. whichever
applicable to his workmen and the same shall be used depending upon the
nature of work and as directed by engineer. First aid box & personnel material

like toilet soap, hand cleaner etc. shall be provided at site.
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2. Sufficient ventilation and lighting arrangement shall be made for safe and
comfortable working in the confined space.

3. Lowering and lifting of material / equipments in confined space shall be done
with utmost care and with all safety measures.

4. The contractor shall follow all safety rules and regulations for water work and
other regulations framed by Director, Safety and Health while carrying out the
work.

5. The contractor shall take all safety measures while carrying out electrical
works and shall follow applicable I.E. rules.

6. BMC will not be responsible for any mishap happened to men, material of the
contractor due to the negligence on account of non observance of the safety
aspects by his staff.

7. The contractor shall not employ the person below 18 years of age.

8. Work Permit: since the entire work involves risk of working at heights and
flooded water flow at inlet bay, the contractor shall obtain work permit every
day from the concerned BMC Engineer. Extra personnel if required at work
should be got entered in the work permit before starting the work. No change
in work other than what mentioned in the work permit will be allowed. If the
contractor desires to change the work, separate work permit will have to be
obtained from concerned BMC Engineer.

9. It is the sole responsibility of the contractor to get every personnel employed at
the work, insured before starting the work, for the risk of life. In order to avoid
any kind of mishap, all the safety precautions and measures should be taken
by the contractor before commencement of the work. BMC shall be no way

responsible for any accident / mishap.

G) General Terms and Condition:-

1. The tenderer shall visit the site at Panjrapur Settling Plant M-IIIA before
submitting the tender documents to verify and to be conversant with the
scope of work.

2. The tenderer shall carry out any other work irrespective of the scope so as to
complete the work satisfactorily to achieve the desired results with no extra
cost to BMC.

3. The technical specifications for the work are prepared with care with a view
not to create any additional item/work. However, all the items and works
which are required for satisfactory completion and guaranteed performance of
the system/projects are deemed to be included in the offer and no extra cost
will be paid by BMC.
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4. The contractor shall extend full co-operation and interaction with the other
agencies at site, if involved. The contractor shall co-operate with the
municipal staff and other agencies working at installations.

S. The contractor must have facilities to undertake this job including adequate
plant and machinery. The contractor shall have their own arrangement for
welding equipments, gas cutting equipments, grinders etc.

6. Electricity and water if required for installation purpose at site, will be
available free of cost.

7. The work shall be carried out with good workmanship following standard
engineering practice.

8. The contractor shall provide identity card to the entire workforce at site. The
contractor shall depute the workmen of best knowledge for carrying out the
work.

9. The contractor shall obtain work permit before starting the work from BMC
Site Engineer.

10. The contractor shall use their own tools, equipments, vehicles, consumables,
safety equipments and their own manpower.

11. The successful bidders shall give guarantee on all electrical items and for
other material used for 3 Years (DLP) from the date of completion of the work
for any manufacturing defects or faulty workmanship.

12. Available drawings, manuals of existing illumination system and control
panel will be provided for reference only.

13. The drinking water and electric power supply arrangement will be provided
from BMC free of charge if required.

14. The contract period for the completion of the work is 24 Months from the
date of receipt of P.O.

15. The work or part of work which is difficult to carry out within day (office hrs.)
time can be carried out after office hrs. with due prior permission of the BMC
engineer.

16. If any discrepancy in the material supplied or work carried out is observed
during erection and commissioning of the equipments or in thirty six months
defect liability period, and informed to the contractor in writing, then the
contractor shall have to rectify the defect / discrepancy or replace the
equipment / material at his own cost.

17. If any of the municipal property is unduly damaged due to negligence of the
contractor, the contractor shall have to make it good to the satisfaction of

BMC site engineer, without any extra cost to BMC.
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18. Every effort is taken to define detailed scope of work. However, if any material
/ work which is not specified in scope work/technical specification and
required for satisfactory completion of work shall be provided/ carried out by
successful tenderer without any extra cost to the corporation.

19. Stay of manpower at site is not permissible except watchman. Work will be
carried out on working days between 8 to 5 p.m.

20. It is the responsibility of the contractor to include all the items required for
successful commissioning of the system irrespective of tender specifications.
No extra payment will be made for the same.

21. The tenderer shall consider the circular no.Ch.E.(vig.)/2673/B dated
02.03.2022,clause no.11,which states that:-During the defect liability period
(DLP),the completed work shall be periodically inspected by the site staff along
with the contractor and defects noticed if any shall be got rectified
immediately from the contractor as per provision of contract. The above
compliance report shall be mandatory prerequisite before releasing the
deposits/retention money of the work. Accordingly, the contractor shall
prepare the periodical checklist and get it approved from BMC Engineers on

or before work completion.

H. Payment Terms:
a) The payment of 5S0% of total contract cost will be made against Supply of

materials at site within 30 days from the receipt of the invoice/ Bill .(max

02 RA Bill)

b) The remaining payment of 50 % of total contact cost will be made
only after satisfactory completion of work of installation testing and
commissioning as per technical specification and scope of work

within 30 days upon submission of invoice/ bill thereafter.
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SECTION 8
BILL OF QUANTITIES

58




BRIHANMUMBAI MUNICIPAL CORPORATION

(Hydraulic Engineer's Department)

Sub: Providing and fixing illumination system at Settling Plant M-

IITA and New admin building (4B Stores) under DyHE(M&E) M-

IIIA Panjrapur premises.

BILL OF QUANTITIES AND RATES

Sr. . . Amount (Qty
No. FME No. Description Qty. | Unit| Rate X rate)
1. | Street light pole with LED luminar
1.1 Street light Pole
R3-ME-10-5- |Providing & erecting 7 m high
e (clear height) galvanized
OCTAGONAL pole with foundation
bolts having bottom of 130 mm 32 | Nos | 66102 2115264
A/F, top 70 mm A/F on provided
foundation as per Specification
R3-ME-10-6- |Providing & erecting Single arm
C standard bracket 15S00MM long 291772
made up of 40 NB GI pipe suitable | 26 | Nos | 11222
for octagonal pole of having top
dia 70 MM as per specification
R3-ME-10-6- |Providing & erecting double arm
d standard bracket 15S00MM long
made up of 40 NB GI pipe suitable | 06 | Nos | 17502 105012
for octagonal pole of having top
dia 70 MM as per specification
1.2 |LED Light Fixture (SP-ME-TS-21a): LED Street
Light fittings:-
R3-ME-4-27- |Outdoor LED Street Light fittings — 38 | Nos | 4933 187454
e 70-90 W
1.3 |Cable from Control panel to pole and pole to pole
for street light
1st category Cu armoured cables
R3-ME-2-3-s |FRLS outer sheathed- 4C x 10 800 | Mtr | 621 496800
Sq.mm
R3-ME-2-12- |Cable End Termination For
S Copper Cables — 4C x 10 Sq.mm 40 | Set 196 7840
R3-ME-10- Time controller for street light 2 | Nos.| 32922 65844
12-c poles
1.4 |Junction Box For octagonal Poles
Smart Pack junction box with 6A
aR?’_ME_lO_?_ MCB & Terminals ( for mounting | 30 | Nos | 2701 81030

inside base compartment of pole)
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1.5

R3-ME-2-8

Excavating the trenches and
refilling, reinstatement of the same
after the cable is laid in approved
manner (750 mm deep, 600 mm
wide),in all types of soils 1 Cu.
Mtr. = 2.2 RMT.

360

344

123840

High Mast System (SP-ME-TS-42)

2.1

Poles and LED fitting for High Mast

R3-ME-10-
10-b

Supplying and erecting 16 m
(clear height) High Mast (Top-
150mm, Bottom- 360mm) with
lowering and raising motorized
unit, lantern carriage assembly
suitable for max. 8 nos.
luminaries and its control gear
box, lightning finial, arrangement
for fixing aviation light and
foundation bolts on provided
foundation as per specification

Nos

335917

1343668

R3-ME-4-28-
b

SITC LED Flood Light Fitting -210
W for high mast

24

Nos

18069

433656

2.2

Civil Foundation For High Mast

R3-ME-10-
11-b

Foundation for 16 Mtr. Highmast

Nos

58154

232616

2.3

Control Panel and Timer

R3-ME-10-
12-b

Supplying and erecting Outdoor
Stand Mounted Feeder Pillar for
highmast of the same
manufacturer with 63A TPN MCB
incomer, single dial timer switch,
45 A TP contactor for automatic
switching of luminaries, 2 no 9A
contactors and raise/lower push
button, and provision for
termination of Incoming minimum
35 sq. mm and outgoing minimum
16 & 2.5 sq. mm cables complete
erected in min. 14 guage CRCA
sheet box powder coated with
supporting angles, self lock,
gasket and slanting top erected on
CC foundation in an approved
manner.

Nos

70476

281904

R3-ME-10-
12-c

Time controller for high mast

Nos

32922

131688

2.4

Cable for High

Mast

R3-ME-2-3-s

1st category Cu armoured cables
FRLS outer sheathed- 4C x 10
Sq.mm.

500

Mtr

621

310500
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2.5|R3-ME-2-8 Excavating the trenches and
refilling, reinstatement of the same
after the cable is laid in approved CU
manner (750 mm deep, 600 225 M 344 77400
mm wide),in all types of soils 1
Cu. Mtr. = 2.2 RMT.
3. |Flood light
3.1 Poles and LED fitting for Flood Light
R3-ME-10-5-i | Providing & erecting 11 m high
(clear height) galvanized
OCTAGONAL pole with foundation
bolts having bottom of 210 mm 10 | Nos | 129543 1295430
A/F, top 90 mm A/F on provided
foundation as per Specification
53—ME-4-28- \S}\;TC LED Flood Light Fitting -210 16 | Nos | 18069 289104
3.2 |R3-ME-2-8 Excavating the trenches and
refilling, reinstatement of the same
after the cable is laid in approved CuU
manner (750 mm deep, 600 mm 250 M 344 86000
wide),in all types of soils 1 Cu.
Mtr. = 2.2 RMT.
3.3 | Cable from Control panel to pole and pole to pole
for flood light
1st category Cu armoured cables
R3-ME-2-3-s |FRLS outer sheathed- 4C x 10 500 | Mtr | 621 310500
Sq.mm
R3-ME-2-12- |Cable End Termination For
] Copper Cables — 4C x 10 Sq.mm 12 | Set 196 2352
3.4 | Distribution board for street light and flood light
IP 42 Wall/column Mounted
distribution board with one Nos of
E3—ME—1—14— 63A 4P MCB as incomer and 4 2 | Nos | 16301 32602
Noss 16A TP MCB as outgoing (4
way TPN DB)
4. |Removal
Removal of street light poles (4.5
R3-ME-8-1-1 |to 11 mtrs. length, all types of G.I. | 21 | Nos 137 2877
& M.S. poles).
Total Rs.| 8305153.00

Note:- This page does not need any uploading. The values are to be filled in
online in Packet “C”. Due to character limitations in packet “C” full
description of job cannot be incorporated. The full description can be referred
to this page.
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Brihanmumbai Municipal Corporation
(Hydraulic Engineer’s Department)

To,
The Municipal Commissioner
Bruhanmumbai Municipal Corporation
Mahapalika Marg, Fort
Mumbai 400 001.

Sub: “Providing and fixing illumination system at Settling
Plant M-IIIA and New admin building (4B Stores) under
DyHE(M&E) M-IIIA Panjrapur premises. . ”.

Tender No.:
Tender due on :

REBATE FOR TAKING AWAY OLD REMOVED OLD STREET LIGHT AND
FLOOD LIGHT POLE WITH ACCESSORIES

Dear Sir,
Sr | FME No. Description Qt | Unit | Rate | Amount | Amount
.N y. Rs. offer by
0. Bidder

Rs.

1. | R3-ME-8- | Rebate for All types of | 21 | Set 750 15750
17-c poles with c. i. boxes
g.i. pipes, clamps,

bracket, on : 11 Mtr.

Pole
2 | R3-ME-8- | Rebate for Al Cable up | 13 | Mtr. 14 18200
7-a to 3-1/2 Cx 35 00
Sq.mm
3 | R3-ME-8- | Rebate for Flood 21 | Nos. 88 1848
8-e light / helogen fitting

Total Rs.(Excluding GST): 35798/-

(Note : the buy-back rate mention above is fixed.)

Total Rebate cost in words: Rs. Thirty Five Thousand Seven Hundred
Ninety Eight only.

Tenderer’s full address :

Telephone No.(If any) :

Tenderer’s signature

Vender No. (office stamp)

(Note :- Tenderer shall, take the print out of this page, fill in, sign manu-
ally, scan and upload along with Packet “A/B”. Tenderer should pay the
above rebate amount with applicable GST/TCS at CFC center in any ward
office of BMC .)
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SECTION 9

GENERAL CONDITIONS OF
CONTRACT
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General Conditions of Contract

A. General
1. Definitions
1.1 Terms which are defined in the Contract Data are not also defined in the
Conditions of Contract but keep their defined meanings. Capital initials are used
to identify defined terms.
The “Contract” shall mean the tender and acceptance thereof and the formal
agreement if any, executed between the Contractor, Commissioner and the
Corporation together with the documents referred to therein including these
conditions and appendices and any special conditions, the specifications,
designs, drawings, price schedules, bills of quantities and schedule of rates. All
these documents taken together shall be deemed to form one Contract and shall
be complementary to one another.
The Contract Data defines the documents and other information which
comprise the Contract.
The “Contractor” shall mean the individual or firm or company whether
incorporated or not, whose tender has been accepted by the employer and the
legal successor of the individual or firm or company, but not (except with the
consent of the Employer) any assignee of such person.
The Bidder is a person or corporate body who has desired to submit Bid to carry
out the Works, including routine maintenance till the tender process is
concluded.
The Contractor's Bid is the completed bidding document submitted by the
Contractor to the Employer.
The “Contract Sum” means the sum named in the letter of acceptance
including Physical contingencies subject to such addition thereto or deduction
there-from as may be made under the provisions hereinafter contained.
Note :
The contract sum shall include the following —

* In the case of percentage rate contracts the estimated value of works as
mentioned in the tender adjusted by the Contractor’s percentage.

* In the case of item rate contracts, the cost of the work arrived at after
finalization of the quantities shown in schedule of items / quantities by the item
rates quoted by the Tenderer’s for various items and summation of the extended
cost of each item.

* In case of lump sum contract, the sum for which tender is accepted.

* Special discount / rebate / trade discount offered by the tenderer if any
and accepted by the Corporation.
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* Additions or deletions that are accepted after opening of the tenders.
The “Contract Cost” means the Contract Sum. This cost shall be included in
the letter of acceptance.
A Defect is any part of the Works not completed in accordance with the
Contract.
The Defects Liability Certificate is the certificate issued by the Engineer, after
the Defect Liability Period has ended and upon correction of Defects by the
Contractor.
Drawings means all the drawings, calculations and technical information of a like
nature provided by the Engineer to the Contractor under the Contract and all
drawings, calculations, samples, patterns, models, operation & maintenance
manual and other technical information of like nature submitted by the
Contractor and approved by the Engineer.
The Authority shall mean Brihanmumbai Municipal Corporation (BMC)
The “Employer” shall mean the Brihanmumbai Municipal Corporation (BMC) /
Municipal Commissioner for Brihanmumbai Municipal Corporation (BMC), for
the time being holding the said office and also his successors and shall also
include all “Additional Municipal Commissioners, Director (Engineering Services
& Projects)” and the Deputy Municipal Commissioner, to whom the powers of
Municipal Commissioner, have been deputed under Section 56 and 56B of the
Mumbai Municipal Corporation Act.
The Engineer in-charge shall mean the Executive Engineer in executive charge
of the works and shall include the superior officers of the Engineering
department i.e. Dy.Ch.Eng / Ch.Eng. and shall mean and include all the
successors in Brihanmumbai Municipal Corporation (BMC)
The Engineer's Representative shall mean the Assistant Engineer, Sub.
Engineer/Jr. Engineer in direct charge of the works and shall include Sub Eng./
Jr. Eng of Civil section/ Mechanical section/ Electrical section appointed by
Brihanmumbai Municipal Corporation (BMC).
The “Engineer” shall mean the City Engineer / the Hydraulic Engineer / the
Chief Engineer / the Special Engineer, appointed for the time being or any other
officer or officers of the Municipal Corporation who may be authorized by the
commissioner to carry out the functions of the City Engineer / the Hydraulic
Engineer / the Chief Engineer / the Special Engineer or any other competent
person appointed by the employer and notified in writing to the Contractor to act
in replacement of the Engineer from time to time.
Contractor’s Equipment means all appliances and things of whatsoever nature
required for the execution and completions of the Works and the remedying of
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any defects therein, but does not include plant material or other things intended
to form or forming part of the Permanent Works.
The Initial Contract Price is the Contract Price listed in the Employer's Letter of
Acceptance.
The Intended Completion Date is the date on which it is intended that the
Contractor shall complete the construction works. The Intended Completion Date
is specified in the Contract Data. The Intended Completion Date may be revised
only by the Engineer by issuing an extension of time.
Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works and works of routine maintenance.
Plant is any integral part of the Works that shall have a mechanical, electrical,
electronic, chemical, or biological function.
Routine Maintenance is the maintenance of activities of the competed structure
for five years as specified in the Contract Data.
The “Site” shall mean the land and other places including water bodies more
specifically mentioned in the special conditions of the tender, on, under in or
through which the permanent works or temporary works are to be executed and
any other lands and places provided by the Municipal Corporation for working
space or any other purpose as may be specifically designated in the contract as
forming part of the site.
Site Investigation Reports are those that were included in the bidding
documents and are reports about the surface and subsurface conditions at the
Site.
“Specification” shall mean the specification referred to in the tender and any
modification thereof or addition or deduction thereto as may from time to time be
furnished or approved in writing by the Engineer.
The Start Date/Commencement Date is given in the Contract Data. It is the
date when the Contractor shall commence execution of the Works. It does not
necessarily coincide with any of the Site Possession Dates.
A Nominated Sub-Contractor is a person or corporate body who has a Contract
with the Contractor to carry out a part of the construction work and/or routine
maintenance in the Contract, which includes work on the Site.
Temporary Works are works designed, constructed, installed, and removed by
the Contractor that are needed for construction or installation of the Works.
Variation means a change to the:-

i) Specification and /or Drawings (if any) which is instructed by

the Employer.
ii) Scope in the Contract which is instructed by the Employer.
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iii) Price in the Contract which is instructed by the Employer.
The Works, as defined in the Contract Data, are what the Contract requires the
Contractor to construct, install, maintain, and turn over to the Employer.
Routine maintenance is defined separately.
Jurisdiction: In case of any claim, dispute or difference arising in respect of a
contract, the cause of action thereof shall be deemed to have arisen in Mumbai
and all legal proceedings in respect of any claim, dispute or difference shall be
instituted in a competent court in the City of Mumbai only.
2. Interpretation
2.1 In interpreting these Conditions of Contract, singular also means plural,
male also means female or neuter, and the other way around. Headings have no
significance. Words have their normal meaning under the language of the
Contract unless specifically defined. The Engineer will provide instructions
clarifying queries about these Conditions of Contract.
2.2 If sectional completion is specified in the Contract Data, references in the
Conditions of Contract to the Works, the Completion Date, and the Intended
Completion Date apply to any Section of the Works (other than references to the
Completion Date and Intended Completion Date for the whole of the Works).
2.3 The documents forming the Contract shall be interpreted in the following
documents: (1) Agreement, (2) Letter of Acceptance, (3) Notice to Proceed with the
Work , (4) Contractor's Bid, (5) Contract Data, (6) Special Conditions of Contract
Part (7) General Conditions of Contract Part I, (8) Specifications, (9) Drawings,
(10) Bill of Quantities, and (11) Any other document listed in the Contract Data.
3. Engineer's Decisions
3.1 Except where otherwise specifically stated, the Engineer will decide
contractual matters between the Employer and the Contractor in the role
representing the Employer. However, if the Engineer is required under the rules
and regulations and orders of the Employer to obtain prior approval of some
other authorities for specific actions, he will so obtain the approval, before
communicating his decision to the Contractor.
3.2 Except as expressly stated in the Contract, the Engineer shall not have any
authority to relieve the Contractor of any of his obligations under the contract.
4. Delegation
4.1 The Engineer, with the approval of the Employer, may delegate any of his
duties and responsibilities to other person(s), except to the Adjudicator, after
notifying the Contractor, and may cancel any delegation after notifying the

Contractor.
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5. Communications

All certificates, notices or instructions to be given to the Contractor by Employer/

Engineer shall be sent on the address or contact details given by the Contractor

of Bid. The address and contact details for communication with the Employer/

Engineer shall be as per the details given in Contract Data. Communications

between parties that are referred to in the conditions shall be in writing. The

Notice sent by facsimile (fax) or other electronic means shall be effective on

confirmation of the transmission. The Notice sent by Registered post or Speed

post shall be effective on delivery or at the expiry of the normal delivery period as

undertaken by the postal service.

6.Subcontracting

6.1

6.2

6.3

6.4

Unless specifically mentioned in the contract subletting will not be allowed.
Subletting, where otherwise provided by the contract shall not be more
than 25% of the contract price.

The Contractor shall not be required to obtain any consent from the
Employer for:

a. the sub-contracting of any part of the Works for which the
Subcontractor is named in the Contract;

b. the provision for labour, or labour component.

c. the purchase of Materials which are in accordance with the standards
specified in the Contract.

Beyond what has been stated in clauses 6.1 and 6.2, if the Contractor
proposes sub contracting any part of the work during execution of the
Works, because of some unforeseen circumstances to enable him to
complete the Works as per terms of the Contract, the Employer will
consider the following before according approval:

a. The Contractor shall not sub-contract the whole of the Works.

b. The permitted subletting of work by the Contractor shall not establish
any contractual relation-ship between the sub-contractor and the
Brihanmumbai Municipal Corporation and shall not relieve the
Contractor of any  responsibility under the Contract.

The Engineer should satisfy himself before recommending to the Employer
whether

a. the circumstances warrant such sub-contracting; and

b. the sub-Contractor so proposed for the Work possesses the
experience, qualifications and equipment necessary for the job

proposed to be entrusted to him.
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7. Other Contractors

7.1 The Contractor shall cooperate and share the Site with other Contractors,
public authorities, utilities, and the Employer between the dates given in the
Schedule of Other Contractors, as referred to in the Contract Data. The
Contractor shall also provide facilities and services for them as described in the
Schedule. The Employer may modify the Schedule of Other Contractors, and
shall notify the Contractor of any such modification.

7.2 The Contractor should take up the works in convenient reaches as decided
by the Engineer to ensure there is least hindrance to the smooth flow and safety
of traffic including movement of vehicles and equipment of other Contractors till
the completion of the Works.

8. Personnel

8.1 The Contractor shall employ for the construction work and routine
maintenance the key personnel including technical personnel named in the
Contract Data or other personnel approved by the Engineer. The Engineer will
approve any proposed replacement of technical personnel only if their relevant
qualifications and abilities are substantially equal to those of the personnel
stated in the Contract Data.

8.2 The Contractor’s personnel shall appropriately be qualified, skilled and
experienced in their respective trades or occupations. The Engineer shall have
authority to remove, or cause to be removed, any person employed on the site or
works, who carries out duties incompetently or negligently and persists in any
conduct which is prejudicial to safety, health or the protection of the
environment.

8.3 If the Engineer asks the Contractor to remove a person who is a member of
the Contractor's staff or work force, stating the reasons, the Contractor shall
ensure that the person leaves the Site within seven days and has no further
connection with the Works in the Contract.

8.4 The Contractor shall not employ any retired Gazetted officer who has worked
in the Engineering Department of the Brihanmumbai Municipal Corporation
/State Government and has either not completed two years after the date of
retirement or has not obtained Brihanmumbai Municipal Corporation/State

Government’s permission to employment with the Contractor.

9. Employer's and Contractor's Risks

9.1 The Employer carries the risks which this Contract states are Employer's
risks, and the Contractor carries the risk which this contract states are
Contractors risks.
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10. Employer’s Risks
10.1 The Employer is responsible for the excepted risks which are (a) in so far as
they directly affect the execution of the Works in the Employer’s country, the
risks of war, invasion, act of foreign enemies, rebellion, revolution, insurrection
or military or usurped power, civil war, riot, commotion or disorder (unless
restricted to the Contractor’s employees) and contamination from any nuclear
fuel or nuclear waste or radioactive toxic explosive, or (b) a cause due solely to
the design of the Works, other than the Contractor’s design.
11. Contractor's Risks
11.1 All risks of loss of or damage to physical property and of personal injury and
death which arise during and in consequence of the performance of the Contract
other than the excepted risks, referred to in clause 11.1, are the responsibility of
the Contractor.
12. Insurance
12.1 The Contractor at his cost shall provide, in the joint names of the Employer
and the Contractor, insurance cover from the Start Date to the end of Defects
Liability Period, in the amounts and deductibles stated in the Contract Data for
the following events which are due to the Contractor's risks:

a) Loss of or damage to the Works, Plant and Materials;

b) Loss of or damage to Equipment;

c) Loss of or damage to property (other than the Works, Plant,

Materials, and Equipment) in connection with the Contract; and

d) Personal injury or death.
12.2 Insurance policies and certificates for insurance shall be delivered by the
Contractor to the Engineer for the Engineer's approval before the Start Date. All
such insurance shall provide for compensation to be payable in the types and
proportions of currencies required to rectify the loss or damage incurred.
12.3 Alterations to the terms of insurance shall not be made without the
approval of the Engineer.
12.4 Both parties shall comply with any conditions of the insurance policies.
12.5 If the Contractor does not provide any of the policies and certificates
required, the Employer may affect the insurance which the Contractor should
have provided and recover the premiums the Employer has paid, from payments
otherwise due to the Contractor or if no payment is due, the payment of
premiums shall be debt due.

13. Site Investigation Reports
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13.1 The Contractor, in preparing the Bid, may rely, at his own risk, on any Site
Investigation Reports referred to in the Contract Data, supplemented by any
other information available to him, before submitting the bid.

14. Queries about the Contract Data

14.1 The Engineer will clarify queries on the Contract Data.

15. Contractor to Construct the Works and Undertake Maintenance (if
specified in the tender)

15.1 The Contractor shall construct, and install and maintain the Works in
accordance with the Specifications and Drawings and as per instructions of the
Engineer.

15.2 The Contractor shall construct the works with intermediate technology, i.e.,
by manual means with medium input of machinery required to ensure the
quality of works as per specifications. The Contractor shall deploy the equipment
and machinery as required in the contract.

15.3 The Contractor shall take all reasonable steps to protect the environment on
and off the Site and to avoid damage or nuisance to persons or to property of the
public or others resulting from pollution, noise or other causes arising as a
consequence of his methods of operation. During continuance of the contract,
the Contractor and his sub-contractors shall abide at all times by all existing
enactments on environmental protection and rules made there wunder,
regulations, notifications and byelaws of the State or Central Government, or
local authorities and any other law, bye-law, regulations that may be passed or
notification that may be issued in future by the State or Central Government or
the local authority. Salient features of some of the major laws that are applicable
are given below:

°® The Water (Prevention and Control of Pollution) Act, 1974, this provides
for the prevention and control of water pollution and the maintaining and
restoring of wholesomeness of water. ‘Pollution’ means such contamination of
water or such alteration of the physical, chemical or biological properties of water
or such discharge of any sewage or trade effluent or of any other liquid, gaseous
or solid substance into water (whether directly or indirectly) as may, or is likely
to, create a nuisance or render such water harmful or injurious to public health
or safety, or to domestic, commercial, industrial, agricultural or other legitimate
uses, or to the life and health of animals or plants or of aquatic organisms.

° The Air (Prevention and Control of Pollution) Act, 1981, this provides for
prevention, control and abatement of air pollution. ‘Air Pollution’ means the
presence in the atmosphere of any ‘air pollutant’, which means any solid, liquid

or gaseous substance (including noise) present in the atmosphere in such
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concentration as may be or tend to be injurious to human beings or other living
creatures or plants or property or environment.

o The Environment (Protection) Act, 1986, this provides for the protection
and improvement of environment and for matters connected therewith, and the
prevention of hazards to human beings, other living creatures, plants and
property. ‘Environment’ includes water, air and land and the inter-relationship
which exists among and between water, air and land, and human beings, other
living creatures, plants, micro-organism and property.

o The Public Liability Insurance Act, 1991, This provides for public liability
insurance for the purpose of providing immediate relief to the persons affected by
accident occurring while handling hazardous substances and for matters
connected herewith or incidental thereto. Hazardous substance means any
substance or preparation which is defined as hazardous substance under the
Environment (Protection) Act 1986, and exceeding such quantity as may be
specified by notification by the Central Government.

16. The Works and Routine Maintenance to be completed by the Intended
Completion Date

16.1 The Contractor may commence execution of the Works on the Start Date
and shall carry out the Works and Routine Maintenance, if specified in the
tender, in accordance with the Programme submitted by the Contractor, as
updated with the approval of the Engineer, and complete them by the Intended
Completion Date.

17. Approval by the Engineer

17.1 The Contractor shall submit Specifications and Drawings showing the
proposed Temporary Works to the Engineer, who is to approve them if
they comply with the Specifications and Drawings.

17.2 The Contractor shall be responsible for design and safety of Temporary
Works.

17.3 The Engineer's approval shall not alter the Contractor's responsibility for
design and safety of the Temporary Works.

17.4 The Contractor shall obtain approval of third parties to the design of the
Temporary Works, where required.

17.5 All Drawings prepared by the Contractor for the execution of the
temporary or permanent Works, are subject to prior approval by the

Engineer before their use.

18. Safety
18.1 The Contractor shall be responsible for the safety of all activities on the Site. He

shall comply with all applicable safety requirements and take care of safety of all
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persons entitled to be on the site and the works. He shall use reasonable efforts to

keep the site and the works, both during construction and maintenance, clear of

unnecessary obstruction so as to avoid danger to the persons and the users.

i)

Workers employed on mixing asphaltic materials, cement and lime mortars
shall be provided with protective footwear and protective goggles.

Stone breaker shall be provided with protective goggles and protective clothing
and seated at sufficiently safe intervals.

The area should be barricaded or cordoned off by suitable means to avoid
mishaps of any kind. Power warning signs should be displayed for the safety of
the public whenever cleaning works are undertaken during night or day.

The workers engaged for cleaning the manholes/sewers should be properly

trained before allowing working in the manhole.

18.2 Safety Programs:-

1.

ii.

iii.

Have adequate safety supervision in place to ensure that safety programs
set up by the firms/agencies are in compliance with prevalent laws and
regulations.

Review safety programs developed by each of the trade firms, prepare and
submit a comprehensive safety program.

Monitor day to day implementation of safety procedures.

18.3 First Aid Facilities: -

1.

ii.

iii.

iv.

vi.

At every work place there shall be provided and maintained, so as to be
easily accessible during working hours, first-aid boxes at the rate of not
less than one box for 150 contract labour or part thereof ordinarily
employed.

The first-aid box shall be distinctly marked with a red cross on white back
ground.

Adequate arrangements shall be made for immediate recoupment of the
equipment when necessary.

Nothing except the prescribed contents shall be kept in the First-aid box.
The first-aid box shall be kept in charge of a responsible person who shall
always be readily available during the working hours of the work place.

A person in charge of the First-aid box shall be a person trained in First-
aid treatment, in the work places where the number of contract labour

employed is 150 or more.

19. Discoveries

19.1

Anything of historical or other interest or of significant value
unexpectedly discovered on the Site shall be the property of the
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Employer. The Contractor shall notify the Engineer of such discoveries

and carry out the Engineer's instructions for dealing with them.

21. Access to the Site

21.1

The Contractor shall allow access to the Site and to any place where work
in connection with the Contract is being carried out, or is intended to be
carried out to the Engineer and any person/persons/agency authorized by:

a. The Engineer b. The Employer or authorized by the Employer.

22. Instructions

22.1

22.2

22.3

The Contractor shall carry out all instructions of the Engineer, which
comply with the applicable laws where the Site is located.

The Contractor shall permit the appointed and/or authorized persons to
inspect the Site and/or accounts and records of the Contractor and its
subcontractors relating to the performance of the Contract, and to have
such accounts and records audited by auditors appointed, if so required.
The Contractor’s attention is invited to Clause of ‘Fraud and Corruption’,
which provides, inter alia, that acts intended to materially impede the
exercise of the inspection and audit rights provided for under the Clause &

constitute an obstructive practice subject to contract termination.

Engineer to have power to issue further drawings or instructions:

The Engineer shall have the power and authority from time to time
and at all times to make and issue such further drawings and to give such
further instructions and directions as may appear to him necessary or
proper for the guidance of the contractor and the good and sufficient
execution of the works according to terms of the specifications and
Contractor shall receive, execute, obey and be bound by the same,
according to the true intent and meaning thereof, as fully and effectually
as though the same had accompanied or had been mentioned or referred
to in the specification, and the Engineer may also alter or vary the levels
or position of nature of works contemplated by the specifications, or may
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order any of the works contemplated thereby to be omitted, with or
without the substitution of any other works in lieu thereof, or may order
any work or any portion of work executed or partially executed, to be
removed, changed or altered, added if needful, may order that other works
shall be substituted instead thereof and difference of expense occasioned
by any such diminution or alteration so ordered and directed shall be
added to or deducted from the amount of this Contract, as provided under
condition no.10(a) hereinafter.

No work which radically changes the original nature of the Contract shall
be ordered by the Engineer and in the event of any deviation being ordered
which in the opinion of the Contractor changes the original nature of
Contract he shall nevertheless carry it out and disagreement as to the
nature of the work and the rate to be paid therefore shall be resolved in
accordance with condition no.13d.

The time for completion of the Works, shall be in even of any deviations
resulting in additional cost over the contract price being ordered, be
extended or reduced reasonably by the Engineer. The Engineer’s decision

in this case shall be final.

B. Time Control

23. Programme

23.1

23.2

Within the time stated in the Contract Data, the Contractor shall submit
to the Engineer for approval a Programme, including Environment
Management Plan showing the general methods, arrangements, order,
and timing for all the activities in the Works, along with monthly cash
flow forecasts for the construction of works.

After the completion of the construction works, the programme for the
Routine  Maintenance Work, showing the general methods,
arrangements, order and timing for all the activities involved in the
Routine Maintenance will also be submitted by the Contractor to the
Engineer for approval if specified in the tender. The programme for
Routine Maintenance will be submitted in each year for the period of

Maintenance.

The Contractor shall submit the list of equipment and machinery being
brought to site, the list of key personnel being deployed, the list of
machinery/ equipments being placed in field laboratory and the location

of field laboratory along with the Programme. The Engineer shall cause

75




these details to be verified at each appropriate stage of the programme.

23.3 An update of the Programme shall be a programme showing the actual
progress achieved on each activity and the effect of the progress achieved
on the timing of the remaining Works, including any changes to the
sequence of the activities.

23.4 The Contractor shall submit to the Engineer for approval an updated
Programme at intervals no longer than the period stated in the Contract
Data. If the Contractor does not submit an updated Programme within
this period, the Engineer may withhold the amount stated in the
Contract Data from the next payment certificate and continue to
withhold this amount until the next payment after the date on which the
overdue Programme has been submitted.

23.5 The Engineer's approval of the Programme shall not alter the
Contractor's obligations. The Contractor may revise the Programme and
submit it to the Engineer again at any time. A revised Programme shall

show the effect of Variations and Compensation Events.

24. Extension Of Time In Contracts:

Subject to any requirement in the contract as to completion of any portions or
portions of the works before completion of the whole, the contractor shall fully
and finally complete the whole of the works comprised in the contract (with such
modifications as may be directed under conditions of this contract) by the date
entered in the contract or extended date in terms of the following clauses:
a)Extension attributable to Brihanmumbai Municipal Corporation

(i) Extension Due To Modification: If any modifications have been ordered
which in the opinion of the Engineer have materially increased the magnitude of
the work, then such extension of the contracted date of completion may be
granted as shall appear to the Engineer to be reasonable in the circumstances,
provided moreover that the Contractor shall be responsible for requesting such
extension of the date as may be considered necessary as soon as the cause
thereof shall arise and in any case should not be less than 30 days before the
expiry of the date fixed for completion of the works.

(ii) Extension For Delay Due To Brihanmumbai Municipal Corporation: In the
event of any failure or delay by the Brihanmumbai Municipal Corporation to
hand over the Contractor possession of the lands necessary for the execution of
the works or to give the necessary notice to commence the works or to provide
the necessary drawings or instructions or any other delay caused by the

Brihanmumbai Municipal Corporation due to any other cause whatsoever, then
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such failure or delay shall in no way affect or vitiate the contract or alter the
character thereof or entitle the contractor to damages or compensation therefore,
but in any such case, the Brihanmumbai Municipal Corporation may grant such
extension(s) of the completion date as may be considered reasonable.

Note: For extension of time period as governed in (i) and (ii) above, any
modifications in design/drawings, specifications, quantities shall be needed
to be justified with recorded reasons with approval of Ch.Eng. for not
anticipating the same while preparing estimates and draft tender.

(b) Extension Of Time For Delay Due To Contractor:

The time for the execution of the work or part of the works specified in the
contract documents shall be deemed to be the essence of the contract and the
works must be completed no later than the date(s) / the programme for
completion of work as specified in the contract. If the contractor fails to complete
the works within the time as specified in the contract for the reasons other than
the reasons specified in above as (a.i) and (a.ii), the Brihanmumbai Municipal
Corporation may, if satisfied that the works can be completed by the contractor
within reasonable short time thereafter, allow the contractor for further extension
of time as the Engineer may decide. On such extension the Brihanmumbai
Municipal Corporation will be entitled without prejudice to any other right and
remedy available on that behalf, to recover the compensation as governed by
Clause 8(e) of GCC.

For the purpose of this Clause, the contract value of the works shall be
taken as value of work as per contract agreement including any supplementary
work order/contract agreement issued.

Further, competent authority while granting extension to the currency of
contract under Clause (b) of as above may also consider levy of penalty, as
deemed fit based on the merit of the case. Also, the reasons for granting
extension shall be properly documented.

25. Delays Ordered by the Engineer

25.1 The Engineer may instruct the Contractor to delay the start or progress of
any activity within the Works. Delay/delays totaling more than 30 days will
require prior written approval of the DMC/AMC.

26. Management Meetings

26.1 The Engineer may require the Contractor to attend a management meeting.
The business of a management meeting shall be to review the plans for progress
of the Works.

26.2 The Engineer shall record the business of management meetings and
provide copies of the record to those attending the meeting. The responsibility of
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the parties for actions to be taken shall be decided by the Engineer either at the
management meeting or after the management meeting and stated in writing to

all those who attended the meeting.

C. Quality Control
27.1. Work to be open to Inspection and Contractor or Responsible agent to
be present:
All works under or in course of execution or executed in pursuance of the
contract shall at all times be open to the inspection and supervision of the Eng-
in-charge and his subordinates and the contractor shall at all times during the
usual working hours, at all other times, during the usual working hours and at
all other times at which reasonable notice of the intention of the Eng-in-charge
and his subordinates to visit the works shall have been given to the contractor,
either himself be present to receive orders and instruction or have responsible
agent duly accredited in writing present for that purpose. Order given to the
contractors’ duly authorized agent shall be considered to have the same force
and effect as if they had been given to the contractor himself.
27.2. Notice To Be Given Before Work Is Covered Up:
The contractor shall give not less than ten days’ notice in writing to the Eng-In-
Charge or his subordinate in-charge of the work before covering up or otherwise
placing beyond the reach of measurement any work in order that the same may
be measured and correct dimension thereof taken before the same is so covered
up or placed beyond the reach of measurements and shall not cover up or place
beyond the reach of measurement any work without the consent in writing of the
Eng-In-Charge or his subordinate in-charge of the work, and if any work shall be
covered up or placed beyond the reach of measurement, without such notice
having been given or consent obtained the same shall be uncovered at the
contractors expenses, and in default thereof no payment or allowance shall be
made for such work or for the materials with which the same was executed
27.3 Works to be executed in accordance with specifications / drawings /
orders etc. :
The contractor shall execute the whole and every part of the work the most
substantial and workman like manner and both has regards material and every
other respect in strict accordance with specifications. The contractor shall also
confirm exactly, fully and faithfully to the designs, drawings and instructions in
writing relating to the work signed by the Engineer In-charge and lodged in his
office and to which the contractor shall be entitled to have access for the purpose
of inspection at such office, or on the site or work during office hours. The

contractor shall be entitled to receive three sets of contract drawings and working
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drawings as well as one certified copy of the accepted tender along with the work

order free of cost.

27.4 Ready mix concrete/Asphalt Mix

28. Identifying Defects

28.1 The Engineer shall check the Contractor's work and notify the Contractor of
any Defects that are found. Such checking shall not affect the Contractor's
responsibilities. The Engineer may instruct the Contractor to search for a Defect
and to uncover and test any work that the Engineer considers may have a Defect.
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28.2 The Contractor shall permit the Employer’s technical person(s) to check the
Contractor’s work and notify the Engineer and Contractor if any defects that are
found.

29. Tests (If applicable)

29.1 For carrying out mandatory tests as prescribed in the specifications, the
Contractor shall establish field laboratory at the location decided by Engineer.
The field laboratory will have minimum of equipments as specified in the
Contract Data. The contractor shall be solely responsible for:
a. Carrying out the mandatory tests prescribed in the Specifications, and
b. For the correctness of the test results, whether preformed in his
laboratory or elsewhere.
29.2 If the Engineer instructs the Contractor to carry out a test not specified in
the Specification/ Quality Assurance Handbook to check whether any work has a
Defect and the test shows that it does, the Contractor shall pay for the test and
any samples. If there is no defect, the test shall be a compensation event.
When required by the Engineer-in-charge the contractor(s) shall supply for the
purpose of testing samples of all materials proposed to be used in the works.
Samples submitted either to govern bulk supplies or required for testing before
use shall be in suitable packages to contain them and shall be provided free of
charge by the contractor. The cost of testing shall be borne by the contractor
even if the result of the sample confirm or do not confirm to the relevant BIS code
specifications.
i. All expenditure required to be incurred for taking the samples
conveyance, packing shall be borne by the contactor himself.
ii. The failed material shall be removed from the site by the contractor

at his own cost within a week time of written order of the Engineer-in-

charge.
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30. Correction of Defects noticed during the Defects Liability Period.

(a) The Engineer shall give notice to the Contractor of any Defects before
the end of the Defects Liability Period, which begins at Completion and ends after
five years. The Defects Liability Period shall be extended for as long as Defects
remain to be corrected.

(b) Every time notice of Defect/Defects is given, the Contractor shall
correct the notified Defect/Defects within the duration of time specified by the
Engineer’s notice.

(c) The Engineer may issue notice to the Contractor to carry out removal of
defects or deficiencies, if any, noticed in his inspection, or brought to his notice.
The Contractor shall remove the defects and deficiencies within the period
specified in the notice and submit to the Engineer a compliance report.

31. Uncorrected Defects and Deficiencies
31.1 If the Contractor has not corrected a Defect pertaining to the Defect Liability
Period under clause and deficiencies in maintenance, to the satisfaction of the
Engineer, within the time specified in the Engineer's notice, the Engineer will
assess the cost of having the Defect or deficiency corrected, and the Contractor
shall pay this amount, on correction of the Defect or deficiency by another
agency.

D. Cost Control
32. Variations (Not applicable)
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The Engineer shall, having regard to the scope of the Works and the sanctioned
estimated cost, have power to order, in writing, Variations within the scope of the
Works he considers necessary or advisable during the progress of the Works.
Such Variations shall form part of the Contract and the Contractor shall carry
them out and include them in updated Programmes produced by the Contractor.
Oral orders of the Engineer for Variations, unless followed by written
confirmation, shall not be taken into account.

33. Payments for Variations (Not applicable)

33.1 If rates for Variation items are specified in the Bill of Quantities, the
Contractor shall carry out such work at the same rate.
33.2 The rate for Extra/Excess shall be governed by clause 10.A of Standard

General Condition of Contract

34. Cash Flow Forecasts
When the Programme is updated, the Contractor shall provide the Engineer with

an updated cash flow forecast.

35. Payment Certificates

The payment to the Contractor will be as follows for construction work:

a) A bill shall be submitted by the Contractor monthly or before the date fixed
by the Engineer In-charge for all works executed in the previous month,
and the Engineer In-charge shall take or cause to be taken requisite
measurement for the purpose of having the same verified and the claim, so
far as it is admissible, shall be adjusted, if possible, within 10 days from
the presentation of the bill. If the contractor does not submit the bill within
the time fixed as aforesaid, the Engineer In-charge may depute a
subordinate to measure up the said work in the presence of the contractor
or his duly authorized agent whose counter signature to the measurement
list shall be sufficient warrant, and Engineer In-Charge may prepare a bill

from such list which shall be binding on the contractor in all respects.

b) The Engineer shall check the Contractor's fortnightly/monthly statement

within 14 days and certify the amount to be paid to the Contractor.

c¢) The value of work executed shall be determined, based on measurements

by the Engineer.

d) The value of work executed shall comprise the value of the quantities of

the items in the Bill of Quantities completed.
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e) The value of work executed shall also include the valuation of Variations
and Compensation Events.

f) The Engineer may exclude any item certified in a previous certificate or
reduce the proportion of any item previously certified in any certificate in
the light of later information.

g) The contractor shall submit all bills on the printed forms at the office of

Engineer In-charge. The charges to be made in the bills shall always be

entered at the rates specified in tender.

36. Payments

36.1 Payments shall be adjusted for deductions for advance payments,
retention, security deposit, other recoveries in terms of the Contract and
taxes at source, as applicable under the law. The Employer shall pay the
Contractor the amounts certified by the Engineer within 15 days of the

date of each certificate.

36.2 All sums payable by a contractor by way of compensation under any of
these conditions, shall be considered as a reasonable compensation to be
applied to the use of Brihanmumbai Municipal Corporation without
reference to the actual loss or damage sustained and whether any damage
has or has not been sustained.

36.3 i) The payment of 50% of total contract cost will be made against Supply

of materials at site within 30 days from the receipt of the invoice/ Bill .
(max 02 RA Bill)

ii) The remaining payment of 50 % of total contact cost will be made only
after satisfactory completion of work of installation testing and commis-
sioning as per technical specification and scope of work within 30 days

upon submission of invoice/ bill thereafter.
37. The Contractor shall not be entitled to compensation to the extent that the

Employer's interests are adversely affected by the Contractor for not having given

early warning or not having cooperated with the Engineer.

38. Tax

G.S.T. and other state levies / cess which are not subsumed under GST will be
applicable. The tenderer shall quote inclusive of all taxes applicable at the time of
bid submission. It is clearly understood that BMC will not bear any additional
liability towards payment of any Taxes & Duties. Wherever the Services to be
provided by the Tenderers falls under Reverse Charge Mechanism, the Price
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quoted shall be exclusive of GST, but inclusive of Taxes / Duties / Cess other
than GST, if any. Rates accepted by BMC shall hold good till completion of work
and no additional individual claim shall be admissible on account of fluctuations
in market rates; increase in taxes / any other levies / tolls etc. except that
payment / recovery for overall market situation shall be made as per price
variation and if there is any subsequent change (after submission of bid) in rate
of GST applicable on the work / services to be executed as per tender, i.e. any
increase will be reimbursed by BMC whereas any eduction in the rate of GST

shall be passed on to BMC as per the provisions of the GST ACT.

39. Currencies

All payments will be made in Indian Rupees.

40. Liquidated Damages
Both, the Contractor and the Employer have agreed that it is not feasible to

precisely estimate the amount of losses due to delay in completion of works and
the losses to the public and the economy, therefore, both the parties have agreed
that the Contractor shall pay liquidated damages to the Employer and not by way
of penalty, at the rate per week or part thereof stated in the Contract Data for the
period that the Completion Date is later than the Intended Completion Date.
Liquidated damages at the same rates shall be withheld if the Contractor fails to
achieve the milestones prescribed in the Contract Data. However, in case the
Contractor achieves the next milestone, the amount of the liquidated damages
already withheld shall be restored to the Contractor by adjustment in the next
payment certificate. The Employer and the contractor have agreed that this is a
reasonable agreed amount of liquidated damage. The Employer may deduct
liquidated damages from payments due to the Contractor. Payment of liquidated

damages shall not affect the Contractor’s other liabilities.

41. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works
between the Start Date and the end of the Defects Correction periods shall be
remedied by the Contractor at his cost if the loss or damage arises from the

Contractor's acts or omissions.
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E. Finishing the Contract
42. Completion of Construction and Maintenance

42.1 The Contractor shall request the Engineer to issue a certificate of
completion of the construction of the works, and the Engineer will do so upon
deciding that the works is completed. This shall be governed as per clause no.8(g)
of Standard General Conditions of Contract.

43. Taking Over

43.1 The Employer shall take over the works within seven days of the Engineer
issuing a certificate of completion of works. The Contractor shall continue to
remain responsible for its routine maintenance during the maintenance period if
specified in the contract.

44. Final Account

Final joint measurement along with the representatives of the contractor should
be taken recorded and signed by the Contractors. Contractors should submit the
final bill within 1 month of physical completion of the work. If the contractor fails
to submit the final bill within 1 month, the Brihanmumbai Municipal
Corporation staff will prepare the final bill based on the joint measurement
within next 3 months. Engineer’s decision shall be final in respect of claims for
defect and pending claims against contractors. No further claims should be made
by the Contractor after submission of the final bill and these shall be deemed to
have been waived and extinguished. Payment of those items of the bills in respect
of which there is no dispute and of items in dispute, for quantities and rates as
approved by the Commissioner shall be made within a reasonable period as may
be necessary for the purpose of verification etc.

After payment of the final bill as aforesaid has been made, the contractor may, if
he so desires, reconsider his position in respect of a disputed portion of the final
bills and if he fails to do so within 84 days, his disputed claim shall be dealt with
as provided in the contract. A percentage of the retention money, over and above
the actual retention money as indicated below shall be held back from payments
till the finalization of final bill to be submitted as per above and will be paid

within 30 days of acceptance of the final bill.

Sr.No. | Amount of Contract Cost|Minimum Payable Amount in final bill

1. |Upto Rs.5 Crs. Rs.10 Lacs or final bill whichever is more

2. |Upto Rs.25 Crs. Rs.1 Crore or final bill amount whichever is more
3. |Upto Rs. 50 Crs. Rs.2 Crores or final bill amount whichever is more
4. |Upto Rs.100 Crs. Rs.4 Crore or final bill amount whichever is more
S. |More than Rs.100 Crs. |Rs.7 Crore or final bill amount whichever is more
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days

The contractor have to submit the bill for the work carried out within 15

from the date of completion of the work to the respective executing

department. If the contractor fails to submit their bills to concerned executing

department, penalty or action as shown below will be taken for each delayed bill:-

upto

After 15 days from the date of completion/running bill | Equal to 5% of bill

certain date, upto next 15 days i.e. upto 30 days amount

Next

15 days upto 45 days from the date of | Equal to 10% of bill

completion/running bill upto specified date amount

If not submitted within 45 days from the date of | Bill will not be admitted

completion/ R.A. bill for payment.

45. Operating and Maintenance Manuals

45.1

45.2

If "as built" Drawings and/or operating and maintenance manuals are
required, the Contractor shall supply them by the dates stated in the Contract
Data.

If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the Contract Data, or they do not receive the Engineer's approval,
the Engineer shall withhold the amount stated in the Contract Data from

payments due to the Contractor.

46. Termination

46.1 The Employer or the Contractor may terminate the Contract if the other

party causes a fundamental breach of the Contract.

46.2 Fundamental breaches of Contract shall include, but shall not be limited to,

the following:

a)

b)

d)
e)

The Contractor stops work for 30 days when no stoppage of work is shown
on the current Programme and the stoppage has not been authorized by
the Engineer;

The Contractor is declared as bankrupt or goes into liquidation other than
for approved reconstruction or amalgamation,;

the Engineer gives Notice that failure to correct a particular Defect is a
fundamental breach of Contract and the Contractor fails to correct it
within a reasonable period of time determined by the Engineer;

the Contractor does not maintain a Security, which is required,;

the Contractor has delayed the completion of the Works by the number of
days for which the maximum amount of liquidated damages can be paid,

as defined in relevant clause.
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g)

h)

)

the Contractor fails to provide insurance cover as required under relevant
clause .

if the Contractor, in the judgment of the Employer, has engaged in the
corrupt or fraudulent practices as defined in GCC in competing for or in
executing the Contract.

if the Contractor fails to set up a field laboratory with the prescribed
equipment, within the period specified in the Contract Data; and

any other fundamental breaches as specified in the Contract Data.

if the Contractor fails to deploy machinery and equipment or personnel

as specified in the Contract Data at the appropriate time.

46.3 When either party to the contract gives notice of a breach of contract to the

Engineer for a cause other than those listed above, the Engineer shall decide

whether the breach is fundamental or not.

46.4 Notwithstanding the above, the Employer may terminate the Contract for

convenience.

46.5 If the Contract is terminated, the Contractor shall stop work immediately,

make the Site safe and secure, and leave the Site as soon as reasonably possible.

47. Payment upon Termination

47.1

47.2

If the Contract is terminated because of a fundamental breach of Contract by
the Contractor, the Engineer shall issue a certificate for value of the work
done and materials ordered less liquidated damages, if any, less advance
payments received up to the date of the issue of the certificate and less the
percentage to apply to the value of the work not completed, as indicated in the
Contract Data. If the total amount due to the Employer exceeds any payment
due to the Contractor, the difference shall be recovered from the security
deposit, and performance security. If any amount is still left un-recovered it
will be a debt due from the Contractor to the Employer

If the Contract is terminated at the Employer's convenience, the Engineer
shall issue a certificate for the value of the work done, the reasonable cost
of removal of Equipment, repatriation of the Contractor's personnel
employed solely on the Works, and the Contractor's costs of protecting
and securing the Works and less advance payments received up to the
date of the certificate, less other recoveries due in terms of the Contract,

and less taxes due to be deducted at source as per applicable law.

48. Property

All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall

be deemed to be the property of the Employer for use for completing balance
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construction work if the Contract is terminated because of the Contractor's

default, till the Works is completed after which it will be transferred to the

Contractor and credit, if any, given for its use.

49. Release from Performance

If the Contract is frustrated by the outbreak of war or by any other event entirely

outside the control of the Employer or the Contractor, the Engineer shall certify

that the Contract has been frustrated. The Contractor shall make the Site safe

and stop work as quickly as possible after receiving this certificate and shall be

paid for all work carried out before receiving it and for any work carried out

afterwards to which a commitment was made.

A) Other Conditions of Contract

50. Labour

50.1 The Contractor shall, unless otherwise provided in the Contract, make his

own arrangements for the engagement of all staff and labour, local or

other, and for their payment, housing, feeding and transport.

50.2 The Contractor shall, if required by the Engineer, deliver to the Engineer

a return in detail, in such form and at such intervals as the Engineer may
prescribe, showing the staff and the number of the several classes of
labour from time to time employed by the Contractor on the Site and such

other information as the Engineer may require.

51. Compliance with Labour Regulations

a)

b)

During continuance of the Contract, the Contractor and his sub-
Contractors shall abide at all times by all existing labour enactments and
rules made there under, regulations, notifications and bye laws of the
State or Central Government or local authority and any other labour law
(including rules), regulations, bye laws that may be passed or notification
that may be issued under any labour law in future either by the State or
the Central Government or the local authority.

Furthermore, the Contractor shall keep the Employer indemnified in case
any action is taken against the Employer by the competent authority on
account of contravention of any of the provisions of any Act or rules made
there under, regulations or notifications including amendments. If the
Employer is caused to pay or reimburse, such amounts as may be
necessary to cause or observe, or for non-observance of the provisions
stipulated in the notifications/bye laws/Acts/Rules/regulations including
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d)

amendments, if any, on the part of the Contractor, the
Engineer/Employer shall have the right to deduct any money due to the
Contractor including his amount of performance guarantee. The
Employer/Engineer shall also have right to recover from the Contractor
any sum required or estimated to be required for making good the loss or

damage suffered by the Employer.

The Contractor shall require his employees to obey all applicable laws,
including those concerning safety at work.
The employees of the Contractor and the Sub-Contractor in no case shall

be treated as the employees of the Employer at any point of time.

52. Drawings and Photographs of the Works

52.1 The Contractor shall do photography/video photography of the site firstly

before the start of the work, secondly mid-way in the execution of
different stages of work as required by Engineer In-charge and lastly after
the completion of the work. No separate payment will be made to the

Contractor for this.

52.2 The Contractor shall not disclose details of Drawings furnished to him

and works on which he is engaged without the prior approval of the
Engineer in writing. No photograph of the works or any part thereof or
plant employed thereon, except those permitted under above clause, shall
be taken or permitted by the Contractor to be taken by any of his
employees or any employees of his sub-Contractors without the prior
approval of the Engineer in writing. No photographs/ Video photography
shall be published or otherwise circulated without the approval of the

Engineer in writing.

53. The Apprentices Act, 1961:

The Contractor shall duly comply with the provisions of the Apprentices Act 1961

(Il of 1961), the rules made there under and the orders that may be issued from

time to time under the said Act and the said Rules and on his failure or neglect

to do so, he shall be subject to all liabilities and penalties provided by the said

Act and said Rules.

54. Contract Document

The documents forming the contract are to be taken as mutually explanatory of

one another. Unless otherwise provided in the contract, the priority of the

documents forming the contract shall be, as follows:
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1) Contract Agreement (if completed)

2) The letter of Acceptance

3) The Bid:

4) Addendum to Bid; if any

S) Tender Document

6) The Bill of Quantities:

7) The Specification:

8) Detailed Engineering Drawings

9) Standard General Conditions of Contracts (GCC)

10) All correspondence documents between bidder/contractor

and Brihanmumbai Municipal Corporation.

55. Conflict of Interest

The Applicant shall not have a conflict of interest (the “Conflict of Interest”) that

affects the Bidding Process. Any Applicant found to have a Conflict of Interest

shall be disqualified. An Applicant shall be deemed to have a Conflict of Interest

affecting the Bidding Process, if

1)
2)

3)

4)

A constituent of such Applicant is also a constituent of another Applicant; or
Such Applicant has the same legal representative for purposes of this
Application as any other Applicant; or

Such Applicant, or any Associate thereof has a relationship with another
Applicant, or any Associate thereof, directly or through common third party/
parties, that puts either or both of them in a position to have access to each
other’s information about, or to influence the Application of either or each
other; or

The Applicant shall be liable for disqualification if any legal, financial or technical
adviser of the Authority in relation to the Project is engaged by the Applicant, its
Member or any Associate thereof, as the case may be, in any manner for matters
related to or incidental to the Project. For the avoidance of doubt, this
disqualification shall not apply where such adviser was engaged by the Applicant,
its Member or Associate in the past but its assignment expired or was terminated 6
(six) months prior to the date of issue of this TENDER. Nor will this disqualification
apply where such adviser is engaged after a period of 3(three) years from the date

of commercial operation of the Project.

56. Applications and costs thereof

No Applicant shall submit more than one Application for the Project. An

applicant applying individually shall not be entitled to submit another

application either individually. The Applicant shall be responsible for all of the
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costs associated with the preparation of their Applications and their participation
in the Bid Process. The Authority will not be responsible or in any way liable for
such costs, regardless of the conduct or outcome of the Bidding Process.

57. Acknowledgment by Applicant

It shall be deemed that by submitting the Application, the Applicant has:

a) made a complete and careful examination of the tender;

b) received all relevant information requested from the Authority;

c) accepted the risk of inadequacy, error or mistake in the information
provided in the tender or furnished by or on behalf of the Authority relating
to any of the matters referred; and

d) Agreed to be bound by the undertakings provided by it under and in terms

hereof.

“The Authority” shall not be liable for any omission, mistake or error in respect of
any of the above or on account of any matter or thing arising out of or concerning
or relating to the TENDER or the Bidding Process, including any error or mistake
therein or in any information or data given by the Authority.
58. Right to accept or reject any or all Applications/ Bids
Notwithstanding anything contained in this TENDER, “The Authority” reserves
the right to accept or reject any Application and to annul the Bidding Process
and reject all Applications/ Bids, at any time without any liability or any
obligation for such acceptance, rejection or annulment, and without assigning
any reasons therefore. In the event that the Authority rejects or annuls all the
Bids, it may, in its discretion, invite all eligible Bidders to submit fresh Bids
hereunder.
“The Authority” reserves the right to reject any Application and/ or Bid if:

(a) at any time, a material misrepresentation is made or uncovered,

or

(b) the Applicant does not provide, within the time specified by the
Authority, the supplemental information sought by the Authority for evaluation
of the Application.
In case it is found during the evaluation or at any time before signing of the
Agreement or after its execution and during the period of subsistence thereof
including the concession thereby granted by “The Authority”, that one or more of
the pre-qualification conditions have not been met by the Applicant, or the
Applicant has made material misrepresentation or has given any materially
incorrect or false information, the Applicant shall be disqualified forthwith if not

yet appointed as the Successful Bidder either by issue of the LOA (Letter of
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Approval) or entering into of the Agreement, and if the Applicant has already
been issued the LOA or has entered into the Concession Agreement, as the case
may be, the same shall, notwithstanding anything to the contrary contained
therein or in this TENDER, be liable to be terminated, by a communication in
writing by “The Authority” to the Applicant, without the Authority being liable in
any manner whatsoever to the Applicant and without prejudice to any other right
or remedy which the Authority may have under this TENDER, the Bidding
Documents, the Concession Agreement or under applicable law.

“The Authority” reserves the right to verify all statements, information and
documents submitted by the Applicant in response to the TENDER. Any such
verification or lack of such verification by the Authority shall not relieve the
Applicant of its obligations or liabilities hereunder nor will it affect any rights of
the Authority there under.

59. The bid shall be rejected if the bidder-

a. Stipulates the validity period less than 180 days.

b. Stipulates own condition/conditions.

c. Does not fill and (digital) sign undertaking forms, which are

incorporated, in the document.

60. Clarifications

Applicants requiring any clarification on the tender may notify “the Authority” in
writing or by fax or e-mail. They should send in their queries before the date
specified in the header data. “The Authority” shall Endeavor to respond to the
queries within the period specified therein. The responses will be sent by fax
and/or e-mail. The Authority will forward all the queries and its responses
thereto, to all purchasers of the TENDER without identifying the source of
queries.

“The Authority” shall Endeavor to respond to the questions raised or
clarifications sought by the Applicants. However, the Authority reserves the right
not to respond to any question or provide any clarification, in its sole discretion,
and nothing in this Clause shall be taken or read as compelling or requiring the
Authority to respond to any question or to provide any clarification, but not later
than the date provided in header data.

“The Authority” may also on its own motion, if deemed necessary, issue
interpretations and clarifications to all Applicants. All clarifications and
interpretations issued by the Authority shall be deemed to be part of the tender.
Verbal clarifications and information given by Authority or its employees or

representatives shall not in any way or manner be binding on the Authority.
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61. Amendment of tender

At any time prior to the deadline for submission of Application, the Authority
may, for any reason, whether at its own initiative or in response to clarifications
requested by an Applicant, modify the tender by the issuance of Addendum.

Any Addendum thus issued will be sent in writing/ Fax/ Email to all those
who have purchased the tender.

In order to afford the Applicants a reasonable time for taking an Addendum
into account, or for any other reason, the Authority may, in its sole discretion,
extend the Application Due Date.

62. Language

The Application and all related correspondence and documents in relation to the
Bidding Process shall be in English language. Supporting documents and printed
literature furnished by the Applicant with the Application may be in any other
language provided that they are accompanied by translations of all the pertinent
passages in the English language, duly authenticated and certified by the
Applicant. Supporting materials, which are not translated into English, may not
be considered. For the purpose of interpretation and evaluation of the
Application, the English language translation shall prevail.

63. Format and signing of Application

The Applicant shall provide all the information sought under this TENDER. The
Authority will evaluate only those Applications that are received in the required
formats and complete in all respects. Incomplete and /or conditional Applications
shall be liable to rejection.

The Applicant will upload bid in One Folder in electronic form which shall
contain the scanned certified copies of the documents given below and the
documents uploaded has to be digitally signed by the bidder. These copies shall
be certified by Practicing Notary approved by the Govt. of Maharashtra or Govt. of
India with his stamp, clearly stating his name & registration number, except

where original documents are demanded

64. Marking of Applications
The Applicant shall submit the Application in the format specified at Appendix-I,
together with the documents, upload in folder as “VENDOR” together with their
respective enclosures

Applications submitted by fax, telex, telegram shall not be entertained and

shall be rejected outright.
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65. Late Applications:-Applications received by the Authority after the specified
time on the Application Due Date shall not be eligible for consideration and shall

be summarily rejected.

66. Confidentiality

Information relating to the examination, clarification, evaluation, and
recommendation for the short-listed qualified Applicants shall not be disclosed to
any person who is not officially concerned with the process or is not a retained
professional advisor advising the Authority in relation to or matters arising out
of, or concerning the Bidding Process. The Authority will treat all information,
submitted as part of Application, in confidence and will require all those who
have access to such material to treat the same in confidence. The Authority may
not divulge any such information unless it is directed to do so by any statutory
entity that has the power under law to require its disclosure or is to enforce or
assert any right or privilege of the statutory entity and/ or the Authority or as

may be required by law or in connection with any legal process.

67. Clarification of Financial Bids

To assist in the examination, evaluation and comparison of Bids, the Engineer
may, at his discretion, ask any bidder for clarification of his Bid, including
breakdown of unit rates. The request for clarification and the response shall be
in writing or by post/facsimile/e-mail. No Bidder shall contact the Engineer on
any matter relating to his bid from the time of the bid opening to the time the
contract is awarded. Any effort by the Bidder to influence the Engineer in the
Engineer’s bid evaluation, bid comparison or contract award decisions may result

in the rejection of the Bidder’s bid.

68. Inspection of site and sufficiency of tender:

1. The Contractor shall inspect and examine the site and its surrounding and
shall satisfy himself before submitting his tender as to the nature of the ground
and subsoil (so far as is practicable), the form and nature of the site, the
quantities and nature of the work and materials necessary for the completion of
the works and means of access to the site, the accommodation he may require
and in general shall himself obtain all necessary information as to risk,
contingencies and other circumstances which may influence or affect his tender.
He shall also take into consideration the hydrological and climatic conditions.

2. The Employer may make available to the Contractor data on hydrological and
sub-surface conditions as obtained by or on his behalf from investigations
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relevant to the works but the Contractor shall be responsible for his own
interpretation thereof. The contractor shall engage his investigating agency with
prior approval of the Engineer from the approved list of such agencies by
Brihanmumbai Municipal Corporation or Govt at his cost initially before
commencing actual work and which shall be reimbursed immediately subject to
satisfaction of the Engineer for faithful compliance and submission of required
data regarding such investigation within specified time.
3. The Contractor shall be deemed to have satisfied himself before tendering as to
the correctness and sufficiency of his tender for the works and of the rates and
prices quoted in the schedule of works / items / quantities, or in Bill of
Quantities, which rates and prices shall, except as otherwise provided cover all
his obligations under the Contract and all matters and things necessary for
proper completion and maintenance of the works. No extra charges consequent
on any misunderstanding.
4. Not Foreseeable Physical Obstructions or Conditions: If, however, during
the execution of the Works the Contractor encounters physical obstructions or
physical conditions, other than climatic conditions on the Site, which
obstructions or conditions were, in his opinion, not foreseeable by an experienced
contractor, the Contractor shall forthwith give notice thereof to the Engineer. On
receipt of such notice, the Engineer shall, if in his opinion such obstructions or
conditions could not have been reasonably foreseen by an experienced
contractor, after due consultation with the Contractor, determine:
® any extension of time to which the Contractor is entitled and
® The amount of any costs which may have been incurred by the Contractor
by reason of such obstructions or conditions having been encountered,
which shall be added to the Contract Price.
® and shall notify the Contractor accordingly. Such determination shall take
account of any instruction which the Engineer may issue to the Contractor
in connection therewith, and any proper and reasonable measures
acceptable to the Engineer which the Contractor may take in the absence
of specific instructions from the Engineer. However such costing shall be
got approved by the competent authority as governed vide rules prevailing
with authority.
S. Office for the Engineer (Works costing upto Rs.50 Lakhs) (Not applicable
to this Tender)
The Contractor shall at his own cost and to satisfaction of the Engineer provide a
small temporary office, at the work-site which will include tables, chairs and
lockers for keeping the records. He shall also make necessary arrangements for
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drinking water, telephone with a pre-requisite of e-governance and electronic
communication. These offices are not to be allowed on public roads without the
written instruction of the Engineer. These offices should be preferably located
within 50 to 500 m of the work site. In case the office is more than 500m away
from the work site, the contractor is to provide conveyance for Municipal Staff.

6. Office for the Engineer (Works costing above Rs.50 lakhs) (Not applicable)
The Contractor shall at his own cost and to satisfaction of the Engineer provide a
temporary office at the work-site which will include tables, chairs and lockers for
keeping the records. He shall also make necessary arrangements for drinking
water, latrines, with doors, windows, locks, bolts and fastenings sufficient for
security for the Engineer, and his subordinates, as close to the works from time
to time in progress as can be conveniently arranged, and shall at his own cost
furnish the office with such chairs, tables, lockers, locks and fastenings as may
be required by the Engineer, and no expense of any kind in connection with the
erection or upkeep of the offices or fittings shall be borne by the Corporation, but
all such work shall be carried out by the Contractor and the expenses thereof
defrayed by him. The Contractor shall also make water connections and fit up
stand pipe with a bib tap at each office. The latrines and the water connections
shall be subject to all the conditions herein elsewhere laid down for temporary
water connection and latrines generally with all requisite equipments for e-
governance and electronic and digital communication. These offices are not to be
allowed on public roads without the written instruction of the Engineer. These
offices should be preferably located within 50 to S00 m of the work site. In case
the office is more than 500m away from the work site, the contractor is to provide
conveyance. Also, for staff working beyond working hours the contractor has to
provide conveyance.

7. Permission for provision and removal of office on completion of work:
(Not applicable to this Tender)

The tenderer shall obtain permission for provision of site office, cement go-down,
store, etc. on payment of necessary cost implication. The cement go-down,
Watchman cabins, etc. shall be provided as directed and shall be removed by the
Tenderers on completion of the work at their cost. It is binding on the Tenderer to
fulfill requirements of Environmental Authorities. The location of such office shall
be finalized and got approved from the Engineer before erection/commencement
work.

8. Contractor’s office near works: The Contractor shall have an office near the
works at which notice from the Commissioner or the Engineer may be served and
shall, between the hours of sunrise and sunset on all working days, have a clerk
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or some other authorized person always present at such office upon whom such
notices may be served and service of any notices left with such clerk or other
authorized person or at such office shall be deemed good service upon the

Contractor and such offices shall have pre-requisite facilities for e-governance.

69. Official Secrecy:

The Contractor shall of all the persons employed in any works in connection with
the contract that the India Official Secrets Act 1923 (XIX of 1923) applies to them
and will continue to apply even after execution of the said works and they will
not disclose any information regarding this contract to any third party. The
contractor shall also bring into notice that, any information found to be leaked
out or disclosed the concern person as well as the Contractor will be liable for
penal action; further the Corporation will be at liberty to terminate the contract

without notice.

70. Subsequent Legislation:

If on the day of submission of bids for the contract, there occur changes to any
National or State stature, Ordinance, decree or other law or any regulation or By-
laws or any local or other duly constituted authority or the introduction of any
such National or State Statute, Ordinance, decree or by which causes additional
or reduced cost to the Contractor, such additional or reduced cost shall, after
due consultation with the Contractor, be determined by the concerned
Engineering Department of Brihanmumbai Municipal Corporation and shall be
added to or deducted from the Contract Price with prior approval of competent
authority and the concerned Engineering Department shall notify the Contractor
accordingly with a copy to the Employer. Brihanmumbai Municipal Corporation
reserve the right to take decision in respect of addition/reduction of cost in

contract.

71. Patent, Right and Royalties:

The contractor shall save harmless and indemnify the Corporation from and
against all claims and proceedings for or on account of infringement of any
Patent rights, design trademark or name of other protected rights in respect of
any constructional plant, machine work, or material used for or in connection
with the Works or any of them and from and against all claims, proceedings,
damages, costs, charges and expenses whatsoever in respect thereof or in
relation thereto. Except where otherwise specified, the contractor shall pay all
tonnage and other royalties, rent and other payments or compensation, if any,
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for getting stone, sand, gravel, clay or other materials required for the works or

any of them.

72. Payments, Tax and Claims:

o The limit for unforeseen claims

Under no circumstances whatever the contractor shall be entitled to any
compensation from Brihanmumbai Municipal Corporation on any account unless
the contractor shall have submitted a claim in writing to the Eng-in-change
within 1 month of the case of such claim occurring.

° No interest for delayed payments due to disputes, etc:

It is agreed that the Brihanmumbai Municipal Corporation or its Engineer or
Officer shall not be liable to pay any interest or damage with respect of any
moneys or balance which may be in its or its Engineer’s or officer’s hands owing
to any dispute or difference or claim or misunderstanding between the BMC or
its Engineer or Officer on the one hand and the contractor on the other, or with
respect to any delay on the part of the BMC or its Engineer or Officers in making

periodical or final payments or in any other respect whatever.

73. Settlement of Disputes:

° Termination of contract for death

If the Contractor is an individual or a proprietary concern and the individual or
the proprietor dies and if the Contractor is a partnership concern and one of the
legal representative of the individual Contractor or the proprietor of the
proprietary concern and in case of partnership, the surviving partners, are
capable of carrying out and completing the contract, the Commissioner shall be
entitled to cancel the contract as to its uncompleted part without the Corporation
being in any way liable to payment of any compensation to the estate of the
deceased Contractor and or to the surviving partners of the Contractor’s firm on
account of the cancellation of the contract. The decision of the Commissioner
that the legal representative of the deceased Contractor or surviving partners of
the Contractor’s firm cannot carry out and complete the contract shall be final
and binding on the parties. In the event of such cancellation the Commissioner
shall not hold estate of the deceased Contractor and or surviving partners of the
Contractor’s firm liable in damages for not completing the contract.

o Settlement of Disputes:

If any dispute or differences of any kind whatsoever other than those in respect
of which, the decision of any person is, by the Contract, expressed to be final and

binding) shall arise between the Employer and the Contractor or the Engineer
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and the Contractor in connection with or arising out of the Contract or carrying
out of the Works (Whether during the progress of the Works or after their
completion and whether before or after the termination, abandonment or breach
of the Contract) it, the aggrieved party may refer such dispute within a period of
7 days to the concerned Addl. Municipal Commissioner who shall constitute a
committee comprising of three officers i.e. concerned Deputy Municipal
Commissioner or Director (ES&P), Chief Engineer other than the Engineer of the
Contract and concerned Chief Accountant. The Committee shall give decision in
writing within 60 days. Appeal on the Order of the Committee may be referred to
the Municipal Commissioner within 7 days. Thereafter the Municipal
Commissioner shall constitute a Committee comprising of three Addl. Municipal
Commissioners including Addl. Municipal Commissioner in charge of Finance
Department. The Municipal Commissioner within a period of 90 days after being
requested to do so shall give written notice of committee’s decision to the
Contractor. Save as herein provided such decision in respect of every matter so
referred shall be final and binding upon both parties until the completion of the
works, and shall forthwith be given effect to by the Contractor who shall proceed
with the works with due diligence, whether he requires arbitration as hereinafter
provided or not. If the Commissioner has given written notice of the decision to
the Contractor and no Claim to arbitration has been communicated within a
period of 90 days from receipt of such notice the said decision shall remain final

and binding upon the Contractor.

74. Arbitration and Jurisdiction:

If the Commissioner shall fail to give notice of the decision as aforesaid within a
period of 90 days after being requested as aforesaid, or if the Contractor be
dissatisfied with any such decision, then and in any such case the Contractor
may within 90 days after receiving notice of such decision or within 90 days after
the expirations of the first named period of 90 days (as the case may be) require
that the matter or matters in dispute be referred to arbitration as hereinafter
provided. All disputes or differences in respect of which the decision (if any) of
the Commissioner has not become final and binding as aforesaid shall be finally
settled by Arbitration as follows:

Arbitration shall be effected by a single arbitrator agreed upon the parties. The
arbitration shall be conducted in accordance with the provisions of the
Arbitration Act, 1996 or any statutory modifications thereof, and shall be held at
such place and time within the limits of Brihan Mumbai as the arbitrator may
determine. The decision of the arbitrator shall be final and binding upon the

parties hereto and the expense of the arbitration shall be paid as may be
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determined by the arbitrator. Performance under the Contract shall, if reasonably
be possible, continued during the arbitration proceedings and payment due to
the Contractor by the Employer shall not be withheld unless they are the subject
matter of arbitration proceedings. The said arbitrator shall have full power to
open up, review and revise any decision, opinion, direction, certification or
valuation of the Commissioner and neither party shall be limited in the
proceedings before such arbitrator to the evidence or arguments put before the
Commissioner for the purpose of obtaining his said decision. No decision given
by the Commissioner in accordance with the foregoing provisions shall disqualify
him from being called as a witness and giving evidence before the arbitrator on
any matters whatsoever relevant to the disputes or difference referred to the
arbitrator as aforesaid. All awards shall be in writing and for claims equivalent to
5,00,000 or more such awards shall state reasons for amounts awarded. The
expenditure of arbitration shall be paid as may be determined by arbitrator.

In case of any claim, dispute or difference arising in respect of a contract, the
cause of action thereof shall be deemed to have arisen in Mumbai and all legal
proceedings in respect of any claim, dispute or difference shall be instituted in a

competent court in the City of Mumbai only.

75. Copyright:

The copyright of all drawings and other documents provided by the Contractor
under the contract shall remain vested in the Contractor or his sub-contractors
as the case may be the employer shall have a license to use such drawings and
other documents in connection with the design, construction, operation,
maintenance of the works. At any time the Employer shall have further license
without additional payment to the Contractor to use any such drawings or
documents for the purpose of making any improvement of the works or
enlargement or duplication of any part thereof, provided that such improvement,
enlargement, or duplication by itself or in conjunction with any other
improvements, enlargements or duplications already made in accordance with

the further license does not result in the duplication of the whole works.

76. Receipts to be signed in firm’s name by any one of the partners:

Every receipt for money which may become payable or for any security which
may become transferable to the Contractor under these present shall, if signed in
the partnership name by any one of the partners, be a good and sufficient
discharge to the Commissioner and Municipal Corporation in respect of the

money or security purporting to be acknowledged thereby, and in the event of
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death of any of the partners during the pendency of this contract, it is hereby
expressly agreed that every receipt by any one of the surviving partners shall, if
so signed as aforesaid, be good and sufficient discharge as aforesaid provided
that nothing in this clause contained shall be deemed to prejudice or effect any
claim which the Commissioner or the Corporation may hereafter have against the
legal representatives of any partners so dying or in respect of any breach of any
of the conditions thereof, provided also that nothing in this clause contained
shall be deemed prejudicial or affect the respective rights or obligations of the

Contractors and of the legal representatives of any deceased Contractors interest.

77. Proprietary data
All documents and other information supplied by the Authority or submitted by

an Applicant to the Authority shall remain or become the property of the
Authority. Applicants are to treat all information as strictly confidential and shall
not use it for any purpose other than for preparation and submission of their
Application. The Authority will not return any Application or any information

provided along therewith.

78. Correspondence with the Applicant
Save and except as provided in this TENDER, the Authority shall not entertain
any correspondence with any Applicant in relation to the acceptance or rejection

of any Application.

79. Price Variation Clause (NOT APPLICABLE)

The Contractor shall be reimbursed or shall refund to the Corporation as he case
may be the variation in the value of the work carried out from time to time,
depending on whether the prices of material and labour as a whole rise or fall,
and the method adopted for such computations shall be as given below, it being
clearly understood that the contractor shall have no claim for beingn reimbursed
on the ground that the price of a particular material or group of materials have
risen beyond the limits of the presumptions made in the following paras,
however, no price variations shall be made applicable for contracts up to 12
months:

a) Controlled materials: Price variations shall be permitted in respect of these
materials the price level of which is controlled by the Government or its agency.
The rate ruling on the date of submission of the tender shall be considered as the
basic price of such material for adjustment. Any variation in this rate shall be

considered for reimbursement to the contractor or refund to be claimed from the
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contractor as the case may be. The contractor shall, for the purpose of
adjustment submit in original the relevant documents from the suppliers.
b) Labour and other materials: For the purpose of this contract and for allowing
reimbursement of refund on account of variation of prices of (i) labour, and (ii)
materials other than materials mentioned in A above, computation will be based
on the formula enunciated below which is based on the presumptions that :
i. The general price level of labour, rises or falls in proportion to the rise or fall
of consumer price index number 9 (general) for working class in Mumbai.
ii. The general price level of materials rises or falls in proportion to rise or fall
of whole-sale price index as published by ‘Economic Adviser to Govt. of India’.
ili. And that the component of labour is to the extent of 30 percent of 88
percent and the component of materials is to the extent of 70 percent of 88
percent of the value of the work carried out. The remaining 12 percent being
the presumptive profit of the contractor.
a. Formula for Labour component:
VL = (0.88 R) x 30 x_(L=1I0O)
100 IO

b. Formula for Material component :
VM = (0.88 Rx70-C) X (W-WO)
100 WO

Where —

VL = Amount of price variation to be reimbursed or claimed as refund on account
of general rise or fall of index referred to above.

I = Consumer Price Index number of working class for Mumbai (declared by the
Commissioner of Labour and Director of Employment, Mumbai) applicable to the
period under reference (base year ending 2004-05 as 100 i.e. new series of
indices).

IO = Consumer price index number for working class for Mumbai (declared by
the Commissioner of labour and Director of Employment, Mumbai) prevailing, on
the day of 28 days prior to the date of submission of the tender.

VM = The amount of price variation to be reimbursed or claimed as refund on
account of general rise or fall of wholesale price index for period under reference.
W = Average wholesale price index as published by Economic Adviser to Govt. of
India applicable to the period under reference.

WO = Wholesale price index as stated above prevailing on the day of 28 days

prior to the date of submission of the tender.

102




R = Total value of the work done during the period under reference as recorded in
the Measurement Book excluding water charges and sewerage charges but
including cost of excess in respect of item upto 50 percent

C = Total value of Controlled materials used for the works as recorded in
Measurement Book and paid for at original basic rate plus the value of materials
used.

i. The quantity of the Controlled material adopted in working out the value of ‘C’
shall be inclusive of permitted wastages as / if mentioned in specifications.

ii. The basic rate for the supply of controlled material shall be inclusive of all the
components of cost of materials excluding transport charges incurred for
bringing the material from place of delivery to the site. Computations based on
the above formula will be made for the period of each bill separately and
reimbursement will be made to (when the result is plus) and refund will claimed
from (when the result is minus) the contractor’s next bill. The above formulae will
be replaced by the formulae in Annexure-I as and when mentioned in special
conditions of contract The operative period of the contract for application of price
variation shall mean the period commencing from the date of commencement of
work mentioned in the work order and ending on the date when time allowed for
the work order and ending on the date when time allowed for the work specified
in the contract for work expires, taking into consideration, the extension of time,
if any, for completion of the work granted by Engineer under the relevant clause
of the conditions of contract in cases other than those where such extension is
necessitated on account of default of the contractor. The decision of the Engineer
as regards the operative period of the contract shall be final and binding on the
contractors.

i. Where there is no supply of controlled items to contractor the component ‘C’
shall be taken as zero.

C) Adjustment after completion: If the Contractor fails to complete the works
within the time for completion adjustment of prices thereafter until the date of
completion of the works shall be made using either the indices or prices relating
to the prescribed time for completion, or the current indices or prices whichever
is more favorable to the employer, provided that if an extension of time is
granted, the above provision shall apply only to adjustments made after the
expiry of such extension of time.

D) Price variation will be calculated similarly and separately for extra items and /
or excess quantities and provisional sums calculated under Sub Clause 10 (b)A

(1)8s(ii) and Sub Clause 10
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(b) B(ii) based on the above formula/formulae in Annexure-I as and when
mentioned in Special conditions of contract; IO and WO being the indices
applicable to the date on which the rates under Sub Clause 10 (a)A (i)&(ii) and
Sub Clause 10 (a) B(iii) are fixed. No price variation shall be admissible for FAIR

items created during execution.

80. Maximum Price Variation shall be as follows: N.A. as per clause no. 79

above.

Time Period of Project Maximum limit of Price Variation
Up to 12 months No variation allowed

Abovel2 months to 24 months 5%

Above 24 months 10 %

*Approval of AMC/MC shall be obtained before invitation of tender in case
of any changes in above.

Note:

1) The extension in time period for the projects originally estimated including
monsoon results in change of price variation slabs as mentioned above i.e.from
first slab to second slab or from second slab to third slab, then the maximum
limit of original slab will prevail.

2) Operative period shall mean original or extended time period of contract. For

example:

Extension of Time period Maximum Price Variation

If original period of 11 months|No variation allowed
including monsoon extends to 16.
The operative period will be 11+5

months.

If original period of 11 months| Maximum 5% variation
excluding monsoon extends to 16.|allowed

The operative period will be 11+5

months.
Price Variation during Extended Period of Contract:

i. Extension Due To Modification & Extension for delay due to Brihanmumbai
Municipal Corporation :

The price variation for the period of extension granted shall be limited to the
amount payable as per the Indices. In case the indices increases or decreases,
above/below the indices applicable, to the last month of the original or extended
period vide clause8(l)(a)(i) and (ii) of standard GCC

ii. Extension Of Time For Delay Due To Contractor :
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a. The price variation for the period of extension granted shall be limited to the
amount payable as per the Indices in case the indices increase, above the indices
applicable, to the last month of the original completion period or the extended
period vide above clause 8(1) (a)(i) and (ii) of standard GCC.

b. The price variation shall be limited to the amount payable as per the indices,
in case the indices decrease or fall below the indices applicable, to the last month
of original / extended period of completion period vide above clause 8(l)(b) of
standard GCC, then lower indices shall be adopted.

i. Extension of Time For Delay due to reasons not attributable to Brihanmumbai
Municipal Corporation and Contractor (Reference C1.8(d) of Standard GCC):

The price variation for the period of extension granted shall be limited to the
amount payable as per the Indices in case the indices increases or decreases,

above /below the indices applicable, to the last month of the original period.

81. Payment:

Interim Payment:(Not applicable)

i) Interim bills shall be submitted by the Contractor from time to time (but at an
interval of not less than one month) for the works executed. The Engineer shall
arrange to have the bill s verified by taking or causing to be taken, where
necessary, the requisite measurement of work.

ii) Payment on account for amount admissible shall be made on the Engineer
certifying the sum to which the Contractor is considered entitled by way of
interim payment for all the work executed, after deducting there from the amount
already paid, the security deposit / retention money and such other amounts as
may be deductible or recoverable in terms of the contract.

iii) On request, the contractor will be paid upto 75 percent of the value of the
work carried out as an adhoc payment in the first week of next month after
deducting there from recoveries on account of advances, interest, retention
money, income tax etc. The balance payment due will be paid thereafter.

iv) No interim payment will be admitted until such time the Contractor have fully
complied with the requirement of the Condition no.8 (g) and 8 (h) concerning
submission and approval of Network Schedule for the works, as detailed in
Condition 8 (h). A fixed sum shall be held in abeyance at the time of next interim
payment for non-attainment of each milestone in the network and shall be
released only on attainment of the said milestone.

v) An interim certificate given relating to work done or material delivered may be
modified or corrected by a subsequent interim certificate or by the final
certificate. No certificate of the Engineer supporting an interim payment shall of
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itself be conclusive evidence that any work or materials to which it relates is /

are in accordance with the contract.

82. Banning/De-Registration of Agencies of Construction works in
Brihanmumbai Municipal Corporation
The regulations regarding Demotion/ Suspension Banning for specific period
or permanently / De-Registration shall be governed as per the respective
condition in Contractor Registration Rules of Brihanmumbai Municipal

Corporation.

83. JOINT VENTURE: (Not Applicable): In case if Joint Venture is allowed
for the Project, the guidelines for JV as follows shall be incorporated in the
Tender Document:

a) Joint Venture should be allowed only when the number of identifiable different
works is more than one and/or the estimated cost of tender is more than Rs.100
Crores. JV shall also be allowed for complex technical work below Rs.100 Crores
with the approval of concerned AMC

b) Separate identity/name shall be given to the Joint Venture firm.

c) Number of members in a JV firm shall not be more than three in normal
circumstances, if the work involves only one discipline (say Civil or Electrical). If
number of members in JV is required to be more than three, then approval of
concerned AMC needs to be sought.

d) A member of JV firm shall not be permitted to participate either in individual
capacity or as a member of another JV firm in the same tender.

e) The tender form shall be purchased and submitted in the 'name of the JV firm
or any constituent member of the JV.

f) Normally EMD shall be submitted only in the name of the JV and not in the
name of constituent member. However, EMD in the name of lead partner can be
accepted subject to submission of specific request letter from lead partner stating
the reasons for not submitting the EMD in the name of JV and giving written
confirmation from the JV partners to the effect that the EMD submitted by the
lead partner may be deemed as EMD submitted by JV firm.

g) One of the members of the JV firm shall be the lead member of the JV firm
who shall have a majority (at least 51%) share of interest in the JV firm. The
other members shall have a share of not less than 20% each in case of JV firms
with up to three members and not less than 10% each in case of JV firms with
more than three members. In case of JV firm with foreign member(s), the lead

member has to be an Indian firm with a minimum share of 51%.
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h) A copy of Letter of Intent or Memorandum of Understanding (MoU) executed by
the JV members shall be submitted by the JV firm along with the tender. The
complete details of the members of the JV firm, their share and responsibility in
the JV firm etc. particularly with reference to financial technical and other
obligation shall be furnished in the agreement.
i) Once the tender is submitted, the agreement shall not be modified/
altered/terminated during the validity of the tender. In case the tenderer fails to
observe /comply with this stipulation, the full Earnest Money Deposit (EMD) shall
be forfeited. In case of successful tenderer, the validity of this agreement shall be
extended till the currency of the contract expires.
j) Approval for change of constitution of JV firm shall be at the sole discretion of
the Brihanmumbai Municipal Corporation.
The constitution of the JV firm shall not be allowed to be modified after
submission of the tender bid by the JV firm except when modification becomes
inevitable due to succession laws etc. and in any case the minimum eligibility
criteria should not get vitiated. In any case the Lead Member should continue to
be the Lead Member of the JV firm. Failure to observe this requirement would
render the offer invalid.
k) Similarly, after the contract is awarded, the constitution of JV firm shall not be
allowed to be altered during the currency of contract except when modification
become inevitable due to succession laws etc. and in any case the minimum
eligibility criteria should not get vitiated. Failure to observe this stipulation shall
be deemed to be breach of contract with all consequential penal action as per
contract condition.
1) On award of contract to a JV firm, a single Performance Guarantee shall be
required to be submitted by the JV firm as per tender conditions. All the
Guarantees like Performance Guarantee, Bank Guarantee for Mobilization
advance, machinery Advance etc. shall be accepted only in the name of the JV
firm and no splitting of guarantees amongst the members of the JV firm shall be
permitted.
m) On issue of LOA, an agreement among the members of the JV firm (to whom
the work has been awarded) has to be executed and got registered before the
Registrar of the Companies under Companies Act or before the Registrar / Sub-
Registrar under the Registration Act, 1908. This agreement shall be submitted by
the JV firm to the Brihanmumbai Municipal Corporation before signing the
contract agreement for the work. (This agreement format should invariably be
part of the tender condition). In case the tenderer fails to observe/comply with
this stipulation, the full Earnest Money Deposit (EMD) shall be forfeited and
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other penal actions due shall be taken against partners of the JV and the JV.
This joint venture agreement shall have, inter-alia, following clauses:-

i) Joint and Several liability - The members of the JV firm to which the contract
is awarded, shall be jointly and severally liable to the Employer (Brihanmumbai
Municipal Corporation) for execution of the project in accordance with General
and Special conditions of the contract. The JV members shall also be liable
jointly and severally for the loss, damages caused to the Brihanmumbai
Municipal Corporation during the course of execution of the contract or due to no
execution of the contract or part there-of.

ii) Duration of the Joint Venture Agreement -It shall be valid during the entire
period of the contract including the period of extension if any and the
maintenance period after the work is completed.

iiij Governing Laws - The Joint Venture Agreement shall in all respect be
governed by and interpreted in accordance with Indian Laws.

iv) Authorized Member -Joint Venture members shall authorize one of the
members on behalf of the Joint Venture firm to deal with the tender, sign the
agreement or enter into contract in respect of the said tender, to receive payment,
to witness joint measurement of work done, to sign measurement books and
similar such action in respect of the said tender/contract. All
notices/correspondences with respect to the contract would be sent only to this
authorized member of the JV firm. No member of the Joint Venture firm shall
have the right to assign or transfer the interest right or liability in the contract
without the written consent of the other members and that of the employer in
respect of the said tender / contract.

a) Documents to be enclosed by the JV firm along with the tender:

i. In case one or more of the members of the JV firm is/are partnership firm(s),
following documents shall be submitted:

a) Notary certified copy of the Partnership Deed,

b) Consent of all the partners to enter into the Joint Venture Agreement on a
stamp paper of appropriate value (in original).

c) Power of Attorney (duly registered as per prevailing law) in favor of one of the
partners to sign the MOU and JV Agreement on behalf of the partners and cre-
ate liability against the firm.

ii. In case one or more members is/are Proprietary Firm or HUF, the following
documents shall be enclosed:

a) Affidavit on Stamp Paper of appropriate value declaring that his Concern is a

Proprietary Concern and he is sole proprietor of the Concern OR he is in posi-
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tion of "KARTA" of Hindu Undivided Family and he has the authority, power and
consent given by other partners to act on behalf of HUF.
iii. In case one or more members is/are limited companies, the following
documents shall be submitted:
a) Notary certified copy of resolutions of the Directors of the Company, permitting
the company to enter into a JV agreement, authorizing MD or one of the Direc-
tors or Managers of the Company to sign MOU, JV Agreement, such other doc-
uments required to be signed on behalf of the Company and enter into liability
against the company and/or do any other act on behalf of the company.
b) Copy of Memorandum and articles of Association of the Company.
c) Power of Attorney (duly registered as per prevailing law) by the Company
authorizing the person to do/act mentioned in the para (a) above.
a) All the members of the JV shall certify that they have not been black listed or
debarred by Brihanmumbai Municipal Corporation from participation in
tenders/contract in the past either in their individual capacity or the JV firm or
partnership firm in which they were members / partners.
b) Credentials & Qualifying criteria: Technical and financial eligibility of the JV
firm shall be adjudged based on satisfactory fulfillment of the following criteria:
Technical eligibility criteria: In case of Work involving single discipline, the
Lead member of the JV firm shall meet at least 35% requirement of technical
capacity as stipulated in tender document.

OR
In case of composite works (e.g. works involving more than one distinct
component such as Civil Engineering works, M&E works, Electrical works, etc.
and in the case of major bridges,
substructure and superstructure etc.), at least one member should have
satisfactorily completed 35% of the value of any one component of the project
work so as to cover all the components of project work or any member having
satisfactorily completed 35% of the value of work of each component during last
seven financial years.
In such cases, what constitutes a component in a composite work shall be
clearly defined as part of the tender condition without any ambiguity.
Financial eligibility criteria: The contractual payments received by the JV firm
or the arithmetic sum of contractual payments received by all the members of JV
firm in any one of the previous three financial years and shall be at least 100%

of the estimated value of the work as mentioned in the tender.
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84. Compensation for delay:

If the Contractor fails to complete the works and clear the site on or before the
Contract or extended date(s) / period(s) of completion, he shall, without prejudice
to any other right or remedy of Municipal Corporation on account of such
breach, pay as agreed compensation, amount calculated as stipulated below (or
such smaller amount as may be fixed by the Engineer) on the contract value of
the whole work or on the contract value of the time or group of items of work for
which separate period of completion are given in the contract and of which
completion is delayed for every week that the whole of the work of item or group
of items of work concerned remains uncompleted, even though the contract as a
whole be completed by the contract or the extended date of completion. For this
purpose the term ‘Contract Value’ shall be the value of the work at Contract
Rates as ordered including the value of all deviations ordered:

* Completion period for projects (originally stipulated or as extended) not
exceeding 6 months: to the extent of maximum 1 percent per week.

* Completion period for projects (originally stipulated or as extended) exceeding 6
months and not exceeding 2 years: to the extent of maximum 72 percent per
week.

* Completion period for projects (originally stipulated or as extended) exceeding 2
years: to the extent of maximum %2 percent per week. When the delay is not a
full week or in multiple of a week but involves a fraction of a week the
compensation payable for that fraction shall be proportional to the number of
days involved.

Provided always that the total amount of compensation for delay to be
paid this condition shall not exceed the under noted percentage of the Contract
Value of the item or group of items of work for which a separate period of
completion is given.

i) Completion period (as originally stipulated or as extended) not

exceeding 6 months: 10 percent.

ii) Completion period (as originally stipulated or as extended) exceeding

6 months and not exceeding 2 years: 7%z percent.

iiij Completion period (as originally stipulated or as extended)

exceeding 2 years: 5 percent.

The amount of compensation may be adjusted set off against any sum

payable to the contractor under this or any other contract with the

Municipal Corporation.
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85. Action and Compensation Payable In Case Of Bad Work And Not Done As
Per Specifications

All works under or in course of execution or executed in pursuance of the
contract, shall at all times be open and accessible to the inspection and
supervision of the Engineer-in-charge, his authorized subordinates in charge of
the work and all the superior officers, officer of the Vigilance Department of the
Brihanmumbai Municipal Corporation or any organization engaged by the
Brihanmumbai Municipal Corporation for Quality Assurance and the contractor
shall, at all times, during the usual working hours and at all other times at
which reasonable notice of the visit of such officers has been given to the
contractor, either himself be present to receive orders and instructions or have a
responsible agent duly accredited in writing, present for that purpose. Orders
given to the Contractor’s agent shall be considered to have the same force as if
they had been given to the contractor himself.

If it shall appear to the Engineer-in-charge or his authorized subordinates
in-charge of the work or to the officer of Vigilance Department, that any work has
been executed with unsound, imperfect or unskillful workmanship or with
materials of any inferior description, or that any materials or articles provided by
him for the execution of the work are unsound or of a quality inferior to that
contracted for or otherwise not in accordance with the contract, the contractor
shall, on demand in writing which shall be made within twelve months of the
completion of the work from the Engineer-in-Charge specifying the work,
materials or articles complained of notwithstanding that the same may have been
passed, certified and paid for forthwith rectify, or remove and reconstruct the
work so specified in whole or in part, as the case may require or as the case may
be, remove the materials or articles so specified and provide other proper and
suitable materials or articles at his own charge and cost. In the event of the
failing to do so within a period specified by the Engineer-in-Charge in his
demand aforesaid, then the contractor shall be liable to pay compensation at the
same rate as under clause 8.e. of the general condition of contract in section 9 of
tender document (for Compensation for delay) for this default. In such case the
Engineer-in Charge may not accept the item of work at the rates applicable
under the contract but may accept such items at reduced rates as the Engineer
in charge may consider reasonable during the preparation of on account bills or
final bill if the item is so acceptable without detriment to the safety and utility of
the item and the structure or he may reject the work outright without any
payment and/or get it and other connected and incidental items rectified, or
removed and re-executed at the risk and cost of the contractor. Decision of the
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Engineer-in-Charge to be conveyed in writing in respect of the same will be final
and binding on the contractor.

If the penalization amount exceeds maximum limit with respect to Clause
8.e of Standard General Conditions of Contract, then a show cause notice shall
necessarily be issued to the contract as to why the contract should not be

terminated.

86. Contractors remain liable to pay compensation:

In any case in which any of the powers conferred upon the Engineer In-charge by
the relevant clauses in documents that form a part of contract as exercised or is
exercisable in the event of any future case of default by the Contractor, he is
declared liable to pay compensation amounting to the whole of his security
deposit. The liability of the Contractor for past and future compensation shall
remain unaffected.

In the event of the Executive Engineer taking action against these
relevant clauses, he may, if he so desires, take possession of all or any tools and
plant, materials and stores in or upon the work of site thereof or belonging to the
Contractor or procured by him and intended to be used for the execution of the
work or any part thereof paying or allowing for the same in account at the
contract rates, or in the case of contract rates not being applicable at current
market rates to be certified by the Executive Engineer, may after giving notice in
writing to the Contractor or his staff of the work or other authorized agent
require him to remove such tools and plants, materials or stores from the
premises within a time to be specified in such notice and in the event of the
Contractor failing to comply with any such requisition, the Executive Engineer
may remove them at the contractors expense of sell them by auction or private
sell on account of the Contractor at his risk in all respects and certificate of the
Executive Engineer as to the expense of any such removal and the amount of the
proceeds an expense of any such sell be final and conclusive against the

Contractor.

87. No Claim to Any Payment or Compensation or Alteration in or
Restriction of Work:-

(a) If at any time after the execution of contract documents, the Engineer shall for
any reason whatsoever, desires that the whole or any part of the works specified
in the Tender should be suspended for any period or that the whole or part of the
work should not be carried out, at all, he shall give to the Contractor a Notice in
writing of such desire and upon the receipt of such notice, the Contractor shall
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forthwith suspend or stop the work wholly or in part as required after having due
regard to the appropriate stage at which the work should be stopped or
suspended so as not to cause any damage or injury the work already done or
endanger the safety thereof, provided that the decision of the Engineer as to the
stage at which the work or any part of it could be or could have been safely
stopped or suspended shall be final and conclusive against the contractor.

The Contractor shall have no claim to any payment or compensation
whatsoever by reason of or in pursuance of any notice as aforesaid, on account of
any suspension, stoppage or curtailment except to the extent specified
hereinafter.

(b) Where the total suspension of Work Order as aforesaid continued for a
continuous period exceeding 90 days the contractor shall be at liberty to
withdraw from the contractual obligations under the contract so far as it pertains
to the unexecuted part of the work by giving 10 days prior notice in writing to the
Engineer within 30 days of the expiry of the said period of 90 days, of such
intention and requiring the Engineering to record the final measurement of the
work already done and to pay final bill. Upon giving such Notice, the Contractor
shall be deem to have been discharged from his obligations to complete the
remaining unexecuted work under his contract. On receipt of such notice the
Engineer shall proceed to complete the measurement and make such payment as
may be finally due to the contractor within a period of 90 days from the receipt of
such Notice in respect of the work already done by the contractor. Such payment
shall not in any manner prejudice the right of the contractor to any further
compensation under the remaining provisions of this clause.

(c) Where the Engineer required to Contractor to suspend the work for a period in
excess of 30 days at any time or 60 days in the aggregate, the Contractor shall be
entitled to apply to the Engineer within 30 days of the resumption of the work
after such suspension for payment of compensation to the extent of pecuniary
loss suffered by him in respect of working machinery remained ideal on the site
of on the account of his having an to pay the salary of wages and labour engaged
by him during the said period of suspension provided always that the contractor
shall not be entitled to any claim in respect of any such working machinery,
salary or wages for the first 30 days whether consecutive or in the aggregate or
such suspension or in respect of any such suspension whatsoever occasion by
unsatisfactory work or any other default on his part, the decision of the Engineer

in this regard shall be final and conclusive against the contractor.
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88. Contractor to supply plant, ladder, scaffolding, etc and is liable for
damages arising from non provision of lights, fencing, etc.

The Contractor shall supply at his own cost all material, plant, tools, appliances,
implements, ladders, cordage, tackle scaffolding and temporary works requisite
or proper for the proper execution of the work, whether, in the original altered or
substituted form and whether included in the specification of other documents
forming part of the contract or referred to in these conditions or not and which
may be necessary for the purpose of satisfying or complying with the
requirements of the Eng-In-Charge as to any matter as to which under these
conditions is entitled to be satisfied, or which is entitled to require together with
the carriage therefore to and from the work.

The Contractor shall also supply without charge, the requisite number of
person with the means and materials necessary for the purpose of setting out
works and counting, weighing and assisting in the measurements of examination
at any time and from time to time of the work or materials, failing which the
same may be provided by the Engineer In-charge at the expense of the contractor
and the expenses may be deducted from any money due to the contractor under
the contract or from his security deposit or the proceeds of sale thereof, or offers
sufficient portion thereof.

The contractor shall provide all necessary fencing and lights required to
protect the public from accident and shall also be bound to bear the expenses of
defence of every suit, action or other legal proceedings, that may be brought by
any person for injury sustained owing to neglect of the above precautions and to
pay any damages and cost which may be awarded in any such suit action or
proceedings to any such person or which may with the consent of the contractor

be paid for compromising any claim by any such person.

89. Prevention of Fire:

The contractor shall not set fire to any standing jungle, trees, brushwood or
grass without a written permit from the Engineer In-charge. When such permit is
given, and also in all cases when destroying cut or dug up trees brushwood,
grass, etc., by fire, the contractor shall take necessary measure to prevent such
fire spreading to or otherwise damaging surrounding property. The Contractor
shall make his own arrangements for drinking water for the labour employed by

him.

90. Compensation for all damages done intentionally or unintentionally by

contractor’s labour whether in or beyond the limits of Brihanmumbai Municipal
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Corporation property including any damage caused by spreading the fire shall be
estimated by the Engineer In-charge or such other officer as he may appoint and
the estimate of the Engineer in-charge to the decision of the Dy. Chief Engineer
on appeal shall be final and the contractor shall be bound to pay the amount of
the assessed compensation on demand failing which the same will be recovered
from the Contractor as damages or deducted by the Engineer In-charge from any
sums that may be due or become due from Brihanmumbai Municipal
Corporation to contractor under this Contract or otherwise. Contractor shall bear
the expenses of defending any action or other legal proceedings that may be
brought to prevent the spread of fire and he shall pay any damages and costs

that may be awarded by the Court in consequence.

91. In the case of Tender by partners, any change in the constitution of the firm
shall be forthwith, notified by the contractor through the Engineer In-charge for

his information.

92. Action where no specifications:

In the case of any class of work for which there is no such specifications, such
works shall be carried out in accordance with the specifications and in the event
of there being no such specifications, then in such case, the work shall be carried
out in all respects in accordance with all instructions and requirements of the

Engineer In-charge.

93. Safety and medical help :

(i) The Contractor shall be responsible for and shall pay the expenses of

providing medical help to any workmen who may suffer a bodily injury as a

result of an accident. If such expenses are incurred by Brihanmumbai Municipal

Corporation, the same shall be recoverable from the contractor forthwith and be

included without prejudice to any other remedy of Brihanmumbai Municipal

Corporation from any amount due or that may become due to the Contractor.

(ii) The contractor shall provide necessary personal safety equipment and first-

aid box for the use of persons employed on the site and shall maintain the same

in condition suitable for immediate use at any time.

(iii) The workers shall be required to use the safety equipments so provided by

the contractor and the contractor shall take adequate steps to ensure the proper

use of equipments by those concerned.

(iv) When the work is carried on in proximity to any place where there is risk or

drawing all necessary equipments shall be provided and kept ready for use and

all necessary steps shall be taken for the prompt rescue of any person in danger.
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94. No compensation shall be allowed for any delay caused in the starting of
the work on account of acquisition of land or in the case of clearance of works,

on account of ant delay in according to sanction of estimates.

95. Anti-malaria and other health measures: (Not applicable)

Anti-Malaria and other health measures shall be taken as directed by the
Executive Health Officer of Brihanmumbai Municipal Corporation. Contractor
shall see that mosquito-genic conditions are created so as to keep vector
population to minimum level. Contractor shall carry out anti-malaria measures
in the area as per the guidelines issued by the Executive Health Officer of
Brihanmumbai Municipal Corporation from time to time.

In case of default, in carrying out prescribed anti-malaria measures
resulting in increase in malaria incidence, contractor shall be liable to pay
Brihanmumbai Municipal Corporation on anti-malaria measures to control the

situation in addition to fine.
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Section 10
Technical
Specifications




BRIHANMUMBAI MUNICIPAL CORPORATION
Hydraulic Engineers Department (O.C. Div.)

Sub : Providing and fixing illumination system at Settling Plant M-IIIA and New
admin building (4B Stores) under DyHE(M&E) M-IIIA Panjrapur premises.

Technical Specification

A. Technical specifications of Street light and Flood light
a. Street light pole and Flood Light pole: (Qty. Street light :32
Nos., Flood light:10 nos.)

Design, engineering, manufacture, testing at factory, packing &
forwarding, delivery to site, unloading and handling at site,
assembly, installation, testing and commissioning of Octagonal
street light poles with embeded junction box inclusive of terminals,
3Cx 2.5 sgmm PVC insulated multistranded flexible copper cable
from Junction box to the luminaires, termination at both ends and
other accessories. Foundation for the pole erection and all civil
works shall be in the scope of the contractor.

(i) Design: - The Octagonal Poles shall be designed to withstand the
maximum wind speed as per IS 875. The top loading i.e. area and
the weight of fixtures are to be considered to calculate maximum
deflection of the pole and the same shall meet the requirement of
BS: 5649 Part VI 1982.

(ii) Pole shaft: - The pole shaft shall have octagonal cross section
and shall be continuously tapered with single longitudinal welding.
There shall not be any circumferential welding. The welding of pole
shaft shall be done by Submerged Arc Welding (SAW) process. All
octagonal pole shafts shall be provided with the rigid flange plate of
suitable thickness with provision for fixing 4 foundation bolts. This
base plate shall be fillet welded to the pole shaft at two locations i.e.
from inside and outside. The welding shall be done as per qualified
MMAW process approved by Third Party Inspection agency.

(iii) Door opening: - The octagonal Poles shall have door of
approximate 500 mm length at the elevation of 500 mm from the
Base plate. The door shall be vandal resistance and shall be weather
proof to ensure safety of inside connections. The door shall be flush
with the exterior surface and shall have suitable locking
arrangement. There shall also be suitable arrangement for the
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purpose of earthing. The pole shall be adequately strengthened at
the location of the door to compensate for the loss in section. Door
shall be provided with alen bolt chain for safety from theft.

(iv) Material for Octagonal Poles shall be HT Steel Conforming to
grade S355J0: Base plate shall be FE 410 conforming to IS 226/ IS
2062: Foundation Bolts shall be of EN.8 grade.

(v) Welding :- The welding shall be carried out confirming to approve
procedures duly qualified by third party inspection agency. The
welders shall also be qualified for welding the octagonal shafts.

(vi) Pole sections: - The Octagonal Poles shall be in single section (up
to 11 mtr). There shall not be any circumferential weld joint

(vii) Galvanization: - The poles shall be hot dip galvanised as per IS
2629 / IS 2633 / IS 4759 standards with average coating thickness
of 70 micron. The galvanizing shall be done in single dipping.

(viii) Earthing Terminals: - Suitable earth terminal using 12 mm
diameter stainless steel bolts shall be provided at a convenient
location on the base of the Mast lightning and electrical earthing of
the mast.

(ix) Fixing Type: - The Octagonal Poles shall be bolted on a pre-cast
foundation with a set of four foundation bolts for greater rigidity.

(x) Top Mountings:-The galvanized mounting bracket shall be
supplied along with the Octagonal Poles for installation of the

luminaries. Cost is not included in the cost of pole.

Height[Top Dia.Bottom [Sheet [Base Plate |Foundation Bolt

of the [A/F)  [Dia.  [Thickne Dimensions Bolt Size |[Pitch |[Bolt |Projecte

pole (A/F) ss (LxBxT) |no.x Circle [Length|d Bolt
dia.) Dia. (mm) [Length
(PCD) (mm)
(mtr) |(mm) (mm) |(mm) (mm) (mm) (mm) (mm) |(mm)
4X20
7 70 130 3 220 X 220 Dia2 205 700 100
X 12
11 90 210 3 300x300 420 300 750 125
20
Dia

(xi) for power supply from control panel to streetlight 1st category
Cu armoured cables FRLS outer sheathed- 4C x 10 Sq.mm shall be

used. The termination at both ends shall be provided.

b) Bracket Arm for street light:- (Qty.Single arm:26 nos., Double

Arm:06Nos.)
Hot Dip Galvanized Octagonal poles brackets for street light.
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i) Providing & erecting single arm standard bracket 1500MM long
made up of 40 NB GI pipe suitable for octagonal pole of having top
dia 70 MM.

ii) Providing & erecting double arm standard bracket 1500MM long
made up of 40 NB GI pipe suitable for octagonal pole of having top
dia 70 MM

iii) Fixing of side arm shall be in accordance with final instruction
issued at site. Suitable locking arrangement shall be provided so
that fixtures shall not move after fixing in position on pole.

iv) The diameter of other end of the arm shall be suitable for
fixing the specified light fixture. The diameter of Single Arm and
Double Arm bracket’s shall be suitable to fix on top of the pole and
shall not be less than 300 mm in length, the canopy shall be fixed
on top of the bracket. The bracket shall be painted in approved
manner. The charges for the above work are included in the cost of
the arm.

c) LED fitting for Street light and Flood light :- (Qty. Street
light:38 nos., Flood light:16)

i) LED fittings should withstand voltage fluctuation 415 £10%

ii) The light output should remain constant with variation in the
voltages.

iii) Full protection against short circuit shall be provided.

iv) About LED lamps: the make, model no and technical
characteristics of LED should stated in the data sheet and
furnished to the BMC.

d) Control panel for Street light and Flood light :- (Qty. Street
light:01 no., Flood light:01 no.)

i) IP 42 Wall/column Mounted distribution board with one Nos of
63A 4P MCB as incomer and 4 Nos. 16A TP MCB as outgoing (4 way
TPN DB) shall be provided.

ii) The distribution board shall be equipped with Time controller for
street light poles.

B. Technical Specifications of High Mast System:- (Qty. 4 nos.)

(i) The scope of this specification covers the design, manufacture,

transport, installation, testing and commissioning of the complete

lighting system, using Raising and Lowering type of 16 m (clear

height) High mast Towers, including the Civil Foundation Works. All
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items required for the safe and efficient operation and maintenance
of the lighting system, including the high mast.

(ii) The scope of this specification covers the Design, engineering,
manufacture, testing at factory, packing & forwarding, delivery to
site, unloading and handling at site, assembly, installation, testing
and commissioning of Hot Dipped galvanized octagonal high mast
lighting system, including raising lowering mechanism, Foundation
for the mast and all the civil works. All items required for the safe
and efficient operation and maintenance of the lighting system,

including the high mast

a) HIGHMAST Structure :

1)

2)

3)

The Highmast shall be of continuously tapered, polygonal cross
section, at least 20 sided, presenting a good and pleasing
appearance and shall be based on proven In- Tension design
conforming to the standards referred to above, to give an assured
performance, and reliable service. The structure shall be suitable for
wind loading as per IS 875 part3 1987. The manufacturer should
have carried out the wind tunnel test on sample model of high mast
and relevant test certificates to be submitted.

The high mast shall be of continuously tapered, polygonal cross
section construction. The mast shall be fabricated from steel plates
in suitable number of sections, telescopically jointed giving a
continuous tapered profile and presenting good visual appearance
and shall be based on proven In-Tension design conforming to the
standards referred to above, to give an assured performance, and
reliable service. The base flange shall be provided with gaskets and
high tensile anchor bolts. The bottom section shall have adequate
sized opening with a hinged door to accommodate electric drive for
winch, cable, plug socket, etc. The opening shall be such as to
permit clear access to the above components inside the mast. The
opening shall be complete with a close fitting, vandal proof, dust
and vermin proof door, weather protected IP55 or better with
gaskets of durable material and provided with a heavy-duty double
locking arrangement.

The manufacturer should have carried out the wind tunnel test on
sample model of high mast and relevant test certificates to be

submitted.
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4)
5)
6)
7)

8)

9

The structure shall be suitable for wind loading as per IS 875 part3

1987.

The means for natural ventilation of the mast shall be provided.

The mast shall have integral power tool for winch drive.

The mast shall have stainless earthing terminal at convenient

location in the base compartment for lightning & electrical earthing.

Lightning rod at the top of the mast for the lightning protection of

the lighting mast system as per standard: IS-2309 shall be provided.
The embedded junction box of the mast shall have padlocking

arrangement in the center and 2 Nos. Allen bolts at top and bottom.

10) The complete design of the mast and associated foundation shall be

such that mast is structurally and mechanically safe. Structural
Design calculation for mast shall be submitted along with the

proposal

b) Construction:

1)

The mast shall be fabricated from special steel plates, conforming to
BS-EN10025 or equivalent, cut and folded to form a polygonal
section as stated at 3.01 above and shall be telescopically jointed
and welded. The welding shall be in accordance with BS.5135/AWS.
The procedural weld geometry and the workmanship shall be
exhaustively tested on the completed welds. The mast shall be in
two sections upto 20 mtrs., in 2 sections for 20 to 30 mtrs. In 3
sections of suitable length as per manufacturers standard and
approved by site engineer. Each section shall be fabricated out of
individual plates duly folded and welded. There shall be only one
longitudinal seam weld per section. Sections fabricated out of
multiple plates or with more than one weld shall not be accepted. At
site the sections shall be joined together by slip-stressed-fit method.
No site welding or bolted joint shall be done on the mast. The
minimum over lap distance shall be 1.5 times the diameter at
penetration. The dimensions of the mast shall be decided based on
proper design and design calculations shall be submitted for
verification. The mast shall be provided with fully penetrated flange,
which shall be free from any lamination or incursion. The welded
connection of the base flange shall be fully developed to the strength
of the entire section. The base flange shall be provided with
supplementary gussets between the bolt-holes to ensure elimination
of helical stress concentration. For the environmental protection of
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the mast, the entire fabricated mast shall be hot dip galvanized,
internally and externally, having a uniform thickness As per BSEN
ISO-1461. The galvanizing has to be done by single dipping method
only for better adhesion and life.

c) Door Opening:

An adequate door opening shall be provided at the base of the
mast and the opening shall be such that it permits clear access to
equipment like winches, cables, plug and socket, etc. and also
facilitate easy removal of the winch. The door opening shall be
complete with a close fitting, vandal resistant, weatherproof door,
provided with a heavy-duty double internal lock with special paddle
key. The door opening shall be carefully designed and reinforced
with welded steel section, so that the mast section at the base shall
be unaffected and undue buckling of the cut portion is prevented.
Size of door opening shall not be more than 1200 x 250 mm to avoid
buckling of the mast section under heavy wind conditions. Dynamic
Loading for the Mast: The mast structure shall be suitable to
sustain an assumed maximum reactio arising from a wind speed as
per IS 875 (three second gust), and shall be measured at a height of
10 metres above ground level. The design life of the mast shall be a
minimum of 25 years.

d) Lantern Carriage:
(i) Fabrication:

A fabricated Lantern Carriage shall be provided for fixing and
holding the flood light fittings and control gear boxes. The Lantern
Carriage shall be of special design and shall be of steel tube
construction, the tubes acting as conduits for wires, with holes fully
protected by grommets. The Lantern Carriage shall be so designed
and fabricated to hold the required number of flood light fittings and
the control gear boxes, and also have a perfect self balance. The
Lantern Carriage shall be fabricated n two halves and joined by
bolted flanges with stainless steel bolts and nyloc type stainless
steel nuts to enable easy installation or removal from the
erected mast. The inner lining of the carriage shall be provided with
protective PVC arrangement, so that no damage is caused to the
surface of the mast during the raising and lowering operation of the
carriage. The entire Lantern Carriage shall be hot dip
galvanized after fabrication.
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(ii) Junction Box:

Weather proof junction box, made of Cast Aluminium shall be
provided on the Carriage Assembly as required, from which the
inter- connections to the designed number of the flood light
luminaries and associated control gears fixed on the carriage
shall be made.

e) Raising and lowering mechanism:

For the installation and maintenance of the luminaries and
lamps, it shall be necessary to lower and raise the Lantern Carriage
Assembly. To enable this, a suitable Winch Arrangement shall be
provided, with the winch fixed at the base of the mast and the
specially designed head frame assembly at the top.

Winch: The winch shall be of completely self sustaining type,
without the need for brake shoe, springs or clutches. Each driving
spindle of the winch shall be positively locked when not in use, by
gravity activated PAWLS. Individual drum also should be operated
for fine adjustment of lantern carriage. The capacity, operating
speed, safe working load, recommended lubrication and serial
number of the winch shall be clearly marked on each winch. The
gear ratio of the winch shall be 53: 1. The winch shall be self-
lubricating type by means of an oil bath. The oil shall be readily
available grades of reputed producers. The winch drums shall be
grooved to ensure perfect seat for stable and tidy rope lay, with no
chances of rope slippage. The rope termination in the winch shall be
such that distortion or twisting is eliminated and at least 5 to 6
turns of rope remains on the drum even when the lantern carriage is
fully lowered and rested on the rest pads. It shall be possible to
operate the winch manually by a suitable handle and by an integral
power tool. Operation of the winch with manual handle shall be
independent of the power tool. Winches with manual operation
through the power tool shaft shall not be accepted. Individual drum
operation of the winch shall be possible. A double drum winch shall
have 2 drums and two worm gears independent in operation for
increased safety. It shall be possible to remove the double drum
after dismantling, through the door opening provided at the base of
the mast. Also, a winch gearbox for simultaneous and reversible
operation of the double drum winch shall be provided as part of the
contract. The winch shall be type tested in presence of a reputed
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Institution and the test certificates shall be furnished before supply
of materials. A test certificate shall be furnished by the Contractor
for each winch in support of the maximum load operated by the
winch.

Head Frame: The head frame which is to be designed as a capping
unit of the mast shall be of welded steel construction, galvanised
both internally and externally after assembly. The top pulley shall
be of appropriate diameter, large enough to accommodate the
stainless steel wire ropes and the multi-core electric cable. The
pulley block shall be made of non-corrodable material, and shall be
of die cast Aluminium Alloy (LM-6). Pulley made of synthetic
materials such as Plastic or PVC is not acceptable. Self lubricating
bearings and stainless steel shaft shall be provided to facilitate
smooth and maintenance free operation for a long period. The pulley
assembly shall be fully protected by a canopy galvanised internally
and externally. Close fitting guides and sleeves shall be provided to
ensure that the ropes and cables do not dislodged from their
respective positions in the grooves. The head frame shall be provided
with guides and stops with PVC buffer for docking the lantern
carriage.

Stainless Steel Wire Ropes: The suspension system shall
essentially be without any intermediate joint and shall consist of
only non-corrodable stainless steel of AISI 316 or better grade. The
stainless steel wire ropes shall be of 7/19 construction. The overall
diameter of the rope shall not be less than 6 mm. The breaking load
of each rope shall not be less than 2350kg. giving a factor of safety
of over 5 for the system at full load as per the TR-7 referred to in the
beginning of this specification. The end constructions of ropes to the
winch drum shall be fitted with talurit. The thimbles shall be
secured on ropes by compression splices. Two continuous lengths of
stainless steel wire ropes shall be used in the system and no
intermediate joints are acceptable in view of the required safety. No
intermediate joints/terminations, either bolted or else, shall be

provided on the wire ropes between winch and lantern carriage.

f) Electrical System, Cable and Cable Connections:

A suitable terminal box shall be provided as part of the
contract at the base compartment of the high mast for terminating
the incoming cable. The electrical connections from the bottom to
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the top shall be made by special trailing cable. The cable shall be
EPR insulated and PCP sheathed to get flexibility and endurance.
The cable shall be of reputed make. At the top there shall be
weather proof junction box to terminate the trailing cable. The
system shall have in-built facilities for testing the luminaries while
in lowered position. Also, suitable provision shall be made at the
base compartment of the mast to facilitate the operation of
internally mounted, electrically operated power tool for raising and
lowering of the lantern carriage assembly. The trailing cables of the
lantern carriage rings shall be terminated by means of specially
designed, metal clad, multi pin plug and socket provided in the base
compartment to enable easy disconnection when required.

Power Tool for the Winch: A suitable, high-powered, electrically
driven, internally mounted power tool, with manual over ride shall
be supplied for the raising and lowering of the lantern carriage for
maintenance purposes. The speed of the power tool shall be to suit
the system. The power tool shall be single speed, provided with a
motor of the required rating. The power tool shall be supplied
complete with a suitable control arrangement so that the operation
of the mast can be done at a safe distance. The capacity and speed
of the electric motor used in the power tool shall be suitable for the
lifting of the design load installed on the lantern carriage. The power
tool mounting shall be so designed that it shall be not only self
supporting but also aligns the power tool perfectly with respect to
the winch spindle during the operations. Also, a handle for the
manual operation of the winches in case of problems with the
electrically operated tool, shall be provided. There shall be a
separate torque limiting device to protect the wire ropes from over
stretching. It shall be mechanical with suitable load adjusting
device. The torque limiter shall trip the load when it exceeds the
adjusted limits. There shall be suitable provision for warning the
operator once the load is tripped off. The torque limiter is a
requirement as per the relevant standards in view of the overall
safety of the system. Each mast shall have its own power tool motor.
Lightning Finial: One number heavy duty hot dip galvanized
lighting finial shall be provided for each mast. The lightning finial
shall be minimum 1.2 M in length and shall be provided at the
center of the head frame. It shall be bolted solidly to the head frame
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to get a direct conducting path to the earth through the mast. The
lightning finial shall not be provided on the lantern carriage under
any circumstances in view of safety of the system. Lightning rod at
the top of the mast for the lightning protection of the lighting mast
system as per standard IS-2309.

Aviation Obstruction Lights: Aviation Obstruction Lights shall be
LED and of reliable design and reputed manufacturer shall be
provided on top of each mast. Low intensity (minimum 10 candela in
red, minimum 90 candela luminous intensity - total 3600
integrated) red coloured clustered LED type aviation
obstruction/warning lights (AOL) shall be provided. The AOL shall
be steady glowing (without any flashing). AOL shall have min. 10Cd
maintained intensity over a period of >15years. AOL shall be fed
from UPS. Remote analogue indication of functioning of all the
parallel circuits and lamps shall be provided in Control Room with
Alarm Relay. Automatic Bypass system shall be provided, in the
luminaire, for series of LEDs of each luminaire. AOL shall be
suitable for lamp exchange period of over 15years. Earthing
Terminals: Suitable earth terminal using 12 mm diameter stainless
steel bolts shall be provided at a convenient location on the base of
the Mast, for lightning and electrical earthing of the mast. Earthing
For each high mast shall be done with 2nos. of 25mm Dia. 1500mm
long GI Earth rod. The 25x6mm GI earth strip shall be run from
earth rod to feeder pillar and from feeder pillar to fixture earthing
shall be done with 12SWG GI Wire

g) STANDARD MAST DIMENSIONS:

The high mast sizes / Dimensions mentioned are tentative.
However manufacturer standards shall supercede. And in such
cases the contractor shall give structural stability for the same. The
bottom of the base plate of high mast shall be 300 mm. above the

finished ground level.

High mast | Top Bottom | Plate PCD Foundatio |No. of
height (M) |(mm) Dia (mm) | Thickness | (mm) n Bolt Fixtures
(mm)
16 150 410 3/4 490 | M30x/850 6
x8

h) Feeder Pillar:
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Each mast shall be provided with a feeder pillar fabricated out
of 14 SWG CRCA sheet and finished with two coats of red oxide
primer and grey enamel paint of shade 631 of IS-5. The feeder pillar
shall comprise of incoming MCB Isolator, Copper wiring, suitable
timer, contactor to switch on the luminaries at a pre-set time. Half
of the fixtures shall be switched off after midnight by using 2 nos. of
suitable capacity of timers. There shall be suitable control
arrangement to change the direction of rotation of the power tool-
motor. Feeder pillar shall be mounted on suitable foundation near to
the mast.

() Each high mast shall be supplied with one power supply feeder
pillar distribution box, which shall be located near it. The feeder
pillar-box shall be metal enclosed, double door construction, free
standing type made out of 2.5mm CRCA sheet steel, finished with
two coats of red oxide primer and grey enamel paint of shade 631 of
IS-5 & minimum 80 microns thickness of paint and IP-55 weather
protected. Additional canopy for rain protection shall be provided as
an intgral part of feeder pillar distribution box. All hardware shall be
hot dip galvanized.

(ii) Tolerance on dimension shall be +0 to +3.

(iii) The feeder box shall be complete with incomer MCB +
RCCB(30mA), motor starters for winch drive, MCB for lighting
control, SPP for 3 phase motor if used and a 3 pin5/15A socket
along with 15A MCB. MCB and RCCB shall be separate unit.

(iv) The feeder pillar shall comprise of incoming MCB Isolator,
Copper wiring, suitable timer, contactor to switch on the luminaries
at a pre-set time. Half of the fixtures shall be switched off after
midnight by using 2 nos. of suitable capacity of timers. There shall
be suitable control arrangement to change the direction of rotation
of the power tool-motor.

(v) Motor star ter shall be complete with MCCB/ MPCB, contactor
and bi-metal relay with single phasing prevention feature. Motor
Starter shall be suitable for type 2 co-ordination. Type 2 co-
ordination charts shall be provided for approval.

(vi) LEDS for indication of incoming power supply healthy for feeder
pillar incomer shall be provided. Feeder pillar shall also have
provision to receive emergency power supply for aviation fixtures in
case specified in the data sheet.
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(vii) Adequately rated space heater with MCB, thermostat shall be
provided for the feeder pillars.

(viii) Feeder pillar shall have adequate space to receive incoming and
outgoing cable terminations for 415V, TPN supply loops in and loop
out arrangement. The feeder pillar-box shall be complete with
double compression nickel-plated brass cable glands and tinned
copper lugs.

(ix) The feeder pillar shall have two numbers external earthing
terminal.

(xi) The feeder pillar-box shall have required wiring interface for
taking signals from hand held external control push button station
for raising and lowering of lantern carriage. The feeder pillar-box
shall be installed on a raised concrete foundation block and
foundation shall be up to the level of minimum 300mm above FGL.
(xii)) The feeder pillar-box shall have time controller for automatic
operation.

i) LED fitting for High Mast :- (Qty.24 nos.)

i) High mast LED fitting should withstand voltage fluctuation 410
+10%

ii) The light output should remain constant with variation in the
voltages.

iii) Full protection against short circuit shall be provided.

iv) About LED lamps: the make, model no and technical
characteristics of LED should stated in the data sheet and furnished

to the BMC.

sd/- sd/-
SE(STM)M-IIIA A.E.(STM)M-IIIA
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Data Sheets

Sr. No ’Description

MCGM’s
Requirement

Offered by
Tenderer

Poles & its Accessories for Street Light, High Mast and Flood light :

1.

Galvanized Poles

Octagonal Street lighting poles.7 mtr.
hight

High Mast :16 m (clear height) (Top-
150mm, Bottom- 360mm)

BMC’s approved make

Octagonal Flood Light pole :11 mtr.
height.

2. |Accessories Sipgle Arm Bracket of 1500 gn s approved make
mm for street light
3. |Accessories Double Arm Br.acket of BMC’s approved make
1500 mm length for Street light
4. |ist category Cu armoured cables
FRLS outer sheathed- 4C x 10
Sq.mm BMC’s approved make
LED Streetlight Fitting
1. [LED Fitting for Street light, High Mast gy s approved make
& Flood lighting Make :
2. [Rated system Wattage
Street light O0W + 10%
High Mast 210W + 10%
Flood light 210W + 10%
3. [System Lumen Efficacy >100Lm/W
4. |Input Voltage 240V AC, 50 Hz
5. [System Current <434 mA
6. [Power Factor > 0.95
7. [LED Lumen Maintenance 50,000 hrs @170
8. |LED LMS8O0 certified LED
9 |Color Temp 5700K
10. Working Temp -10° C to +50°C
11. Color Rendering index (CRI) >70
—— 5
12, Total Harmonic Disortion (THD %) <10 %
.. . IAluminum PDC,Top
13. Luminiary casing maintanable
14. Front cover Clear toughened glass
Suitable high efficient
15. [ens
secondary lens
16. Pole Entry 60 mm Dia
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17. Driver Efficiency > 85%
18. Surge Protection >5 KV
19. High Voltage Protection 300V + 10V
Isolated, Electronic, CC
20. Control Gear _
driver
21. [nternal Wiring Insulated Cu Wire
SS & MS Zinc Plated

22. Hardware and

Passivated
23. Ingress Protection Min IP66

Note :- above Data sheet shall be fill, stamped & signed by tenderer

and submit in Packet A/B.
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SECTION 11

FRAUD
AND
CORRUPT
PRACTICES
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FRAUD AND CORRUPT PRACTICES
° The Applicants and their respective officers, employees, agents and
advisers shall observe the highest standard of ethics during the Bidding Process.
Notwithstanding anything to the contrary contained herein, the Authority may
reject an Application without being liable in any manner whatsoever to the
Applicant if it determines that the Applicant has, directly or indirectly or through
an agent, engaged in corrupt practice, fraudulent practice, coercive practice,
undesirable practice or restrictive practice in the Bidding Process.
° Without prejudice to the rights of the Authority under relevant Clause
herein above, if an Applicant is found by the Authority to have directly or
indirectly or through an agent, engaged or indulged in any corrupt practice,
fraudulent practice, coercive practice, undesirable practice or restrictive practice
during the Bidding Process, such Applicant shall not be eligible to participate in
any tender or RFQ issued by the Authority during a period of 2 (two) years from
the date such Applicant is found by the Authority to have directly or indirectly or
through an agent, engaged or indulged in any corrupt practice, fraudulent
practice, coercive practice, undesirable practice or restrictive practice, as the
case may be.
L For the purposes of this Clause , the following terms shall have the
meaning hereinafter respectively assigned to them:
A. “corrupt practice” means the offering, giving, receiving, or soliciting, directly
or indirectly, of anything of value to influence the actions of any person
connected with the Bidding Process (for avoidance of doubt, offering of
employment to, or employing, or engaging in any manner whatsoever, directly or
indirectly, any official of the Authority who is or has been associated in any
manner, directly or indirectly, with the Bidding Process or the LOA or has dealt
with matters concerning the Concession Agreement or arising there from, before
or after the execution thereof, at any time prior to the expiry of one year from the
date such official resigns or retires from or otherwise ceases to be in the service
of the Authority, shall be deemed to constitute influencing the actions of a person
connected with the Bidding Process); or save and except as permitted under the
relevant sub clause, engaging in any manner whatsoever, whether during the
Bidding Process or after the issue of the LOA or after the execution of the
Concession Agreement, as the case may be, any person in respect of any matter
relating to the Project or the LOA or the Concession Agreement, who at any time
has been or is a legal, financial or technical adviser of the Authority in relation to

any matter concerning the Project;
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B. “fraudulent practice” means a misrepresentation or omission of facts or
suppression of facts or disclosure of incomplete facts, in order to influence the
Bidding Process ;
C. “coercive practice” means impairing or harming or threatening to impair or
harm, directly or indirectly, any person or property to influence any persons
participation or action in the Bidding Process;
D. “undesirable practice” means (i) establishing contact with any person
connected with or employed or engaged by the Authority with the objective of
canvassing, lobbying or in any manner influencing or attempting to influence the
Bidding Process; or (ii) having a Conflict of Interest; and
E. “Restrictive practice” means forming a cartel or arriving at any
understanding or arrangement among Applicants with the objective of restricting
or manipulating a full and fair competition in the Bidding Process.
F. If the Employer/Financier determines that the Contractor has engaged in
corrupt, fraudulent, collusive, coercive or obstructive practices, in competing for
or in executing the Contract, then the Employer may, after giving 14 days’ notice
to the Contractor, terminate the Contractor's employment under the Contract
and expel him from the Site, and the provisions of relevant Clause shall apply as
if such expulsion had been made.
G. Should any employee of the Contractor be determined to have engaged in
corrupt, fraudulent, collusive, coercive, or obstructive practice during the
execution of the Works, then that employee shall be removed in accordance with
relevant Clause.
For the purposes of this Sub-Clause:
i. “corrupt practice” is the offering, giving, receiving to soliciting, directly or
indirectly, of anything of value to influence improperly the actions of
another party;
ii. “another party” refers to a public official acting in relation to the
procurement process or contract execution. In this context, “public official”
includes Financial staff and employees of other organizations taking or
reviewing procurement decisions.
iii. “fraudulent practice” is any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or attempts to
mislead, a party to obtain a financial or other benefit or to avoid an
obligation;
iv. “collusive practice” is an arrangement between two or more parties
designed to achieve an improper purpose, including to influence improperly
the actions of another party;

134




v. “coercive practice” is impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to
influence improperly the actions of a party;

vi. “obstructive practice” is deliberately destroying, falsifying, altering or
concealing of evidence material to the investigation or making false
statements to investigators in order to materially impede the Financier
investigation into allegations of a corrupt, fraudulent, coercive or collusive
practice; and/or threatening, harassing or intimidating any party to prevent
it from disclosing its knowledge of matters relevant to the investigation or
from pursuing the investigation; or acts intended to materially impede the
exercise of the Finance’s inspection and audit rights provided

vii. acts intended to materially impede the exercise of the Finance’s
inspection and audit rights provided .

viii. “party” refers to a public official; the terms “benefit” and “obligation”
relate to the procurement process or contract execution; and the “act or
omission” is intended to influence the procurement process or contract
execution.

ix. ”parties” refers to participants in the procurement process (including
public officials) attempting to establish bid prices at artificial,
noncompetitive levels.

x. a “party” refers to a participant in the procurement process or contract

execution.
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SECTION 12
PRE BID MEETING
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PRE BID MEETING

Pre-bid meeting of the interested parties shall be convened at
the designated date, time and place. A maximum of three
representatives of each Applicant shall be allowed to participate on
production of authority letter from the Applicant.

During the course of Pre bid meeting, the Applicants will be
free to seek clarifications and make suggestions for consideration of
the Authority. The Authority shall Endeavour to provide
clarifications and such further information as it may, in its sole
discretion, consider appropriate for facilitating a fair, transparent
and competitive Bidding Process.

The letter mentioning the queries shall be submitted on email

id eemne3atpppc.he@mcgm.gov.in one day before the date of pre-

bid meeting up to 4 PM. Only official representative having
authority letter from the tenderer as mentioned above will be

allowed to attend the pre-bid meeting.
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SECTION -13

LIST OF APPROVED BANKS
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SECTION -14
APPENDIX
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FORM OF TENDER

To,

The Municipal Commissioner for BMC

Sir,

I/ We have read and examined the following documents relating to the work of

i Notice inviting tender.

ii. Directions to tenderers (General and special)

iii. General condition of contract for M & E Works of the Brihanmumbai Muni-
cipal Corporation municipal corporation as amended up to date.

iv. Relevant drawings

V. Specifications.

vi. Special directions

Vii. Annexure A and B.

viii. Bill of Quantities and Rates.

1A.  I/We
(full name in capital letters, starting with surname), the Proprietor/ Managing
Partner/ Managing Director/ Holder of the Business, for the establishment /
firm / registered company, named herein below, do hereby offer to

Referred to in the specifications and schedule to the accompanying form of
con-tract of the rates entered in the schedule of rates sent herewith and
signed by me/ us” (strike out the portions which are not applicable).

1B. I/We do here by state and declare that [/We, whose names are given herein
below in details with the addresses, have not filled in this tender under any
other name or under the name of any other establishment /firm or otherwise,
nor are we in any way related or concerned with the establishment /firm or
any other person, who have filled in the tender for the aforesaid work.”

2. I/We hereby tender for the execution of the works referred to in the aforesaid
documents, upon the terms and conditions, contained or referred to therein
and in accordance with the specifications designs, drawings and other rele-
vant details in all respects.

3. According to your requirements for payment of Earnest Money amounting to
Rs. /-
(Rs. )

I/We have deposited the amount through online payment gateways with the C.E. of the
Corporation not to bear interest.

4. I/We hereby request you not to enter into a contract with any other person/s for the
execution of the works until notice of non/acceptance of this tender has first been
communicated to me/us, and in consideration of yours agreeing to refrain from so doing
I/we agree not to withdraw the offer constituted by this tender before the date of
communication to me/us of such notice of on / acceptance, which date shall be not later
than ten days from the date of the decision of the Standing Committee or Education
Committee of the Corporation, as maybe required under the Mumbai Municipal

Corporation Act, not to accept this tender.(Subject to condition 5 below).

S. I/We also agree to keep this tender open for acceptance for a period of 180
days from the date fixed for opening the same and not to make any modifica-
tions in its terms and conditions which are not acceptable to the Corporation.
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0. I/We agree that the Corporation shall, without prejudice to any other right or

remedy, be at liberty to forfeit the said earnest money absolutely, if.
a. I/We fail to keep the tender open as aforesaid.
b. I/We fail to execute the formal contract or make the contract
deposit when called upon to do so.
C. I/we do not commence the work on or before the date specified
by the Engineer in his work order.

7. I/We hereby further agree to pay all the charges of whatsoever nature in con-
nection with the preparation, stamping and execution of the said contract.

8. I/We further agree that, I/we shall register ourselves as ‘Employer’ with the
Bombay Iron and Steel Labour Board’ and fulfill all the obligatory provisions
of Maharashtra Mathadi, Hamal and other Manual workers (Regulation of
Employment and Welfare) Act 1969 and the Bombay Iron and Steel unpro-
tected workers Scheme 1970.

9. T W have failed in the accompanying
tender with full knowledge of liabilities and, therefore, we will not raise any
objection or dispute in any manner relating to any action, including forfeiture
of deposit and blacklisting, for giving any information, which is found to be in-
correct and against the instructions and directions given in this tender.

10. “I/We further agree and undertake that in the event it is revealed subse-
quently after the allotment of work/contract to me/us, that any information
given by me/us in this tender is false or incorrect, I/We shall compensate the
Brihanmumbai Municipal Corporation for any such losses or inconvenience
caused to the Corporation in any manner and will not resist any claim for
such compensation on any ground whatsoever. I/we agree and undertake that
I/we shall not claim in such case any amount by way of damages or compen -
sation for cancellation of the contract given to me/us or any work assigned to
me/us or is with-drawn by the Corporation,”

Address Yours faithfully,

L e
e
S
G e
S
Full Name and private residential address of all the
partners constituting the Firm A/c No.
L Name of Bank
PP PPt
S Name of Branch
Qe e
5 Vender No.
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AGREEMENT FORM

Tender / Quotation dated ................ 20...
DMC (SE)/ AMC (P) / MC’s sanction / Standing Committee Resolution No. ........

..................................................................................... This agreement made this day
Of e s e, Two thousand

Mumbai, carrying on business at...... s e,

(Hereinafter called “the contractor) of the one part and Shri
the Dy. Municipal Commissioner (hereinafter called “the commissioner” in which expres-
sion are included unless the inclusion is inconsistent with the context, or meaning
thereof, his successor or successors for the time being holding the office of Dy. Municipal
Commissioner of the second part and the Municipal Corporation of Greater Mumbai
(hereinafter called “the Corporation”) of the third part, WHEREAS the contractor has ten-
dered for the construction, completion and maintenance of the works described above
and his tender has been accepted by the Commissioner (with the approval of the Stand-
ing Committee of the Corporation) NOW THIS THIS AGREEMENT WITNESSETH as fol-
lows:-
1) In this agreement words and expressions shall have the same meanings as are re-
spectively assigned to them in the General Conditions of Contract for works here-
inafter referred to:-

2) The following documents shall be deemed to form and be read and constructed as
a part of this agreement viz.
a) The letter of Acceptance

b) The Bid:
) Addendum to Bid; if any
d) Tender Document
e) The Bill of Quantities:
f) The Specification:
g) Detailed Engineering Drawings
h) Standard General Conditions of Contracts (GCC)
i) All correspondence documents between bidder and MCGM
3) In consideration of the payments to be made by the Commissioner to the contrac-
tor as hereinafter mentioned the contractor hereby covenants with the Commis-
sioner to costruct, complete and maintain the work in conformity in all respects
with the provision of the contract.
4) The Commissioner hereby convenient to pay to the Contractor in consideration of

construction , completion and maintenance of the works the contract sum, at
times and in the manner prescribed by the contract.
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IN WITNESS WHERE OF the parties hereto have caused their respective common seals to
be herein to affixed (or have hereunto set their respective hands and seals) the day and
year above written.

Signed, Sealed and delivered by the contractors

In the presence of Trading under the name and style of
Full Name
Address Contractors

Signed by the Dy. Municipal Commissioner

in the presence of

Dy. Municipal Commissioner

The Common seal of the Municipal Corporation of Greater Mumbai was hereunto affixed

onthe .......c.c.ee.e. 20 in the presence of two members of the Standing Committee.

1. 1.

2. 2.

And in the presence of the Municipal Secretary Municipal Secretary
EE(M&E)WTP M-IIIA Panjrapur Dy.HE(M&E)M-IIIA PP H.E.

Note:-The successful bidder will have to pay stamp duty, legal & stationary charges as mentioned in

section 6
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ANNEXURE " A"

1 Name of work

The Engineer for this work

Engineer In Charge

2 Estimated cost of Tender
Sr. No. Description of work
1 Civil Work
2 Electrical Work
3 Total Amount

3 Earnest Money

4 Completion Period

Providing and fixing illumination
system at Settling Plant M-IIIA and
New admin building (4B Stores) under
DyHE(M&E) M-IITIA Panjrapur

premises.

Hydraulic Engineer

Dy.HE (M&E)M-III A, P.P./
EE(M&E) WTP M-III A, Panj.
Rs.83,05,153.00

Total Amount Rs.

Rs.83,100.00
09 Months (Including Monsoon)
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Annexure- B
(On Rs. 500/- Stamp Paper)

PRE-CONTRACT INTEGRITY PACT

The Bidder commits himself to take all measures necessary to prevent
corrupt practices, unfair means and illegal activities during any stage of his
bid or during any pre-contract or post-contract stage in order to secure the
contract or in furtherance to secure it and in particular commits himself to
the following: -

1.The Bidder will not offer, directly or through intermediaries, any bribe, gift,
consideration, reward, favour, any material or immaterial benefit or other
advantage, commission, fees, brokerage or inducement to any official of the
Brihanmumbai Municipal Corporation, connected directly or indirectly with
the bidding process, or to any person, organization or third party related to
the contract in exchange for any advantage in the bidding, evaluation,

contracting and implementation of the Contract.

2.The Bidder further undertakes that he has not given, offered or promised to
give, directly or indirectly any bribe, gift, consideration, reward, favour, any
material or immaterial benefit or other advantage, commission, fees,
brokerage or inducement to any official of the Brihanmumbai Municipal
Corporation or otherwise in procuring the Contract or forbearing to do or
having done any act in relation to the obtaining or execution of the Contract
or any other Contract with the Government for showing or forbearing to show
favour or disfavour to any person in relation to the Contract or any other

Contract with the Government.

3.The Bidder will not collude with other parties interested in the contract to
impair the transparency, fairness and progress of the bidding process, bid

evaluation, contracting and implementation of the contract.

4.The Bidder will not accept any advantage in exchange for any corrupt

practice, unfair means and illegal activities.

S5.The Bidder, either while presenting the bid or during pre-contract
negotiations or before signing the contract, shall disclose any payments he
has made, is committed to or intends to make to officials of the
Brihanmumbai Municipal Corporation or their family members, agents,
brokers or any other intermediaries in connection with the contract and the

details of services agreed upon for such payments.
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6.The Bidder shall not use improperly, for purposes of competition or
personal gain, or pass on to others, any information provided by the
Brihanmumbai Municipal Corporation as part of the business relationship,
regarding plans, technical proposals and business details, including
information contained in any electronic data carrier. The Bidder also
undertakes to exercise due and adequate care lest any such information is
divulged.

7.The Bidder commits to refrain from giving any complaint directly or through
any other manner without supporting it with full and verifiable facts.

8.The Bidder shall not instigate or cause to instigate any third person to
commit any of the actions mentioned above.

9. The Bidder and their respective officers, employees, agents and advisers
shall observe the highest standard of ethics during the Bidding Process.
Notwithstanding anything to the contrary contained herein, the Authority
may reject an Application without being liable in any manner whatsoever to
the Applicant if it determines that the Applicant has, directly or indirectly or
through an agent, engaged in corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practice in the Bidding Process.
For the purposes of this Clause 9, the following terms shall have the meaning
herein after respectively assigned to them:

“fraudulent practice” means a misrepresentation or omission of facts or
suppression of facts or disclosure of incomplete facts, in order to influence

the Bidding Process;

“coercive practice” means impairing or harming or threatening to impair or
harm, directly or indirectly, any person or property to influence any person’s

participation or action in the Bidding Process;

“undesirable practice” means (i) establishing contact with any person
connected with or employed or engaged by the Authority with the objective of
canvassing, lobbying or in any manner influencing or attempting to influence
the Bidding Process; or (ii) having a Conflict of Interest; and “restrictive
practice” means forming a cartel or arriving at any understanding or
arrangement among Applicants with the objective of restricting or

manipulating a full and fair competition in the Bidding Process.

Signature of Tenderer/Bidder
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UNDERTAKING-CUM-INDEMNITY BOND
(On 500/- Stamp Paper)

I, of , do hereby declared and undertake

as under.
1. I declare that I have submitted certificates as required to Executive engineer
(Monitoring) at the time of registration of my firm/company and there is

no change in the contents of the certificates that are submitted at the time of

registration.
2. I declare that I in capacity as
Manager/Director/Partners/Proprietors of has not been charged with

any prohibitory and /or penal action such as banning (for specific time or
permanent)/de-registration or any other action under the law by any
Government and/or Semi Government and/or Government

undertaking.

3. I declare that I have perused and examined the tender document including
addendum, condition of contract, specifications, drawings, bill of quantity etc.
forming part of tender and accordingly, I submit my offer to execute the work as

per tender documents at the rates quoted by me in capacity as of

4.1 further declare that if I am allotted the work and I failed to carry out the
allotted work in accordance with the terms and conditions and within the time
prescribed and specified, BMC is entitled to carry out the work allotted to me by
any other means at my risk and cost, at any stage of the contract.

S. I also declare that I will not claim any charge/damages/compensation for non
availability of site for the contract work at any time.

6. I declare that I will positively make the arrangements of the required
equipment on the day of commencement or with respect to the progress of the

work in phases, as per the instructions of site in charge

Signature of Tenderer/Bidder
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PROFORMAS:
PROFORMA- 1

The list of similar works as stated in eligibility criteria during last Seven years—
PROFORMA- I

Stipulated Actual
Name of the [Name of the Actual date of
Sr.No. date of cost of
Project employer ) completion
completion work done
1 2 3 4 5 6

NOTE:

Scanned Attested copies of completion/performance certificates from the
Engineer-in-Charge for each work should be annexed in the support of
information furnished in the above proforma.

Works shall be grouped financial year-wise.

PROFORMA- II
Yearly turnover of works during the last three years.

ROFORMA- II

Annual Turnover| Updated value to | Average of

Sr.No.| Financial year
of Works current year last Syears

Total

NOTE: The above figures shall tally with the audited balance sheets uploaded by
the tenderers duly certified by Chartered Accountant.
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PROFORMA- III
At least similar work, as stated in eligibility criteria,

PROFORMA- III

Name of| Name of [Cost of the] Date of Stipulated |Actual Actual cost
the the  |Project issue of Date of Date off of work
Project [Employer] work Completion Completio done
Order n
1 2 3 4 5 6 7

Note: Scanned Attested copies of completion/performance certificates from the
Engineer-in-charge for each work should be annexed in support of information
furnished in the above proforma.

PERSONNEL:

PROFORMA- IV

Sr. No. Post
S Name Quualification | Work Experience
(Prime
Candidate/ No. of Years
Alternate)

1 |Project Manager

Quality Control

2 Engineer

3 [Site Engineer

4 Site Supervisor

NOTE: Scanned Attested copies of qualification certificates and details of work
experience shall be submitted /uploaded.

MACHINERY-:{for speeial work-only}
PROFORMA-V/A
S+ No- Equipment Nuamber Owned/Leased/Assured-aceess
+ 2 3 4
PROFORMA--V/B
Sr-Ne- Eaquipment Number [Owned
+ 2 3 4

PROFORMA -VI / A
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Details of Existing Commitments and ongoing works —

PROFORMA -VI / A

o Contract| Name & Value of | Scheduled | Value of work
Description|Place
No. & |Addresses of| Contract date of | remaining to
of work
Date employer in Rs. |completion | be completed
1 2 3 4 5 6 7

Note: Scanned Attested copies of completion/performance
Engineer-in-Charge for each work should be annexed

information furnished in the above proforma.

in

PROFORMA -VI / B

Details of works for which bids are already uploaded -

certificates from the
the support of

PROFORMA -VI / B
Name & Value of Date on which
Description of Time
Place Addresses of | Contract decision is
work Period
employee in Rs. expected
1 2 3 4 5 6

Note: Scanned Attested copies of certificates from the

for each work shall be annexed.

PROFORMA- VII

Engineer-in-charge

Information on Litigation History in which the applicant is involved.

PROFORMA - VII

Other Party Emolover Cause of Amount Remarks showing
(/Parties) proy Dispute involved Present Status.
1 2 3 4 5

Note: Scanned Attested copies of completion / performance certificates from

the Engineer-in-charge for each work should be annexed and uploaded.
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Annexure- C

UNDERTAKING FOR BEST PRICE

(On stamp paper of Rs. 500/- duly notarized by notary with red seal and
registration number)

Tender / Bid No.

To,
The Brihanmumbai Municipal Commissioner
For Brihanmumbai Municipal Corporation

S T W i ( Full Name in capital letters
starting with surname ), the Proprietor / Managing Partner / Managing
Director / Holder of the Business / Manufacturer / Authorized Dealer, for the
establishment / firm / registered company , named herein below , do hereby ,
state and declare that [/We ---------—-ccmmmmmmmmmm - whose names are given
herein below in details with the addresses have not filled in this tender under
any other name or under the name of any other establishment / firm or
otherwise , nor are We in any way related or concerned with any establishment /
firm or any other person , who have filled in the tender for the aforesaid work.”

“I / We do hereby further undertake that, we have offered the best
prices for the subject supply / work as per the present market rates. Further, we
do here by undertake and commit that we have not offered / supplied the
subject product / similar product / system or sub system in the past one
year in the Maharashtra State for quantity variation up to - 50% or + 10 %
at a price lower than that offered in the present bid to any other outside
agencies including Govt. / Semi Govt. agencies and within the
Brihanmumbai Municipal Corporation also. Further, we have filled in the
accompanying tender with full knowledge of the above liabilities and therefore we
will not raise any objection or dispute in any manner relating to any action,
including forfeiture of deposit and blacklisting, for giving any information which
is found to be incorrect and against the instructions and directions given in this
behalf in this tender.

I / We further agree and undertake that in the event it is revealed
subsequently after the allotment of work / contract to me / us , that any
information given by me / us in this tender is false or incorrect , I / We shall
compensate the Brihanmumbai Municipal Corporation for any such losses or
inconvenience caused to the Corporation in any manner and will not resist any
claim for such compensation on any ground whatsoever , I / We agree and

undertake that I / We shall not claim in such case any amount , by way of
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damages or compensation for cancellation of the contract given to me / us or any
work assigned to me / us or is withdrawn by the Corporation.”

However, in case of price difference, if it is a result of differential tax
structures, different dollar value of Rupee, differential logistic of transport etc.
Considering this aspect, before invoking the penalty, black-listing, I[/We will be
given a reasonable opportunity of being heard by representing our case as to why
such price variation / differential has been arisen.

In case if the explanation submitted by me / us is unsatisfactory then
action including forfeiture of despite and black-listing may be taken against

me/us.

TENDERER'S FULL SIGNATURE WITH
FULL NAME AND RUBBER STAMP
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Annexure- D

Rate Analysis

Sr. Description of rate Unit Quantity Rate Amount
No. analysis parameters
1 |Basic Material (Rate
should be inclusive of
all taxes)
2 |Machinery Hire
Charges
3 |Labour Type (labour
components)
4 |Total of all
components
S |Overhead & Profit 15%
on 4
6 |Total Rate (4+5)

Per unit rate

Sign & Seal of the Tenderer
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Annexure-E
Irrevocable Undertaking

(on Rs. 500/- Stamp paper duly notarized)

I SHIi/Smt. .. e el aged,........ years Indian
Inhabitant. Proprietor/ Partner/ Director of M/s.
.............................................. resident at................................ do hereby give

Irrevocable undertaking as under;

1 I say & undertake that as specified in section 171 of CGST Act, 2017,
any reduction in rate of tax on supply of goods or services or the benefit
of input tax credit shall be mandotarily passed on to Brihanmumbai
Municipal Corporation by way of commensurate reduction in prices.

2 I further say and undertake that I understand tat in case the same is not
passed on and is discovered at any later stage, Brihanmumbai Municipal
Corporation shall be at liberty to initiate legal action against me for its
recovery including, but not limited to, an appeal to the Screening
Committee of the GST Counsel.

3 I say that above said irrevocable undertaking is binding upon me/my
partners/ company/ other Directors of the company and upon
my/our legal heirs, assignee, Executor, administrator etc.

4 If I fail to compliance with the provisions of the GST Act, I shall be liable

for penalty/ punishment or both as per the provisions of GST Act.

5 Whatever has been stated here in above is true & correct to my/ own
knowledge & belief.

Solemnly affirmed at
DEPONANT

This day of

BEFORE ME

Interpreted Explained and Identified by me.
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BRIHANMUMBAI MUNICIPAL CORPORATION

(Hydraulic Engineer's Department)

Tender No. :

Sub: Providing and fixing illumination system at Settling
Plant M-IITA and New admin building (4B Stores)
under DyHE(M&E) M-IIIA Panjrapur premises.

The Tenderer shall state briefly any deviation from the specifications,

contained in his main offer.

DEVIATION SCHEDULE

Sr.
No.

Item

Deviation

Remarks

Signature of authorized person of concern/company
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BRIHANMUMBAI MUNICIPAL CORPORATION

CIRCULAR
U/No.MGC/F/6342 dated 5.5.2018

Sub.: Revised guidelines regarding barricades being used during the
execution of various infrastructure development projects by Brihanmumbai
in Mumbai.

Various infrastructure development projects are being executed by
Brihanmumbai Municipal Corporation for the betterment of citizens of Mumbai.
During the course of execution of the projects, it is necessary to
A) Only two type of barricades having department wise colour coding are
proposed to be used depending upon the nature of work i.e. Minor and Major.

i) Minor works: Barricading made out of 1.5 mm thick MS plate fixed on M.S.
angle post/ frame of 65 mm X 65 mm X 6 mm having height of 1.5 m supported
on as shown in

Annex-I.

ii)) Major works: Structural steel barricade made out of 1.50 mm thick M.S. Plate
ISMB 250, ISLC 250X50mm and ISA 50mmX50mmX6 mm having of size 2.5 m X
2 m as shown in Annex-II.

B) The department wise colour coding for the barricading shall be as under:-

i) H.EE. & W.S.P. department — Blue

ii) Roads, Traffic, Bridges and Coastal Roads department- Yellow

iii) S.P. & S.O department — Green

iv) S.W.D., Building Maintenance department & for ward works — Red

C) The basic principle behind installing secured and continuous barricading is to
ensure the

safety of vehicular as well as pedestrian traffic and residents in the nearby
vicinity of the project. Due to non-installation of appropriate barricades on sites if
any mishap occurs leading to injury or loss of life, then the contractor and
contractor’s Engineer in-charge will be liable for the consequent action.

D) During the course of execution of project, if it is noticed that the contractor
has not provided barricading then a penalty of Rs.1000/- per meter per day will
be imposed upon the contractor and will be deducted from the due Bill. This
penalty shall be a part of penalty as per tender condition.

E) Details of the work shall be prominently displayed on the central panel of the
barricades alongwith the Social Slogans as given in Annexure III and the Cycle of
the same shall be maintained.

F) The contractor shall provide and install the barricading alongwith the slogans

printed as per the Annexure III, at his own cost and no payment will be made for
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this, however the contractor shall quote the bid accordingly by considering the
cost of barricading.

The condition shall be included in the tender as given below.

“ Barricading shall be provided free of cost as per Circular vide
U/No.MGC/F/6342 dated 5.5.2018 and as per Annexure I, II and III of Standard
drawings and specifications with slogans and department wise colour codes.” The
copy of circular will be attached to the tender as a part of tender document. This
circular will be applicable for the new tenders proposed to be invited from
01.06.2018 and also the corrigendum shall be attached to tenders which are
uploaded. However, for the projects wherein the tenders are already invited, the
barricading shall be provided strictly as per tender condition. All the details
(Annexure I, II & III of Standard drawings and specifications with slogans and
department wise colour codes, sketches and department wise colour coding) are
uploaded on Brihanmumbai Municipal Corporation portal.

This circular shall come in force with immediate effect.
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ANNEXURE-G
GRIEVANCE REDRESSAL MECHANISM
(To be submitted with Technical Packet-B)

BMC has formed a Grievance Redressal Mechanism for redressal of
bidder's grievances. Any Bidder or prospective Hidder aggrieved by any decision,
action or omission of the procuring entity being contrary to the provisions of the
tender or any rules or guidelines issued therein. in Packet A. B&C can make an
application for review of decision of responsiveness in Packet "A B & C within a
period of 7 days or any such other period, as may be specified in the Bid
document.

While making such an application to procuring entity for review, aggrieved
bidders or prospective bidders shall clearly specify the ground or grounds in
respect of which he feels aggrieved.

Provided that after declaration of a bidder as a successful in Packet A
(General Requirements), an application for review may be filed only by a bidder
who has participated in procurement proceedings and after declaration of
successful bidder in Packet 'B' (Technical Bid). an application for review may be
filed only by successful bidders of Packet A. Provided further that, an application
for review of the financial bid can be submitted, by the bidder whose technical
bid is found to be acceptable/responsive.

Upon receipt of such application for review, BMC may decide whether the
bid process is required to be suspended pending disposal of such review. The
BMC after examining the application and the documents available to him, give
such reliefs, as may be considered appropriate and communicate its decision to
the Applicant and if required to other bidders or prospective bidders, as the case
may be.

BMC shall deal and dispose off such application as expeditiously as
possible and in any case within 10 days from the date of receipt of such
application or such other period as may be specified in pre-qualification
document, bidder registration document or bid documents, as the case may be.

Where BMC fails to dispose off the application within the specified period
or if the bidder or prospective bidder feels aggrieved by the decision of the
procuring entity, such bidder or prospective bidder may file an application for
redressal before the "Internal Procurement Redressal Committee" within 7 days
of the expiry of the allowed time or of the date of receipt of the decision as the

case may be. Every such application for internal redressal before Redressal
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Committee shall be accompanied by fee of Rs.25,000/- and fee shall be paid in
the form of D.D. in favour of M.C.G.M.

1" Appeal by the bidder against the decision of C.E./ HOD/ Dean can be
made concerned DMC/Director who should decide appeal in 7 days,
If not satisfied, 2nd Appeal by the bidder can be made to concerned A.M.C.
decision.

Grievance Redressal Committee (CRC) is headed by concerned D.M.CJ
Director of particular department for the first appeal grievances by the bidder
against the decision for responsiveness/non-responsiveness in Packet A Packet
11' or Packet C and if not satisfied, concerned A.M.C. will take decision as per
second appeal made by the bidder.

This Grievance Redressal Committee (GRC) will be operated through
DMC (CPD) office where appeals of aggrieved bidder will be received with fee
of Rs. 25,000/- from aggrieved bidder. The necessary correspondence in
respect of said applications to the aggrieved bidder & concerned
department, issuing notices, arranging of Grievance Redressal Committee
(GRC) with D.M.C. and further proceeding will be carried out through
registrar appointed by B.M.C.

No application shall be maintainable before the redressal Committee in

regard of any decision of the BMC relating to following issues:

* Determination of need of procurement,
* the decision of whether or not to enter into negotiations,
* Cancellation of a procurement process for certain reasons.

On receipt of recommendation of the Committee, It will be communicate
his decision thereon to the Applicant within 10 days or such further time not
exceeding 20 days, as may be considered necessary from the date of receipt of
the recommendation and in case of non-acceptance of any recommendation, the
reason of such non-acceptance shall also be mentioned in such communication.

Additional Municipal Commissioner and/or Grievance Redressal
Committee, if found, come to the conclusion that any such complaint or review is
of vexatious, frivolous or malicious nature and submitted with the intention of
delaying or defeating any procurement or causing loss to the procuring entity or
any other bidder, then such complainant shall be punished with fine, which may
extend to Five Lac rupees or two percent of the value of the procurement,
whichever is higher.

Full Signature of the tenderer with Official Seal and Address
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BRIHANMUMBAI MUNICIPAL CORPORATION
H.E. Department (O.C. Div.)

Acceptance Letter

In e-bid -

Name of work: - Providing and fixing illumination system at Settling Plant
M-IIIA and New admin building (4B Stores) under
DyHE(M&E) M-IIIA Panjrapur premises.

I / We certified that I/We have read all tender conditions/Corrigendum/

Addendums and same has been consider while submitting the tender.

Signature of tenderer:
For:

Address:

Date:

Seal of

(Note: this document shall be signed, stamped and uploaded in packet A in
Bidder Doc folder)
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ANNEXURE-H

UNDERTAKING FOR SITE VISIT

(To be submitted on the letterhead of TENDERER while uploading tender in
packet A / packet B)

To, Date:
A.E (STM)M-IIIA Panj.,

M-IIIA Water treatment Plant Panjrapur,
Brihanmumbai Municipal Corporation,

Name of Work:
Bid No-
Subject: Site Visit Undertaking

Dear Sir,

(name of tenderer)
hereby undertake that, before submitting our bid for the above mentioned work

and bid no, we have completed the site visits at BMC site

Locations: (mntion BMC site address)to understand the scope of
work along with the under signed BMC site Engineer (mention name
of BMC Site engineer) on (mention site visit date).

We are now fully aware of the site conditions and has taken into
consideration all factors as an experienced contractors to successfully carry out
the work as per the tender requirements of BMC for above mentioned work and
bid no, before submitting our Bid for the above mentioned work.

Thanking you,

Yours faithfully,

(Name, Stamp & Signature of Tenderer)

Before Me:-

Date of Site Visit:

(Name, Stamp & Signature of BMC Site

Engineer)
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ANNEXURE-I

UNTERTAKING BY MANUFACTURER

(To be submit on letter head of Manufacturer of Luminaries)
To
The Municipal Commissioner,
Brihanmumbai Municipal Corporation
Mahapalika Marg,Fort.
Mumbai — 400 001

U e
L N
Ref: BMC e-tender for the work of “............. ” Dueon.../...[....
BMC Bid No.
Dear Sir,

We M/s (Name of Luminaries OEM) having office
at (Office Address of OEM) are reputed and experienced

manufacturers of Luminaries designed and manufactured by us are confirming

to Luminaries Technical specifications mentioned in BMC bid

no: dueon.../.../.....

We hereby authorize (Name of tenderer) having
office at (Office Address of tenderer) to quote the
above referenced BMC bid no: dueon.../.../[..... as our authorized

sales representative.

We hereby confirm that we shall provide required spares and after sales
services for the luminaries manufactured by us and during DLP (defect liability
period) for the luminaries.

Thanking you.

Kind Regards,
Authorized Signatory

Designation:

Name of OEM:
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