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BRIHANMUMBAI MUNICIPAL CORPORATION 
Chief Engineer (Sewerage Operations) 

Tender ID.-  2025_MCGM_1191397_1 

E-TENDER NOTICE 

Subject: Rehabilitation of Ghatkopar WWTF - Treatment of Sewage Water by 

Bioremediation Technology. 

The Brihanmumbai Municipal Corporation invites e-tender on Item Rate Basis to appoint 

Contractor for the aforementioned work from contractors of repute, multidisciplinary engineering 

organizations i.e. eminent firm, Proprietary/Partnership Firms / Private Limited Companies / Public 

Limited Companies / Companies registered under the  Indian Companies Act 2013, the contractors 

registered with the Brihanmumbai Municipal Corporation in ‘Class A’ as per new registration and from 

the contractors / firms of equivalent or superior classes registered in Central or State Government / 

Semi Govt. Organization / Central or State Public Sector Undertakings will be allowed subject to 

condition that, the contractors who are not registered with Brihanmumbai Municipal Corporation will 

have to apply for registering their firm within three month time period from the award of contract, 

otherwise their Bid Security i.e. E.M.D (Earnest Money Deposit) will be forfeited / recovered and an 

amount equal to Registration Fee of respective class will be recovered as penalty. 

The tender document can be downloaded from e-procurement system of Government of 

Maharashtra (Mahatenders portal) (https://mahatenders.gov.in) 

Bidder shall pay Tender fee of Rs. 18,150/- + 18% GST mentioned in header data as per the 

Circular no. CA/FRG/17 dated 17.03.2025 and CA/FRG/10 dated 19.10.2023 annexed in the tender 

document.  

Bidding Process will comprise of THREE stages. 

Name and location of work Contract period 

Rehabilitation of Ghatkopar WWTF - Treatment of Sewage Water by 

Bioremediation Technology. 

01 years (Inclusive of all 

seasonal conditions.) 

In terms of the 3 stage system of e-tendering, a Bidder will be required to deposit, along with its 

Bid, an Earnest Money Deposit of Rs. 16,72,000/- (Rupees Sixteen Lacs Seventy Two Thousand Only) (the 

"EMD"), refundable in accordance to the relevant clause of bid document, from the Bid Due Date, except 

in the case of the selected Bidder whose Bid Security/EMD shall be retained. 
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The bidder shall pay 100% of the EMD amount of Rs. 16,72,000/- (Rupees Sixteen Lacs Seventy 

Two Thousand Only) through payment gateways of GoM on URL https://mahatender.gov.in while 

submitting the bids. The e-tender is available on e-procurement system of Government of Maharashtra 

Mahatenders portal https://mahatenders.gov.in as mentioned in the Header Data of the tender. 

As per THREE Packet systems, the document for Packet ‘A’&‘B’ is to be uploaded online by the 

bidder in Cover Type ‘Fee/Pre-Qual/Technical’ and Price Packet ‘C’ is to be uploaded in Cover Type 

‘Finance’. Packet ‘A’, ‘B’ and ’C’ shall be opened on dates as mentioned in header data. All the responsive 

and eligible bidders if they so wish can be present at the time of opening of bids, in the office of Deputy 

Chief Engineer (Sewerage Operations) Eastern Suburb. The Price Packet ‘C’ (Cover Type ‘Finance’) shall be 

opened if bids submission in Packet ‘A’ &‘B’ satisfies/includes all the requirements and the same are 

found acceptable to the Authority. 

The Municipal Commissioner reserves the right to reject all or any of the e- tender(s) without 

assigning any reasons at any stage. 

The dates and time for submission and opening the bids are as shown in the Header Data. If there 

are any changes in the dates the same will be displayed on the e-procurement system of Government of 

Maharashtra Mahatenders portal (https://mahatenders.gov.in) 

The Applicants interested for the above referred works may contact the office of Executive 

Engineer (Sewerage Operations) Eastern Suburb at the following address on any working day during office 

hours. 

Office of-  

Executive Engineer Mech.(Sewerage) Eastern Suburbs, 
Old Ghatkopar Pumping Station, 
Near Shopper’s Stop Ghatkopar-Mahul Rd.,  
Ghatkopar (E), MUMBAI 400-089 
eemechses.so@mcgm.gov.in  

The applicants may wish to visit the above office and can collect the information of the present 

status from the department who have invited the bids. 

The BMC reserves the rights to accept any of the application or reject any or all the application 

received for above works, without assigning any reasons thereof. The information regarding above 

subject matter is available on e-procurement system of Government of Maharashtra (Mahatenders) 

(https://mahatenders.gov.in) 
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Bidders are also advised to refer “Bidders Manual Kit” available at e-Procurement System 

Government of Maharashtra ( https://mahatenders.gov.in ) for further details about login credentials and 

e-tendering process. For any help, in the e-Tendering process, can be availed by dialing help-desk number 

022-22046934/22837339 from 11.30 AM to 5.00 PM on all working days. Email: support-eproc@nic.in 

Sd/- 

Deputy Chief Engineer 
(Sewerage Operations) Eastern Suburb
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HEADER DATA 

Tender ID Tender ID- 2025_MCGM_1191397_1 
Name of Organization Brihanmumbai Municipal Corporation 
Subject Rehabilitation of Ghatkopar WWTF- Treatment of Sewage Water 

by Bioremediation Technology. 
Estimated Cost Not Applicable (Item Rate Tender) 

Tender Fee Rs.18,150.00+ 18% GST. 
Bid Security Deposit/EMD Rs.16,72,000/- 
Date of issue and sale of 
tender 

23.06.2025 from 11:00 Hrs 

Date of Pre-Bid Meeting 01.07.2025 at 11:00 Hrs. under the Chairmanship of Ch.E.(SO) at  
1st Floor, Engineering Hub Building, Dr. E’Mozes Road, Worli,  
Mumbai – 400 018. 

Last date & time for sale 
of tender 

14.07.2025 up to 16:00 Hrs 

Last date & time for 
Receipt of Bid Security 
Deposit/EMD 

14.07.2025 up to 16:00 Hrs 

Submission  of Packet  A, 
B &Packet C (Online) 

14.07.2025 up to 16:00 Hrs 

Opening of Packet A 15.07.2025 after 16:00 Hrs 
Opening of Packet B 15.07.2025 after 16:00 Hrs 
Opening of Packet C After Evaluation of Packet A and B 
Address for 
communication 

Executive Engineer Mech.(Sewerage) Eastern Suburbs, 
Old Ghatkopar Pumping Station, 
Near Shopper’s Stop Ghatkopar-Mahul Rd.,  
Ghatkopar (E), MUMBAI 400-089 
Email- eemechses.so@mcgm.gov.in 

Venue for opening of bid On line in Executive Engineer Mechanical (Sewerage) E. Subs’s 
office. 

This tender document is not transferable. 

The Brihanmumbai Municipal Corporation reserves the rights to accept any of the 

application or reject any or all the application received for above subject without assigning 

any reason thereof. 

Sd/- 
Deputy Chief Engineer 

(Sewerage Operations) Eastern Suburb
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SECTION 2 

ELIGIBILITY CRITERIA 
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A) Eligibility Criteria 

1. For Original and New Construction Works 

1.1. Technical Capacity- 

i.    The tenderer shall be the Manufacturer / Authorized Manufacturer of the microbial 

product which they intend to offer for the subject work with manufacturing facility in 

India. 

AND 

ii.     The tenderer (s) in their own name should have satisfactorily executed the work of 

similar nature in BMC / Semi Govt. / Govt. & Public Sector Organizations during last 

seven (7) years ending last day of month previous to the one in which bids are invited 

as a prime Contractor (or as a nominated sub-Contractor, where the subcontract had 

involved similar nature of work as described in the scope of works in this bid 

document, provided further that all other qualification criteria are satisfied) 

a) Three similar completed works or currently executing three works of similar 

nature each of capacity not less than 34 MLD. 

Or 

b) Two similar completed works or currently executing two works of similar 

nature each of capacity not less than 45 MLD. 

Or 

c) One completed work or currently executing one work of similar nature of 

aggregate capacity not less than 68 MLD. 

In case of ongoing works to be considered, the bidder must have received the 

payment bills of 80% of the contract sum for the work / works executed last day of 

the month previous to the one in which bids are invited. 

1.2. Financial Capacity –  

Achieved an average annual financial turnover as certified by ‘Chartered Accountant’ 

equal to Rs. 5.01 Crore in last three (3) financial years immediately preceding the 

financial year in which bids are invited. 
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 To ascertain this, tenderer(s) shall furnish / upload the financial statement (Audited 

Balance sheet) duly certified by Chartered Accountant. 

 The turnover can be enhanced by 10% every year to bring the present level. 

1.3. Similar Experience: 

For assessing the technical capacity; Similar work shall mean, the completed or ongoing 
works in respect of “Treatment of concentrated sewage in drains /concentrated sewage 
in Ponds / STPs in respect of reduction in BOD, COD, TSS and pH levels by 
Bioremediation Technology for continuous one year (12 months) inclusive of all 
seasonal conditions.” 

B) Bid Capacity: 

The bid capacity of the prospective bidders will be calculated as under: Assessed 

Available Bid Capacity = (A* N* 2 - B) 

Where, 

A =  Maximum value of Civil Engineering works executed in any one year (year 

means Financial year) during the last five years (updated to the price level of 

the Financial year in which bids are received at a rate of 10% per year) taking 

into account the completed as well as works in progress. 

N =  Number of years prescribed for completion of the Project/Works, excluding 

monsoon period, for which these bids are being invited. (E.g. 7 months = 7/12 

year) For every intervening monsoon 0.33 shall be added to N. 

B =  Value of existing commitments (only allotted works) on the last date of 

submission of bids as per bidding document and on-going works to be 

completed during the period of completion of the Project/Works for which 

these bids are being invited. 

Note: The statement showing the value of existing commitments and on-going works 

as well as the stipulated period of completion remaining for each of the works listed 

should be attached along with certificates duly signed by the Engineer-in Charge, not 

below the rank of an Executive Engineer or equivalent. 
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Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have: 

-  Made misleading or false representation in the forms, statements and 

attachments submitted in proof of the qualification requirements; and/or 

-   Record  for  poor  performance  such  as  abandoning  the  works,  not  properly 

completing the contract, inordinate delays in completion or financial failures etc. 
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SECTION 3 

DISCLAIMER 
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DISCLAIMER 

The information contained in this e-tender document or provided to Applicant(s), 

whether verbally or in documentary or any other form, by or on behalf of the 

Brihanmumbai Municipal Corporation (BMC), hereafter also referred as “The Authority", 

or any of its employees or advisors, is provided to Applicant(s) on the terms and 

conditions set out in this e-tender and such other terms and conditions subject to which 

such information is provided. 

This e-tender includes statements, which reflect various assumptions and assessments 

arrived at by the Brihanmumbai Municipal Corporation (BMC) in relation to the Project. 

Such assumptions, assessments and statements do not purport to contain all the 

information that each Applicant may require. This e-tender may not be appropriate for 

all persons, and it is not possible for the Brihanmumbai Municipal Corporation (BMC), its 

employees or advisors to consider the investment objectives, financial situation and 

particular needs of each party who reads or uses this e-tender. The assumptions, 

assessments, statements and information contained in this e-tender may not be 

complete, accurate, adequate or correct. Each Applicant should therefore, conduct its 

own investigations and analysis and should check the accuracy, adequacy, correctness, 

reliability and completeness of the assumptions, assessments, statements and information 

contained in this e-tender and obtain independent advice from appropriate sources. 

Information provided in this e-tender to the Applicant(s) is on a wide range of matters, 

some of which may depend upon interpretation of law. The information given is not 

intended to be an exhaustive account of statutory requirements and should not be 

regarded as a complete or authoritative statement of law. The Brihanmumbai Municipal 

Corporation (BMC) accepts no responsibility for the accuracy or otherwise for any 

interpretation or opinion on law expressed here. 

The Brihanmumbai Municipal Corporation(BMC), its employees and advisors make no 

representation or warranty and shall have no liability to any person, including any applicant 

or Bidder, under any law, statute, rules or regulations or tort, principles of restitution 

or unjust enrichment or otherwise for any loss, damages, cost or expense which may 
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arise from or be incurred or suffered on account of anything contained in this e-tender 

or otherwise, including the accuracy, adequacy, correctness, completeness or reliability of 

the e-tender and any assessment, assumption, statement or information contained 

therein or deemed to form part of this e-tender or arising in any way with pre-qualification 

of Applicants for participation in the Bidding Process. The Brihanmumbai Municipal 

Corporation (BMC) also accepts no liability of any nature whether resulting from negligence 

or there wise howsoever caused arising from reliance of any Applicant upon the statements 

contained in this e-tender. 

The Brihanmumbai Municipal Corporation (BMC) may, in its absolute discretion but 

without being under any obligation to do so, update, amend or supplement the 

information, assessment or assumptions contained in this e-tender. 

The issue of this e-tender does not imply that the Brihanmumbai Municipal Corporation 

(BMC) is bound to select and short-list pre-qualified Applications for Bid Stage or to appoint 

the selected Bidder or Concessionaire, as the case may be, for the Project and the 

Brihanmumbai Municipal Corporation (BMC) reserves the right to reject all or any of the 

Applications or Bids without assigning any reasons whatsoever. 

The Applicant shall bear all its costs associated with or relating to the preparation and 

submission of its Application including but not limited to preparation, copying, postage, 

delivery fees, expenses associated with any demonstrations or presentations which may be 

required by The Brihanmumbai Municipal Corporation (BMC) or any other costs incurred in 

connection with or relating to its Application. All such costs and expenses will remain with 

the Applicant and the Brihanmumbai Municipal Corporation(BMC) shall not be liable in any 

manner whatsoever for the same or for any other costs or other expenses incurred by an 

Applicant in preparation or submission of the Application, regardless of the conduct or 

outcome of the Bidding Process. 
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SECTION 4 

INTRODUCTION 
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INTRODUCTION 

1. Background: 

The Brihanmumbai Municipal Corporation covers an area of 437.71 sq.kms. The 

metropolis accounts major portion of India’s international trade and government’s 

revenue, from being one of the foremost centers of education, science and 

technological research and advancement. 

The Mumbai Metropolis has historic tradition of strong civic activism dedicated to the 

cause of a better life for all its citizens. And it’s the Brihanmumbai Municipal 

Corporation, hereafter called the “Corporation”, the primary agency responsible for 

urban governance in Greater Mumbai. 

Brihanmumbai Municipal Corporation (The Authority) is one of the largest local self-

governments in the Asian Continent. In observance of historic traditions of strong civic 

activism, with the change in time and living conditions to match with the urbanization, 

Brihanmumbai Municipal Corporation has mainly focused in providing almost all kinds 

of engineering services viz, Hydraulics, storm water drain, sewerage, water supply 

projects, roads, bridges, solid waste management, and environmental services. Beside 

this, the Brihanmumbai Municipal Corporation is also providing dedicated services in 

various segments such as Health, Primary Education as well as the construction and 

maintenance of Public Markets and Slaughter Houses. 

Brihanmumbai Municipal Corporation is an organization having different departments, 

right from engineering depts. to health depts. Moreover we have other dept. like 

education, market, fire brigade dept., Octroi and other such departments where quite a 

good number of staff members are working. 

Brihanmumbai Municipal Corporation is primarily an organization, which in the 

interest of citizens and with the speed of urbanization deals with the variety of the 

infrastructure services and delivered to the public by different departments like Water 

Supply Projects, Sewerage Projects, Hydraulics, Storm Water Drain/Roads and bridges 

and Building Construction etc. 
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SECTION 5 

E-TENDERING ONLINE  
SUBMISSION PROCESS 
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E-TENDERING ONLINE SUBMISSION PROCESS 

The terminology of e-Tendering is solely depending upon policies in existence, guidelines and 

methodology adopted since decades. The e-Procurement System of Government of 

Maharashtra (Mahaternders) is only change in process of accepting and evaluation of 

tenders. 

NOTE: This tendering process is covered under Information Technology ACT & Cyber Laws as 

applicable 

I.      In e-tendering process some of the terms and its definitions are to be read as under 

wherever it reflects in online tendering process. 

Start Date read as “Sale Date” 
End Date read as “Submission Date”  
Supplier read as “Contractor/bidder”  
Vendor read as “Contractor/bidder” 
Vendor Quotation read as “Contractors Bid/Offer”  
Purchaser read as “Department/BMC” 

II.      Before entering into the online tendering process, the bidders shall complete the 

registration process so as to get user ID for e-tendering links. For this the bidders can 

access through supply registration via e-procurement system of Government of 

Maharashtra (Mahatenders) i.e. http://mahatenders.gov.in 

Interested bidders shall follow the manuals available on Mahatenders portal i.e. 

http://mahatenders.gov.in 

III.      E-Tendering Process 

1. Tender Forms can be downloaded from e - Procurement system of Government of 

Maharashtra i.e. http://mahatenders.gov.in after entering the details of payment 

toward Tender Fees as per the Header Data / tender notice. 

2. The  tender  submitted  by  the  tenderer  shall  be  based  on  clarification, additional 

facility  issued  (if any) by the BMC, and this tender shall be unconditional. Conditional 

tenders will be summarily REJECTED. 
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3. All   tenderers   are   cautioned   that   the   tenders   containing   any   deviation,   from 

the contractual terms and conditions, specifications or other requirements, and 

conditional tenders will be rejected as non- responsive. 

4. Tenderer should have valid class III digital signature certificates (DSC) obtained from any 

certifying Authorities.  In case of requirements of DSC, interested Bidders should go to 

http://mahatenders.gov.in, information about DSC and follow the procedure mentioned 

in the document. Procedure for application of "Digital Signature Certificate". 

5. Bidder  should  do  Online  Enrolment  in  e-procurement  portal of Government of 

Maharashtra i.e. https://mahatenders.gov.in using  the  option  Click  Here  to  Enroll  

available in  the Home Page. Then the Digital Signature enrolment has to be done with 

the e -token, after logging into the portal. The  e-token  may  be  obtained  from  one  of  

the  authorized  Certifying  Authorities  such as e-Mudhra CA  /GNFC IDRBT 

MTNLTrustline /SafeScript /TCS. 

6. Bidder then logs into the portal giving user id / password chosen during enrolment. 

7. The e-token that is registered should be used by the bidder and should not be misused 

by others. 

8. DSC once mapped to an account cannot be remapped to any other account. It can only 

be inactivated. 

9. The  Bidders  can  update well  in  advance, the  documents such  as  certificates, 

purchase order  details etc., under  My  Documents  option  and  these  can  be  selected  

as  per  tender  requirements  and then   attached    along with bid documents during 

bid submission. This will ensure lesser upload of bid documents. 

10. After  downloading  /  getting  the  tender  schedules,  the  Bidder  should  go  through  

them  carefully and then submit the documents as per the tender document, otherwise, 

the bid will be rejected. 

11. The  BOQ  template must  not  be  modified/replaced by  the  bidder  and  the  same 

should  be  uploaded after filling the  relevant columns, else  the  bidder  is  liable to  be  
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rejected for  that  tender. Bidders are allowed to enter the Bidder Name and Values 

only. 

12. If there are any clarifications, this may be obtained online through the e-Procurement 

Portal, or through the contact details given in the tender document.  Bidder should take 

into account of the corrigendum published before submitting the bids online. 

13. Bidder, in advance, should prepare the bid documents to be submitted as indicated in 

the Header Data and they should be in PDF/XLS/RAR/DW F formats.  If there is more 

than one document, they can be clubbed together. 

14. Bidder should arrange for the EMD as specified in the tender. 

15. The bidder reads the terms and conditions and accepts the same to proceed further to 

submit the bids. 

16. The bidder has to submit the tender document (s) online well in advance before the 

prescribed time to avoid any delay or problem during the bid submission process. 

17. There is no limit on the size of the file uploaded at the server end. However, the upload 

is decided on the Memory available at the Client System as well as the Network 

bandwidth available at the client side at that point of time. In order to reduce the file 

size, bidders are suggested to scan the documents in 75-100 DPI so that the clarity is 

maintained and also the size of file also gets reduced. This will help  in quick uploading 

even at very low bandwidth speeds 

18. It  is  important to  note that, the  bidder has  to Click  on the Freeze Bid  Button, to  

ensure that  he/she completes  the  Bid   Submission  Process.  Bids which are not frozen 

are considered as Incomplete /Invalid bids and are not considered for evaluation 

purposes. 

19. The Tender Inviting Authority (TIA) will not be held responsible for any sort of delay or 

the difficulties faced during the submission of bids online by the bidders due to local 

issues. 
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20. The   bidder   may   submit   the   bid   documents   online   mode   only,   through   this   

portal.   Offline documents will not be handled through this system. 

21. At  the  time  of  freezing  the  bid,  the  e-Procurement  system  will  give  a  successful  

bid  updating message after uploading all the bid documents submitted and then a  bid 

summary will  be shown with the bid no, date   & time   of   submission  of   the   bid   

with   all   other  relevant  details.  The documents submitted by the bidders will be 

digitally signed using the e-token of the bidder and then submitted. 

22. After the bid submission, the bid summary has to be printed and kept as an 

acknowledgement as a token of the submission of the bid. The bid summary will act as a 

proof of bid submission for a tender floated and will also act as an entry point to 

participate in the bid opening event. 

23. Successful bid submission from   the   system   means,   the   bids   as   uploaded   by   

the   bidder   is received and stored in the system. System does not certify for its 

correctness. 

24. The   bidder should see that   the   bid   documents submitted should be   free from   

virus   and   if   the documents could not be opened, due to virus, during tender 

opening, the bid is liable to be rejected. 

25. The time that is displayed from the server clock at the top of the tender Portal, will be 

valid for all actions of requesting bid submission, bid opening etc., in the e-Procurement 

portal. The Time followed in this portal is as per Indian Standard Time   (IST) which is 

GMT+5:30.  The bidders should adhere to this time during bid submission. 

26. All the data being entered by the bidders would be encrypted at the client end, and the 

software uses PKI encryption techniques to ensure the secrecy of the data. The data 

entered will not be viewable by unauthorized persons during bid submission and not 

viewable by any one until the time of bid opening. Overall, the submitted bid 

documents become readable only after the tender opening by the authorized individual. 
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27. During transmission of   bid   document, the confidentiality of   the   bids   is   maintained 

since   the   data is transferred   over   secured   Socket   Layer (SSL)   with   256   bit   

encryption   technology.   Data   encryption of sensitive fields is also done. 

28. The bidders are requested to submit the bids through online e-Procurement system to    

the TIA well before the bid submission end date and time (as per Server System Clock). 

29. Bidder Manual Kit available on website https://mahatenders.gov.in for online payment 

of Tender Fee and EMD, submission of tender Packet ‘A’, ‘B’ and ‘C’, etc. 

IV.      As per Three Packet system, the document for Techno-commercial Packet ‘A’ & ‘B’  are 

to be uploaded online by the bidder in Cover Type ‘Fee/PreQual/Technical’ and Price 

Packet ‘C’ is to be uploaded in Cover Type ‘Finance’ by the tenderer under ‘Tender 

Covers’. 

V.       The tenderer shall pay the EMD/Bid Security through payment gateways before 

submission of Bid and shall upload the screenshot of receipt of payment in Packet ‘A’ as 

per bidding schedule 

VI.       The e-tender is available on e-procurement system of Government of Maharashtra 

(Mahatenders) i.e. http://mahatenders.gov.in. The tenders duly filled in should be 

uploaded and submitted online on or before the end date of submission. The Packet ‘A’, 

Packet ‘B’ & Packet ‘C’ of the tenderer will be opened as per the time-table shown in the 

Header Data in the office of Executive Engineer (Sewerage Operations) planning & 

Construction). 

VII.      The Municipal Commissioner reserves the right to reject all or any of the e-Tender(s) 

without assigning any reason at any stage. The dates and time for submission and 

opening the tenders are as shown in the Header Data. If there are any changes in the 

dates the same will be displayed on the e-procurement portal, Government of 

Maharashtra i.e. https://mahatenders.gov.in 
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SECTION 6 
INSTRUCTIONS TO APPLICANTS 
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INSTRUCTIONS TO APPLICANTS 

Scope of Application 

The Authority wishes to receive Applications for Qualification in order to SELECT 

experienced and capable Applicants for the Bid Stage. 

A. Equipment Capabilities as required for this work 

a) Regular and Routine works: (Not Applicable) 

The successful bidder will make the arrangements of the required equipment on 

the day of commencement or with respect to the progress of the work in phases, as 

per the instructions of site in charge. The successful bidder and, to that effect he 

will ensure commitment on an undertaking on Rs. 500 stamp paper to be submitted 

along with the Bid in Packet B. However, this condition in no way shall dilute the 

respective condition in Registration Rules of BMC. 

Note: Bidders shall submit the undertaking for equipment capability and other 

undertakings as such on a single Rs. 500/- stamp paper. 

b) New and Original Works : 

The bidder should, undertake their own studies and furnish with their bid, a 

detailed construction planning and methodology supported with assessment study 

of requirements of equipment/plants & machineries to allow the employer to 

review their proposal. The bidder will ensure his commitment to make the 

arrangements of the required equipment on the day of commencement or with 

respect to the progress of the work in phases, as per the instructions of site in 

charge on an undertaking on Rs.500 stamp paper to be submitted along with the 

Bid in Packet B. However, this condition in no way shall dilute the respective 

condition in Registration Rules of Brihanmumbai Municipal Corporation. 

Note: Bidders shall submit the undertaking for equipment capability and other 

undertakings as such on a single Rs. 500/- stamp paper. 
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B.  Technical Personnel  

Number of Technical Staff required for successful execution of the work shall be 

provided by the successful bidder. The details of required experienced technical 

personnel and penalisation in case of failure in providing these experienced technical 

personnel are as given but not limited to the followings. 

Requirement of Technical Staff – 

The system shall be monitored 24x7 throughout the contract period. The successful 

contractor shall provide the following manpower - Technical, Supervising and 

Monitoring Staff: 

Sr. 
No. 

Manpower 
Required 

Qualification Nos. 

1 Technical Graduate / Post Graduate in 
Environmental Science / 

Engineering 

01 

2 Supervising Graduate in any field Min. 01  
OR  

As per the Methodology 
submitted by the Bidder  

3 Labour - Min. 01  
OR 

As per the Methodology 
submitted by the Bidder 

C. TIME PERIOD OF THE PROJECT: 

Entire project should be completed and delivered within 01 years (365 Days) from 

the date of award of contract inclusive of all seasonal conditions. 

The contract period is of 1 year (12 months) inclusive of all seasonal conditions. The 

actual contract period will start from the date of start of dosing of microbial product 

at all site locations by the successful contractor. The time allowed for carrying out 

the work as entered in the Tender shall be strictly observed by the Contractor and 

shall be reckoned from the date on which the Letter of Acceptance is given to the 

dosing is started at all location as applicable by the Contractor. The work shall 

throughout the stipulated period of the Contract be proceeded with all due diligence as 
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time being deemed to be the essence of the contract on the part of the Contractor. On 

failing to do so, the Contractor shall pay as compensation an amount which shall be 

governed as per Clause - 84 of General Conditions of Contract. 

The programme for completion of work shall be a part of the Contract Document in the 

form of Bar Chart / GANTT Chart. The Contractor is supposed to carry out the work 

and keep the progress as per Bar Chart/GANTT Chart. The Contractor shall complete 

the work as per the Schedule given in the Contract and the programme 

submitted by the Contractor. 

D. Contract Execution 

All required documents for execution of the contract shall be submitted within 30 

days from the date of issue of letter of acceptance. If the documents are not 

submitted within the stipulated time, a penalty of Rs. 5000/- per day will be 

applicable to the contractor. All contract documents need to be duly affixed with 

stamp duty properly signed along with evidence/proof of payment of 

security/contract deposit/ within 30 days from the date of letter of acceptance 

received by him 

E.       If the amount of the Contract Deposit to be paid above is not paid within 30 days 

from the date of issue of Letter of Acceptance, the Tender / Contract already 

accepted shall be considered as cancelled and legal steps be taken against the 

contractor for recovery of the amounts. 

F.       The amount of Security Deposit retained by the Brihanmumbai Municipal 

Corporation shall be released after expiry of period up to which the contractor has 

agreed to maintain the work in good order is over. In the event of the contractor 

failing or neglecting to complete the rectification work within the period up to which 

the contractor has agreed to maintain the work in good order, the amount of 

security deposit retained by Brihanmumbai Municipal Corporation shall be adjusted 

towards the excess cost incurred by the Department on rectification work. 

G.  Action when whole of security deposit is forfeited: 

 In any case in which under any Clause of this contract, the contractor shall have 

rendered himself liable to pay compensation amounting to the whole of this security 

deposit whether paid in one sum or deducted by instalments or in the case of 
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abandonment of the work owning to serious illness or death of the contractor or any 

other cause, the Engineer on behalf of the Municipal Commissioner shall have power 

to adopt any of the following process, as he may deem best suited to the interest of 

Brihanmumbai Municipal Corporation - 

(a)     To rescind the contract (for which recession notice in writing to the contractor 

under the head of Executive Engineer shall be conclusive evidence) and in 

that case, the security deposit of the contract shall stand forfeited and be 

absolutely at the disposal of Brihanmumbai Municipal Corporation. 

(b)     To carry out the work or any part of the work departmentally debiting the 

contractor with the cost of the work, expenditure incurred on tools and plant, 

and charges on additional supervisory staff including the cost of work-charged 

establishment employed for getting the un-executed part of the work 

completed and crediting him with the value of the work done departmentally 

in all respects in the same manner and at the same rates as if it had been 

carried out by the contractor under the terms of his contract.  The certificate of 

the Executive Engineer as to the costs and other allied expenses so incurred 

and as to the value of the work so done departmentally shall be final and 

conclusive against the contractor. 

(c)     To order that the work of the contractor be measured up and to take such part 

thereof as shall be un-executed out of his hands, and to give it to another 

contractor to complete, in which case all expenses incurred on advertisement 

for fixing a new contracting agency, additional supervisory staff including the 

cost of work charged establishment and the cost of the work executed by the 

new contract agency will be debited to the contractor and the value of the 

work done or executed through the new contractor shall be credited to the 

contractor in all respects and in the same manner and at the same rates as if it 

had been carried out by the contractor under the terms of his contract. The 

certificate of the Executive Engineer as to all the cost of the work and other 

expenses incurred as aforesaid for or in getting the un-executed work done by 
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the new contractor and as to the value of the work so done shall be final and 

conclusive against the contractor. 

(d) In case the contract shall be rescinded under Clause (a) above, the contractor 

shall not be entitled to recover or be paid any sum for any work therefore 

actually performed by him under this contract unless and until the Executive 

Engineer shall have certified in writing the performance of such work and the 

amount payable to him in respect thereof and he shall only be entitled to be 

paid the amount so certified.  In the event of either of the courses referred 

to in Clause (b) or (c) being adopted and the cost of the work executed 

departmentally or through a  new contractor and other allied expenses 

exceeding the value of such work credited to the contractors amount of excess 

shall be deducted from any money due to the contractor, by Brihanmumbai 

Municipal Corporation under the contract or otherwise, howsoever, or from 

his security deposit or the sale proceeds thereof provided, however, the 

contractor shall have no claim against Brihanmumbai Municipal Corporation 

even if the certified value of the work done departmentally or through a new 

contractor exceeds the certified cost of such work and allied expenses, 

provided always that whichever of the three courses mentioned in clauses 

(a), (b) or (c) is adopted by the Executive Engineer, the contractor shall have 

no claim to compensation for any loss sustained by him by reason of his 

having purchase or procured any materials or entered in to any 

engagements or made any advance on account of or with a view to the 

execution of the work or the performance of the contract. 

H.       Contract may be rescinded and security deposit forfeited for bribing a public officer 

or if contractor becomes insolvent 

 If the contractor assigns or sublets his contracts or attempt so to do, or become 

insolvent or commence any proceeding to get himself adjudicated and insolvent or 

make any composition with his creditors, or attempt so to do or if bribe, 

gratuity, gift, loan, perquisite, reward or advantage, pecuniary or otherwise, shall 

either directly or indirectly be given promised or offered by the contractor or any of 
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his servants or agents through any public officer, or person in the employ of 

Brihanmumbai Municipal Corporation /Govt. in any way relating to his office or 

employment, or if any such officer or person shall become in any way directly or 

indirectly interested in the contract the Engineer In-charge may thereupon, by 

notice in writing rescind the contract and the Security  Deposit of  the  Contractor  

shall thereupon stand forfeited and be absolutely at the disposal of Brihanmumbai 

Municipal Corporation and the same consequences shall ensure as if the contract 

had been rescinded under above clause J hereof; and in addition the contractor 

shall not be entitled to recover or be paid for any work therefore actually 

performed under the contract. 
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Submission of Tenders 

PACKET - A 

The Packet ‘A’ shall contain scanned certified copies of the following documents. 

Scrutiny of this packet will be done strictly with reference to only the scanned copies of 

Documents uploaded online in packet ‘A’ 

a)       Valid Registration Certificate. 

b)       Valid Bank Solvency Certificate (in Hindi / Marathi / English) of Minimum Solvency 

amount of Rs. 8 Lakh as governed by Registration Rules in force for respective Class 

of Contractor for M&E works from the scheduled / nationalized Bank in the name of 

firm / company granted not prior to twelve months of due date of tender. 

c)       A document in support of Registration under ‘Goods & Service Tax Act, 2017. Those 

not registered shall submit an undertaking to the effect that if they are successful 

tenderer, they shall submit GST Registration Certificate within 15 days of issue of 

work order, failing which payment for the work executed will not be released. 

d)       Certified copies of valid 'PAN' documents and photographs of the individuals, 

owners, Karta of Hindu undivided Family, firms, private limited companies, registered 

co-operative societies, partners of partnership firms and at least two Directors, if 

number of Directors are more than two in case of Private Limited Companies, as the 

case may be. However, in case of Public Limited companies, Semi Government 

Undertakings, Government Undertakings, no 'PAN' documents will be insisted 

e)       Latest Partnership Deed in case of Partnership firm duly registered with Chief 

Accountant of BMC. 

f)        The registered power of attorney in the name of person submitting the bid duly 

registered with Chief Accountant of BMC. 

The bidders shall categorically provide their Email-ID in packet ‘A’. 

NOTE: 

i)           If the tenderer(s) withdraw tender offer during the tender validity period, his 

entire E.M.D shall be forfeited. 
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ii)          If it is found that the tenderer has not submitted required curable documents in 

Packet “A” then, the shortfalls will be communicated to the tenderer through e-

mail only and compliance required to be made within a time period of Three 

working days otherwise they will be treated as non-responsive. 

PACKET - B 

The Packet ‘B’ shall contain scanned certified copies of the following documents - 

a)       The list of similar type of works as stated in para ‘A’ of Post qualification successfully 

completed during the last seven years in prescribed proforma, in the role of prime 

contractor. Information furnished in the prescribed Proforma (Proforma – I & 

Proforma - III) shall be supported by the certificate duly self-attested. 

b)       Annual financial turnover for preceding three financial years as certified by Chartered 

Accountant preceding the Financial Year in which bids are invited. Copies of Applicants 

duly audited balance sheet and profit and loss account for the preceding three 

financial years preceding the Financial Year in which bids are invited. (Proforma - II). 

c)        Documents stating that, it has access to or has available liquid assets, unencumbered 

assets, lines of credit and other financial means (independent of any contractual 

advance payment) sufficient to meet the construction cash flow requirements for the 

subject contract in the event of stoppage, start-up, or other delay in payment, of the 

minimum 15% of the cost of the work tendered for, net of the tenderer's commitment 

of other contracts (Certificate from Bankers / C.A./Financial Institution shall be 

accepted as a evidence). 

d)      The bidder shall give undertaking on Rs 500/- stamp paper that it is his / their sole 

responsibility to arrange the required machineries either owned/on lease or hire basis, 

at site before start of the work. 

i)   Regular and Routine works: (Not Applicable) 

The successful bidder shall make the arrangements of the required equipment on the 

day of commencement or with respect to the progress of the work in phases, as per 
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the instructions of site in charge. The successful bidder and, to that effect he will 

ensure commitment on an undertaking on Rs.500 stamp paper to be submitted along 

with the Bid in Packet B. However, this condition in no way shall dilute the respective 

condition in Registration Rules of Brihanmumbai Municipal Corporation. 

Note: Bidders shall submit the undertaking for equipment capability and other 

undertakings as such on a single Rs. 500/- stamp paper 

ii)    New and Original Works:  

The bidder should, undertake their own studies and furnish with their bid, a detailed 

construction planning and methodology sup-ported with assessment study of 

requirements of equipment/plants & machineries to allow the employer to review 

their proposal. The bidder shall ensure his commitment to make the arrangements of 

the required equipment on the day of commencement or with respect to the 

progress of the work in phases, as per the instructions of site in charge on an 

undertaking on Rs.500 stamp paper to be sub-mitted along with the Bid in Packet B. 

However, this condition in no way shall dilute the respective condition in Registration 

Rules of Brihanmumbai Municipal Corporation. 

e)    Details of works in hand (Proforma VI-A & VI-B) (original), along with copies of 

work orders & attested copies of percentage of works completed or part thereof. 

f)     Information on Litigation History in prescribed Proforma -VII. 

g)    Proforma IV- Personnel Details and Proforma V/A and V/B – Machinery 

h)   Statement showing assessed available Bid Capacity. 

i)    The undertaking of Rs.500/- stamp paper as per the proforma annexed in ‘Annexure 

B, C & E and Status of Bidder as per ‘Annexure F’. 

Note: Bidders shall submit the undertaking for equipment capability and other 

undertakings as such on a single Rs.500/- stamp paper. 

j)  The tenderer(s) shall upload work plan as per the following outline: 



- 33- 
 

1. GANTT chart/ PERT/ CPM chart showing the completion of work within prescribed 

time period, considering major activities. 

2. Organizational set up envisaged by the contractors. 

3. Plant & equipment proposed to be deployed for this work. 

4. Site Offices and Laboratories proposed to be set up. 

5. A note on how the whole work will be carried out (work plan including 

methodology). 

6. Quality management plan. 

7. All the activities included in the Scope of Work shall be covered in the work plan. 

Note: 

i)    The Electrical / Mechanical work shall be got carried out by the civil contractors 

through the contractors registered with Brihanmumbai Municipal Corporation in 

Electrical Category. Information about the registered contractors shall be obtained 

from the office of the Ch.E. (M&E) / E.E. (Monitoring &Registration Cell). Attested 

scanned copy of the valid registration certificate in Electrical Category shall be 

uploaded with the tender along with the undertaking from the registered Electrical 

Contractor stating his willingness to carry out the tender work. 

ii)   The successful bidder shall submit valid registration certificate under E.S.I.C., Act 

1948, if the tenderer has more than 10 employees /persons on his establishment 

(in case of production by use of energy) and 20 employees/persons on his 

establishment (in case of production without use of energy) to Brihanmumbai 

Municipal Corporation as and when demanded. In case of less employees/persons 

mentioned above then the successful bidder has to submit an undertaking to that 

effect on Rs. 200 stamp paper as per circular u/no. CA/FRD/I/65 of 30.03.2013. 

iii)   The successful bidder shall submit valid registration certificate under E.P.F. & M.P., 

Act 1952, if tenderer has more than 20 employees/persons on his establishment, to 

Brihanmumbai Municipal Corporation as and when demanded. In case if the 
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successful bidder has less employees/persons mentioned above then the successful 

bidder has to submit an undertaking to that effect on Rs. 200 stamp paper as per 

circular u/no. CA/FRD/I/44 of 04.01.2013. 

Note: 

     If it is found that the tenderer has not submitted required documents in Packet “B” 

then, the shortfalls will be communicated to the tenderer through e-mail only and 

compliance required to be made within a time period of Three working days 

otherwise they will be treated as non-responsive. 

PACKET – C 

Interested bidders shall follow the manuals available on Mahatenders Portal 

http://mahatenders.gov.in for submission of Price Packet ‘C’ in cover type ‘Finance’ 

The tenderer should quote and upload his offer through only bidding process in the form 

of Bill of Quantity in terms of Item rates in Cover Type ‘Finance’ as per the guidelines 

provided in Mahatenders portal. He should not quote his offer anywhere directly in Cover 

Type ‘Fee/PreQual/Technical’ ‘. The tenderer shall quote for the work as per details given 

in the main tender and also based on the detailed common set of conditions issued / 

additional stipulations made by the department as informed by BMC after Pre-Bid 

Meeting. 

Note: In case of rebate/premium of 15% and above as quoted by the tenderer, the rate 

analysis of major items shall be submitted by L1 and L2 bidder after demand notification by 

e-mail to bidders by concerned Executive Engineer / Deputy Chief Engineer. The format for 

rate analysis is annexed at Annexure D. 

BID SECURITY OR EMD 

        The Bidder shall furnish, as part of the Bid, Bid Security/EMD, via online payment 

gateway mode in the amount specified in the Bid Data Sheet. This bid security shall 

be in favour of the authority mentioned in the Bid Data Sheet and shall be valid till 

the validity of the bid. 
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         The bidder shall pay 100% of the EMD amount through payment gateways of GoM 

on URL https://mahatender.gov.in while submitting the bids. The e-tender is available 

on e-procurement system of Government of Maharashtra Mahatenders portal 

https://mahatenders.gov.in as mentioned in the Header Data of the tender. 

         Any bid not accompanied by an acceptable Bid Security and not secured as 

indicated in sub-clause mentioned above, shall be rejected by the Employer as non-

responsive. 

        The Bid Security/EMD of the successful Bidder will be discharged when the Bidder 

has signed the Agreement and furnished the required Security Deposits as 

mentioned in circular issued by CA(F) u/n CA(F)/Project/32/ dtd.26.10.2020. 

        The Bid Security/ EMD of L-2 and higher bidders (L-3, L-4, etc.) shall be refunded 

immediately after opening of financial bid (as per circular CA/F/32 dtd. 26.10.2020) 

and as per prevailing practice of NIC portal https://mahatender.gov.in 

         In case, the successful bidder becomes non responsive or successful bidder 

withdraws the bid or is unwilling to extend the bid validity period, in such 

circumstances, if L-2 bidder is agreeable to extend the bid validity period and ready 

to deposit the requisite amount of bid security /EMD to the department within the 

stipulated time period i.e. 15 days, the department will process further as per 

normal procedure as mentioned in circular issued by CA(F) u/n CA(F)/Project/32/ 

dtd.26.10.2020. 

         The Bid Security may be forfeited: 

a. if the Bidder withdraws the Bid after bid opening (opening of technical 

qualification part of the bid during the period of Bid validity; 

b. in the case of a successful Bidder, if the Bidder fails within the specified time limit 

to: 

i. sign the Agreement; and/or 

ii. Furnish the required Security Deposits. 
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        The information of e-payment gateway is available on e-tendering website 

https://mahatenders.gov.in. 

Note: 

1.      The cases wherein if the shortfalls are not complied by a contractor, will be informed 

to Registration and Monitoring Cell. Such non-submission of documents will be 

considered as ‘Intentional Avoidance’ and if three or more cases in 12 months are 

reported, shall be viewed seriously and disciplinary action against the defaulters 

such as banning/de-registration, etc. shall be taken by the registration cell with 

due approval of the concerned AMC. 

2.       The bidder shall refer latest EMD circular for curable and non-curable defects 

u/no.CA/Finance/19 dt.04.03.2024. 

Note: 

i.     Curable Defect shall mean shortfalls in submission such as: 

a.     Non-submission of following documents, 

i)     Valid Registration Certificate 

ii)    Valid Bank Solvency 

iii)    GST Registration Certificate 

iv)    Certified Copies of PAN documents and photographs of individuals, owners, 

etc. 

v)    Partnership Deed and any other documents 

vi)   Undertakings as mentioned in the tender document 

b.    Wrong calculation of Bid Capacity 

c.     No proper submission of experience certificates and other documents, etc.  

ii.Non-curable Defect shall mean 

i) In-adequate submission of EMD/ASD amount 

ii) In-adequacy of technical and financial capacity with respect to Eligibility criteria as 

stipulated in the tender. 
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BID VALIDITY 

Bids shall remain valid for a period of not less than one eighty (180) days after the 

deadline date for bid submission specified in Bid Data Sheet. A bid valid for a 

shorter period shall be rejected by the Employer as non-responsive. 

In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of validity for a specified 

additional period. The request and the bidders’ responses shall be made in writing or by 

cable.  A bidder may refuse the request without forfeiting his Bid Security. A bidder 

agreeing to the request will not be required or permitted to modify his bid, but will be 

required to extend the validity of his bid security for a period of the extension. 

DEFECT LIABILITY PERIOD (Not Applicable) 

           The Contractor is expected to carry out the construction work in Workmen like 

manner so as to meet the requirement and specification for the project. It is 

expected that the Workmanship and materials will be reasonably fit for the purpose 

for which they are required. 

           Defects or defective work is where standard and quality of workmanship and 

materials as specified in the contract is deficient.  Defect is defined as a failure of the 

completed project to satisfy the express or implied quality or quantity obligations of 

the construction contract.  Defective construction works are as the works which fail 

short of complying with the express descriptions or requirements of the contract, 

especially any drawings or specifications with any implied terms and conditions as 

to its quality, workmanship, durability, aesthetic, performance or design. Defects in 

construction projects are attributable to various reasons. 

            Some of the defects are structural defects results in cracks or collapse of faulty 

defective plumbing, inadequate or faulty drainage system, inadequate or faulty 

ventilation, cooling or heating systems, inadequate fire systems etc. The defects 

could be various on accounts of different reasons for variety of the projects. 

            The Engineering In charge/Project Officer shall issue the practical completion 

certificate for the project. During the Defect Liability Period which commences on 
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completion of the work, the Engineering In charge shall inform or the contractor is 

expected to be informed of any defective works by the Employer’s representative of 

the  defects  and  make  good  at  contractor’s  cost  with  an  intention  of  giving 

opportunity to the contractor of making good the defects appeared during that 

period. It is the contractor’s obligation under the contract to rectify the defects that 

appear during Defect Liability Period and the contractor shall within a reasonable 

time after receipt of such instructions comply with the same at his own cost.   The 

Engineering In charge/Project Officer shall issue a certificate to that effect and 

completion of making good defects shall be deemed for all the purpose of this 

contract to have taken place on the day named in such defect liability certificate. 

            If defective work or workmanship or design have been knowingly covered-up 

or conceived so as to constitute fraud, commencement of the Defect Liability 

Period may be delayed.  The decided period may be delayed until discover 

actually occurs on at least the defect could have been discovered with 

reasonable diligence, whichever is earlier. 

           The Defect Liability Period (DLP) for the work – (Not Applicable) 

           Also, in case of defect, the Engineer shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which begins at. The Defects 

Liability Period shall be extended for as long as Defects remain to be corrected.  

Every time notice of Defect/Defects is given, the Contractor shall correct the 

notified Defect/Defects within the duration of time specified by the Engineer’s 

notice. The Engineer may issue notice to the Contractor to carry out removal of 

defects or deficiencies, if any, noticed in his inspection, or brought to his notice. 

The Contractor shall remove the defects and deficiencies within the period 

specified in the notice and submit to the Engineer a compliance report. 

            It is the Completion Stage when the contractor has completed all of the works and 

fixed all of the defects that were on the list of issue by Engineer-in-charge. When 

this happens, the engineer must issue a ‘Certificate of Completion’. On the issue of 

‘Certificate of Completion’, the ‘Defect Liability Period ‘starts. The contractor also 

must issue a ‘Certificate statement’ as an acknowledgment to the engineer not 

later than 14 days after the ‘Certificate of Completion’ has been issued. During the 
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‘Defect Liability Period’, the contractor has to obey all written instructions from the 

engineer to carryout repairs and fix any defects which appear in the Permanent 

Works. If the contractor does not ,due to his own faults finish the repair works or fix 

the defects by the end of ‘Defect Liability Period’, the ‘Defect Liability Period’ will 

continue until all works instructed by engineer is done. 
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SECURITY DEPOSIT AND PERFOMANCE GUARANTEE 

a) Security Deposit 

          The security deposit shall mean and comprise of 

I) Contract Deposit and 
II) Retention Money. 

I) Contract Deposit - The successful tenderer, hereafter referred to as the 

contractor shall pay an amount equal to two (2) percent of the contract sum as 

a Contract Deposit within thirty days from the date of issue of letter of 

acceptance. 

II) Retention Money (Not Applicable) - The contractor shall pay the retention 

money an amount equal to five (5) percent of the Contract Sum which will be 

recovered from the contractors every bill i.e. interim / running / final bill. The 

clause of retention money will not be applicable M. & E. Department. 

b) Additional Security Deposit (Not Applicable) 

1.  If the lowest bidder quotes rebate less than 12%, then the applicable additional 

security deposit (ASD) at the rate of 1% for each percentage quoted below 12% 

will not require to be paid online while submission of tender online. 

2.  After sanction/approval of competent authority to the contract cost, the lowest 

bidder shall deposit ASD in the Municipal Citizen Facility Centres in the form of 

Demand Draft as mentioned in Letter of Acceptance (LOA) within 15 working 

days as per prevailing practice and the receipt of the same shall be submitted to 

Head of the Department. 

3.  If the first lowest bidder will not paid ASD within 15 working days after issue of 

LOA, then the EMD paid by the concerned company will be forfeited and the 

company will be debarred for two years, similarly if the Director/Partner of the 

company is also working in other company as a Director/Partner, then said 

company will also be debarred for two years. 

4.  The ASD shall be paid as per the circular u/no. CA(Finance)/42 dated. 09.02.2021 

annexed in tender document. 
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c)        Performance Guarantee 

The successful tenderer, hereafter referred to as the contractor shall pay in the form 

of “Performance Guarantee” at different rates for different slabs as stated below: 

Offer PG applicable % 
For premium, at par and 

rebate 0 to 12% 

PG= 0.92% x contract sum applicable for rebate of 

12% 

For rebate of 12.01% and 

more 

P.G. = {0.92% x contract sum 

applicable for rebate of 12%} +(X) x contract sum 

where, X= percentage rebate quoted more than 12% 

Note:  Contract sum shall mean amount after application of rebate/premium as quoted 

by the contractor with contingencies only and excluding price variation. 

                The PG shall be paid in one of the following forms. 

I) Cash (In case guarantee amount is less than Rs.10,000/-) 

II) Demand Draft (In case guarantee amount is less than Rs.1,00,000/-) 

III) Government securities 

IV)  Fixed Deposit Receipts (FDR) of a Schedule Bank. 

V) An electronically issued irrevocable bank guarantee bond of any Schedule 

bank or in the prescribed form Annexed in tender document. 

Performance Guarantee is applicable over and above the clause of Security Deposit. 

Performance Guarantee will have to be paid & shall be valid till the defect liability 

period or finalization of final bill whichever is later. 

This deposit will be allowed in the form of I to V as mentioned above and shall be 

paid within 15 days after receipt of Letter of Acceptance. 

Note: Following exceptions shall be adopted for ‘Demolition Tenders’: 

      Irrespective of the offer (Rebate/ at par/ premium), ASD shall be differed and only PG 

of 10% of contract sum be taken from the successful bidder on award of contract only. 
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         Brihanmumbai Municipal Corporation departments shall ensure to incorporate 

specific condition regarding above in bid document and e-tender notice. 

d)       Refund of Security Deposit 

I.        Refund of Contract Deposit 

The Contract Deposit shall be released within 30 days after completion of 3rd year of 

DLP (in case of 5 years DLP) and after issue of ‘Defect Liability Certificate’ (in case of 1 

or 2 or 3 years DLP) subject to no recoveries are pending against the said work, 

provided that the Engineer is satisfied that there is no demand outstanding against 

the Contractor. No claim shall be made against the Balance Contract Deposit after 

the issue of Defects Liability Certificate. 

II.        Refund of Retention Money (Not Applicable) 

One-half (50%)of the Retention Money shall be released within 30 days of issue of 

‘Certificate of Completion’ with respect to the whole of the Works. In the event the 

Engineer issues a Taking-over Certificate for a section or part of the Permanent 

Works, only such proposition thereof as the Engineer determines (having regard to 

the relative value of such section or part of the Works) shall be considered by the 

Engineer for payment to the Contractor. 

The balance Retention Money shall be released within 30 days after completion of 

3rd year of DLP (in case of 5 years DLP) and after issue of ‘Defect Liability 

Certificate’ (in case of 1 or 2 or 3 years DLP) provided that the Engineer is satisfied 

that there is no demand outstanding against the Contractor. In the event of 

different Defects Liability Periods have been specified or become applicable to 

different sections or parts of the Permanent Works, the said moneys will be released 

within 30 days on expiration of the latest of such Defects Liability Periods. 

Payment of the above mentioned 50% is exclusive of the amounts to be withheld as 

stated in and that amount shall be paid as per condition stated therein. 

III.      Refund of Additional Security Deposit (Not Applicable) 

The  additional  security  deposit  shall  be  released  within 30  days  of  issue  of 

‘Certificate of Completion’ with respect to the whole of the Works. In the event the 
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Engineer issues a Taking-over Certificate for a section or part of the Permanent 

Works, only such proposition thereof as the Engineer determines (having regard to 

the relative value of such section or part of the Works) shall be considered by the 

Engineer for payment to the Contractor. 

IV.  Refund of Performance Guarantee 

The Deposit on account of performance guarantee shall be released within 30 days 

of completion of Defects Liability Certificate subject finalization of final bill 

whichever is later and no recoveries are pending against the said work, provided 

that the Engineer is satisfied that there is no demand outstanding against the 

Contractor. 

        Summary of time of Refund of deposit is tabulated as follows: 

a)          Time of Refund for works having 5 years DLP 

Deposits refunded after 

Completion 
After 3 yrs of DLP 

After Completion of 

DLP 

ASD + 50% of RM CD+50% of RM PG 

b)          Time of Refund for works having 1 or 2 or 3 years DLP 

Deposits refunded after completion After Completion of DLP 

ASD + 50% of RM CD+50% of RM+PG 

Note: 

a)        It shall be clearly mentioned that the BG shall be applicable for individual 

work/contract and clubbing of various contracts of the said contractor will not be 

allowed. In case of obtaining Bank Guarantee, it is necessary to mention that the 

same shall be valid further 6 months from the completion of defect liability 

period/ warranty period. 

b)       It shall be the responsibility of the bidder to keep the submitted B.G. “VALID” for the 

stipulated time period in the tender & in case of its expiry it will attract penalization. 
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c)       Bank Guarantee should be issued by way of General Undertaking and Guarantee 

issued on behalf of the Contractor by any of the Nationalized or Scheduled banks 

or branches of foreign banks operating under Reserve Bank of India regulations 

located in Mumbai upto  Virar & Kalyan. List of approved Banks is appended at the 

end of Instructions to Bidders (ITB). The Bank Guarantee issued by branches of 

approved Banks beyond Kalyan and Virar can be accepted only of the said Bank 

Guarantee is countersigned by the Manager of a Regional Branch of the same 

bank within the Mumbai City Limit categorically endorsing thereon that the said 

Bank Guarantee is binding on the endorsing Branch of the Bank or the Bank itself 

within Mumbai Limits and is liable to be  enforced against the said Branch of the 

Bank or the bank itself in case of default by the Contractors furnishing the Bank 

Guarantee. The Bank Guarantee shall be renewed as and when required and/or 

directed from time to time until the Contractor has executed and completed the 

works and remedied any defects therein. 

e)  Legal + Stationary Charges:  

Successful tenderer shall pay the Legal Charges + Stationary charges as per Circular 

No.26206 dated 31.08.2023 Annexed in the tender document or latest circular in 

this regards. 

The tenderers are requested to note that stationary charges as given in the circular 

will be recovered from the successful tenderer for supply of requisite prescribed 

forms for preparing certificate bills in respect of the work. 

f)        Stamp Duty: (As per latest applicable circular) 

It shall be incumbent on the successful tenderer to pay stamp duty on the contract. 

i.   As per the provision made in Article 63, Schedule I of Bombay Stamp Act 1958, 

stamp duty is payable for “works contract” that is to say, a contract for works and 

labour or services involving transfer of property in goods (whether as goods or in 

some other form) in its execution and includes a sub-contract, as under : 
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(a) Up to rupees Five lakhs. Five  Hundred rupees stamp duty 

(b) Above Rs. Five Lakhs up to Rs. 

Ten Lakhs. Rs. 500/-  

(Five Hundred Rupees) 

Rs. 500 + 0.3% on the amount above 

Rs. Five Lakhs. Max. 25 Lakhs 

(c) Where it exceeds rupees ten 

lakhs 

Five hundred rupees plus 0.3% of the 

amount above Rs. 5,00,000/- subject 

to the maximum of rupees twenty five 

lakh stamp duty. 

(d) Bank guarantee: As per article 54 read with 40(b) of stamp duty act, 

stamp duty of 0.5% will be applicable to the all bank guarantee 

submitted also which are required to be renewed after expiry of time 

period. 

ii.  The successful bidder shall enter into a contract agreement with BMC within 30 

days from the date of issue of Work Order and the same should be adjudicated for 

payment of Stamp Duty by the successful bidder. 

iii. Further shortfall if any, in amount of stamp duty paid as against prescribed 

amount for the documents executed in Mumbai City & Mumbai Suburban District 

be recovered from the concerned work contractors and to deposit the deficit or 

unpaid Stamp Duty and penalty by two separate Demand Draft or Pay Order in 

favour of “Superintendent of Stamp, Mumbai” within 15 days from intimation 

thereof. 

iv.  All legal charges and incidental expenses in this respect shall be borne and paid by 

the successful tenderer. 
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IMPORTANT DIRECTIONS 

1.       All the information uploaded shall be supported by the corroborative documents in 

absence of which the information uploaded will be considered as baseless and not 

accepted for qualification criteria. All the documents shall be uploaded with proper 

pagination. The page No. shall be properly mentioned in the relevant places. 

The information shall be uploaded in the sequence as asked for with proper indexing 

etc. The Bidder shall be fully responsible for the correctness of the information 

uploaded by him. 

2.       TENDERERS ARE REQUESTED TO GO THROUGH THE e- TENDER GUIDELINES ON NIC 

PORTAL (https://mahatenders.gov.in). For registration, enrolment for digital 

signature certificate & user manual, please refer to respective links provided in e-

tendering tab. The vendors can get digital signature from any one of the Certifying 

Authorities (CA’s) licensed by the Controller of Certifying Authorities namely Safes 

crypt, IDRBT, National Informatics Centre, TCS, Customs, MTNL, GNFC and e- 

Mudhra. 

 Any queries or request for additional information concerning this TENDER shall be 

submitted by e-mail to eemechses.so@mcgm.gov.in. The subject shall clearly bear 

the following identification/ title: "Queries/ Request for Additional Information: 

TENDER for (Tender Subject). Any changes in mail ID will be intimated on the portal. 

3.       In case of Equal percentage of lowest bidders (L1), the allotment of work shall be 

done by giving 48 hrs (2 working days) from the day of opening of packet C on same 

BID-Document number for re-quoting and such development needs to done by IT 

department in Brihanmumbai Municipal Corporation’s SRM system. Till such 

development is made; ‘Sealed Bids’ shall be called from the bidders quoting the 

same percentage i.e. L1. 

In case of equal percentage of lowest bidders is obtained even after re-quoting, then 

the successful bidder will be decided by lottery system by concerned Chief Engineer. 
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The bidder shall need to submit the additional ASD if applicable within 15 days after 

receipt of notification issued by concerned Chief Engineer. 

Also, the Performance Guarantee shall be paid in 15 days after receipt of Letter of 

Acceptance. 

4.       Notwithstanding Joint Venture is not allowed in the instance tender. 

5.       GST and other state levies/cess which are not subsumed under GST will be 

applicable. The tenderer shall quote inclusive of all taxes applicable at the time of 

bid submission. It is clearly understood that BMC will not bear any additional 

liability towards payment of any Taxes & Duties. 

Wherever the services to be provided by the Tenderers, falls under Reverse Charge 

Mechanism, the Price quoted shall be exclusive of GST, but inclusive of 

Taxes/Duties/Cess other than GST, if any. 

Rates accepted by BMC shall hold good till completion of work shall be admissible 

on account of fluctuations in market rates; increase in taxes/any other levies / tolls 

etc. except that payment/recovery for overall market situation shall be made as per 

Price variation and if there is any subsequent change (after submission of bid) in 

rate of GST applicable on the work/services to be executed as per tender, i.e. any 

increase will be reimbursed by BMC whereas any reduction in the rate of GST shall 

be passed on to BMC as per the provisions of the GST Act. 

6.       Contract Labour (Regulation and Abolition) Act, 1970: (As per Circular CLO/4 dated 

03.06.2004) 

The provisions of this act are applicable to the establishment or contractor of 

principle employer if they employ 50 or more contract labour or as per recent 

government circular in this regard. The principal employer is required to take 

Certificate of Registration and the Contractor is required to take a License from the 

designated Officer as per the act. The Act provides for certain welfare measures to 

be provided by law to contract labours by the contractor of Principal Employers.  
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7.       The bidders shall take cognizance of circular u/No. Dy.Ch.E./CPD/2025 dated. 

01.09.2021. As per the circular the clause of ‘Grievance Redressal Mechanism’ will 

be applicable for subject tender as annexed in Annexure ‘N’.  

8.       The G.C.C. of SBD document has been incorporated in the tender. In case of dispute 

which could not be covered with the clauses of G.C.C. in SBD, however, covered in 

the clauses of Standard General Condition of Contract uploaded on website of BMC, 

the clauses of Standard G.C.C. will govern. Eventually, the decision of BMC will be 

binding on the contractor. 
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SECTION 7 

SCOPE OF WORK 
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SCOPE OF WORK 

The instant work is proposed for treatment of sewage water at Ghatkopar WWTF by 

Bioremediation technology to achieve the sewage effluent discharge parameters as 

specified by hon’ble NGT. The average flow of Ghatkopar WWTF is around 113 MLD. The 

brief scope of work includes following - 

1. Determination of baseline values of inlet sewage parameter.  

2. Treatment of sewage with Bioremediation Technology to achieve desired values 

of outflow sewage parameters after treatment. 

3. Supply of microbial product / bio-culture, allied material, dosing system and 

deployment of required manpower, etc. 

4. Provision of Electromechanical infrastructure required for the dosing of microbial 

/ bio-culture. 

5. Periodic testing of the sewage samples before and after treatment from BMC 

Dadar Laboratory or any other NABL accredited Laboratory approved by BMC. 

 

The desired effluent parameters after treatment shall be as follows. 

Sr. No. Parameter Desired Value (As per Hon’ble NGT Norms) 

1 BOD3 27 (mg/l) Shall not exceed 10 mg/l 

2 TSS (mg/l) Shall not exceed 20 mg/l 

3 COD (mg/l) Shall not exceed 50 mg/l 

4 pH 6.5 to 9 
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SECTION 8 

BILL OF QUANTITIES 
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BRIHANMUMBAI MUNICIPAL CORPORATION 

Subject -  Rehabilitation of Ghatkopar WWTF - Treatment of Sewage Water by 

Bioremediation Technology. 

BILL OF QUANTITIES 

Sr. No. Description of Item Qty Unit BASIC RATE In 
Figures To be 

entered by the 
Bidder 

(Rs.) 

Applicable 
GST 18% 

(Rs.) 

Total  
Amount 

Excluding 
Taxes 

(Rs.) 

Total  
Amount 

Including 
Taxes 

(Rs.) 

1 Rehabilitation of 
Ghatkopar WWTF - 
Treatment of Sewage 
Water by 
Bioremediation 
Technology –  

For 1 year 

41,000 MIL 

(Million 

Liter) 

 

(to be filled 
online only) 

(Auto 
Calculated) 

(Auto 
Calculated) 

(Auto 
Calculated) 

  Total Rs. in words 

 Note:  To be Submitted Online in Cover Type ‘Financial’ 

- Basic Rate to be entered by the bidder is ‘Excluding all Taxes’. 
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SECTION 9 

GENERAL CONDITIONS OF CONTRACT 
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General Conditions of Contract 

A. General 

1. Definitions 

1.1. Terms which are defined in the Contract Data are not also defined in the Conditions 

of Contract but keep their defined meanings. Capital initials are used to identify defined 

terms. 

The “Contract” shall mean the tender and acceptance thereof and the formal 

agreement if any, executed between the Contractor, Commissioner and the Corporation 

together with the documents referred to therein including these conditions and 

appendices and any special conditions, the specifications, designs, drawings, price 

schedules, bills of quantities and schedule of rates. All these documents taken together 

shall be deemed to form one Contract and shall be complementary to one another. 

The Contract Data defines the documents and other information which comprise the 

Contract. 

The “Contractor” shall mean the individual or firm or company whether incorporated 

or not, whose tender has been accepted by the employer and the legal successor of the 

individual or firm or company, but not (except with the consent of the Employer) any 

assignee of such person. 

The Bidder is a person or corporate body who has desired to submit Bid to carry out the 

Works, including routine maintenance till the tender process is concluded. 

The Contractor's Bid is the completed bidding document submitted by the Contractor 

to the Employer. 

The “Contract Sum” means the sum named in the letter of acceptance including 

Physical contingencies subject to such addition thereto or deduction there-from as may 

be made under the provisions hereinafter contained. 

Note :  The contract sum shall include the following - 
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 In the case of percentage rate contracts the estimated value of works as mentioned 

in the tender adjusted by the Contractor’s percentage. 

 In the case of item rate contracts, the cost of the work arrived at after finalisation 

of the quantities shown in schedule of items / quantities by the item rates quoted 

by the tenderers for various items and summation of the extended cost of each 

item. 

 In case of lump sum contract, the sum for which tender is accepted.  

 Special discount / rebate / trade discount offered by the tenderer if any and 

accepted by the Corporation. 

 Additions or deletions that are accepted after opening of the tenders. 

 

The “Contract Cost” means the Contract Sum plus Price Variation. This cost shall be 

included in the letter of acceptance. 

A Defect is any part of the Works not completed in accordance with the Contract. 

The Defects Liability Certificate is the certificate issued by the Engineer, after the 

Defect Liability Period has ended and upon correction of Defects by the Contractor. 

Drawings means all the drawings, calculations and technical information of a like nature 

provided by the Engineer to the Contractor under the Contract and all drawings, 

calculations, samples, patterns, models, operation & maintenance manual and other 

technical information of like nature submitted by the Contractor and approved by the 

Engineer. 

The Authority shall mean Brihanmumbai Municipal Corporation (BMC) 

The  “Employer”  shall  mean  the  Municipal  Corporation  for  Greater  Mumbai /  

Municipal Commissioner for Greater Mumbai, for the time being holding the said 

office and also his successors and shall also include all “Additional Municipal 

Commissioners, Director (Engineering Services & Projects)” and the Deputy Municipal 

Commissioner, to whom the powers of Municipal Commissioner,  have  been  deputed  

under  Section 56  and 56B  of  the  Mumbai  Municipal Corporation Act. 
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The Engineer in-charge shall mean the Executive Engineer in executive charge of the 

works and shall include the superior officers of the Engineering department i.e. 

Dy.Ch.Eng./ Ch.Eng. and shall mean and include all the successors in Brihanmumbai 

Municipal Corporation 

The Engineer's Representative shall mean the Assistant Engineer, Sub. Engineer/Jr. 

Engineer in direct charge of the works and shall include Sub Eng./ Jr. Eng of Civil section/ 

Mechanical section/ Electrical section appointed by Brihanmumbai Municipal Corporation. 

The “Engineer” shall mean the City Engineer / the Hydraulic Engineer / the Chief 

Engineer / the Special Engineer, appointed for the time being or any other officer or 

officers of the Municipal Corporation who may be authorized by the commissioner to 

carry out the functions of the City Engineer / the Hydraulic Engineer / the Chief 

Engineer / the Special Engineer or any other competent person appointed by the 

employer and notified in writing to the Contractor to act in replacement of the Engineer 

from time to time. 

Contractor’s Equipment means all appliances and things of whatsoever nature required 

for the execution and completions of the Works and the remedying of any defects 

therein, but do not include plant material or other things intended to form or forming 

part of the Permanent Works. 

The Initial Contract Price is the Contract Price listed in the Employer's Letter of 

Acceptance. 

The Intended Completion Date is the date on which it is intended that the 

Contractor shall complete the construction works. The Intended Completion Date is 

specified in the Contract Data. The Intended Completion Date may be revised only by 

the Engineer by issuing an extension of time. 

Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works and works of routine maintenance. 

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 

chemical, or biological function. 
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Routine Maintenance is the maintenance of activities of the competed structure for five 

years as specified in the Contract Data. 

The “Site” shall mean the land and other places including water bodies more 

specifically mentioned in the special conditions of the tender, on, under in or through 

which the permanent works or temporary works are to be executed and any other 

lands and places provided by the Municipal Corporation for working space or any other 

purpose as may be specifically designated in the contract as forming part of the site. 

Site Investigation Reports are those that were included in the bidding documents and 

are reports about the surface and subsurface conditions at the Site. 

“Specification” shall mean the specification referred to in the tender and any modification 

thereof or addition or deduction thereto as may from time to time be furnished or 

approved in writing by the Engineer. 

The Start Date/Commencement Date is given in the Contract Data. It is the date 

when the Contractor shall commence execution of the Works. It does not necessarily 

coincide with any of the Site Possession Dates. 

A Nominated Sub-Contractor is a person or corporate body who has a Contract 

with the Contractor to carry out a part of the construction work and/or routine 

maintenance in the Contract, which includes work on the Site. 

Temporary Works are works designed, constructed, installed, and removed by the 

Contractor that are needed for construction or installation of the Works.  

Variation means a change to the:- 

i) Specification and /or Drawings (if any) which is instructed by the Employer.  

ii) Scope in the Contract which is instructed by the Employer.  

iii) Price in the Contract which is instructed by the Employer. 
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The Works, as defined in the Contract Data, are what the Contract requires the 

Contractor to construct, install, maintain, and turn over to the Employer. Routine 

maintenance is defined separately. 

Jurisdiction: In case of any claim, dispute or difference arising in respect of a contract, 

the cause of action thereof shall be deemed to have arisen in Mumbai and all legal 

proceedings in respect of any claim, dispute or difference shall be instituted in a 

competent court in the City of Mumbai only. 

2. Interpretation 

2.1. In interpreting these Conditions of Contract, singular also means plural, male 

also means female or neuter, and the other way around. Headings have no 

significance. Words have their normal meaning under the language of the Contract 

unless specifically defined. The Engineer will provide instructions clarifying queries about 

these Conditions of Contract. 

2.2. If sectional completion is specified in the Contract Data, references in the 

Conditions of Contract to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than references to the 

Completion Date and Intended Completion Date for the whole of the Works). 

2.3. The documents forming the Contract shall be interpreted in the following 

documents: (1) Agreement,  (2)  Letter of Acceptance,  (3)  Notice to Proceed with the 

Work , (4) Contractor's Bid, (5)  Contract Data, (6)  Special Conditions of Contract Part 

(7)  General Conditions of Contract Part I, (8)  Specifications, (9)  Drawings, (10) Bill of 

Quantities, and (11) Any other document listed in the Contract Data. 

3. Engineer's Decisions 

3.1. Except where otherwise specifically stated, the Engineer will decide contractual 

matters between the Employer and the Contractor in the role representing the 

Employer. However, if the Engineer is required under the rules and regulations and 

orders of the Employer to obtain prior approval of some other authorities for specific 
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actions, he will so obtain the approval, before communicating his decision to the 

Contractor. 

3.2. Except as expressly stated in the Contract, the Engineer shall not have any 

authority to relieve the Contractor of any of his obligations under the contract. 

4.     Delegation 

The Engineer, with the approval of the Employer, may delegate any of his duties and 

responsibilities to other person(s), except to the Adjudicator, after notifying the 

Contractor, and may cancel any delegation after notifying the Contractor. 

5.     Communications 

All certificates, notices or instructions to be given to the Contractor by Employer/ 

Engineer  

shall be sent on the address or contact details given by the Contractor of Bid.  The 

address and contact details for communication with the Employer/ Engineer shall be as 

per the details given in Contract Data. Communications between parties that are referred 

to in the conditions shall be in writing.  The Notice sent by facsimile (fax) or other 

electronic means shall be effective on confirmation of the transmission.  The Notice 

sent by Registered post or Speed post shall be effective on delivery or at the expiry of 

the normal delivery period as undertaken by the postal service. 

6.    Subcontracting 

6.1. Unless specifically mentioned in the contract subletting will not be allowed. 

Subletting, where otherwise provided by the contract shall not be more than 25% of 

the contract price. 

6.2. The Contractor shall not be required to obtain any consent from the Employer 

for:  

a.  the sub-contracting of any part of the Works for which the Subcontractor is 

named in the Contract; 

b.    the provision for labour, or labour component. 
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c.    the purchase of Materials which are in accordance with the standards 

specified in the Contract. 

6.3. Beyond what has been stated in clauses 6.1 and 6.2, if the Contractor proposes 

sub-contracting any part of the work during execution of the Works, because of some 

unforeseen circumstances to enable him to complete the Works as per terms of the 

Contract, the Employer will consider the following before according approval: 

a.The Contractor shall not sub-contract the whole of the Works. 

b.The permitted subletting of work by the Contractor shall not establish any 

contractual relationship between the sub-contractor and the Brihanmumbai 

Municipal Corporation and shall not relieve the Contractor of any 

responsibility under the Contract. 

6.4. The Engineer should satisfy himself before recommending to the Employer 

whether, 

a.the circumstances warrant such sub-contracting; and 

b.the sub-Contractor so proposed for the Work  possesses the experience, 

qualifications and equipment necessary for the job proposed to be entrusted 

to him. 

7.     Other Contractors 

7.1. The Contractor shall cooperate and share the Site with other Contractors, public 

authorities, utilities, and the Employer between the dates given in the Schedule of 

Other Contractors, as referred to in the Contract Data. The Contractor shall also 

provide facilities and services for them as described in the Schedule. The Employer 

may modify the Schedule of Other Contractors, and shall notify the Contractor of any 

such modification. 

7.2. The Contractor should take up the works in convenient reaches as decided by 

the Engineer to ensure there is least hindrance to the smooth flow and safety of 

traffic including  movement  of  vehicles  and  equipment  of  other  Contractors  till  

the completion of the Works. 
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8.    Personnel 

8.1. The Contractor shall employ for the construction work and routine maintenance 

the key personnel including technical personnel named in the Contract Data or other 

personnel approved by the Engineer. The Engineer will approve any proposed 

replacement of technical personnel only if their relevant qualifications and abilities 

are substantially equal to those of the personnel stated in the Contract Data. 

8.2. The Contractor’s personnel shall appropriately be qualified, skilled and 

experienced in their respective trades or occupations. The Engineer shall have 

authority to remove, or cause to be removed, any person employed on the site or 

works, who carries out duties incompetently or negligently and persists in any 

conduct which is prejudicial to safety, health or the protection of the environment. 

8.3. If the Engineer asks the Contractor to remove a person who is a member of the 

Contractor's staff or work force, stating the reasons, the Contractor shall ensure that 

the person leaves the Site within seven days and has no further connection with the 

Works in the Contract. 

8.4. The Contractor shall not employ any retired Gazetted officer who has worked in 

the Engineering  Department  of  the  Brihanmumbai Municipal Corporation /State  

Government  and  has  either  not completed two years after the date of retirement 

or has not obtained Brihanmumbai Municipal Corporation /State Government’s 

permission to employment with the Contractor. 

9.    Employer's and Contractor's Risks 

9.1. The Employer carries the risks which this Contract states are Employer's risks, 

and the Contractor carries the risks which this Contract states are Contractor's risks. 

10. Employer's Risks 

10.1. The Employer is responsible for the excepted risks which are (a) in so far as they 

directly affect the execution of the Works in the Employer’s country, the risks of war, 

invasion, act of foreign enemies, rebellion, revolution, insurrection or military or 
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usurped power, civil war, riot, commotion or disorder (unless restricted to the 

Contractor’s employees) and contamination from any nuclear fuel or nuclear waste or 

radioactive toxic explosive, or (b) a cause due solely to the design of the Works, other 

than the Contractor’s design. 

11.    Contractor's Risks 

11.1. All risks of loss of or damage to physical property and of personal injury and 

death which arise during and in consequence of the performance of the Contract 

other than the excepted risks, referred to in clause 10.1, are the responsibility of the 

Contractor. 

12.    Insurance 

12.1. The Contractor at his cost shall provide, in the joint names of the Employer and 

the Contractor, insurance cover from the Start Date to the end of Defects Liability 

Period, in the amounts and deductibles stated in the Contract Data for the following 

events which are due to the Contractor's risks: 

a)   Loss of or damage to the Works, Plant and Materials; 

b)   Loss of or damage to Equipment; 

c)    Loss of or damage to property (other than the Works, Plant, Materials, and 

Equipment) in connection with the Contract; and 

d)    Personal injury or death. 

12.2. Insurance policies and certificates for insurance shall be delivered by the 

Contractor to the Engineer for the Engineer's approval on or before 30 days from the 

date of acceptance of LOA or actual start date of work at site, whichever is earlier.  All 

such insurance shall provide for compensation to be payable in the types and 

proportions of currencies required to rectify the loss or damage incurred. 

12.3. Alterations to the terms of insurance shall not be made without the approval of 

the Engineer. 

12.4. Both parties shall comply with any conditions of the insurance policies.  
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12.5. If the Contractor does not provide any of the policies and certificates required, 

the Employer may affect the insurance which the Contractor should have provided 

and recover the premiums the Employer has paid, from payments otherwise due to 

the Contractor or if no payment is due, the payment of premiums shall be debt due. 

13.    Site Investigation Reports 

13.1. The Contractor, in preparing the Bid, may rely, at his own risk, on any Site 

Investigation Reports referred to in the Contract Data, supplemented by any other 

information available to him, before submitting the bid. 

14.    Queries about the Contract Data 

14.1. The Engineer will clarify queries on the Contract Data. 

15.     Contractor to Construct the Works and Undertake Maintenance (if specified in the 

tender) 

15.1. The Contractor shall construct, and install and maintain the Works in accordance 

with the Specifications and Drawings and as per instructions of the Engineer. 

15.2. The Contractor shall construct the works with intermediate technology, i.e., by 

manual means with medium input of machinery required to ensure the quality of works 

as per specifications.  The Contractor shall deploy the equipment and machinery as 

required in the contract. 

15.3. The Contractor shall take all reasonable steps to protect the environment on 

and off the Site and to avoid damage or nuisance to persons or to property of the 

public or others resulting from pollution, noise or other causes arising as a 

consequence of his methods of operation. 

During continuance of the contract, the Contractor and his sub-contractors shall  

abide at all times by all existing enactments on environmental protection and rules  

made there under, regulations, notifications and byelaws of the State or Central  

Government, or local authorities and any other law, bye-law, regulations that may be  

passed  or  notification  that  may  be  issued  in  future  by  the  State  or  Central  
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Government or the local authority. Salient features of some of the major laws that  

are applicable are given below: 

        The Water (Prevention and Control of Pollution) Act, 1974, this provides for the 

prevention and control of water pollution and the maintaining and restoring of 

wholesomeness of water. ‘Pollution’ means such contamination  

of water or such alteration of the physical, chemical or biological properties  

of water or such discharge of any sewage or trade effluent or of any other  

liquid, gaseous or solid substance into water (whether directly or indirectly)  

as may, or is likely to, create a nuisance or render such water harmful or  

injurious to public health or safety, or to domestic, commercial, industrial,  

agricultural or other legitimate uses, or to the life and health of animals or  

plants or of aquatic organisms. 

       The Air (Prevention and Control of Pollution) Act, 1981, this provides for 

prevention, control and abatement of air pollution. ‘Air Pollution’ means the 

presence in the atmosphere of any ‘air pollutant’, which means any solid, liquid or 

gaseous substance (including noise) present in the atmosphere in such 

concentration as may be or tend to be injurious to human beings or other living 

creatures or plants or property or environment. 

        The Environment (Protection) Act, 1986, this provides for the protection and 

improvement of environment and for matters connected therewith, and the 

prevention of hazards to human beings, other living creatures, plants and  

property. ‘Environment’  includes  water,  air  and  land  and  the  interrelationship 

which exists among and between water, air and land, and human beings, other living 

creatures, plants, micro-organism and property. 

        The Public Liability Insurance Act, 1991, This provides for public liability insurance 

for the purpose of providing immediate relief to the persons affected by accident 

occurring while handling hazardous substances and for matters connected herewith 

or incidental thereto.  Hazardous substance means  any  substance  or  preparation  

which  is  defined  as  hazardous substance under the Environment (Protection) 
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Act 1986, and exceeding such  quantity  as  may  be  specified  by  notification  

by  the  Central Government. 

16.     The Works and Routine Maintenance to be completed by the Intended Completion 

Date 

16.1. The Contractor may commence execution of the Works on the Start Date and 

shall carry out the Works and Routine Maintenance, if specified in the tender, in  

accordance with the Programme submitted by the Contractor, as updated with the  

approval of the Engineer, and complete them by the Intended Completion Date. 

17.   Approval by the Engineer 

17.1.  The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Engineer, who is to approve them if they comply with the 

Specifications and Drawings. 

17.2.  The Contractor shall be responsible for design and safety of Temporary Works. 

17.3.  The Engineer's approval shall not alter the Contractor's responsibility for design 

and safety of the Temporary Works. 

17.4.  The Contractor shall obtain approval of third parties to the design of the 

Temporary Works, where required. 

17.5.  All Drawings prepared by the Contractor for the execution of the temporary or 

permanent Works, are subject to prior approval by the Engineer before their use. 

18.     Safety 

18.1.  The Contractor shall be responsible for the safety of all activities on the Site.  He 

shall comply with all applicable safety requirements and take care of safety of all  

persons entitled to be on the site and the works. He shall use reasonable efforts to  

keep the site and the works, both during construction and maintenance, clear of 

unnecessary obstruction so as to avoid danger to the persons and the users. 
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     Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 

     Stone breaker shall be provided with protective goggles and protective clothing 

and seated at sufficiently safe intervals. 

     The area should be barricaded or cordoned off by suitable means to avoid 

mishaps of any kind. Power warning signs should be displayed for the safety of 

the public whenever cleaning works are undertaken during night or day. 

      The workers engaged for cleaning the manholes/sewers should be properly 

trained before allowing working in the manhole. 

18.2. Safety Programs:- 

I. Have adequate safety supervision in place to ensure that safety programs set up by the 

firms/agencies are in compliance with prevalent laws and regulations. 

II. Review safety programs developed by each of the trade firms, prepare and submit a 

comprehensive safety program. 

III. Monitor day to day implementation of safety procedures. 

18.3. First Aid Facilities: - 

i.  At every work place there shall be provided and maintained, so as to be easily 

accessible during working hours, first-aid boxes at the rate of not less than one box 

for 150 contract labour or part thereof ordinarily employed. 

ii.  The first-aid box shall be distinctly marked with a red cross on white back ground. 

iii.  Adequate arrangements shall be made for immediate recoupment of the 

equipment when necessary. 

iv.  Nothing except the prescribed contents shall be kept in the First-aid box. 
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v. The first-aid box shall be kept in charge of a responsible person who shall always be 

readily available during the working hours of the work place. 

vi.  A person in charge of the First-aid box shall be a person trained in First-aid 

treatment, in the work places where the number of contract labour employed is 

150 or more. 

19. Discoveries 

19.1. Anything of historical or other interest or of significant value unexpectedly 

discovered on the Site shall be the property of the Employer. The Contractor shall 

notify the Engineer of such discoveries and carry out the Engineer's instructions for 

dealing with them. 

20. Possession of the Site 

20.1. The Employer shall handover complete or part possession of the site to the 

Contractor 7 days in advance of construction programme.  At the start of the work, 

the Employer shall handover the possession of at-least 75% of the site free of all 

encumbrances, the remaining 25 % of the possession as per contractor’s construction 

programme. 

21. Access to the Site 

21.1. The Contractor shall allow access to the Site and to any place where work in 

connection with the Contract is being carried out, or is intended to be carried out to 

the Engineer and any person/persons/agency authorized by: a. The Engineer b. The 

Employer or authorized by the Employer. 

22. Instructions 

22.1. The Contractor shall carry out all instructions of the Engineer, which comply 

with the applicable laws where the Site is located. 

22.2. The Contractor shall permit the appointed and/or authorized persons to inspect 

the Site and/or accounts and records of the Contractor and its subcontractors relating 
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to the performance of the Contract, and to have such accounts and records audited 

by auditors appointed, if so required. The Contractor’s attention is invited to Clause of 

‘Fraud and Corruption’, which provides, inter alia, that acts intended to materially 

impede the exercise of the inspection and audit rights provided for under  the Clause 

& constitute a obstructive practice subject to contract termination 

22.3. Engineer to have power to issue further drawings or instructions: 

The Engineer shall have the power and authority from time to time and at all times to 

make  

and issue such further drawings and to give such further instructions and directions as 

may appear to him necessary or proper for the guidance of the contractor and the 

good and sufficient execution of the works according to terms of the specifications and 

Contractor shall receive, execute, obey and be bound by the same, according to the 

true intent and meaning thereof, as fully and effectually as though the same had 

accompanied or had been mentioned or referred to in the specification, and the 

Engineer may also alter or vary the levels or position of nature of works contemplated 

by the specifications, or may order any of the works contemplated thereby to be 

omitted, with or without the substitution of any other works in lieu thereof, or may 

order any work or any portion of work executed or partially executed, to be removed, 

changed or altered, added if needful, may order that other works shall be substituted 

instead thereof and difference of expense occasioned by any such diminution or 

alteration so ordered and directed shall be added to or deducted from the amount of 

this Contract, as provided under condition no.10(a) hereinafter. 

No work which radically changes the original nature of the Contract shall be ordered by 

the Engineer and in the event of any deviation being ordered which in the opinion of 

the Contractor changes the original nature of Contract he shall nevertheless carry it out 

and disagreement as to the nature of the work and the rate to be paid therefore shall be 

resolved in accordance with condition no. 73. 

The time for completion of the Works, shall be in even of any deviations resulting in 

additional cost over the contract price being ordered, be extended or reduced reasonably 

by the Engineer.  The Engineer’s decision in this case shall be final. 
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B. Time Control 

23. Programme 

23.1. Within the time stated in the Contract Data, the Contractor shall submit to the 

Engineer for approval a Programme, including Environment Management Plan 

showing the general methods, arrangements, order, and timing for all the activities in 

the Works, along with monthly cash flow forecasts for the construction of works. 

After  the  completion  of  the  construction  works,  the  programme  for  the  Routine 

Maintenance Work, showing the general methods, arrangements, order and timing for all 

the activities involved in the Routine Maintenance will also be submitted by the 

Contractor to the  Engineer for approval if specified in the tender. The programme for 

Routine Maintenance will be submitted in each year for the period of Maintenance. 

23.2. The Contractor shall submit the list of equipment and machinery being brought 

to site, the list of key personnel being deployed, the list of machinery / equipments 

being placed in field laboratory and the location of field laboratory along with the 

Programme.  The Engineer shall cause these details to be verified at each appropriate 

stage of the programme. 

23.3. An update of the Programme shall be a programme showing the actual progress 

achieved on each activity and the effect of the progress achieved on the timing of the 

remaining Works, including any changes to the sequence of the activities. 

23.4. The Contractor shall submit to the Engineer for approval an updated 

Programme at intervals no longer than the period stated in the Contract Data. If the 

Contractor does not submit an updated Programme within this period, the Engineer 

may withhold the amount stated in the Contract Data from the next payment 

certificate and continue to withhold this amount until the next payment after the 

date on which the overdue Programme has been submitted. 

23.5. The Engineer's approval of the Programme shall not alter the Contractor's 

obligations. The Contractor may revise the Programme and submit it to the Engineer 
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again at any time. A revised Programme shall show the effect of Variations and 

Compensation Events. 

24. Extension Of Time In Contracts : 

Subject to any requirement in the contract as to completion of any portions or portions 

of the works before completion of the whole, the contractor shall fully and finally complete 

the whole of the works comprised in the contract (with such modifications as may be 

directed under conditions of this contract) by the date entered in the contract or 

extended date in terms of the following clauses: 

a)       Extension attributable to Brihanmumbai Municipal Corporation 

i)       Extension Due To Modification: If any modifications have been ordered 

which in the opinion of the Engineer have materially increased the 

magnitude of the work, then such extension of the contracted date of 

completion may be granted as shall appear to the Engineer to be 

reasonable in the circumstances, provided moreover that the Contractor shall 

be responsible for requesting such extension of the date as may be considered 

necessary as soon as the cause thereof shall arise and in any case should not be 

less than 30 days before the expiry of the date fixed for completion of the 

works. 

ii)      Extension For Delay Due To Brihanmumbai Municipal Corporation: In the 

event of any failure or delay by the Brihanmumbai Municipal Corporation to 

hand over the Contractor possession of the lands necessary for the execution of 

the works or to give the necessary notice to commence the works or to 

provide the necessary drawings or instructions or any other delay caused by the 

Brihanmumbai Municipal Corporation due to any other cause whatsoever, 

then such failure or delay shall in no way affect or vitiate the contract  or  

alter  the  character  thereof  or  entitle  the  contractor  to  damages  or 

compensation therefore, but in any such case, the Brihanmumbai Municipal 

Corporation may grant such extension(s) of the completion date as may be 

considered reasonable. 
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Note: For extension of time period as governed in (i) and (ii) above, any modifications 

in design/drawings, specifications, quantities shall be needed to be justified with 

recorded reasons with approval of Ch.Eng. for not anticipating the same while 

preparing estimates and draft tender. 

b)     Extension Of Time For Delay Due To Contractor : 

The time for the execution of the work or part of the works specified in the contract 

documents shall be deemed to be the essence of the contract and the works must be 

completed no later than the date(s) / the programme for completion of work as specified 

in the contract. If the contractor fails to complete the works within the time as specified 

in the contract for the reasons other than the reasons specified in above as (a.i) and 

(a.ii), the Brihanmumbai Municipal Corporation may, if satisfied that the works can be 

completed by the contractor within reasonable short time thereafter, allow the 

contractor for further extension of time as the Engineer may decide. On such extension 

the Brihanmumbai Municipal Corporation will be entitled without prejudice to any other 

right and remedy available on that behalf, to recover the compensation as governed by 

Clause 8(e) of GCC. 

For the purpose of this Clause, the contract value of the works shall be taken as value of 

work as per contract agreement including any supplementary work order/contract 

agreement issued. 

Further, competent authority while granting extension to the currency of contract  

under Clause (b) of as above may also consider levy of penalty, as deemed fit based  

on the merit of the case. Also, the reasons for granting extension shall be properly  

documented. 

 

25. Delays Ordered by the Engineer 

25.1. The Engineer may instruct the Contractor to delay the start or progress of any 

activity within the Works. Delay/delays totalling more than 30 days will require prior 

written approval of the DMC/AMC. 
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26. Management Meetings 

26.1. The Engineer may require the Contractor to attend a management meeting. The 

business of a management meeting shall be to review the plans for progress of the 

Works. 

26.2. The Engineer shall record the business of management meetings and provide 

copies of the record to those attending the meeting. The responsibility of the parties 

for actions to be taken shall be decided by the Engineer either at the management 

meeting or after the management meeting and stated in writing to all those who 

attended the meeting. 
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C. Quality Control 

27. Quality Control 

27.1. Work to be open to Inspection and Contractor or Responsible agent to be present 

All works under or in course of execution or executed in pursuance of the contract shall 

at all times be open to the inspection and supervision of the Eng-in-charge and his 

subordinates and the contractor shall at all times during the usual working hours, at all 

other times, during the usual working hours and at all other times at which reasonable 

notice of the intention of the Eng-in-charge and his subordinates to visit the works shall 

have been given to the contractor, either himself be present to receive orders and 

instruction or have responsible agent duly accredited in writing present for that purpose. 

Order given to the contractors’ duly authorized agent shall be considered to have the 

same force and effect as if they had been given to the contractor himself. 

27.2. Notice To Be Given Before Work Is Covered Up 

The contractor shall give (not less than ten days) notice in writing to the Eng-In-Charge or 

his subordinate in-charge of the work before covering up or otherwise placing beyond 

the reach of measurement any work in order that the same may be measured and 

correct dimension thereof taken before the same is so covered up or placed beyond the 

reach of measurements and shall not cover up or place beyond the reach of 

measurement any work without the consent in writing of the Eng-In-Charge or his 

subordinate in-charge of the work, and if any work shall be covered up or placed 

beyond the reach of measurement, without such notice having been given or 

consent obtained the same shall be uncovered at the contractors expenses, and in default 

thereof no payment or allowance shall be made for such work or for the materials with 

which the same was executed  

27.3. Works to be executed in accordance with specifications / drawings / orders etc. : 

The contractor shall execute the whole and every part of the work the most 

substantial and workman like manner and both has regards material and every other 
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respect in strict accordance with specifications. The contractor shall also confirm exactly, 

fully and faithfully to the designs, drawings and instructions in writing relating to the work 

signed by the Engineer In-charge and lodged in his office and to which the contractor shall 

be entitled to have access for the purpose of inspection at such office, or on the site or 

work during office hours.  The contractor shall be entitled to receive three sets of 

contract drawings and working drawings as well as one certified copy of the accepted 

tender along with the work order free of cost. 

27.4. Ready Mix Concrete/ Asphalt Mix 

i) The contractor shall have to arrange Ready Mix concrete (RMC)/Asphalt from 

RMC/ASPHALT producing plants registered with Brihanmumbai Municipal 

Corporation  

ii) The contractor shall, within a 7 days of award of the work, submit a list of at least 

three RMC/Asphalt producers with details of such plants including details and 

number of transit, mixers & pumps etc. to be deployed indicating name of 

owner/company, its location, capacity, technical establishment. 

The Engineer-in-charge will reserve right to inspect at any stage and reject the 

concrete if he is not satisfied about quality of product at the user’s end. 

iii) The Engineer-in-charge reserves the right to exercise control over the:- 

a) Calibration check of the RMC/Asphalt plant. 

b) Weight and quantity check on the ingredients, water and admixtures added for 

batch mixing for RMC plants 

c) Time of mixing of concrete/grade of asphalt. 

d) Testing of fresh concrete/asphalt mix, recording of results and declaring the 

mix fit or unfit for use. This will include continuous control on the work 

ability during production and taking corrective action, if required. 

e) For exercising such control, the Engineer-in-charge shall periodically depute his 

authorized representative at the RMC/Asphalt plant. It shall be 

responsibility of the contractor to ensure that all necessary equipment, 
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manpower & facilities are made available to Engineer-in-charge and or his 

authorized representative at RMC/Asphalt plant. 

f) All required relevant records of RMC/Asphalt mix shall be made available to the 

Engineer-in-charge or his authorized representative. Engineer-in-charge shall, 

as required, specify guidelines & additional procedures for quality control & 

other parameters in respect of material production & transportation of  

concrete mix which shall be binding on the contractor & the RMC/Asphalt 

plant. Only concrete as approved in design mix by Engineer-in-charge shall be 

produced in RMC plant and transported to the site. 

g) The contactor shall have to produce a copy of challan receipts/SCADA 

reports/VTS reports as issued by the RMC/Asphalt plant as a documentary 

proof in lieu of supply of RMC/Asphalt mix before releasing payment. 

28. Identifying Defects 

28.1. The Engineer shall check the Contractor's work and notify the Contractor of any 

Defects that are found. Such checking shall not affect the Contractor's responsibilities. 

The Engineer may instruct the Contractor to search for a Defect and to uncover and 

test any work that the Engineer considers may have a Defect. 

28.2. The Contractor shall permit the Employer’s technical person(s) to check the 

Contractor’s work and notify the Engineer and Contractor if any defects that are 

found. 

29. Tests 

29.1. For carrying out mandatory tests as prescribed in the specifications, the 

Contractor shall establish field laboratory at the location decided by Engineer. The 

field laboratory will have minimum of equipments as specified in the Contract Data.  

The contractor shall be solely responsible for: 

a.        Carrying out the mandatory tests prescribed in the Specifications, and 

b.        For the correctness of the test results, whether preformed in his laboratory or 

elsewhere. 
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29.2. If the Engineer instructs the Contractor to carry out a test not specified in the 

Specification/ Quality Assurance Handbook to check whether any work has a Defect and 

the test shows that it does, the Contractor shall pay for the test and any samples. If 

there is no defect, the test shall be a compensation event. 

When required by the Engineer-in-charge the contractor(s) shall supply for the purpose  

of testing samples of all  materials  proposed  to  be  used  in  the  works. Samples 

submitted either to govern bulk supplies or required for testing before use shall be in 

suitable packages to contain them and shall be provided free of charge by the contractor.  

The cost of testing shall be borne by the contractor even if the result of the sample 

confirm or do not confirm to the relevant BIS code specifications. 

i. All expenditure required to be incurred for taking the samples conveyance, packing 

shall be borne by the contactor himself. 

ii. The failed material shall be removed from the site by the contractor at his own cost 

within a week time of written order of the Engineer-in-charge. 

29.3. Setting of Site Laboratories: (Not Applicable) 

Contractors shall set up a laboratory at site before commencement of work at their cost 

for performing various tests and at least the following machines and equipments shall be 

provided therein - 

1. Set of Sieves as per I.R.C. /I.S. 

2. Compressive Testing Machine(For new works) 

3. Oven, Electrically Operated 

4. Weighing Balance (20 kg capacity) 

5. 3 m straight edge 

6. Sieve shaker 

7. First Aid Box 

8. Measuring Jar (for silt content) 

9. Other Machines/apparatus as may be directed by the Engineer 

10. Vernier Caliber 

11. Level / Theodolite 
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All the test records shall be maintained in the site office and made available as and when  

required. The laboratory must be established within 15 days from the date of receipt of 

the orders from Engineer In charge. On failure to do so, a penalty of Rs 1000/- per day 

shall be imposed. 

The contractor shall install testing equipment at site. The contractor shall ensure and 

certify the calibration of the equipment so installed and shall maintain the same in 

working order throughout the period of construction. The contractor shall also 

provide necessary technically qualified experienced trained staff for carrying out such 

tests for using such equipment.  The tests shall be carried out under the supervision of 

the Engineer-in-charge. The calibration shall be checked every twelve months as 

directed by Engineer-in-charge. 

30. Correction of Defects noticed during the Defects Liability Period. 

a)     The Engineer shall give notice to the Contractor of any Defects before the end of 

the Defects Liability Period, which begins at Completion and ends after five years. 

The Defects Liability Period shall be extended for as long as Defects remain to be 

corrected. 

b)      Every time notice of Defect/Defects is given, the Contractor shall correct the 

notified Defect/Defects within the duration of time specified by the Engineer’s 

notice. 

c)       The Engineer may issue notice to the Contractor to carry out removal of defects 

or deficiencies, if any, noticed in his inspection, or brought to his notice. The 

Contractor shall remove the defects and deficiencies within the period specified in 

the notice and submit to the Engineer a compliance report. 

31. Uncorrected Defects and Deficiencies 

If the Contractor has not corrected a Defect pertaining to the Defect Liability Period under 

clause and deficiencies in maintenance, to the satisfaction of the Engineer, within the time 

specified in the Engineer's notice, the Engineer will assess the cost of having the Defect or 

deficiency corrected, and the Contractor shall pay this amount, on correction of the Defect 

or deficiency by another agency. 
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D. Cost Control 

32. Variations 

The Engineer shall, having regard to the scope of the Works and the sanctioned estimated 

cost, have power to order, in writing, Variations within the scope of the Works he 

considers necessary or advisable during the progress of the Works. Such Variations shall 

form part of the Contract and the Contractor shall carry them out and include them in 

updated Programmes produced by the Contractor. Oral orders of the Engineer for 

Variations, unless followed by written confirmation, shall not be taken into account. 

33. Payments for Variations 

33.1. If rates for Variation items are specified in the Bill of Quantities, the Contractor 

shall carry out such work at the same rate. 

33.2. The rate for Extra/Excess shall be governed by clause 10.A of Standard General 

Condition of Contract 

34. Cash Flow Forecasts 

When the Programme is updated, the Contractor shall provide the Engineer with an 

updated cash flow forecast. 

35. Payment Certificates 

The payment to the Contractor will be as follows for construction work: 

a)      A bill shall be submitted by the Contractor monthly or before the date fixed by the 

Engineer In-charge for all works executed in the previous month, and the Engineer 

In-charge shall take or cause to be taken requisite measurement for the purpose of 

having the same verified and the claim, so far as it is admissible, shall be adjusted, 

if possible, within 10 days from the presentation of the bill.  If the contractor does 

not submit the bill within the time fixed as aforesaid, the Engineer In-charge may 

depute a subordinate to measure up the said work in the presence of the contractor 

or his duly authorized agent whose counter signature to the measurement list shall 
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be sufficient warrant, and Engineer In-Charge may prepare a bill from such list 

which shall be binding on the contractor in all respects. 

b)      The Engineer shall check the Contractor's fortnightly/monthly statement within 14 

days and certify the amount to be paid to the Contractor. 

c)       The value of work executed shall be determined, based on measurements by the 

Engineer. 

d)       The value of work executed shall comprise the value of the quantities of the items in 

the Bill of Quantities completed. 

e)       The value of work executed shall also include the valuation of Variations and 

Compensation Events. 

f)       The Engineer may exclude any item certified in a previous certificate or reduce the  

proportion of any item previously certified in any certificate in the light of later 

information. 

g)       The contractor shall submit all bills on the printed forms at the office of Engineer In- 

charge.  The charges to be made in the bills shall always be entered at the rates 

specified in tender. 

36. Payments 

36.1.  Payments shall be adjusted for deductions for advance payments, retention, 

security deposit, other recoveries in terms of the Contract and taxes at source, as 

applicable under the law. The Employer shall pay the Contractor the amounts 

certified by the Engineer within 15 days of the date of each certificate. 

36.2.  All sums payable by a contractor by way of compensation under any of these 

conditions, shall be considered as a reasonable compensation to be applied to the use 

of Brihanmumbai Municipal Corporation without reference to the actual loss or 

damage sustained and whether any damage has or has not been sustained. 
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36.3. No payment shall be made for any work estimated to cost less than Rupees One 

Thousand till after the whole of work shall have been completed and the certificate of 

completion given. But in the case of works estimated to cost more than Rs. One 

Thousand, the contractor shall on submitting a monthly bill therefore be entitled to 

receive payment proportionate to the part of the work than approved and passed by 

the Engineer In-charge, whose certificate of such approval and passing of the sum so 

payable shall be final and conclusive against the contractor.  All such intermediate 

payments shall be regarded as payments by way of advance against the final 

payments only and not as payments for work actual done and completed and shall 

not preclude the Engineer In-charge from requiring any bad, unsound, imperfect or 

unskillful work to be removed or taken away and reconstructed or re-erected nor 

shall any such payment be considered as an admission of the due performance of the 

contract or any part thereof in any respect or the offering of any claim not shall it 

conclude, determine or effect in any other way, the powers of the Engineer In-charge 

as to the final settlement and adjustment of the accounts or otherwise, or in any 

other way vary or effect the contract.  The final bill shall be submitted by the 

Contractor within one month of the date fixed for the completion of the work 

otherwise the Engineer In-charge’s certificate of the measurements and of the total 

amount payable for the work shall be final and binding on all parties. 

37. The Contractor shall not be entitled to compensation to the extent that the 

Employer's interests are adversely affected by the Contractor for not having given early 

warning or not having cooperated with the Engineer. 

38. Tax 

Revised GST condition as per Circular No. C.A./Fin./Project/28 dated 28.03.2023 

The tenderer shall quote inclusive of all taxes other than GST (Excluding GST), levies, 

duties cess etc. as applicable at the time of bid submission. GST as applicable shall be 

paid separately on submission of bills/Invoice. Input Tax Credit of GST as available 

with the bidder will not be claimed separately by BMC. However, while quoting the 

rates benefit of Input Tax Credit or exceptions shall be passed on to the BMC by way 

of equivalent reduction in quoted price. 
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39. Currencies 

All payments will be made in Indian Rupees. 

40. Liquidated Damages 

Both, the Contractor and the Employer have agreed that it is not feasible to precisely  

estimate the amount of losses due to delay in completion of works and the losses to 

the  

public and the economy, therefore, both the parties have agreed that the Contractor shall 

pay liquidated damages to the Employer and not by way of penalty, at the rate per week 

or part thereof stated in the Contract Data for the period that the Completion Date is 

later than the Intended Completion Date. Liquidated damages at the same rates shall be 

withheld if the Contractor fails to achieve the milestones prescribed in the Contract Data. 

However, in case the Contractor achieves the next milestone, the amount of the 

liquidated damages already withheld shall be restored to the Contractor by adjustment 

in the next payment certificate. The Employer and the contractor have agreed that this 

is a reasonable agreed amount of liquidated damage. The Employer may deduct 

liquidated damages from payments due to the Contractor. Payment of liquidated damages 

shall not affect the Contractor’s other liabilities. 

41. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Correction periods shall be remedied by the 

Contractor at his cost if the loss or damage arises from the Contractor's acts or omissions. 
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E. Finishing the Contract 

42. Completion of Construction and Maintenance 

42.1. The Contractor shall request the Engineer to issue a certificate of completion of 

the construction of the works, and the Engineer will do so upon deciding that the 

works is completed. This shall be governed as per clause no.8 (g) of Standard General 

Conditions of Contract. 

43. Taking Over 

43.1. The Employer shall take over the works within seven days of the Engineer 

issuing a certificate of completion of works. The Contractor shall continue to remain 

responsible for its routine maintenance during the maintenance period if specified in 

the contract. 

44. Final Account 

Final joint measurement along with the representatives of the contractor should be 

taken recorded and signed by the Contractors.  Contractors should submit the final bill 

within 1 month of physical completion of the work. 

If the contractor fails to submit the final bill within 1 month, the Brihanmumbai 

Municipal Corporation staff will prepare the final bill based on the joint measurement 

within next 3 months. 

Engineer’s decision shall be final in respect of claims for defect and pending claims against 

contractors. 

No further claims should be made by the Contractor after submission of the final bill and 

these shall be deemed to have been waived and extinguished.  Payment of those items of 

the bills in respect of which there is no dispute and of items in dispute, for quantities and 

rates as approved by the Commissioner shall be made within a reasonable period as 

may be necessary for the purpose of verification etc. 
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After payment of the final bill as aforesaid has been made, the contractor may, if he so  

desires, reconsider his position in respect of a disputed portion of the final bills and if he  

fails to do so within 84 days, his disputed claim shall be dealt with as provided in the  

contract. 

A percentage of the retention money, over and above the actual retention money as 

indicated below shall be held back from payments till the finalization of final bill to be 

submitted as per above and will be paid within 30 days of acceptance of the final bill. 

Sr.no. Amount of Contract Cost Minimum Payable Amount in final bill 

1 Up to Rs.5 Crs. Rs.10 Lacs or final bill whichever is more 

2 Up to Rs.25 Crs. Rs.1 Crore or final bill amount whichever is more 

3 Up to Rs. 50 Crs. Rs.2 Crores or final bill amount whichever is more 

4 Up to Rs.100 Crs. Rs.4 Crore or final bill amount whichever is more 

5 More than Rs.100 Crs. Rs.7 Crore or final bill amount whichever is more 

The contractor has to submit the bill for the work carried out within 15 days from the date 

of completion of the work to the respective executing department. If the contractor fails 

to submit their bills to concerned executing department, penalty or action as shown below 

will be taken for each delayed bill:- 

After 15 days from the date of completion/running bill up 

to certain date, up to next 15 days i.e. up to 30 days 

Equal to 5% of bill amount 

Next 15  days  up to 45  days  from  the  date  of 

completion/running bill up to specified date 

Equal to 10% of bill amount 

If not submitted within 45 days from the date of 

completion/ R.A. bill 

Bill   will   not   be   admitted   

for payment. 

45. Operating and Maintenance Manuals 

45.1.  If  "as  built"  Drawings  and/or  operating  and  maintenance  manuals  are  

required,  the Contractor shall supply them by the dates stated in the Contract Data. 

45.2. If the Contractor does not supply the Drawings and/or manuals by the dates 

stated in the Contract Data, or they do not receive the Engineer's approval, the 
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Engineer shall withhold the amount stated in the Contract Data from payments due 

to the Contractor. 

46. Termination 

46.1. The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. 

46.2. Fundamental breaches of Contract shall include, but shall not be limited to, the 

following: 

a) the Contractor stops work for 30 days when no stoppage of work is shown on the 
current Programme and the stoppage has not been authorized by the Engineer; 

b) the Contractor is declared as bankrupt or goes into liquidation other than for 
approved reconstruction or amalgamation; 

c) the Engineer gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer; 

d) the Contractor does not maintain a Security, which is required; 
e) the Contractor has delayed the completion of the Works by the number of days 

for which the maximum amount of liquidated damages can be paid, as defined in 
relevant clause. 

f) the Contractor fails to provide insurance cover as required under relevant clause . 
g) if the Contractor, in the judgment of the Employer, has engaged in the corrupt or 

fraudulent practices as defined in GCC in competing for or in executing the 
Contract. 

h) if the Contractor fails to set up a field laboratory with the prescribed equipment, 
within the period specified in the Contract Data; and  

i) any other fundamental breaches as specified in the Contract Data. 
j) if the Contractor fails to deploy machinery and equipment or personnel as 

specified in the Contract Data at the appropriate time. 

46.3. When either party to the contract gives notice of a breach of contract to the 

Engineer for a cause other than those listed above, the Engineer shall decide whether 

the breach is fundamental or not. 

46.4. Notwithstanding the above, the Employer may terminate the Contract for 

convenience. 
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46.5. If the Contract is terminated, the Contractor shall stop work immediately, make 

the Site safe and secure, and leave the Site as soon as reasonably possible. 

47. Payment upon Termination 

47.1. If the Contract is terminated because of a fundamental breach of Contract by 

the Contractor, the Engineer shall issue a certificate for value of the work done and 

materials ordered less liquidated damages, if any, less advance payments received up to 

the date of the issue of the certificate and less the percentage to apply to the value of 

the work not completed, as indicated in the Contract Data.  If the total amount due 

to the Employer exceeds any payment due to the Contractor, the difference shall be 

recovered from the security deposit, and performance security.  If any amount is still left 

un-recovered it will be a debt due from the Contractor to the Employer 

47.2. If the Contract is terminated at the Employer's convenience, the Engineer shall 

issue a certificate for the value of the work done, the reasonable cost of removal of 

Equipment, repatriation  of  the  Contractor's  personnel  employed  solely  on  the  

Works,  and  the Contractor's costs of protecting and securing the Works and less 

advance payments received up to the date of the certificate, less other recoveries due 

in terms of the Contract, and less taxes due to be deducted at source as per applicable 

law. 

48. Property 

48.1. All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall 

be deemed to be the property of the Employer for use for completing balance 

construction work if the Contract is terminated because of the Contractor's default, 

till the Works is completed after which it will be transferred to the Contractor and 

credit, if any, given for its use. 

49. Release from Performance 

If the Contract is frustrated by the outbreak of war or by any other event entirely outside 

the control of the Employer or the Contractor, the Engineer shall certify that the 

Contract has been frustrated. The Contractor shall make the Site safe and stop work 
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as quickly as possible after receiving this certificate and shall be paid for all work 

carried out before receiving it and for any work carried out afterwards to which a 

commitment was made. 

A) Other Conditions of Contract 

50. Labour 

50.1. The  Contractor  shall,  unless  otherwise  provided  in  the  Contract,  make  his  

own arrangements for the engagement of all staff and labour, local or other, and for 

their payment, housing, feeding and transport. 

50.2. The Contractor shall, if required by the Engineer, deliver to the Engineer a return 

in detail, in such form and at such intervals as the Engineer may prescribe, showing 

the staff and the number of the several classes of labour from time to time employed 

by the Contractor on the Site and such other information as the Engineer may 

require. 

51. Compliance with Labour Regulations 

a)       During continuance of the Contract, the Contractor and his sub-Contractors 

shall abide at all times by all existing labour enactments and rules made 

there under, regulations, notifications and bye laws of the State or Central 

Government or local authority and any other labour law (including rules), 

regulations, bye laws that may be passed or notification that may be issued 

under any labour law in future either by the State or the Central 

Government or the local authority. 

b)       Furthermore, the Contractor shall keep the Employer indemnified in case any 

action is taken against the Employer by the competent authority on account of 

contravention of any of the provisions of any Act or rules made there under, 

regulations or notifications including amendments. If the Employer is caused 

to pay or reimburse, such amounts as may be necessary to cause or observe, 

or for non-observance of the provisions stipulated in the notifications/bye 

laws/Acts/Rules/regulations including amendments, if any, on the part of the 
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Contractor, the Engineer/Employer shall have the right to deduct any money 

due to the Contractor including his amount of performance guarantee.  The 

Employer/Engineer shall also have right to recover from the Contractor any sum 

required or estimated to be required for making good the loss or damage 

suffered by the Employer. 

c)        The Contractor shall require his employees to obey all applicable laws, 

including those concerning safety at work. 

d)       The employees of the Contractor and the Sub-Contractor in no case shall be 

treated as the employees of the Employer at any point of time. 

52. Drawings and Photographs of the Works 

52.1. The Contractor shall do photography/video photography of the site firstly 

before the start of the work, secondly mid-way in the execution of different stages of 

work as required by Engineer In-charge and lastly after the completion of the work. 

No separate payment will be made to the Contractor for this. 

52.2. The Contractor shall not disclose details of Drawings furnished to him and works 

on which he is engaged without the prior approval of the Engineer in writing. No 

photograph of the works or any part thereof or plant employed thereon, except those 

permitted under above clause, shall be taken or permitted by the Contractor to be 

taken by any of his employees or any employees of his sub-Contractors without the 

prior approval of the Engineer in writing. No photographs/ Video photography shall 

be published or otherwise circulated without the approval of the Engineer in writing. 

53. The Apprentices Act, 1961 

The Contractor shall duly comply with the provisions of the Apprentices Act 1961 (III of 

1961), the rules made there under and the orders that may be issued from time to time 

under the said Act and the said Rules and on his failure or neglect to do so, he shall be 

subject to all liabilities and penalties provided by the said Act and said Rules. 

54. Contract Document 
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The documents forming the contract are to be taken as mutually explanatory of one 
another.  
Unless otherwise provided in the contract, the priority of the documents forming the 
contract shall be, as follows: 

1. Contract Agreement (if completed) 
2. The letter of Acceptance 
3. The Bid: 
4. Addendum to Bid; if any 
5. Tender Document 
6. The Bill of Quantities: 
7. The Specification: 
8. Detailed Engineering Drawings 
9. Standard General Conditions of Contracts (GCC) 
10. All correspondence documents between bidder/contractor and 

Brihanmumbai Municipal Corporation. 

55. Conflict of Interest 

The Applicant shall not have a conflict of interest (the “Conflict of Interest”)     that affects 

the Bidding Process. Any Applicant found to have a Conflict of Interest shall be 

disqualified. An Applicant shall be deemed to have a Conflict of Interest affecting the 

Bidding Process, if 

1.       A constituent of such Applicant is also a constituent of another Applicant; or 

2.       Such Applicant has the same legal representative for purposes of this 
Application as any other Applicant; or 

3.        Such Applicant, or any Associate thereof has a relationship with another 
Applicant, or any Associate thereof, directly or through common third party/ 
parties, that puts either or both of them in a position to have access to each 
other’s information about, or to influence the Application of either or each 
other; or 

4.       The Applicant shall be liable for disqualification if any legal, financial or technical 
adviser of the Authority in relation to the Project is engaged by the Applicant, its 
Member or any Associate thereof, as the case may be, in any manner for 
matters related to or incidental to the Project. For the avoidance of doubt, this 
disqualification shall not apply where such adviser was engaged by the 
Applicant, its Member or Associate in the past but its assignment expired 
or was terminated 6 (six) months prior to the date of issue of this TENDER. 
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Nor will this disqualification apply where such adviser is engaged after a period 
of 3 (three) years from the date of commercial operation of the Project. 

56. Applications and costs thereof 

No Applicant shall submit more than one Application for the Project. An applicant applying  

individually shall not be entitled to submit another application either individually. The  

Applicant shall be responsible for all of the costs associated with the preparation of their  

Applications and their participation in the Bid Process.  The Authority will not be  

responsible or in any way liable for such costs, regardless of the conduct or outcome of 

the  

Bidding Process. 

57. Acknowledgment by Applicant 

It shall be deemed that by submitting the Application, the Applicant has: 

a. made a complete and careful examination of the tender; 
b. received all relevant information requested from the Authority; 

c. accepted the risk of inadequacy, error or mistake in the information provided 
in the tender or furnished by or on behalf of the Authority relating to any of 
the matters referred; and 

d. Agreed to be bound by the undertakings provided by it under and in terms hereof. 

          “The Authority” shall not be liable for any omission, mistake or error in respect of 
any of the above or on account of any matter or thing arising out of or 
concerning or relating to the TENDER or the Bidding Process, including any error 
or mistake therein or in any information or data given by the Authority. 

58. Right to accept or reject any or all Applications/ Bids 

Notwithstanding anything contained in this TENDER, “The Authority” reserves the right to  

accept  or  reject  any  Application  and  to  annul  the  Bidding  Process  and  reject  all  

Applications/ Bids, at any time without any liability or any obligation for such acceptance,  

rejection or annulment, and without assigning any reasons therefore. In the event that 

the Authority rejects or annuls all the Bids, it may, in its discretion, invite all eligible Bidders 

to submit fresh Bids hereunder. 

“The Authority” reserves the right to reject any Application and/ or Bid if: 
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a) at any time, a material misrepresentation is made or uncovered, or 

b) the Applicant does not provide, within the time specified by the Authority, the 

supplemental information sought by the Authority for evaluation of the Application. 

In case it is found during the evaluation or at any time before signing of the Agreement or 

after its execution and during the period of subsistence thereof  including the concession 

thereby granted by “The Authority”, that one or more of the pre-qualification conditions 

have not been met by the Applicant, or the Applicant has made material 

misrepresentation or  has  given  any  materially  incorrect  or  false  information,  the 

Applicant  shall  be disqualified forthwith if not yet appointed as the Successful Bidder 

either by issue of the LOA (Letter of Approval) or entering into of the Agreement, and if 

the Applicant has already been issued the LOA or has entered into the Concession 

Agreement, as the case may be, the same shall, notwithstanding anything to the contrary 

contained therein or in this TENDER, be liable to be terminated, by a communication in 

writing by “The Authority” to the Applicant, without the Authority being liable in any 

manner whatsoever to the Applicant and without prejudice to any other right or remedy 

which the Authority may have under this TENDER, the Bidding Documents, the 

Concession Agreement or under applicable law. “The Authority” reserves the right to 

verify all statements, information and documents submitted by the Applicant in response 

to the TENDER. Any such verification or lack of such verification by the Authority shall not 

relieve the Applicant of its obligations or liabilities hereunder nor will it affect any rights 

of the Authority there under. 

59. The bid shall be rejected if the bidder- 

a. Stipulates the validity period less than 180 days. 

b. Stipulates own condition/conditions. 

c. Does not fill and (digital) sign undertaking forms, which are incorporated, in 

the document. 

60. Clarifications 

Applicants requiring any clarification on the tender may notify “the Authority” in writing or  

by fax or e-mail. They should send in their queries before the date specified in the header  

data. “The Authority” shall Endeavor to respond to the queries within the period 
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specified therein. The responses will be sent by fax and/or e-mail. The Authority will 

forward all the queries and its responses thereto, to all purchasers of the TENDER without 

identifying the source of queries. 

“The Authority” shall Endeavour to respond to the questions raised or clarifications 

sought by the Applicants. However, the Authority reserves the right not to respond to any 

question or provide any clarification, in its sole discretion, and nothing in this Clause shall 

be take or read as compelling or requiring the Authority to respond to any question or to 

provide any clarification, but not later than the date provided in header data. 

“The Authority” may also on its own motion, if deemed necessary, issue interpretations 

and clarifications to all Applicants. All clarifications and interpretations issued by the 

Authority shall be deemed to be part of the tender. Verbal clarifications and information 

given by Authority or its employees or representatives shall not in any way or manner be 

binding on the Authority. 

61. Amendment of tender 

At any time prior to the deadline for submission of Application, the Authority may, for any 

reason, whether at its own initiative or in response to clarifications requested by an 

Applicant, modify the tender by the issuance of Addendum. 

Any Addendum thus issued will be sent in writing/ Fax/ Email to all those who have 

purchased the tender. 

In order to afford the Applicants a reasonable time for taking an Addendum into account, 

or for any other reason, the Authority may, in its sole discretion, extend the Application 

Due Date. 

Preparation and Submission of Application 

62. Language 

The Application and all related correspondence and documents in relation to the Bidding 

Process shall be in English language. Supporting documents and printed literature 

furnished by the Applicant with the Application may be in any other language provided 

that they are accompanied by translations of all the pertinent passages in the English 
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language, duly authenticated and certified by the Applicant. Supporting materials, which 

are not translated into English, may not be considered. For the purpose of interpretation 

and evaluation of the Application, the English language translation shall prevail. 

63. Format and signing of Application 

The Applicant shall provide all the information sought under this TENDER. The Authority  

will evaluate only those Applications that are received in the required formats and 

complete  

in all respects. Incomplete and /or conditional Applications shall be liable to rejection.  

The Applicant will upload bid in One Folder in electronic form which shall contain the  

scanned certified copies of the documents given below and the documents uploaded has 

to be digitally signed by the bidder. These copies shall be certified by Practicing 

Notary  

approved by the Govt. of Maharashtra or Govt. of India with his stamp, clearly stating 

his name & registration number, except where original documents are demanded 

64. Marking of Applications 

The Applicant shall submit the Application in the format specified at Appendix-I, together  

with  the documents,  upload in  folder as “VENDOR” together with their respective  

enclosures. 

Applications submitted by fax, telex, telegram shall not be entertained and shall be 

rejected outright. 

65. Late Applications 

Applications received by the Authority after the specified time on the Application Due Date 

shall not be eligible for consideration and shall be summarily rejected. 

66. Confidentiality 

Information relating to the examination, clarification, evaluation, and recommendation 

for the short-listed qualified Applicants shall not be disclosed to any person who is 

not officially concerned with the process or is not a retained professional advisor 
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advising the Authority in relation to or matters arising out of, or concerning the Bidding 

Process. The Authority will treat all information, submitted as part of Application, in 

confidence and will require all those who have access to such material to treat the 

same in confidence. The Authority may not divulge any such information unless it is 

directed to do so by any statutory entity that has the power under law to require its 

disclosure or is to enforce or assert any right or privilege of the statutory entity and/ 

or the Authority or as may be required by law or in connection with any legal process. 

67. Clarification Of Financial Bids 

To assist in the examination, evaluation and comparison of Bids, the Engineer may, at his 

discretion, ask any bidder for clarification of his Bid, including breakdown of unit rates. 

The request for clarification and the response shall be in writing or by post/facsimile/e- 

mail. No Bidder shall contact the Engineer on any matter relating to his bid from the time 

of the bid opening to the time the contract is awarded. Any effort by the Bidder to 

influence the Engineer in the Engineer’s bid evaluation, bid comparison or contract award 

decisions may result in the rejection of the Bidder’s bid. 

68. Inspection of site and sufficiency of tender: 

1. The Contractor shall inspect and examine the site and its surrounding and shall 
satisfy himself before submitting his tender as to the nature of the ground and 
subsoil (so far as is practicable), the form and nature of the site, the quantities 
and nature of the work and materials necessary for the completion of the works 
and means of access to the site, the accommodation  he  may  require  and  in  
general  shall  himself  obtain  all  necessary information as to risk, contingencies 
and other circumstances which may influence or affect his tender. He shall also take 
into consideration the hydrological and climatic conditions. 

2. The Employer may make available to the Contractor data on hydrological and 
sub-surface conditions as obtained by or on his behalf from investigations 
relevant to the works but the Contractor shall be responsible for his own 
interpretation thereof. The contractor shall engage his investigating agency with 
prior approval of the Engineer from the approved list of such agencies by 
Brihanmumbai Municipal Corporation or Govt at his cost initially before 
commencing actual work and which shall be reimbursed immediately subject to 
satisfaction of the Engineer for faithful compliance and submission of required 
data regarding such investigation within specified time. 
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3. The Contractor shall be deemed to have satisfied himself before tendering as to 
the correctness and sufficiency of his tender for the works and of the rates and 
prices quoted in the schedule of works / items / quantities, or in Bill of 
Quantities, which rates and prices shall, except as otherwise provided cover all 
his obligations under the Contract and all matters and things necessary for 
proper completion and maintenance of the works.  No extra charges consequent 
on any misunderstanding. 

4. Not  Foreseeable  Physical  Obstructions or  Conditions:  If, however, during the 
execution  of  the Works  the  Contractor  encounters  physical  obstructions  or  
physical conditions, other than climatic conditions on the Site, which 
obstructions or conditions were, in his opinion, not foreseeable by an 
experienced contractor, the Contractor shall forthwith give notice thereof to the 
Engineer.  On receipt of such notice, the Engineer shall, if in his opinion such 
obstructions or conditions could not have been reasonably foreseen by an 
experienced contractor, after due consultation with the Contractor, determine: 

 any extension of time to which the Contractor is entitled and 

 The amount of any costs which may have been incurred by the Contractor by reason 
of such obstructions or conditions having been encountered, which shall be added 
to the Contract Price, and shall notify the Contractor accordingly.   

 Such determination shall take account of any instruction which the Engineer may 
issue to the Contractor in connection therewith, and any proper and reasonable 
measures acceptable to the Engineer which the  Contractor  may  take  in  the  
absence  of  specific  instructions  from  the Engineer. However such costing shall 
be got approved by the competent authority as governed vide rules prevailing with 
authority. 

5.     Office for the Engineer (Works costing upto Rs.50 Lakhs)  

The Contractor shall at his own cost and to satisfaction of the Engineer 

provide a small temporary office, at the work-site which will include tables, 

chairs and lockers for keeping the records. He shall also make necessary 

arrangements for drinking water, telephone with a pre-requisite of e-

governance and electronic communication. These offices are not to be 

allowed on public roads without the written instruction of the Engineer. These 

offices should be preferably located within 50 to 500 m of the worksite. In 

case the office is more than 500m away from the worksite, the contractor is to 

provide conveyance for Municipal Staff. 
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6.       Office for the Engineer (Works costing above Rs.50 lakhs) 

The Contractor shall at his own cost and to satisfaction of the Engineer 

provide a temporary office at the work-site which will include tables, chairs 

and lockers for keeping the records. He shall also make necessary 

arrangements for drinking water, latrines, with doors, windows, locks, bolts 

and fastenings sufficient for security for the Engineer, and his subordinates, as 

close to the works from time to time in progress as can be conveniently 

arranged, and shall at his own cost furnish the office with such chairs, tables, 

lockers, locks and fastenings as may be required by the Engineer, and no 

expense of any kind in connection with the erection or upkeep of the offices 

or fittings shall be borne by the Corporation, but all such work shall be carried 

out by the Contractor and the expenses thereof defrayed by him. The 

Contractor shall also make water connections and fit up stand pipe with a bib 

tap at each office.  The latrines and the water connections shall be subject to 

all the conditions herein elsewhere laid down for temporary water connection 

and latrines generally with all requisite equipments for e-governance and  

electronic and digital communication. These offices are not to be allowed on 

public roads without the written instruction of the Engineer. These offices 

should be preferably located within 50 to 500 m of the worksite. In case the 

office is more than 500m away from the worksite, the contractor is to provide 

conveyance. Also, for staff working beyond working hours the contractor has 

to provide conveyance. 

7. Permission for provision and removal of office on completion of work:  

The tenderer shall obtain permission for provision of site office, cement go-

down, store, etc. on payment of necessary cost implication.  The cement go-

down, Watchman cabins, etc. shall be provided as directed and shall be 

removed by the Tenderers on completion of the work at their cost.  It is 

binding on the Tenderer to fulfill requirements of Environmental Authorities. 

The location of such office shall be finalized and got approved from the 

Engineer before erection/commencement work. 
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8. Contractor’s office near works: The Contractor shall have an office near the 
works at which notice from the Commissioner or the Engineer may be served 
and shall, between the hours of sunrise and sunset on all working days, have a 
clerk or some other authorized person always present at such office upon 
whom such notices may be served and service of any notices left with such 
clerk or other authorized person or at such office shall be deemed good 
service upon the Contractor and such offices shall have pre-requisite facilities 
for e-governance. 

69. Official Secrecy: 

The Contractor shall of all the persons employed in any works in connection with the 

contract that the India Official Secrets Act 1923 (XIX of 1923) applies to them and will 

continue to apply even after execution of the said works and they will not disclose any 

information regarding this contract to any third party. The contractor shall also bring into 

notice that, any information found to be leaked out or disclosed the concern person as 

well as the Contractor will be liable for penal action; further the Corporation will be at 

liberty to terminate the contract without notice. 

70. Subsequent Legislation: 

If on the day of submission of bids for the contract, there occur changes to any National or  

State stature, Ordinance, decree or other law or any regulation or By-laws or any local or  

other duly constituted authority or the introduction of any such National or State Statute,  

Ordinance, decree or by which causes additional or reduced cost to the Contractor, such  

additional or reduced cost shall, after due consultation with the Contractor, be determined 

by the concerned Engineering Department of Brihanmumbai Municipal Corporation and 

shall be added to or deducted from the Contract Price with prior approval of competent 

authority and the concerned Engineering Department shall  notify the Contractor 

accordingly with a copy to  the Employer. Brihanmumbai Municipal Corporation reserve 

the right to take decision in respect of addition/reduction of cost in contract. 

71. Patent, Right and Royalties: 

The contractor shall save harmless and indemnify the Corporation from and against all 

claims and proceedings for or on account of infringement of any Patent rights, design 
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trademark or name of other protected rights in respect of any constructional plant, 

machine work, or material used for or in connection with the Works or any of them and 

from and against all claims, proceedings, damages, costs, charges and expenses 

whatsoever in respect thereof or in relation thereto. Except where otherwise specified, 

the contractor shall pay all tonnage and other royalties, rent and other payments or 

compensation, if any, for getting stone, sand, gravel, clay or other materials required for 

the works or any of them. 

72. Payments, Tax and Claims: 

 The limit for unforeseen claims 

Under no circumstances whatever the contractor shall be entitled to any compensation 

from Brihanmumbai Municipal Corporation on any account unless the contractor shall 

have submitted a claim in writing to the Eng-in-change within 1 month of the case of 

such claim occurring. 

No interest for delayed payments due to disputes, etc: 

It is agreed that the Brihanmumbai Municipal Corporation or its Engineer or Officer  

shall not be liable to pay any interest or damage with respect of any moneys or balance  

which may be in its or its Engineer’s or officer’s hands owing to any dispute or difference  

or claim or misunderstanding between the Brihanmumbai Municipal Corporation or its  

Engineer or Officer on the one hand and the contractor on the other, or with respect to 

any delay on the part of the Brihanmumbai Municipal Corporationor its Engineer or 

Officers in making periodical or final payments or in any other respect whatever. 

73. Settlement of Disputes: 

 Termination of contract for death 

If the Contractor is an individual or a proprietary concern and the individual or the  

proprietor dies and if the Contractor is a partnership concern and one of the legal  

representative of the individual Contractor or the proprietor of the proprietary concern 

and in case of partnership, the surviving partners, are capable of carrying out and 
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completing the contract, the Commissioner shall be entitled to cancel the contract as to its 

uncompleted part without the Corporation being in any way liable to payment of any 

compensation to the estate of the deceased Contractor and or to the surviving partners 

of the Contractor’s firm on account of the cancellation of the contract. The decision of 

the Commissioner that the legal representative of the deceased Contractor or surviving 

partners of the Contractor’s firm cannot carry out and complete the contract shall be 

final and binding on the parties. In the event of such cancellation the Commissioner 

shall not hold estate of the deceased Contractor and or surviving partners of the 

Contractor’s firm liable in damages for not completing the contract. 

 Settlement of Disputes: 

If any dispute or differences of any kind whatsoever other than those in respect of which, 

the decision of any person is, by the Contract, expressed to be final and binding) shall 

arise between the Employer and the Contractor or the Engineer and the Contractor in 

connection with or arising out of the Contract or carrying out of the Works (Whether 

during the progress of the Works or after their completion and whether before or after 

the termination, abandonment or breach of the Contract) it, the aggrieved party may 

refer such dispute within a period of 7 days to the concerned Addl. Municipal 

Commissioner who shall constitute a committee comprising of three officers i.e. 

concerned Deputy Municipal Commissioner or Director (ES&P), Chief Engineer other 

than the Engineer of the Contract and concerned Chief Accountant. The Committee shall 

give decision in writing within 60 days.  Appeal  on  the  Order  of  the  Committee  may  

be  referred  to  the  Municipal Commissioner within 7 days. Thereafter the Municipal 

Commissioner shall constitute a Committee comprising of three Addl. Municipal 

Commissioners including Addl. Municipal Commissioner in charge of Finance Department. 

The Municipal Commissioner within a period of 90 days after being requested to doso 

shall give written notice of committee’s decision to the Contractor. Save as herein 

provided such decision in respect of every matter so referred shall be final and binding 

upon both parties until the completion of the works, and shall forthwith be given effect 

to by the Contractor who shall proceed with the works with due diligence, whether he 

requires arbitration as hereinafter provided or not. If the Commissioner has given 
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written notice of the decision to the Contractor and no Claim to arbitration has been 

communicated within a period of 90 days from receipt of such notice the said decision 

shall remain final and binding upon the Contractor. 

74. Arbitration and Jurisdiction: 

If the commissioner fails to give notice of the decision as aforesaid within a period of 90 

days after being requested as aforesaid or if the contractor is dissatisfied with any such 

decision, then the contractor may within 90 days after receiving notice of such decision or 

within 90 days after the expiration of the first named period of 90 days (as the case may 

be) require that the matter or matters in dispute be referred to arbitration as hereinafter 

provided. 

i)     In case of a contract where the contract price and/ or contract value is less than 

Rs.5,00,00,000/- (Rupees Five Crore Only), any dispute arising out of or in 

connection with this contract, including any question regarding its existence, 

validity or termination, shall be referred to a mutually agreed arbitral tribunal in 

accordance with the Arbitration and Conciliation Act, 1996 (amended upto date). 

The arbitral tribunal shall consist of a sole arbitrator, as mutually agreed upon by 

the parties and the said dispute shall be finally resolved by the said aribtral 

tribunal. The decision of the arbitral tribunal shall be in writing (with reasons) and 

which will be final and binding upon the parties hereto and the expenses of the 

arbitration shall be paid as may be determined by the arbitrail tribunal. The seat of 

the arbitration shall be Mumbai. The venue of arbitration shall be within the limits 

of Brihan Mumbai. The language of the Arbitration shall be English. If the parties 

fails to appoint mutually agreed arbitral tribunal, within the period of 30 days from 

the date of application seeking arbitration in the dispute, the arbitral tribunal shall 

be appointed by the recognised arbitral institution i.e. Mumbai Centre for 

International Arbitration (approved by Government of Maharashtra under G.R. no. 

ARB/Case No. 1,/2017/D-19 dtd.28.02.2017) as per the Arbitration Rules of the 

Mumbai Centre for International Arbitration then in force (“MCIA Rules”). 

ii)     In case of contract where the contact price and/ .or contract value is 

Rs.5,00,00,000/- (Rupees five Crore only) or more, any dispute arising out of or in 
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connection with such a contract, including any question regarding its existence, 

validity or termination, shall be directly referred to and finally resolved by the 

recognized arbitral institution i.e. Mumbai Centre for International Arbitration 

(approved by Government of Maharashtra under G.R. no.  ARB/Case No. 

1,/2017/D-19 dtd.28.02.2017)  as per the Arbitration Rules of the Mumbai centre 

for International Arbitration then in force (“MCIA Rules”). The arbitral tribunal 

shall consist of a sole arbitrator. The seat of the arbitration shall be Mumbai. The 

language of the Arbitration shall be English.  

In either case, the law governing this arbitration agreement and the contract shall be 

Indian Law. 

75. Copyright: 

The copyright of all drawings and other documents provided by the Contractor under the  

contract shall remain vested in the Contractor or his sub-contractors as the case may be 

the employer shall have a license to use such drawings and other documents in connection 

with the design, construction, operation, maintenance of the works. At any time the 

Employer shall have further license without additional payment to the Contractor to use 

any such drawings or documents for the purpose of making any improvement of the 

works or enlargement  or  duplication  of  any  part  thereof,  provided  that  such  

improvement, enlargement, or duplication by itself or in conjunction with any other 

improvements, enlargements or duplications already made in accordance with the 

further license does not result in the duplication of the whole works. 

76. Receipts to be signed in firm’s name by any one of the partners: 

Every receipt for money which may become payable or for any security which may become  

transferable to the Contractor under these present shall, if signed in the partnership name 

by any one of the partners, be a good and sufficient discharge to the Commissioner 

and Municipal Corporation in respect of the money or security purporting to be 

acknowledged thereby, and in the event of death of any of the partners during the 

pendency of this contract, it is hereby expressly agreed that every receipt by any one of 

the surviving partners shall, if so signed as aforesaid, be good and sufficient discharge as 
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aforesaid provided that nothing in this clause contained shall be deemed to prejudice or 

effect any claim which the Commissioner or the Corporation may hereafter have against 

the legal representatives of any partners so dying or in respect of any breach of any of the 

conditions thereof, provided also that nothing in this clause contained shall be deemed 

prejudicial or affect the respective rights or obligations of the Contractors and of the legal 

representatives of any deceased Contractors interest. 

77. Proprietary data 

All documents and other information supplied by the Authority or submitted by an 

Applicant to the Authority shall remain or become the property of the Authority. 

Applicants are to treat all information as strictly confidential and shall not use it for any 

purpose other than for preparation and submission of their Application. The Authority will 

not return any Application or any information provided along therewith. 

78. Correspondence with the Applicant 

Save and except as provided in this TENDER, the Authority shall not entertain any  

correspondence with any Applicant in relation to the acceptance or rejection of any  

Application. 

79. Price Variation Clause (Not Applicable) 

The Contractor shall be reimbursed or shall refund to the Corporation as he case may be 

the variation in the value of the work carried out from time to time, depending on 

whether the prices of material and labour as a whole rise or fall, and the method 

adopted for such computations shall be as given below, it being clearly understood that 

the contractor shall have no claim for being reimbursed on the ground that the price of 

a particular material or group of materials have risen beyond the limits of the 

presumptions made in the following paras, however, no price variations shall be made 

applicable for contracts up to 12 months: 

A) Controlled materials: Price variations shall be permitted in respect of these 

materials the price level of which is controlled by the Government or its agency.  

The rate ruling on the date of submission of the tender shall be considered as the 
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basic price of such material for adjustment. Any variation in this rate shall be 

considered for reimbursement to the contractor or refund to be claimed from 

the contractor as the case may be. The contractor shall, for the purpose of 

adjustment submit in original the relevant documents from the suppliers. 

B) Labour and other materials: For the purpose of this contract and for allowing 

reimbursement of refund on account of variation of prices of (i) labour, and 

(ii)materials other than materials mentioned in A above, computation will be 

based on the formula enunciated below which is based on the presumptions that : 

i) The general price level of labour, rises or falls in proportion to the rise or fall of 

consumer price index number 9 (general) for working class in Mumbai. 

ii) The general price level of materials rises or falls in proportion to rise or fall of 

whole-sale price index as published by ‘Economic Adviser to Govt. of India’. 

iii) And that the component of labour is to the extent of 30 percent of 88 percent 

and the component of materials is to the extent of 70 percent of 88 percent of 

the value of the work carried out. The remaining 12 percent being the 

presumptive profit of the contractor. 

a)     Formula for Labour component: 

VL=(0.88 R) x 30 x ( I - IO) 
                 100                  IO 

b)Formula for Material component : 

VM  =(0.88 R  x 70 - C) x (W - WO) 
                  100                         WO 

Where - 

VL = Amount of price variation to be reimbursed or claimed as refund on 

account of general rise or fall of index referred to above. 
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I   =    Consumer Price Index number of working class for Mumbai 

declared by the Commissioner of Labour and Director of 

Employment, Mumbai) applicable to the period under reference (base 

year ending 2004-05 as 100 i.e. new series of indices). 

IO =  Consumer price index number for working class for Mumbai 

(declared by the Commissioner of labour and Director of 

Employment, Mumbai) prevailing, on the day of 28 days prior to the 

date of submission of the tender. 

VM=  The amount of price variation to be reimbursed or claimed as refund on 

account of general rise or fall of wholesale price index for period under 

reference. 

W =   Average wholesale price index as published by Economic Adviser to 

Govt. of India applicable to the period under reference. 

WO =  Wholesale price index as stated above prevailing on the day of 28 days 

prior to the date of submission of the tender. 

R =  Total value of the work done during the period under reference as 

recorded in the Measurement Book excluding water charges and 

sewerage charges but including cost of excess in respect of item upto 

50 percent 

C = Total value of Controlled materials used for the works as recorded in 

Measurement Book and paid for at original basic rate plus the value of 

materials used . 

i) The quantity of the Controlled material adopted in working out the value of ‘C’ 

shall be inclusive of permitted wastages as / if mentioned in specifications. 

ii) The basic rate for the supply of controlled material shall be inclusive of all the 

components of cost of materials excluding transport charges incurred for 

bringing the material from place of delivery to the site. 
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Computations based on the above formula will be made for the period of 

each bill separately and reimbursement will be made to (when the result is 

plus) and refund will claimed from (when the result is minus) the contractor’s 

next bill. The above formulae will be replaced by the formulae in Annexure-I as 

and when mentioned in special conditions of contract. 

The operative period of the contract for application of price variation shall mean 

the period commencing from the date of commencement of work mentioned in 

the work order and ending on the date when time allowed for the work order 

and ending on the date when time allowed for the work specified in the contract 

for work expires, taking into consideration, the extension of time, if any, for 

completion of the work granted by Engineer under the relevant clause of the 

conditions of contract in cases other than those where such extension is 

necessitated on account of default of the contractor. 

The decision of the Engineer as regards the operative period of the contract shall 

be final and binding on the contractors. 

iii) Where there is no supply of controlled items to contractor the component ‘C’ 

shall be taken as zero. 

C) Adjustment after completion: If the Contractor fails to complete the works 

within the time for completion adjustment of prices thereafter until the date of 

completion of the works shall be made using either the indices or prices relating 

to the prescribed time for completion, or the current indices or prices 

whichever is more favourable to the employer, provided that if an extension of 

time is granted, the above provision shall apply only to adjustments made after 

the expiry of such extension of time. 

D) Price variation will be calculated similarly and separately for extra items and / 

or excess quantities and provisional sums calculated under Sub Clause 10 (b)A 

i)&(ii) and Sub Clause 10 (b) B(ii) based on the above formula/formulae in 

Annexure-I as and when mentioned in Special conditions of contract;  IO and 

WO being the indices applicable to the date on which the rates under Sub 
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Clause 10 (a)A (i)&(ii) and Sub Clause 10 (a) B(iii) are fixed. No price variation 

shall be admissible for FAIR items created during execution. 

80. Maximum Price Variation shall be as follows: 

Time Period of Project Maximum limit of Price Variation 

Up to 12 months No variation allowed 

Above12 months to 24 months 5% 

Above 24 months 10% 

Note: 

1) The extension in time period for the projects originally estimated including 

monsoon results in change of price variation slabs as mentioned above i.e. from 

first slab to second slab or from second slab to third slab, then the maximum limit 

of original slab will prevail. 

2) Operative period shall mean original or extended time period of contract.  

For example: 

Extension of Time period Maximum Price Variation 

If original period of 11 months including monsoon extends 

to 16. The operative period will be 11+5 months. 

No variation allowed 

If original period of 11 months excluding monsoon 

extends to 16. The operative period will be 11+5 months. 

Maximum 5% variation 

allowed 

Price Variation during Extended Period of Contract: 

(i)  Extension Due To Modification & Extension for delay due to Brihanmumbai 

Municipal Corporation: 

The price variation for the period of extension granted shall be limited to the amount 

payable as per the Indices. In case the indices increases or decreases, above/below the 

indices applicable, to the last month of the original or extended period vide clause8 (l) (a) 

(i) and (ii) of standard GCC. 
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(ii)         Extension of Time For Delay Due To Contractor : 

(a) The price variation for the period of extension granted shall be limited to the 

amount payable as per the Indices in case the indices increase, above the 

indices applicable, to the last month of the original completion period or the 

extended period vide above clause 8(l)(a)(i) and (ii) of standard GCC. 

(b) The price variation shall be limited to the amount payable as per the indices, in 

case the indices decrease or fall below the indices applicable, to the last month 

of original / extended period of completion period vide above clause 8(l)(b) of 

standard GCC, then lower indices shall be adopted. 

(iii)      Extension of Time For Delay due to reasons not attributable to Brihanmumbai 

Municipal Corporation and Contractor (Reference Cl.8(d) of Standard GCC): 

The price variation for the period of extension granted shall be limited  to the amount 

payable as per the Indices in case the indices increases or decreases, above/below the 

indices applicable, to the last month of the original period. 

81. Payment: 

Interim Payment: 

i) Interim bills shall be submitted by the Contractor from time to time (but at an 

interval of not less than one month) for the works executed.  The Engineer shall 

arrange to have the bills verified by taking or causing to be taken, where 

necessary, the requisite measurement of work. 

ii) Payment on account for amount admissible shall be made on the Engineer certifying 

the sum to which the Contractor is considered entitled by way of interim payment for 

all the work executed, after deducting there from the amount already paid, the 

security deposit / retention money and such other amounts as may be deductible or 

recoverable in terms of the contract. 

iii) On request, the contractor will be paid upto 75 percent of the value of the work 

carried out as an adhoc payment in the first week of next month after deducting 
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there from recoveries on account of advances, interest, retention money, income 

tax etc. The balance payment due will be paid thereafter. (Not Applicable) 

iv) No interim payment will be admitted until such time the Contractor have fully 

complied with the requirement of the Condition no.8 (g) and 8 (h) concerning 

submission and approval of Network Schedule for the works, as detailed in 

Condition 8 (h).  A fixed sum shall be held in abeyance at the time of next interim 

payment for non-attainment of each milestone in the network and shall be 

released only on attainment of the said milestone. 

v)  An interim certificate given relating to work done or material delivered may be 

modified or corrected by a subsequent interim certificate or by the final 

certificate.  No certificate of the Engineer supporting an interim payment shall of 

itself be conclusive evidence that any work or materials to which it relates is / 

are in accordance with the contract. 

82. Banning/De-Registration of Agencies of Construction works in Brihanmumbai 

Municipal Corporation 

The regulations regarding Demotion/ Suspension Banning for specific period or 

permanently / De-Registration shall be governed as per the respective condition in 

Contractor Registration Rules of Brihanmumbai Municipal Corporation. 

83. JOINT VENTURE (Not Applicable) 

a) A joint venture of not more than two (2) firms / entities may also participate in the 

bidding. The joint venture entities shall follow the following principles.  

b) Separate identity/name shall be given to the Joint Venture firm. 

c) Number of members in a JV firm shall not be more than two (02). 

d) A member of JV firm shall not be permitted to participate either in individual capacity 

or as a member of another JV firm in the same tender. 

e) The tender form shall be purchased and submitted in the name of the JV firm or any 

constituent member of the JV. 
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f) Normally EMD shall be submitted only in the name of the JV and not in the name of 

constituent member. However, EMD in the name of lead partner can be accepted 

subject to submission of specific request letter from lead partner stating the reasons 

for not submitting the EMD in the name of JV and giving written confirmation from 

the JV partners to the effect that the EMD submitted by the lead partner may be 

deemed as EMD submitted by JV firm. 

g) One of the members of the JV firm shall be the lead member of the JV firm who shall 

have a majority (at least 51%) share of interest in the JV firm. The other member 

shall have a share of not less than 26%.  In case of JV firm with foreign member(s), 

the lead member has to be an Indian firm with a minimum share of 51%. 

h) A copy of Letter of Intent or Memorandum of Understanding (MoU) executed by the 

JV members shall be submitted by the JV firm along with the tender. The complete 

details of the members of the JV firm, their share and responsibility in the JV firm etc. 

particularly with reference to financial, technical and other obligation shall be 

furnished in the agreement. 

i) Once the tender is submitted, the agreement shall not be modified /altered/ 

terminated during the validity of the tender. In case the tenderer fails to observe 

/comply with this stipulation, the 10% Earnest Money Deposit (EMD) shall be 

forfeited. In case of successful tenderer, the validity of this agreement shall be 

extended till the currency of the contract expires. 

JV member shall not sell / transfer / alter their shares / stakes in the JV during entire 

validity of the contract including extended period and the defect liability period. 

j) Approval for change of constitution of JV firm shall be at the sole discretion of the 

BMC. The constitution of the JV firm shall not be allowed to be modified after 

submission of the tender bid by the JV firm except when modification becomes 

inevitable due to succession laws etc. and in any case the minimum eligibility criteria 

should not get vitiated. In any case the Lead Member should continue to be the Lead 

Member of the JV firm. Failure to observe this requirement would render the offer 

invalid. 
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k) Similarly, after the contract is awarded, the constitution of JV firm shall not be 

allowed to be altered during the currency of contract except when modification 

become inevitable due to succession laws etc. and in any case the minimum eligibility 

criteria should not get vitiated. Failure to observe this stipulation shall be deemed to 

be breach of contract with all consequential penal action as per contract condition. 

l) On award of contract to a JV firm, a single Performance Guarantee shall be required 

to be submitted by the JV firm as per tender conditions. All the Guarantees like 

Performance Guarantee, Bank Guarantee for Mobilization advance, machinery 

Advance etc. shall be accepted only in the name of the JV firm and no splitting of 

guarantees amongst the members of the JV firm shall be permitted. 

m) On issue of LOA, an agreement among the members of the JV firm (to whom the 

work has been awarded) has to be executed and got registered before the Registrar 

of the Companies under Companies Act or before the Registrar / Sub-Registrar under 

the Registration Act, 1908. This agreement shall be submitted by the JV firm to the 

BMC before signing the contract agreement for the work. (This agreement format 

should invariably be part of the tender condition). In case the tenderer fails to 

observe/comply with this stipulation, the full Earnest Money Deposit (EMD) shall be 

forfeited and other penal actions due shall be taken against partners of the JV and 

the JV. This joint venture agreement shall have, inter-alia, following clauses:- 

i) Joint and several liability - The members of the JV firm to which the contract 

is awarded, shall be jointly and severally liable to the Employer (BMC) for 

execution of the project in accordance with General and Special conditions of 

the contract. The JV members shall also be liable jointly and severally for the 

loss, damages caused to the BMC during the course of execution of the 

contract or due to no execution of the contract or part thereof. 

ii) Duration of the Joint Venture Agreement -It shall be valid during the entire 

period of the contract including the period of extension if any and the 

maintenance period after the work is completed. 
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iii) Governing Laws - The Joint Venture Agreement shall in all respect be 

governed by and interpreted in accordance with Indian Laws within 

jurisdiction of competent court in Mumbai city. 

iv) Authorized Member -Joint Venture members shall authorize one of the 

members on behalf of the Joint Venture firm to deal with the tender, sign the 

agreement or enter into contract in respect of the said tender, to receive 

payment, to witness joint measurement of work done, to sign measurement 

books and similar such action in respect of the said tender/contract. All 

notices/correspondences with respect to the contract would be sent only to 

this authorized member of the JV firm. No member of the Joint Venture firm 

shall have the right to assign or transfer the interest right or liability in the 

contract without the written consent of the other members and that of the 

employer in respect of the said tender/contract. 

n)         Documents to be enclosed by the JV firm along with the tender : 

i) In case one or more of the members of the JV firm is/are partnership firm(s), 

following documents shall be submitted:  

a. Notary certified copy of the Partnership Deed, 

b. Consent of all the partners to enter into the Joint Venture Agreement 

on a stamp paper of appropriate value (in original). 

c. Power of Attorney (duly registered as per prevailing law) in favour of 

one of the partners to sign the MOU and JV Agreement on behalf of the 

partners and create liability against the firm. 

ii) In case one or more members is/are Proprietary Firm or HUF, the following 

documents shall be enclosed: 

a. Affidavit on Stamp Paper of appropriate value declaring that his 

Concern is a Proprietary Concern and he is sole proprietor of the 

Concern OR he is in position of "KARTA" of Hindu Undivided Family and 

he has the authority, power and consent given by other partners to act 

on behalf of HUF. 
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iii) In case one or more members is/are limited companies, the following 

documents shall be submitted: 

a. Notary certified copy of resolutions of the Directors of the Company, 

permitting the company to enter into a JV agreement, authorizing MD or 

one of the Directors or Managers of the Company to sign MOU, JV 

Agreement, such other documents required to be signed on behalf of the 

Company and enter into liability against the company and/or do any 

other act on behalf of the company.  

b. Copy of Memorandum and articles of Association of the Company. 

c. Power of Attorney (duly registered as per prevailing law) by the Company 

authorizing the person to do/act mentioned in the para 12.4 above. 

o) All the members of the JV shall certify that they have not been blacklisted or 

debarred by BMC from participation in tenders/contract in the past either in their 

individual capacity or the JV firm or partnership firm in which they were members/ 

partners. 

p) Credentials & Qualifying criteria: Technical and financial eligibility of the JV firm shall 

be adjusted based on satisfactory fulfillment of the following criteria: 

Technical eligibility criteria: The Technical Eligibility Criteria as stipulated in the 

tender document shall be met either by any one member or by both members of 

Joint Venture Collectively. However, the lead member of the JV firm shall meet at 

least 35% requirement of Technical Capacity as stipulated in the tender. 

Financial eligibility criteria: The average annual contractual payments received by 

the JV firm or the arithmetic sum of average annual contractual payments received 

by all the members of JV firm, in proportion to their share in JV, in last three financial 

years shall be at least 30 % of the estimated value of the work as mentioned in the 

tender. 

84. Compensation for delay: 

If the Contractor fails to complete the works and clear the site on or before the Contract  

or extended date(s) / period(s) of completion, he shall, without prejudice to any other  
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right or remedy of Municipal Corporation on account of such breach, pay as agreed  

compensation, amount calculated as stipulated below (or such smaller amount as may  

be fixed by the Engineer) on the contract value of the whole work or on the contract  

value of the time or group of items of work for which separate period of completion are  

given in the contract and of which completion is delayed for every week that the whole  

of the work of item or group of items of work concerned remains uncompleted, even  

though the contract as a whole be completed by the contract or the extended date of  

completion.  For this purpose the term ‘Contract Value’ shall be the value of the work at  

Contract Rates as ordered including the value of all deviations ordered: 

 Completion period for projects (originally stipulated or as extended) not exceeding 

6 months : to the extent of maximum 1 percent per week. 

 Completion period for projects (originally stipulated or as extended) exceeding 6 

months and not exceeding 2 years: to the extent of maximum ½ percent per week. 

 Completion period for projects (originally stipulated or as extended) exceeding 2 

years : to the extent of maximum ¼ percent per week. 

When the delay is not a full week or in multiple of a week but involves a fraction of a 
week the compensation payable for that fraction shall be proportional to the number of 
days involved. 

Provided always that the total amount of compensation for delay to be paid this 
condition shall not exceed the undernoted percentage of the Contract Value of the item 
or group of items of work for which a separate period of completion is given. 

i) Completion period (as originally stipulated or as extended) not exceeding 6 months: 
10 percent. 

ii) Completion period (as originally stipulated or as extended) exceeding 6 months and 
not exceeding 2 years: 7½ percent. 

iii)  Completion period (as originally stipulated or as extended) exceeding 2 years: 5 
percent. 

The amount of compensation may be adjusted set off against any sum payable to the 

contractor under this or any other contract with the Municipal Corporation. 
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85. Action And Compensation Payable In Case Of Bad Work And Not Done As Per 

Specifications 

All works under or in course of execution or executed in pursuance of the  contract,  

shall at all times be open and accessible to the inspection and  supervision of the  

Engineer-in-charge, his authorized subordinates in charge of the work and all the  

superior  officers,  officer  of  the  Vigilance  Department  of  the  Brihanmumbai 

Municipal Corporation or  any organization engaged by the Brihanmumbai Municipal 

Corporation for Quality Assurance and the contractor shall, at all times, during the usual 

working hours and at all other times at which reasonable notice of the visit of such 

officers has been given to the contractor, either himself be present to receive orders and 

instructions or have a responsible agent duly accredited in writing, present for that 

purpose. Orders given to the Contractor’s agent shall be considered to have the same 

force as if they had been given to the contractor himself. 

If it shall appear to the Engineer-in-charge or his authorized subordinates  in-charge of the 

work or to the officer of Vigilance Department, that any work has been executed with 

unsound, imperfect or unskilful workmanship or with materials of any inferior 

description, or that any materials or articles provided by him for the execution of the 

work are unsound or of a quality inferior to that contracted for or otherwise not in 

accordance with the contract, the contractor shall, on demand in writing which shall be 

made within twelve months of the completion of the work from the Engineer-in-Charge 

specifying the work, materials or articles complained of notwithstanding that the same 

may  have  been  passed,  certified and  paid for forthwith rectify,  or  remove and 

reconstruct the work so specified in whole or in part, as the case may require or as the 

case may be, remove the materials or articles so specified and provide other proper and 

suitable materials or articles at his own charge and cost. In the event of the failing to do 

so within a period specified by the Engineer-in-Charge in his demand aforesaid, then the 

contractor shall be liable to pay compensation at the same rate as under clause 8.e. of 

the general condition of contract in section 9 of tender document (for Compensation for 

delay) for this default. In such case the Engineer-in Charge may not accept the item of 

work at the rates applicable under the contract but may accept such items at reduced 

rates as the Engineer in charge may consider reasonable during the preparation of on 



- 114- 
 

account bills or final bill if the item is so acceptable without detriment to the safety and 

utility of the item and the structure or he may reject the work outright without any 

payment and/or get it and other connected and incidental items rectified, or removed 

and re-executed at the risk and cost of the contractor. Decision of the Engineer-in-

Charge to be conveyed in writing in respect of the same will be final and binding on the 

contractor. 

If the penalisation amount exceeds maximum limit with respect to Clause 8.e of 

Standard General Conditions of Contract, then a show cause notice shall necessarily be 

issued to the contract as to why the contract should not be terminated. 

86. Contractors remain liable to pay compensation: 

In any case in which any of the powers conferred upon the Engineer In-charge by the  

relevant clauses in documents that form a part of contract as exercised or is  

exercisable in the event of any future case of default by the Contractor, he is declared  

liable to pay compensation amounting to the whole of his security deposit. The  

liability of the Contractor for past and future compensation shall remain unaffected. 

In the event of the Executive Engineer taking action against these relevant clauses, he 

may, if he so desires, take possession of all or any tools and plant, materials and  

stores in or upon the work of site thereof or belonging to the Contractor or procured  

by him and intended to be used for the execution of the work or any part thereof  

paying or allowing for the same in account at the contract rates, or in the case of  

contract rates not being applicable at current market rates to be certified by the  

Executive Engineer, may after giving notice in writing to the Contractor or his staff  

of the work or other authorized agent require him to remove such tools and plants,  

materials or stores from the premises within a time to be specified in such notice and  

in the event of the Contractor failing to comply with any such requisition, the  

Executive Engineer may remove them at the contractors expense of sell them by  

auction or private sell on account of the Contractor at his risk in all respects and  

certificate of the Executive Engineer as to the expense of any such removal and the  

amount of the proceeds an expense of any such sell be final and conclusive against  

the Contractor. 
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87. No Claim To Any Payment Or Compensation Or Alteration In Or Restriction Of Work 

(a) if at any time after the execution of contract documents, the Engineer shall for any  

reason whatsoever, desires that the whole or any part of the works specified in 

the Tender should be suspended for any period or that the whole or part of the 

work should not be carried out, at all, he shall give to the Contractor a Notice in 

writing of such desire and upon the receipt of such notice, the Contractor shall 

forthwith suspend or stop the work wholly or in part as required after having due 

regard to the appropriate stage at which the work should be stopped or suspended 

so as not to cause any damage or injury the work already done or endanger the 

safety thereof, provided that the decision of the Engineer as to the stage at 

which the work or any part of it could be or could have been safely stopped or 

suspended shall be final and conclusive against the contractor. 

The Contractor shall have no claim to any payment or compensation whatsoever by 

reason of or in pursuance of any notice as aforesaid, on account of any 

suspension, stoppage or curtailment except to the extent specified hereinafter. 

(b) Where the total suspension of Work Order as aforesaid continued for a continuous 

period exceeding 90 days the contractor shall be at liberty to withdraw from the 

contractual obligations under the contract so far as it pertains to the unexecuted 

part of the work by giving 10 days prior notice in writing to the Engineer within 30 

days of the expiry of the said period of 90 days, of such intention and requiring the 

Engineering to record the final measurement of the work already done and to pay 

final bill.  Upon giving such Notice, the Contractor shall be deemed to have been 

discharged from his obligations to complete the remaining unexecuted work under 

his contract.  On receipt of such notice the Engineer shall proceed to complete the 

measurement and make such payment as may be finally due to the contractor 

within a period of 90 days from the receipt of such Notice in respect of the work 

already done by the contractor.  Such payment shall not in any manner prejudice 

the right of the contractor to any further compensation under the remaining 

provisions of this clause. 
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(c) Where the Engineer required to Contractor to suspend the work for a period in  

excess of 30 days at any time or 60 days in the aggregate, the Contractor shall be  

entitled to apply to the Engineer within 30 days of the resumption of the work 

after such suspension for payment of compensation to the extent of pecuniary loss 

suffered by him in respect of working machinery remained ideal on the site of on 

the account of his having an to pay the salary of wages and labour engaged by him 

during the said period of suspension provided always that the contractor shall not 

be entitled to any claim in respect of any such working machinery, salary or wages 

for the first 30 days whether consecutive or in the aggregate or such suspension or 

in respect of any such suspension whatsoever occasion by unsatisfactory work or 

any other default on his part, the decision of the Engineer in this regard shall be 

final and conclusive against the contractor. 

 

88. Contractor to supply plant, ladder, scaffolding, etc and is liable for damages arising 

from non-provision of lights, fencing, etc. 

The Contractor shall supply at his own cost all material, plant, tools, appliances,  

implements, ladders, cordage, tackle scaffolding and temporary works requisite or  

proper for the proper execution of the work, whether, in the original altered or  

substituted form and whether included in the specification of other documents forming  

part of the contract or referred to in these conditions or not and which may be necessary  

for the purpose of satisfying or complying with the requirements of the Eng-In-Charge  

as to any matter as to which under these conditions is entitled to be satisfied, or which  

is entitled to require together with the carriage therefore to and from the work. 

The Contractor shall also supply without charge, the requisite number of person with 

the means and materials necessary for the purpose of setting out works and counting, 

weighing and assisting in the measurements of examination at any time and from time to 

time of the work or materials, failing which the same may be provided by the 

Engineer In-charge at the expense of the contractor and the expenses may be deducted 

from any money due to the contractor under the contract or from his security deposit or 

the proceeds of sale thereof, or offers sufficient portion thereof. 
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The contractor shall provide all necessary fencing and lights required to protect the  

public from accident and shall also be bound to bear the expenses of defence of every  

suit, action or other legal proceedings, that may be brought by any person for injury  

sustained owing to neglect of the above precautions and to pay any damages and cost  

which may be awarded in any such suit action or proceedings to any such person or  

which may with the consent of the contractor be paid for compromising any claim by  

any such person. 

 

89. Prevention of Fire : 

The contractor shall not set fire to any standing jungle, trees, brushwood or grass 

without a written permit from the Engineer In-charge.  When such permit is given, and 

also in all cases when destroying cut or dug up trees brushwood, grass, etc., by fire, the 

contractor shall take necessary measure to prevent such fire spreading to or otherwise 

damaging surrounding property.  The Contractor shall make his own arrangements for 

drinking water for the labour employed by him. 

90. Compensation for all damages done intentionally or unintentionally by contractor’s 

labour whether in or beyond the limits of Brihanmumbai Municipal Corporation 

property including any damage caused by spreading the fire shall be estimated by the 

Engineer In-charge or such other officer as he may appoint and the estimate of the 

Engineer in-charge to the decision of the Dy. Chief Engineer on appeal shall be final and 

the contractor shall be bound to pay the amount of the assessed compensation on 

demand failing which the same will be recovered from the Contractor as damages or 

deducted by the Engineer In-charge from any sums that may be due or become due 

from Brihanmumbai Municipal Corporation to contractor under this Contract or 

otherwise. Contractor shall bear the expenses of defending any action or other legal 

proceedings that may be brought to prevent the spread of fire and he shall pay any 

damages and costs that may be awarded by the Court in consequence. 

91. In the case of Tender by partners, any change in the constitution of the firm shall be 

forthwith, notified by the contractor through the Engineer In-charge for his information. 
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92. Action where no specifications : 

In the case of any class of work for which there is no such specifications, such works  

shall be carried out in accordance with the specifications and in the event of there  

being no such specifications, then in such case, the work shall be carried out in all  

respects in accordance with all instructions and requirements of the Engineer In- 

charge. 

93. Safety and medical help : 

(i)  The Contractor shall be responsible for and shall pay the expenses of providing 

medical help to any workmen who may suffer a bodily injury as a result of an  

accident.  If such expenses are incurred by Brihanmumbai Municipal Corporation, 

the same shall be recoverable from the contractor forthwith and be included 

without prejudice to any other remedy of Brihanmumbai Municipal Corporation 

from any amount due or that may become due to the Contractor. 

(ii)  The contractor shall provide necessary personal safety equipment and first-aid 

box for the use of persons employed on the site and shall maintain the same in 

condition suitable for immediate use at any time. 

(iii)  The workers shall be required to use the safety equipments so provided by the 

contractor and the contractor shall take adequate steps to ensure the proper use 

of equipments by those concerned. 

(iv)  When the work is carried on in proximity to any place where there is risk or drawing 

all necessary equipments shall be provided and kept ready for use and all necessary 

steps shall be taken for the prompt rescue of any person in danger. 

94. No compensation shall be allowed for any delay caused in the starting of the work 

on account of acquisition of land or in the case of clearance of works, on account of ant 

delay in according to sanction of estimates. 

95. Anti-malaria and other health measures: 

Anti-Malaria and other health measures shall be taken as directed by the Executive 

Health Officer of Brihanmumbai Municipal Corporation.  Contractor shall see that 

mosquitogenic conditions are created so as to keep vector population to minimum level.   
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Contractor shall carry out anti-malaria measures in the area as per the guidelines 

issued by the Executive Health Officer of Brihanmumbai Municipal Corporation from time 

to time. 

In case of default, in carrying out prescribed anti-malaria measures resulting in 

increase in malaria incidence, contractor shall be liable to pay Brihanmumbai 

Municipal Corporation on anti-malaria measures to control the situation in addition to 

fine. 
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SECTION 10 

SPECIAL INSTRUCTIONS TO BIDDERS 
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SPECIAL INSTRUCTION TO BIDDERS 

1. BMC intends to invite Four (04) separate Bids for treatment of sewage by Bioremediation 
Technology at Ghatkopar WWTF, Bhandup WWTF, Versova WWTF and Malad WWTF.  

The Lagoons at Ghatkopar, Bhandup and Versova WWTF are provided with treatment 
ponds and floating Aerators arrangement. Malad WWTF is provided with screens and grit 
chamber facility.  

Considering similar nature of WWTFs at Ghatkopar, Bhandup and Versova, it has been 
decided to allot maximum two (02) contracts to one (01) successful bidder, if he is 
participating in all the three (03) bids invited for Ghatkopar, Bhandup and Versova WWTF 
and found lowest responsive in all the three (03) bids. Any two contracts which are the 
most beneficial to BMC will be awarded to that bidder. The award of contracts will be 
entirely BMC’s discretion.  

Considering, different nature of arrangement, the work of Bioremediation at Malad 
WWTF shall be open to all bidders. 

2. It may be noted that the WWTF plant is handed over to the contractual agency appointed 
by M.S.D.P. department of BMC. It is likely that there will be diversion of flow within the 
sewer network. The successful contractor has to take into consideration such changes in 
the working of the plant and design their system accordingly to meet the desired results. 
The successful bidder will have to work in coordination with the M.S.D.P.’s appointed 
contractor without any interference to the progress of the M.S.D.P.’s work. 

3. The Municipal Commissioner reserves right to terminate, annul or foreclose the contract 
at any stage with 01 month intimation notice. It will be binding on the part of the 
contractor and he shall not resort to any remedies like litigation or arbitration or claim 
compensation of any sort. 

4. The payment to the successful contractor shall be made on monthly basis as per due 
Municipal procedure. The rates invited are for the job work per Million Litres (MIL) for a 
contract period of 01 years. The monthly payment shall be made for the treated flow at 
actual multiplied by the quoted ML rate. No dosing, no payment. 

5. For measurement and billing purpose, the flow indicated on SCADA system of the 
respective BMC installation will be taken into consideration. If SCADA system is non-
functional, flow certified by the Executive Engineer of the user department during that 
period shall be taken into consideration. In case of dispute as regards the measurement 
of flow, the decision of Ch.E.(S.O.) shall be final. 

6. In case of any doubt or dispute the guidelines, mentioned in Standard Bid Document 
(SBD) and / or the decision of Competent Authority of Brihanmumbai Municipal 
Corporation will be final. 
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7. The contractor shall follow all the safety norms as per directives of Hon’ble High Court 
while working on site. In case of any accident due to non-compliance of safety norms / 
equipment the contractor shall be held responsible. 

8. The treatment of sewage water with Bioremediation technology at various WWTFs is 
considered as Stop Gap arrangement until the STP plant setup by M.S.D.P. department go 
fully functional. 

9. There will be no obligation / binding on BMC for any patented technology proposed for 
the subject contract. The entire onus in this regard will be borne by the technology 
provider during all the phases of the tendering and execution of work. 

10. If the shall be manufacturer of the microbial product proposed for the subject work. 

11. If the bidder is Authorized Indian Manufacturer of foreign microbial product, the bidder 
shall upload the Memorandum of Understanding (MoU) between Foreign Manufacturer 
of Microbial Culture & Authorised Indian Manufacturer (i.e. bidder) (as per Proforma VIII) 
and Manufacturer’s Authorization Certificate on the Letter head of Foreign 
Manufacturer of Microbial Product/Culture (as per Proforma IX) in Packet ‘B’. If the 
bidder fails to submit the same in Packet ‘B’, the offer of the bidder will be treated non-
responsive. 

12. Submission of Analytical Model – 

The bidder shall submit analytical model of how they are going to achieve the desired 
effluent parameters by using the proposed technology in Packet ‘B’ as per the bidding 
schedule. The analytical model shall be vetted from the technical advisory Committee 
(TAC) after opening of Packet A and B and before opening of Packet C. 

In this regards, the bidder shall give presentation of their technology and analytical model 
to TAC on how they effluent parameters by using the proposed technology before 
opening of packet C. 

If the analytical model is found to be unsuitable to achieve the desired result and hence, 
not acceptable by TAC, the corresponding offer will be treated as non-responsive and 
rejected out-rightly. 

13. Product Certification  

i. The microbial product used must have Eco-toxicity Certificate or Reports of Studies 
conducted on the proposed microbial product from the Research Laboratories of Govt. 
of India or other Govt. approved Institutes like Indian Institute of Toxicology Research 
(IITR), Council of Scientific and Industrial Research (CSIR) etc. The bidder shall upload 
all the relevant reports/certificates/papers in Packet ‘B’. 

ii. The successful tenderer must have carried out the following tests recommended by 
IITR on the proposed microbial product: 
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Sr. No. Name of the Test / Toxicity Studies 

1. Fresh Water Algae and Cyanobacteria Growth Inhibition Test  

2. Fish Acute Toxicity Test 

3. Fish Embryo Acute Toxicity Test 

4. Daphnia Magna Reproduction Test 

5. Fish Early Life Stage Toxicity Test 

 

iii. The above said tests must be carried out from the Research Laboratories of Govt. of 
India or other Govt. approved Institutes like Indian Institute of Toxicology Research 
(IITR), Council of Scientific and Industrial Research (CSIR) etc. and the bidder shall 
upload all the reports in Packet ‘B’.  

iv. If the bidder fails to submit above mentioned reports/certificates/papers in Packet 
‘B’, the offer of bidders will be treated non-responsive. 

v. The microbial product shall comply with all the statutory requirements and 
permissions from Research Institutes of Government of India so that the use of such 
products will not harm eco-system on Indian soil considering human safety, terrestrial 
environment, aquatic life, marine life, biodiversity, etc. The bidder shall upload 
necessary documents in this regard in Packet ‘B’. 
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SECTION 11 

SPECIFICATIONS 
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SPECIFICATIONS 

Subject: Rehabilitation of Ghatkopar WWTF - Treatment of Sewage Water by Bioremediation 

Technology. 

A. Objective 

Brihanmumbai Municipal Corporation intends to treat the sewage at Ghatkopar WWTF by 

Bioremediation Technology to achieve the desired values of sewage parameters after 

treatment. 

B. Existing Site Details of Ghatkopar WWTF: 

1.  Ghatkopar WWTF is having 04 streams of aerated lagoon with 01 pond in each stream. 

2. Out of 04 ponds, 02 ponds are operational at present. 

3. The installed capacity of the WWTF is 276 MLD 

4.  The average inlet sewage parameters at Ghatkopar WWTF are : 

Sr. 
No. 

Parameter Avg. Dry Weather 
Values 

Avg. Wet Weather 
Values 

1 Flow (MLD)  100 to 120 120 to 200 

2 BOD3 27  (mg/l) 90 to 120 60 to 90 

3 COD (mg/l) 240 to 270 150 to 300 

4 TSS (mg/l) 120 to 160 90 to 130 

5 pH 7 to 7.5 7 to 7.5 

The above figures as per the Municipal lab test reports and are only indicative. The 

above parameters are subject to seasonal changes to the extent of 20% to 30% on 

either side. The tenderer are requested note the same before quoting and design there 

system accordingly. The tenderer shall make site survey to get acquainted with the site 

conditions and collect the requisite data for the treatment to achieve desired results. 

5. The site plan of Ghatkopar WWTF is attached in Section 16. 
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C.  Desired Outflow Parameters: 

The desired outflow effluent parameters after treatment shall be as follows: 

Sr. 
No. 

Parameter Desired Value 
(As per Hon’ble NGT Norms) 

1 BOD3 27 (mg/l) Shall not exceed 10 mg/l 

2 TSS (mg/l) Shall not exceed 20 mg/l 

3 COD (mg/l) Shall not exceed 50 mg/l 

4 pH 6.5 to 9 

D. Scope of Work: 

The instant work is proposed for treatment of sewage water at Ghatkopar WWTF by 

Bioremediation technology to achieve the sewage effluent discharge parameters as 

specified by hon’ble NGT. The average flow of Ghatkopar WWTF is around 113 MLD. The 

brief scope of work includes following - 

1.      Determination of baseline values of inlet sewage parameter.  

2.      Treatment of sewage with Bioremediation Technology to achieve desired values of 

outflow sewage parameters after treatment. 

3.      Supply of microbial product / bio-culture, allied material, dosing system and 

deployment of required manpower, etc. 

4.       Provision of Electromechanical infrastructure required for the dosing of microbial / bio-

culture. 

5.      Periodic testing of the sewage samples before and after treatment from BMC Dadar 

Laboratory or any other NABL accredited Laboratory approved by BMC. 

E. Technical Specifications 

1.       The successful tenderer shall study the site conditions and characteristics of influent 

sewage water before finalization of treatment.  

2.       The successful tenderer shall submit the methodology for the treatment of sewage to 

achieve the desired results. 
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3.       Considering the existing sewer network of Ghatkopar WWTF, the successful tenderer 

may have to resort to satellite dosing arrangement. These satellite dosing 

arrangements can be on remote locations or heavy traffic areas or in the areas having 

higher footfall. The tenderer will have to design their dosing arrangement in such a 

manner that it will not put the residents or pedestrians or traffic into inconvenient 

situation.   

As such, the tenderers will have to study the sewer network at both the sites and 

decide on strategic locations for establishing satellite dosing arrangement and shall 

submit the same along with the tender. 

Necessary permission from the regulatory authority shall be obtained by the 

successful tenderer for establishing the dosing points. Necessary safety arrangement, 

watch and ward arrangement at the dosing points shall be done by the successful 

tenderer. 

4.      The microbial product used for bioremediation process shall be eco-friendly, non-toxic, 

non-pathogenic, non-contagious and non-corrosive and should not pose any health 

risk to human, animal and ecosystem and shall fulfil IITR norms and tender 

requirements.  

5.       The microbial product shall be suitable for Indian tropical conditions. 

6.       The product should be able to reduce the polluting parameters for meeting the 

desired discharge standard for BOD, COD, TSS and pH in Aerobic or Facultative 

conditions in WWTFs.  

7.       All the electromechanical and civil structures erected for the Bioremediation 

treatment shall be of temporary nature and the same shall be removed and taken 

after successful completion of the contract period and site condition shall be restored. 

8.       No Engineering changes shall be allowed site. 

9.       No civil construction works are allowed at sites except for storage of microbial product 

after mandatory compliances. 
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10.     Treatment at satellite sites shall be allowed. Satellite dosing point will be decided by 

the bidder in coordination with the Engineer of Contract. 

11.    The treatment of sewage water shall be done on ‘As is where is’ basis.  

12.    The bidder shall assess and study the site conditions precisely and design the scheme 

for treatment by Bioremediation Technology to achieve the desired outflow 

parameters.  

13.    All the requisite arrangements, including water and electricity, for achieving the 

desired output results shall be made by the successful contractor by strictly adhering 

to all the technical specifications, terms and conditions of the tender 

F.  Product Certification  

1.       The microbial product used must have Eco-toxicity Certificate or Reports of Studies 

conducted on the proposed microbial product from the Research Laboratories of Govt. 

of India or other Govt. approved Institutes like Indian Institute of Toxicology Research 

(IITR), Council of Scientific and Industrial Research (CSIR) etc. The bidder shall upload 

all the relevant reports/certificates/papers in Packet ‘B’. 

2.       The bidder must have carried out the following tests recommended by IITR on the 

proposed microbial product: 

Sr. No. Name of the Test / Toxicity Studies 

1. Fresh Water Algae and Cyanobacteria Growth Inhibition Test  

2. Fish Acute Toxicity Test 

3. Fish Embryo Acute Toxicity Test 

4. Daphnia Magna Reproduction Test 

5. Fish Early Life Stage Toxicity Test 

3.       The above said tests must be carried out from the Research Laboratories of Govt. of 

India or other Govt. approved Institutes like Indian Institute of Toxicology Research 

(IITR), Council of Scientific and Industrial Research (CSIR) etc. and the bidder shall 

upload all the reports in Packet ‘B’.  
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4.        If the bidder fails to submit above mentioned reports/certificates/papers in Packet 

‘B’, the offer of bidders will be treated non-responsive. 

5.       The microbial product shall comply with all the statutory requirements and 

permissions from Research Institutes of Government of India so that the use of such 

products will not harm eco-system on Indian soil considering human safety, terrestrial 

environment, aquatic life, marine life, biodiversity, etc. The bidder shall upload 

necessary documents in this regard in Packet ‘B’. 

G.         Manpower Requirement 

The system shall be monitored 24x7 throughout the contract period. The successful 

contractor shall provide minimum supervising and labour staff at Ghatkopar WWTF not 

limited to the following.  

Sr. 

No. 

Manpower 

Required 

Qualification Nos. 

1 Technical 
Staff 

Graduate / Post Graduate  in 
Environmental Science / 

Engineering 

01  

2 Supervising Graduate in any field Min 1  
Or 

As per methodology 
submitted by the bidder 

3 Labour - Min 1  
Or 

As per methodology 
submitted by the bidder 

H.      Declarations to be provided (On Rs. 500 stamp paper duly notarised) 

The following declarations to be provided by the product manufacturer: 

1. The microbes in product belong to GRAS (Generally Recognized as Safe) category. 
2. Microbes in the product are non-GMO (Genetically Modified Organism). 
3. The microbial product is suitable to Indian tropical conditions.  
4. The microbial product to be Eco-friendly, Non-toxic, Non-pathogenic, Non-contagious 

and Non-corrosive and should not pose any health risk to human, animal and 
ecosystem. 
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I.        Contract Period 

The contract period for the subject work will be 1 year and inclusive of all seasonal 

conditions. The actual contract period will start from the date of start of dosing of microbial 

product at all site locations by the successful contractor. 

J.        Timeline for Achieving Desired parameters 

Phase A: Mobilization Period –20 days. 

Within 20 days of issue of LOA or as notified by the Engineer of Contract, the successful 

bidder shall establish entire set up required for the treatment and commence the dosing 

and associated activities at all the approved locations. 

Phase B: Stabilization Period- 70 Days  

The stabilization period will start immediately after end of mobilization period.  

The stabilization period will start immediately after end of mobilization period or start of 

dosing at all the approved locations, whichever is earlier. 

1. Achieve 40% reduction of the inlet / baseline parameter within first 25 days from the 

date of start of stabilization period. 

2. Achieve 70% reduction of the inlet / baseline parameter within first 40 days from the 

date of start of stabilization period. 

3. Achieve the targeted parameter values as per the contract within 70 days from the date 

of start of stabilization period.` 

Phase C: Post Stabilization Period 

The Post-Stabilization period will start immediately after end of Stabilization Period of 70 days 

or achievement of target parameters.  

The successful contractor shall maintain the target parameters throughout the contract period, 

after end of stabilization period of 70 days. 
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K.     Testing  

1.     Successful contractor shall carry out sample collection and analysis for the determination of 

baseline values of inlet sewage parameter.  

2.    The Baseline values shall be used as reference inlet values for the entire contract period. 

3.     All the cost towards sample collection, transportation, testing, etc. shall be borne by the 

successful bidder. 

4.     The successful contractor shall carry out regular testing of sewage sample in following 

manner. 

a. Weekly Testing 

The successful contractor shall test the Outlet sewage parameters every week after 

treatment from BMC’s Dadar Laboratory or any other NABL accredited Labs as 

approved by BMC and submit the report to the office of concerned Executive 

Engineer (Sewerage Operation).  

However, if some of the tests are not available at BMC’s Dadar Laboratory then 

periodic testing of the sewage sample before and after treatment will be done from 

approved NABL Laboratory. 

b.Quarterly Testing 

In addition to the weekly testing, the successful contractor shall test the sewage 

parameters before and after treatment every three months from the institutions / 

laboratories (other than lab appointed for weekly sample testing) as instructed by 

concerned Executive Engineer (Sewerage Operation). 

5. If it is observed that the values of the parameters after treatment are deviated beyond 

acceptable limit after stabilisation of the system, additional testing may be insisted and 

shall be carried out as per the instructions of BMC. The cost towards the same shall be 

borne by the successful bidder 
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6. If the desired results are not achieved, the successful contractor shall take timely corrective 

measures depending upon the test results and stabilize the system within shortest possible 

time. 

L.       Methodology for Collection of Samples 

Methodology for collection of samples based on the relevant standard viz. IS-3025 (Part 1) – 

1987 is as follows. In case of any doubt or dispute, the concerned are requested to refer the 

relevant clauses of IS: 3025 (Part 1) - 1987 or its latest version for clarification and 

guidelines, if any. 

1. Location of 

Sample to be 

Collected 

 The Sample at inlet shall be collected at common header/ 

inlet chamber/ screen chamber or on upstream of first 

dosing point. 

 The Effluent Sample shall be collected at the outlet of each 

stream/ common stream just after the WWTF facilities and 

shall be composited. 

 The sample should be collected in bottles up to the brim and 

water sealed (no air bubble) with inner cap. 

2. Use of 

Appropriate 

Container 

 The sample shall be collected in a leak proof glass or plastic 
container. 

 The container in which the sample is stored and the stopper 
should not:  
a) Be a cause of contamination. 
b) Absorb or adsorb the constituent to be determined. 
c) React with certain constituents in the sample. 

 The new containers shall be thoroughly cleaned in order to 
minimize possible contamination of the sample. 

3. Labelling  The sample bottles shall be carefully labelled to provide the 
following information: 
a)   Place / Location of Sampling 
b) Time and date of sampling 
c) Type of Sampling 
d) Name of Sampling Staff 
e) Purpose of Sampling 
f) GPS : Location  
g) Signature of BMC staff 
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 The collected sample shall be labeled using wax pencil or 
permanent marker to protect from wetting. 

 Sampling photograph with location, date and time shall be 
recorded. 

4. Type of Sampling / 

Technique 

 Flow proportional samples collected are representative of 

the bulk water quality. If both the flow and composition 

vary, flow proportional samples can reveal such variations 

which may not be observed by the use of spot samples. 

Accordingly, this is the most precise method of sampling 

flowing water, if both the flow rate and the concentration of 

pollutants of interest vary significantly.  

As such, this method shall be used for sampling of sewage 

water for the subject works. 

 Sample collection shall be by ‘Grab Composite Method’ in 

which sample shall be collected every 4 hrs interval over a 

period from 08:00 AM to 08:00 PM. 

 Immerse the sampling container at least 0.5 m below the 

surface water level and draw the sample.  Rinse the 

container twice with the waste water being collected and 

then collect the sample. 

5. Volume of Sample  Sample volume of 1 litre for every time interval shall be 

collected and shall be stored in ice box/refrigerator (< 40c) 

and later mixed in container a common suitable capacity 

mixing container for composite sampling. 

6. Sample 

Preservation 

 Sample shall be preserved as specified in latest revision of  

IS : 3025 (Part 1) – 1987. 

7. Sampling Device  A sufficiently heavy sampling bottles stainless steel 

container/ brackets should be used to overcome buoyancy. 

8. Transportation of 

Sample 

 The individual wastes tend to decompose on keeping, which 

result in change of composition at room temperature. 

Following measures shall be adopted while transporting the 
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sample. 

a) The samples should be collected in leak proof container. 

b) Sample should be transported in an ice box keeping the 

temperature around 40C. 

c) Immediately after reaching the destination (Testing 

Laboratory), the sample should be stored in 

refrigerator. 

The contractors shall note and follow the above methodology for collection of samples 

scrupulously.  

M.      Facilities for the Work Force Deployed 

The personnel deployed on this work shall be provided the following facilities.  

i) Two Uniform per annum.  

ii) A set of Hand Gloves, helmet, Face Mask, fluorescent jacket and safety shoes/ 

gumboot, hand wash, napkin, First Aid box, etc. shall be provided. 

iii) The contractor shall ensure that his Employees shall wear the uniforms and use safety 

gears while on duty. 

iv) All the personnel appointed by the contractor for the said work shall be adequately 

insured as per the prevailing laws in force. The contractor shall abide by all the 

statutory laws applicable for the said work. 
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N.      Payment Term 

Sr. 

No. 
Description Payment Terms 

1 Phase A 

(Mobilization Period) 

   No payment shall be given during mobilization 

period of i.e. no payment will be made before start 

of dosing at all the approved locations.  

2 Phase B 

(Stabilization Period) 

   If dosing is not started at all the approved 

locations, no payment shall be made. 

   The payment shall be made on achievement of 

desired target parameters after treatment as per 

due Municipal procedure. 

   The payment for the period from start of 

stabilization period up to achievement of desired 

target parameters shall be made on volumetric 

basis for the treated flow in Million Liter (MIL) at 

actual during that period multiplied by the quoted 

MIL rate in aggregated manner. 

   The bills shall be accompanied with the laboratory 

test reports and flow data for that period certified 

by the Executive Engineer of the user department. 

3 Phase C 

(Post Stabilization Period) 

 

   On satisfactory achievement of desired outflow 

results, within 30 days from the submission of 

monthly running bills as per due Municipal 

procedure. 

   The monthly payment shall be made on volumetric 

basis for the treated flow (MIL) at actual for the 

respective month multiplied by the quoted MIL 

rate. 

   The monthly bills shall be accompanied with the 
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Sr. 

No. 
Description Payment Terms 

laboratory test reports and flow data for the 

month certified by the Executive Engineer of the 

user department. 

   If any of the target parameters are beyond limits, 

the contractor shall not be liable for any payment 

during the period from date of detection of non-

compliance of targeted values till achievement of 

targeted values supported by laboratory test 

reports. 

O.       Penalty 

Sr. 
No. 

Description Penalty 

1 Phase A 

(Mobilization Period) 

   No Penalty will be levied for mobilization period 

of 20 days  

   If dosing is not started at all the approved 

locations within mobilization period, penalty of 

Rs.10,000/- per day till start of dosing at all 

approved locations will be levied. 

2 Phase B 

(Stabilization Period) 

For not meeting the 

desired discharge 

standard within stipulated 

time period of 70 days. 

    Rs.10,000/- per day till achievement of desired 

discharge standards.  

   A grace period of 14 days in addition to 70 days 

stabilization period shall be given to stabilize the 

system. 

 The contractor shall be given 1st Notice of non- 

satisfactory performance towards the end of the 

stabilization period of 70 days in which they shall 

be given 07 days grace period. 
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Sr. 
No. 

Description Penalty 

 Towards the end of the 07 days grace period, if it 

is observed that the system is not stabilized, the 

contractor will be served 2nd Notice of non- 

satisfactory performance and further grace 

period of 07 days shall be given to the 

contractor. 

 Under these circumstances, on 8th day, the 

matter will be referred to Technical Committee 

formed for the subject work for review of the 

situation. 

 Beyond 14 days, it will be contemplated to take 

action as deemed fit as per the set procedure 

including forfeiture of Security Deposits, 

Performance Guarantee and Annulment of 

Contract which shall be binding on the 

contractor. 

3 Phase C 

(Post Stabilization Period) 

For not meeting the 

desired discharge 

standard 

Considering Working Conditions with or without 

shock loads: 

 If weekly lab test report values are found 

deviated from the desired values, a period of 14 

days shall be given to re-stabilize the system. 

 The contractor shall be given 1st Notice of non- 

satisfactory performance on the day of 

notification of deviations in the desired outflow 

parameters and a period of 07 days shall be 

given to re-stabilize the system. 

 Within 07 day, the sample will be collected and 

sent for testing as per due procedure. 

 Towards the end of the 07 day grace period, if it 
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Sr. 
No. 

Description Penalty 

is observed that the system is not stabilized, the 

contractor will be served 2nd Notice of non- 

satisfactory performance and further grace 

period of 07 days shall be given to the 

contractor.  

 On 8th day, the matter will be referred to 

Technical Committee formed for the subject 

work for review of the situation.  

 On issuance of second notice, the contractor 

shall be directed to submit their explanation for 

non-performance within 03 days positively and 

the explanation received from the contractor 

will be submitted to the Technical Committee for 

review.  

 The Technical Committee will review the 

situation and submit their report to BMC within 

10 working days.  

 Beyond 14 days, if still the desired outflow 

parameters are not received then based on the 

recommendations of the Technical Committee, it 

will be contemplated to take action as deemed 

fit as per the set procedure including forfeiture 

of Security Deposits, Performance Guarantee 

and Annulment of Contract which shall be 

binding on the contractor. 

 Under such circumstances - No payments shall 

be made for the period from date of detection of 

deviations from the targeted values till 

achievement of targeted values supported by 
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Sr. 
No. 

Description Penalty 

laboratory test reports. 

 In addition to this a penalty of Rs. 10,000/- per 

day from the date of detection of deviation in 

desired outflow parameters shall be levied till 

achievement of targeted values. 

4 Failure to notify 

deviations from desired 

outflow parameters 

 The contractor shall notify any deviation from the 

desired outflow parameters immediately from the 

date of detection to BMC, failing which, penalty 

amounting to Rs.20,000/- per day will be levied till 

notification of such deviations to BMC. 

 This penalty shall be levied over and above the 

penalty for deviation observed in the desired 

outflow parameters. 

5 Supervisory and labour 

Staff not reporting on duty  

Rs.2,000/- per staff per day  

6 For not following 
instruction, safety norms. 

Rs.5,000/- per instant 

7 Not wearing uniforms and 
personal protective gears 

Rs.500/- per instant per person 

8 For damaging Municipal 

property. 

Rs.5,000/- per instant in addition to making good of 

the damaged property at his own cost. 

9 Not restoring site after 

completion of contract 

period. 

No penalty for first 10 working days. 

Thereafter, Rs.5,000/- per day penalty shall be 

levied till restoration of site. 

10 Damage Notices The contractor shall make payment towards any 

damage notices issued by Authorities like NGT, 

CPCB, MPCB and any Government Body or 
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Sr. 
No. 

Description Penalty 

Undertaking. 

P. Foreclosure of Contract 

The contractor shall strictly follow the timeline given for achieving the desired results as 

defined in Para J of Section 11: Specification and the grace period given for achievement of 

desired parameters after stabilization and also during post stabilization period.  

For a continuous deviation of 14 days in achieving the desired outflow parameters, action as 

deemed fit as per the set procedure including forfeiture of Security Deposits, Performance 

Guarantee and foreclosure of Contract will be applicable and shall be binding on the 

contractor. 

Q. General Requirement 

1. Specification 

 These specifications are intended for general description of site conditions, scope of work 

and requirements, products, execution, quality of workmanship and finished work. They are 

not intended to cover minute details. The work shall be executed in accordance with best 

modern practices and using special techniques. 

 The Contractor shall read this Technical Specification in conjunction with the standard 

specification of the Brihanmumbai Municipal Corporation for Sewerage Works and other 

documents and technical manual, papers, guidelines, standards and specification etc. 

referred to in the specification. For Civil, Mechanical & Electrical works, Brihanmumbai 

Municipal Corporation’s respective standard specifications shall be applicable during 

execution of the project. Bidders are requested to get acquainted with the same before 

bidding. 

2. Contractor’s Obligation 

 The clauses in this section are meant to provide general guidelines and compliance 

requirements to the Contractor. It does not however relieve the Contractor from (a) taking 
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all precautions as deemed necessary to complete the work successfully within the specified 

contract period and bided amount and (b) his prima facie obligation and responsibility under 

the contract to successfully execute the work without causing interruptions to road and 

pedestrian traffic. 

 It is deemed that the Contractor’s rates in the Bill of Quantities are for successfully 

execution of work activities included in the scope of works within the specified contact 

period regardless of the method considered as suitable in this specification. 

3. Contractor’s responsibility of ascertaining extent of work 

 The Contractor is deemed to have visited the sites and familiarised himself of the conditions, 

restrictions and constraints as well as any differences from drawing etc. under which the 

work will be executed. The omission of any details shall not relieve the Contractor of his 

prima facie obligation and responsibility under the Contract to carry out and successfully 

complete the works. No monetary or other claims, made by the Contractor on the grounds 

of want of knowledge will be entertained by the Employer. 

 The Contractor is advised that it is his sole responsibility to ascertain for himself the extent 

of work that is required to be done in site and to generally obtain his own information on all 

matters affecting directly or indirectly the execution of the whole works involved in the 

contract to the complete satisfaction of the Engineer. No claim of extras in consequence of 

any alleged ignorance in any aspect will be entertained by the Engineer. It must be clearly 

and definitely understood that the contractor shall be held solely responsible for making all 

necessary arrangement and coordination with relevant authorities, competent agencies and 

specialist contractor’s principals and technology providers, etc., and obtaining necessary 

permissions in time by paying all the applicable, to ensure satisfactory completion of the 

Contract. 

 

4. Performance Requirements 

 The performance requirements are spelt out in various parts of the contract specification 

and the Contractor shall ensure that he fully understands and complies with all the 
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requirements specified in the contract. However, in the event of any conflicting 

performance requirements in the documents, the Contractor shall promptly bring such 

matters in writing to the attention of the Engineer for a clarification and/or decision. The 

Engineer’s decision will be conveyed to the Contractor in writing and his decision shall be 

final. The Contractor shall fully comply with Engineer’s decision on the matter.  

 The Contractor is deemed to have studied site conditions, adequacy / suitability of the 

methodology to be proposed, read and understood all the performance requirements 

before pricing the Contract and he shall have no claim whatsoever with respect to the 

Engineer’s final decision on the matter. 

5. Rates to include all method related costs 

 It is deemed that the rates offered by the Contractor are inclusive of everything required to 

comply with all the required provisions as above and any additional requirements as 

necessary to carry out the work safely and successfully. The Contractor is also deemed to 

have considered for any method related contingencies in his rates. Innovation in relation to 

the best specified methodology and the best practice is encouraged and the Employer will 

consider all the options to get the best methodology at competitive price. Hence, sufficient 

documentation must be submitted to enable the Employer to carry out an initial 

investigation and appraisal of the product and the method offered and to ascertain the 

benefit and the advantage of the methodology to the Employer. 

6. Co-operation with other Contractors and operational facility 

 The Contractor is advised that there may be other Contractors (i.e. from PWD, MMRDA, 

other department of Brihanmumbai Municipal Corporation or other authorities like Metro, 

MGL, Private Utility Providers, etc.) working within the site area. The Contractor may 

therefore be given joint possession, in some sections of the sites, with the other Contractors 

for the purpose of carrying out his contractual obligation and he shall in no way interfere 

with, impede or otherwise prevent these other Contractors, from carrying out their 

contractual obligations. The contractor shall coordinate with all such contractors / agencies 

and plan / liaison his activities for successful and timely completion of his contract. The 

Contractor shall allow in his prices, when bidding, for affording reasonable facilities to the 
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other Contractors and for any interference with his work from these other contract 

operations. 

 No claim on account of this clause will be entertained by the Brihanmumbai Municipal 

Corporation and his prices are to include for such contingency. 

 The contractor shall note that it is the responsibility of the contractor to co-ordinate and 

arrange meetings with Utility Companies or the Government or Municipal departments. The 

Corporation would arrange to give authority letters to the contractor for arranging such 

meetings. The Engineer’s representative shall be present in such meetings. The Corporation 

is not contractually bound to accept what transpired in any meetings or discussions in which 

the Engineer or the Corporation was not represented. 

7. Transport of Materials 

 It shall be noted by the Contractor that the transport of the equipment’s and materials and 

movement of vehicles overland will be subject to regulation of transport by various 

statutory authorities. The same will be applicable for materials and equipment’s required to 

be imported for the contract. The Contractor’s rates/prices shall include for all costs arising 

from the imposition of traffic hours restriction by the Traffic Police, import export duties and 

other shipping charges as applicable. The Bidder is advised to obtain accurate information 

from the concerned authorities before bidding for the work. 

8. Assistance for the Engineer’s Staff 

 The Contractor shall provide all necessary assistance to the Brihanmumbai Municipal 

Corporation /Engineer’s Representative and his staff in carrying out their duties of checking 

the setting-out, inspecting and measuring the works. The Contractor shall provide chainmen, 

staff-men, office attendants and labourers as may be needed from time to time by the 

Engineer’s Representative. One labourer shall be deployed at all times at the Engineer’s site 

office to assist the Engineer. 

 The Contractor shall provide for the Engineer’s Representative and his staff such protective 

clothing, safety helmets and rubber boots of suitable sizes, hand lamps and the like as may 

be reasonably required by them. These articles shall remain the property of the Contractor. 



- 144- 
 

9. Use of I.S. Specifications 

 In case no particular specification is given for any work to be done under the contract, the 

relevant specifications, where exists, of the Indian Standard Institutions shall apply. 

10. Claims for Damage to Persons or Property 

 Any claim received by the Employer in respect of matters in which the Contractor is required 

under the Contract to indemnify the Employer will be passed to the Contractor who shall 

likewise inform the Employer of any such claim which is submitted directly to him by a 

claimant. 

 The Contractor shall do everything necessary, including notifying the insurers of claims 

received, to ensure that all claims are settled properly and expeditiously and shall keep the 

Employer informed as to the progress made towards settlement, failing which the Employer 

shall be entitled to make direct payment to claimants of all outstanding amounts due to 

them in the Employer’s opinion and without prejudice to any other method of recovery to 

deduct by way of set-off the amounts so paid from sums due or which become due from the 

Employer to the Contractor. 

 If the Contractor receives a claim which he considers to be in respect of matters for which 

he is to be indemnified by the Employer under the Contract he shall immediately pass such 

claim to the Employer. All information as aforesaid shall be given in writing and shall be 

copied to the Engineer’s Representative. 

11. Existing Services 

 The Contractor shall take all due care and necessary precautionary measures to ensure that 

no damage occurs to any existing sewer, water or gas mains, electricity or telephone cables 

culverts and any other existing services. Any damage arising out of the Contractor’s work in 

such respect will be met with entirely by the Contractor and no claim to the contrary will be 

entertained by the Corporation. 

12. Method of Working 

 The Contractor is required to carry out the Works in the manner detailed herein, shown on 
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the drawings and normally adopted.  He is at liberty to supply with his Bid such modification 

as he proposes for consideration and shall seek approval from the Engineer before he is 

allowed to apply new or changed methods for execution of the work.  Notwithstanding any 

Specification, approval of decision given by the Engineer as to the carrying out of the Works, 

the Contractor will be wholly liable for the safety of the works, both temporary and 

permanent and for the completion of the Contract to the satisfaction of the Engineer. 

 
13. Reference Documents and Standards 

 The contractor shall execute the whole and every part of the work in most substantial and 

workmen like manner, both as regards to materials and otherwise in every respect in strict 

accordance with Brihanmumbai Municipal Corporation specification latest edition, relevant 

WRc, WIS, ASTM, BIS, ISI, CPHEEO and other relevant specifications etc. as may be 

specifically provided for.  
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SELECTION OF MATERIAL 

1.     All materials brought on the site of work and meant to be used in the same, shall be the best 

of their respective kinds and to the approval of the Engineer. The Engineer or his 

representative will accept that the materials are really the best of their kinds, when it is 

proved beyond doubt that no better materials of the particular kind in question are 

available in the market. 

2.       The contractor shall obtain the approval of the Engineer of samples of all materials to be 

used in the works and shall deposit these samples with him before placing an order for the 

materials with the suppliers. The materials brought on the works shall conform in every 

respect to their approved samples. Fresh samples shall be deposited with the Engineer 

whenever the type or source of any material changes. 

3.     The contractor shall check each fresh consignment of materials as it is brought to the site of 

works to see that they conform in all respects to the Specifications of the samples approved 

by the Engineer, or both.  

4.       The Engineer will have the option to have any of the materials tested to find out whether 

they are in accordance with the Specifications and the Contractor will bear all expenses for 

such testing. All bills, vouchers and test certificates, which in the opinion of the Engineer or 

his representative are necessary to convince him as to the quality of the materials or their 

suitability shall be produced for his inspection when required. 

5.     Any materials that have not been found to conform to the specifications will be rejected 

forthwith and shall be removed from the site by the contractor at his own cost within 24 

hours. 

6.     The Engineer shall have power to cause the Contractors to purchase and use such materials 

from any particular source, as may in his opinion be necessary for the proper execution of 

the work. 

7.      Notwithstanding the source, the sand shall be washed using sand washing machine before 

use. 
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SECTION 12 

FRAUD AND CORRUPT PRACTICES 
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FRAUD AND CORRUPT PRACTICES 

       The Applicants and their respective officers, employees, agents and advisers shall observe 

the highest standard of ethics during the Bidding Process. Notwithstanding anything to the 

contrary contained herein, the Authority may reject an Application without being liable in 

any manner whatsoever to the Applicant if it determines that the Applicant has, directly or 

indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice in the Bidding Process.  

          Without prejudice to the rights of the Authority under  relevant Clause hereinabove, if an 

Applicant is found by the Authority to have directly or indirectly or through an agent, 

engaged  or  indulged  in  any  corrupt  practice,  fraudulent  practice,  coercive  practice, 

undesirable practice or restrictive practice during the Bidding Process, such Applicant shall 

not be eligible to participate in any tender or RFQ issued by the Authority during a period of 

2 (two) years from the date such Applicant is found by the Authority to have directly or 

indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent 

practice, coercive practice, undesirable practice or restrictive practice, as the case may be. 

         For the purposes of this Clause, the following terms shall have the meaning hereinafter 

respectively assigned to them: 

A.     “corrupt practice” means the offering, giving, receiving, or soliciting, directly or indirectly, 

of anything of value to influence the actions of any person connected with the Bidding 

Process (for avoidance of doubt, offering of employment to, or employing, or engaging in 

any manner whatsoever, directly or indirectly, any official of the Authority who is or has 

been associated in any manner, directly or indirectly, with the Bidding Process or the 

LOA or has dealt with matters concerning the Concession Agreement or arising there 

from, before or after the execution thereof, at any time prior to the expiry of one year 

from the date such official resigns or retires from or otherwise ceases to be in the service 

of the Authority, shall be deemed to constitute influencing the actions of a person 

connected with the Bidding Process); or 
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save and except as permitted under the relevant sub clause, engaging in any manner 

whatsoever, whether during the Bidding Process or after the issue of the LOA or after the 

execution of the Concession Agreement, as the case may be, any person in respect of any 

matter relating to the Project or the LOA or the Concession Agreement, who at any time has 

been or is a legal, financial or technical adviser of the Authority in relation to any matter 

concerning the Project; 

B. “fraudulent practice” means a misrepresentation or omission of facts or suppression of 

facts or disclosure of incomplete facts, in order to influence the Bidding Process; 

C. “coercive practice” means impairing or harming or threatening to impair or harm, directly 

or indirectly, any person or property to influence any persons participation or action in the 

Bidding Process; 

D. “undesirable practice” means (i) establishing contact with any person connected with or 

employed or engaged by the Authority with the objective of canvassing, lobbying or in any 

manner influencing or attempting to influence the Bidding Process; or (ii) having a Conflict of 

Interest; and 

E. “Restrictive practice” means forming a cartel or arriving at any understanding or 

arrangement among Applicants with the objective of restricting or manipulating a full and 

fair competition in the Bidding Process. 

F.      If  the  Employer/Financier  determines  that  the  Contractor  has  engaged  in  corrupt, 

fraudulent, collusive, coercive or obstructive practices, in competing for or in executing 

the Contract, then the Employer may, after giving 14 days’ notice to the Contractor, 

terminate the Contractor’s employment under the Contract and expel him from the Site, and 

the provisions of relevant Clause shall apply as if such expulsion had been made. 

G.     Should any employee of the Contractor be determined to have engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practice during the execution of the Works, 

then that employee shall be removed in accordance with relevant Clause. 

For the purposes of this Sub-Clause: 
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i.        “corrupt  practice”  is  the  offering,  giving,  receiving  to  soliciting,  directly  or 

indirectly, of anything of value to influence improperly the actions of another party; 

ii.        “Another party” refers to a public official acting in relation to the procurement 

process or contract execution.  In this context, “public official” includes Financer staff 

and employees of other organizations taking or reviewing procurement decisions. 

iii.      “fraudulent practice” is any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation; 

iv.      “collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party; 

v.        “coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence improperly 

the actions of a party; 

vi.     “obstructive practice” is  deliberately destroying, falsifying, altering or concealing of 

evidence material to the investigation or making false statements to investigators in 

order to materially impede the Financier investigation into allegations of a 

corrupt, fraudulent, coercive or collusive practice; and/or threatening, harassing or 

intimidating any party to prevent it from disclosing its knowledge of matters 

relevant to the investigation or from pursuing the investigation; or 

vii.      acts intended to materially impede the exercise of the Financer’s inspection and 

audit rights provided . 

viii.    “party” refers to a public official; the terms “benefit” and “obligation” relate to the 

procurement process or contract execution; and the “act or omission” is intended to 

influence the procurement process or contract execution. 

ix.     “parties” refers to participants in the procurement process (including public officials) 

attempting to establish bid prices at artificial, non-competitive levels. 

x.a     “party” refers to a participant in the procurement process or contract execution. 
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SECTION 13 

PRE BID MEEING 
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PREBID MEETING 

Pre-bid meeting of the interested parties shall be convened at the designated date, time 

and place. A maximum of three representatives of each Applicant shall be allowed to 

participate on production of authority letter from the Applicant. 

During the course of Pre-bid meeting, the Applicants will be free to seek clarifications 

and make suggestions for consideration of the Authority. The Authority shall Endeavour to 

provide clarifications and such further information as it may, in its sole discretion, consider 

appropriate for facilitating a fair, transparent and competitive Bidding Process. 

Any queries or request for additional information concerning this TENDER shall be 
submitted by e-mail to eemechses.so@mcgm.gov.in. The subject shall clearly bear the following 
identification/   title:   "Queries/   Request   for Additional   Information:   TENDER   for (Tender 
Subject) Any changes in mail ID will be intimated on the portal.  

The queries shall be submitted in following proforma. 

Sr. 
No. 

Tenders section/ Clause 
reference 

Provision in Tender clause 
Query/ Clarification 

requested 

1    

2    

…    
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SECTION 14 

LIST OF APPROVED BANKS 
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LIST OF APPROVED BANKS 

1.          The following Banks with their branches in Greater Mumbai and in suburbs and extended 

suburbs up to Virar and Kalyan have been approved only for the purpose of accepting 

Banker’s guarantee from 1997-98 onwards until further instructions. 

2.          The Bankers Guarantee issued by branches of approved Banks beyond Kalyan and Virar 

can be accepted only if the said Banker’s Guarantee is countersigned by the Manager of a 

branch of the same Bank, within the Mumbai Limit categorically endorsing thereon that 

said bankers Guarantee is binding on the endorsing Branch of the bank within Mumbai 

limits and is liable to be on forced against the said branch of the Bank in case of default by 

the contractor/supplier furnishing the bankers Guarantee. 

3.  List of approved Banks:- 

A S.B.I and its subsidiary Banks 
1 State Bank Of India. 
2 State Bank Of Bikaner & Jaipur. 
3 State Bank Of Hyderabad. 
4 State Bank Of Mysore. 
5 State Bank Of Patiyala. 
6 State Bank Of Saurashtra. 
7 State Bank Of Travankore. 
B Nationalized Banks 
8 Allahabad Bank. 
9 Andhra Bank. 

10 Bank Of Baroda. 
11 Bank Of India. 
12 Bank Of Maharashtra. 
13 Central Bank Of India. 
14 Dena Bank. 
15 Indian Bank. 
16 Indian Overseas Bank. 
17 Oriental Bank Of Commerce. 
18 Punjab National Bank. 
19 Punjab & Sindh Bank. 
20 Syndicate Bank. 
21 Union Bank Of India. 
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22 United Bank Of India. 
23 UCO Bank. 
24 Vijaya Bank. 

24A Corporation Bank. 
C Scheduled Commercial Banks 

25 Bank Of Madura Ltd. 
26 Bank Of Rajasthan Ltd. 
27 Banaras State Bank Ltd. 
28 Bharat Overseas Bank Ltd 
29 Catholic Syrian Bank Ltd. 
30 City Union Bank Ltd. 
31 Development Credit Bank. 
32 Dhanalakshmi Bank Ltd. 
33 Federal Bank Ltd. 
34 Indsind Bank Ltd. 
35 I.C.I.C.I Banking Corporation Ltd. 
36 Global Trust Bank Ltd. 
37 Jammu & Kashmir Bank Ltd. 
38 Karnataka Bank Ltd. 
39 Karur Vysya Bank Ltd. 
40 Laxmi Vilas Bank Ltd. 
41 Nedugundi Bank Ltd. 
42 Ratnakar Bank Ltd. 
43 Sangli Bank Ltd. 
44 South Indian Bank Ltd. 
45 S.B.I Corporation &Int Bank Ltd. 
46 Tamilnadu Mercantile Bank Ltd. 
47 United Western Bank Ltd. 
48 Vysya Bank Ltd. 
D Schedule Urban Co-op Banks 
49 Abhyudaya Co-op Bank Ltd. 
50 Bassein Catholic Co-op Bank Ltd. 
51 Bharat Co-op Bank Ltd. 
52 Bombay Mercantile Co-op Bank Ltd. 
53 Cosmos Co-op Bank Ltd. 
54 Greater Mumbai Co-op Bank Ltd. 
55 Janata Sahakari Bank Ltd. 
56 Mumbai District Central Co-op Bank Ltd. 
57 Maharashtra State Co-op Bank Ltd. 
58 New India Co-op Bank Ltd. 
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59 North Canara G.S.B. Co-op Bank Ltd. 
60 Rupee Co-op Bank Ltd. 
61 Sangli Urban Co-op Bank Ltd. 
62 Saraswat Co-op Bank Ltd. 
63 Shamrao Vithal Co-op Bank Ltd. 
64 Mahanagar Co-op Bank Ltd. 
65 Citizen Bank Ltd. 
66 Yes Bank Ltd. 
E Foreign Banks 

67 ABM AMRO (N.Y.) Bank. 
68 American Express Bank Ltd. 
69 ANZ Grindlays Bank Ltd. 
70 Bank Of America N.T. & S.A. 
71 Bank Of Tokyo Ltd. 
72 Bankindosuez. 
73 Banque Nationale de Paris. 
74 Barclays bank. 
75 City Bank N.A. 
76 Hongkong & Shanghai banking Corporation. 
77 Mitsui Taiyokbe Bank Ltd. 
78 Standard Chartered Bank. 
79 Cho Hung Bank. 

 

4. For more details, Refer Circular under no. CA/FBK/39 dated 07.12.2012, CA/FBK/25 

dated 30.10.2014 & CA/FBK/241 dated 27.11.2019 regarding list of approved banks 

for acceptance of Bankers Guarantee annexed in the tender document. 
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SECTION 15 

APPENDIX AND PROFORMA 
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FORM OF TENDER 

To, 
The Municipal Commissioner for Greater Mumbai 

Sir, 

I/ We have read and examined the following documents relating to the work/of 
___________________________________________________________________________ 
___________________________________________________________________________ 

i.  Notice inviting tender. 

ii.   Directions to tenderers (General and special) 

iii.  General condition of contract for Civil Works of the Brihanmumbai   
Municipal Corporation as amended up to date. 

iv.  Relevant drawings. 
v.  Specifications. 

vi.  Special directions 
vii.  A to H 
viii.  Bill of Quantities and Rates. 

1A.  I/We_______________________________________________________(full name in 
capital letters, starting with surname), the Proprietor/ Managing Partner / Managing 
Director / Holder of the Business, for the establishment / firm /   registered   company,  
named   herein   below,   do   hereby   offer   to 
.......................................…………………..……………………………………………………………….....………………
…………………………………………………referred to in the specifications and schedule to the 
accompanying form of contract of the rates entered in the schedule of rates sent 
herewith and signed by me/us. (Strike out the portions which are not applicable). 

1B.  I/We do hereby state and declare that I/We, whose names are given herein below in 
details with the addresses, have not filled in this tender under any other name or under 
the name of any other establishment /firm or otherwise, nor are we in any way related or 
concerned with the establishment/firm or any other person, who have filled in the 
tender for the aforesaid work. 

2.  I/We hereby tender for the execution of the works referred to in the aforesaid 
documents, upon the terms and conditions, contained or referred to therein and in 
accordance with the specifications designs, drawings and other relevant details in all 
respects. 

 * At the rates entered in the aforesaid Bill of Quantities and Rates. 
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3.  According to your requirements for payment of Earnest Money amounting to 
Rs.______________________/-(Rs. _____________________________________  ) 

 I/We have deposited the amount through online payment gateways with the C.E. of the 
Corporation not to bear interest 

4.  I/We hereby request you not to enter into a contract with any other person/s for the 
execution of the works until notice of non/acceptance of this tender has first been 
communicated to me/us, and in consideration of yours agreeing to refrain from so doing 
I/we agree not to withdraw the offer constituted by this tender before the date of 
communication to me/us of such notice of non/acceptance, which date shall be not later 
than ten days from the date of the decision of the Standing Committee or Education 
Committee of the Corporation, as maybe required under the Mumbai Municipal 
Corporation Act, not to accept this tender.(Subject to condition 5 below). 

5.  I/We also agree to keep this tender open for acceptance for a period of 180 days from the 
date fixed for opening the same and not to make any modifications in its terms and 
conditions which are not acceptable to the Corporation.  

6.  I/We agree that the Corporation shall, without prejudice to any other right or remedy, be 
at liberty to forfeit the said earnest money absolutely, if. 

a.I/We fail to keep the tender open as aforesaid. 

b.I/We fail to execute the formal contract or make the contract deposit when called   upon 
to do so. 

c.I/we do not commence the work on or before the date specified by the Engineer in   his 
work order. 

7.  I/We hereby further agree to pay all the charges of whatsoever nature in connection with 
the preparation, stamping and execution of the said contract. 

8.   I/We further agree that, I/we shall register ourselves as ‘Employer’ with the Bombay Iron 
and Steel Labour Board’ and fulfill all the obligatory provisions of Maharashtra Mathadi, 
Hamal and other Manual workers (Regulation of Employment and Welfare) Act 1969 and 
the Bombay Iron and Steel unprotected workers Scheme 1970. 

9.  “I/We………………………………………….…….. have failed in the accompanying tender with full 
knowledge  of  liabilities  and, therefore,  we  will not raise any objection or dispute in any 
manner relating to any action, including forfeiture of deposit and blacklisting, for giving 
any information, which is found to be incorrect and against the instructions and directions 
given in this tender. 
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10.  “I/We further agree and undertake that in the event it is revealed subsequently after the 
allotment of work/contract to me/us, that any information given by me/us in this tender is 
false or incorrect, I/We shall compensate the Brihanmumbai Municipal Corporation for any 
such losses or inconvenience caused to the Corporation in any manner and will not resist 
any claim for such compensation on any ground whatsoever. I/we agree and undertake 
that I/we shall not claim in such case any amount by way of damages or compensation for 
cancellation of the contract given to me/us or any work assigned to me/us or is withdrawn 
by the Corporation,” 

 

Address 

…………………………………. .............. 

…………………………….……............... 

…………………………….……............... 

Yours faithfully, 

 

 

Digital Signature of the Tenderer or the Firm 

 1.………………………………………………. 

2.………………………………………………. 

3.………………………………………………. 

4.………………………………………………. 

5.………………………………………………. 

Full Name and private residential address of all the partners constituting the Firm 

1. …………………………………….. 

2. …………………………………….. 

3. …………………………………….. 

4. …………………………………….. 

5. …………………………………….. 

A/c No. ……………………………….....… 

Name of Bank ………………………….….. 

Name of Branch ……………………….…... 

Vender No. ……………………...………… 



- 161- 
 

AGREEMENT FORM 

Tender / Quotation                  dated ……………. 20… 

Standing Committee/Education Committee Resolution No. ……..……………………………. 

CONTRACT     FOR     THE     WORKS................................................................................................ 
…………………………………………………………...………………………….…………..……………………………………………………… 
This agreement made this day of………….........................................………………………Two 
thousand.…………………Between.............................................……...……………...…………………………………… 
inhabitants  of  Mumbai, carrying  on  business  at…… ………………...…..……  …………  
…………………………………………………………………...………………………….…..in Bombay under  the  style  and  name  
of  Messrs…………………………………………………………………………………………………………........................   (Hereinafter 
called “the contractor of the one part and Shri ..............................................................   …………………… the 
Dy. Municipal Commissioner (hereinafter called “the commissioner” in which expression are included 
unless the inclusion is inconsistent with the context, or meaning thereof, his successor or successors for 
the time being holding the office of Dy. Municipal Commissioner of the second part and the 
Brihanmumbai Municipal Corporation (hereinafter called “the Corporation”) of the third part, 
WHEREAS the contractor has tendered for the construction, completion and maintenance of the works 
described above and his tender has been accepted by the Commissioner (with the approval of the 
Standing Committee/Education Committee of the Corporation. 
NOW THIS AGREEMENT WITNESSETH as follows:- 
1)   In this agreement words and expressions shall have the same meanings as are respectively  assigned  

to  them  in  the  General  Conditions  of  Contract  for  works hereinafter referred to:- 

2)   The following documents shall be deemed to form and be read and constructed as a part of this 
agreement viz. 

a) The letter of Acceptance 
b) The Bid: 
c) Addendum to Bid; if any 
d) Tender Document 
e) The Bill of Quantities: 
f) The Specification: 
g) Detailed Engineering Drawings 
h) Standard General Conditions of Contracts (GCC) 
i) All correspondence documents between bidder and BMC 

3)    In consideration of the payments to be made by the Commissioner to the contractor as hereinafter 
mentioned the contractor hereby covenants with the Commissioner to construct, complete and 
maintain the works in conformity in all respects with the provision of the contract. 

4)   The Commissioner hereby covenants to pay to the Contractor in consideration of the construction, 
completion and maintenance of the works the contract sum, at times and in the manner prescribed by 
the contract. 
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IN WITNESS WHERE OF the parties hereto have caused their respective common seals to be herein 
to affixed (or have hereunto set their respective hands and seals) the day and year above written. 

Signed, Sealed and delivered by the contractors 

........................................................................... 

........................................................................... 

........................................................................... 

 

.................................................................... 

.................................................................... 

.................................................................... 

In the presence of 

............................................................................ 

............................................................................ 

Full Name & Address.......................................... 

............................................................................ 

 

Trading under the name and style of 

      Contractors 

Signed by the Dy. Municipal Commissioner 

in the presence of ………………………….................     ..................................................................... 

........................................................................... 

.......................................................................... 

..................................................................... 

..................................................................... 

Deputy Municipal Commissioner 

The Common seal of the Brihanmumbai 
Municipal Corporation was hereunto affixed 
on the …………20 in the presence of two 
members of the Standing Committee. 

 

1. 

2. 

1. 

2. 

 

And in the presence of the Municipal Secretary 

 

Municipal Secretary 

Dy.Ch.E.(S.O.)E.S. Ch.E. (S.O.) 
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ANNEXURE -  A 

Name of work / supply  : Rehabilitation of Ghatkopar WWTF - Treatment of Sewage Water 

by Bioremediation Technology. 

The Engineer for this work : 

Chief Engineer     ......... Chief Engineer (Sewerage Operations) 

Dy.Ch. Engineer       ......... 

 

Deputy Chief Engineer (Sewerage Operation)  

Eastern Suburb 

Executive Engineer ......... 

 

Executive Engineer (Sewerage Operation)  

Eastern Suburb 

1. Earnest Money: 

2. Time Period : 

1. 
Contract as a whole Period 

completion 
 

2. Part or Groups of items  

 i) i) 

 ii) ii) 

 iii) iii) 

 

3. Percentage to be charged as supervision charges for the work got 

executed through other means …….percent. 

The “Actual cost of the work” shall mean in the case of percentage rate contracts the 

actual cost of the work executed at the rates as mentioned in the Contract Schedule 

adjusted by the Contractor’s percentage rate and cost of extra and excess, but excluding 

the cost on account of Water Charges and Sewerage Charges if any, payable by the 

contractor and also excluding cost on account of price variation claims as provided in 

price variation clause as amended up to date. 
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4. In case of item rate contracts the actual cost calculated for the work executed at the rates 

mentioned in the contract schedule for different items including cost of excess and extra 

items of the work excluding the cost of water charges and sewerage charges if any, 

payable by the contractor and excluding cost on account of price variation claims as 

provided in extra excess conditions as amended up to date. 

5.  In case of lump sum contract the cost of the work actually carried out as per break up and 

programme of the work and the schedule of payment included in the contract including 

cost of any excess and/or extra items, of the work, excluding the cost on account of water 

charges and sewerage charges and also excluding cost on account of price variation claims 

as provided in extra excess conditions as amended up to date. 



- 165- 
 

Annexure – B 

PRE-CONTRACT INTEGRITY PACT 

(On Rs. 500/- Stamp Paper) 

Tender ID. ________________ dated ……………. 20… 

The Bidder commits himself to take all measures necessary to prevent corrupt practices, unfair 

means and illegal activities during any stage of his bid or during any pre-contract or post-

contract stage in order to secure the contract or in furtherance to secure it and in particular 

commits himself to the following :- 

1. The Bidder will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other advantage, 

commission, fees, brokerage or inducement to any official of the Brihanmumbai 

Municipal Corporation, connected directly or indirectly with the bidding process, or to 

any person, organization or third party related to the contract in exchange for any 

advantage in the bidding, evaluation, contracting and implementation of the Contract. 

2. The Bidder further undertakes that he has not given, offered or promised to give, 

directly or indirectly any bribe, gift, consideration, reward, favour, any material or 

immaterial benefit or other advantage, commission, fees, brokerage or inducement to 

any official of the Brihanmumbai Municipal Corporation or otherwise in procuring the 

Contract or forbearing to do or having done any act in relation to the obtaining or 

execution of the Contract or any other Contract with the Government for showing or 

forbearing to show favour or disfavour to any person in relation to the Contract or any 

other Contract with the Government. 

3. The Bidder will not collude with other parties interested in the contract to impair 

the transparency, fairness and progress of the bidding process, bid evaluation, 

contracting and implementation of the contract. 

4. The Bidder will not accept any advantage in exchange for any corrupt practice, unfair 

means and illegal activities. 
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5. The Bidder, either while presenting the bid or during pre-contract negotiations or 

before signing the contract, shall disclose any payments he has made, is committed to or 

intends to make to officials of the Brihanmumbai Municipal Corporation or their 

family members, agents, brokers or any other intermediaries in connection with the 

contract and the details of services agreed upon for such payments. 

6. The Bidder shall not use improperly, for purposes of competition or personal gain, or pass 

on to others, any information provided by the Brihanmumbai Municipal Corporation as 

part of the business relationship, regarding plans, technical proposals and business details, 

including information contained in any electronic data carrier. The Bidder also undertakes 

to exercise due and adequate care lest any such information is divulged. 

7. The Bidder commits to refrain from giving any complaint directly or through any other 

manner without supporting it with full and verifiable facts. 

8. The Bidder shall not instigate or cause to instigate any third person to commit any of the 

actions mentioned above. 

9. The Bidder and their respective officers, employees, agents and advisers shall observe the 

highest standard of ethics during the Bidding Process. Notwithstanding anything to the 

contrary contained herein, the Authority may reject an Application without being liable in 

any manner whatsoever to the Applicant if it determines that the Applicant has, directly or 

indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice in the Bidding Process  

For the purposes of this Clause 9, the following terms shall have the meaning herein after 

respectively assigned to them: 

i.“fraudulent practice” means a misrepresentation or omission of facts or suppression of 

facts or disclosure of incomplete facts, in order to influence the Bidding Process ; 

ii.“coercive practice” means impairing or harming or threatening to impair or harm, 

directly or indirectly, any person or property to influence any persons participation or 

action in the Bidding Process; 
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iii.“undesirable practice” means (i) establishing contact with any person connected with or 

employed or engaged by the Authority with the objective of canvassing, lobbying or in 

any manner influencing or attempting to influence the Bidding Process; or (ii) having a 

Conflict of Interest; and 

iv.“restrictive  practice”  means  forming  a  cartel  or  arriving  at  any  understanding  or 

arrangement among Applicants with the objective of restricting or manipulating a full 

and fair competition in the Bidding Process. 

 

Signature of Tenderer/Bidder 
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Annexure – C 

DECLARATION CUM INDEMNITY BOND 
(On Rs. 500/- Stamp Paper) 

Tender ID. ________________ dated ……………. 20… 

I, __________________________________ of _______________________, do hereby 
declare and undertake as under. 

1.I declare that I have submitted certificates as required to Executive engineer (Monitoring) at the 
time of registration of my firm/company _______ and there is no change in the contents of 
the certificates that are submitted at the time of registration. 

2.I  declare  that  I ____________________________________  in  capacity  as  
Manager/Director/Partners/Proprietors  of __________________ has not been charged 
with any prohibitory and /or penal action such as banning (for specific time or permanent) 
/ de-registration or any other action under the law by any Government and/or Semi 
Government and/or Government undertaking. 

3.I declare that I have perused and examined the tender document including addendum, condition 
of contract, specifications, drawings, bill of quantity etc. forming part of tender and 
accordingly, I submit my offer to execute the work as per tender documents at the rates 
quoted by me in capacity as __________________ of _______________. 

4.I further declare that if I am allotted the work and I failed to carry out the allotted work in 
accordance with the terms and conditions and within the time prescribed and specified, 
Brihanmumbai Municipal Corporation is entitled to carry out the work allotted to me by 
any other means at my risk and cost, at any stage of the contract. 

5.I also declare that I will not claim any charge/damages/compensation for non availability of site 
for the contract work at any time. 

6.I declare that I will positively make the arrangements of the required equipment on the day of 
commencement or with respect to the progress of the work in phases, as per the 
instructions of site in charge. 

 

Signature of Tenderer/Bidder 
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BANKERS GURANTEE IN LIEU OF CONTRACT DEPOSIT 

THIS INDENTURE made this ______________day of __________   BETWEEN THE 

___________________BANK incorporated under the English/Indian Companies Acts and carrying 

on business in Mumbai (hereinafter referred to as ‘the bank’ which expression shall be deemed to 

include its successors and assigns) of thefirst part___________________ inhabitants carrying on 

business at _______________________________ in Mumbai under the style and name of 

Messer’s __________________(hereinafter referred to as ‘the consultant’) of the second part 

Shri. _____________________________________ THE MUNICIPAL COMMISSIONER FOR GREATER 

MUMBAI (hereinafter  referred to as ‘the commissioner’ which expression shall be deemed, also 

to include his successor or successors for the time being in the said office of Municipal 

Commissioner ) of the third part and THE BRIHANMUMBAI MUNICIPAL CORPORATION 

(hereinafter  referred to as ‘the Corporation’) of the fourth part WHEREAS the consultants have 

submitted to the Commissioner tender for the execution oftheworkof “_________________ 

_____________________________________________” and   the   terms   of   such tender 

/contract require that the consultants shall deposit with the Commissioner as/contract deposit/   

earnest   money   and /or   the   security   a   sum   of   Rs.______________ (Rupees 

_________________________________________________________________) 

AND  WHEREAS  if  and  when  any  such  tender  is  accepted  by  the  

Commissioner, the contract to be entered into in furtherance thereof by the consultants will 

provide that such deposit shall remain with and be appropriated by the Commissioner towards 

the Security deposit to be taken under the contract and be redeemable by the consultants, if they 

shall duly and faithfully carry out the terms and provisions of such contract and shall duly satisfy 

all claims properly chargeable against them there under AND WHEREAS the consultants are 

constituents of the Bank and in order to facilitate the keeping of the accounts of the consultants, 

the Bank with the consent and concurrence of the consultants has requested the Commissioner  

to accept the undertaking of the Bank hereinafter contained, in place of the contractors 

depositing with the Commissioner the said sum as earnest money and /or security as aforesaid 

AND WHEREAS accordingly the Commissioner has agreed to accept such undertaking NOW THIS 

AGRREMENT WITHNESSES that in consideration of the premises, the Bank at the request of the 

consultants (hereby testified) UNDERTAKES WITH the commissioner to pay to the commissioner 
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upon demand in writing , whenever required by him , from time to time , so to do , a sum not 

exceeding in the whole Rs._____________ (Rupees___________________) under the terms of the 

said tender and /or the contract .The B.G. Is valid up to ________” Notwithstanding anything what 

has been stated above, our liability under the above guarantee is restricted to Rs.___________ 

only and guarantee shall remain in force up to ____________ unless the demand or claim under 

this guarantee is made on us in writing on or before __________all your right under the above 

guarantee shall be forfeited and we shall be released from all liabilities under the guarantee 

thereafter” 

IN WITNESS WHEREOF 

WITNESS (1)  

Name and address 

....................................................... 

....................................................... 

 

WITNESS (2)  

Name and address 

....................................................... 

....................................................... 

the duly constituted Attorney 

Manager 

the Bank and the said Messer’s ..................................................... 

....................................................................... (Name of the Bank) 

 

WITNESS (1)  

Name and address 

....................................................... 

....................................................... 

 

WITNESS (2)  

Name and address 

....................................................... 

....................................................... 

 

For Messer’s   

Address 

....................................................... 

....................................................... 

 

have hereinto set their respective hands the day and year first above written. 

The amount shall be inserted by the Guarantor, representing the Contract Deposit in Indian 

Rupees. 
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Annexure – D 

Rate Analysis 

Tender ID. ________________ dated ……………. 20… 

Item Description: ........................................................................................................................ 

Sr. 

No. 

Description of rate analysis 

Parameters 

Unit Quantity Rate Amount 

1 Basic Material (Rate should be 

inclusive of all taxes) 

    

      

2 Machinery Hire Charges     

      

3 Labour Type  (labour components)   

      

4 Total of all components     

      

5 Overhead & Profit 15% on 4      

      

6 Total Rate (4+5)     

      

7 Per unit rate     

 

 

 

Sign & Seal of the Tenderer 
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Annexure – E 

Undertaking for best price 

( As per circular u/no. DMC/CPD/OD/15   Dtd. 06.05.2013, to be uploaded in folder ‘A’) 

(On stamp paper of Rs. 500/- duly notarized by notary with red seal and registration number) 

Tender ID. ________________ dated ……………. 20… 

To,  

The Municipal Commissioner 

For the Brihanmumbai Municipal Corporation 

Sir , 

“I / We …………………………………………… ( Full Name in capital letters starting with surname ), the 

Proprietor / Managing Partner / Managing Director / Holder of the Business / Manufacturer / 

Authorized Dealer, for the establishment / firm / registered company , named herein below , do 

hereby , state and declare that I/We ------------------------------ whose names are given herein below 

in details with the addresses have not filled in this tender under any other name or under the 

name of any other establishment / firm or otherwise , nor are We in any way related or concerned 

with any establishment / firm or any other person , who have filled in the tender for the aforesaid 

work.”    

“ I / We do hereby further undertake that, we have offered the best prices for the subject supply / 

work as per the present market rates. Further, we do hereby undertake and commit that we 

have not offered / supplied the subject product / similar product / system or sub system in the 

past one year in the Maharashtra State for quantity variation upto– 50% or + 10 % at a price 

lower than that offered in the present tender to any other outside agencies including Govt. / 

Semi Govt. agencies and within the Brihanmumbai Municipal Corporation also. Further, we have 

filled in the accompanying tender with full knowledge of the above liabilities and therefore we will 

not raise any objection or dispute in any manner relating to any action, including forfeiture of 

deposit and blacklisting, for giving any information which is found to be incorrect and against the 

instructions and directions given in this behalf in this tender.    



- 173- 
 

I / We further agree and undertake that in the event it is revealed subsequently after the 

allotment of work / contract to me / us , that any information given by me / us in this tender is 

false or incorrect , I / We shall compensate the Brihanmumbai Municipal Corporation for any such 

losses or inconvenience caused to the Corporation in any manner and will not resist any claim for 

such compensation on any ground whatsoever , I / We agree and undertake that I / We shall not 

claim in such case any amount , by way of damages or compensation for cancellation of the 

contract given to me / us or any work assigned to me / us or is withdrawn by the Corporation.” 

However, in case of price difference, if it is a result of differential tax structures, different dollar 

value of Rupee, differential logistic of transport etc. Considering this aspect, before invoking the 

penalty, black-listing, I/We will be given a reasonable opportunity of being heard by representing 

our case as to why such price variation / differential has been arisen. 

In case if the explanation submitted by me / us is unsatisfactory then action including forfeiture of 

despite and black-listing may be taken against me/us. 

 

Tenderer’s full Signature with full name 

&address with rubber stamp 
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Annexure – F 

INFORMATION REGARDING STATUS OF BIDDER 

(1) (a)  Whether it is a proprietor  

concern 

 

 

(b)  If so, name of the owner                     

 

(2)  If it is a partnership concern, 

please furnish name of each 

partner and copy of registration 

certificate 

 

___________________________________________ 

(3)  In case of company, please 

furnish the documentary proof 

to show that the company is 

registered. 

 

_____________________________________________ 

(4)  In case of Joint Venture, please 

furnish the name of each firm 

and Joint Venture forms. 

 

_____________________________________________ 

 

Signature of authorized 

Person of concern/company 

 

Name of concern/company and seal 
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Annexure-G 
 Irrevocable Undertaking 

(on Rs. 500/- Stamp Paper) 

 

I Shri/Smt. aged, …… years Indian Inhabitant………………………………………….. Proprietor/ 
Partner/Director of M/s resident at ……………………………………………………………. do herby give 
Irrevocable undertaking as under; 

1.I say & undertake that as specified in section 171 of CGST Act, 2017, any reduction in rate of tax 
on supply of goods or services or the benefit of input tax credit shall be mandatorily passed 
on to BMC by way of commensurate reduction in prices. 

2.I further say and undertake that I understand that in case the same is not passed on and is 
discovered at any later stage, BMC shall be at liberty to initiate legal action against me for 
its recovery including, but not limited to, an appeal to the Screening Committee of the GST 
Counsel. 

3.I say that above said irrevocable undertaking is binding upon me/my partners/company/other 
Directors of the company and also upon my/our legal heirs, assignee, Executor, 
administrator etc. 

4.If I fail to compliance with the provisions of the GST Act, I shall be liable to                      penalty/ 
punishment or both as per the provision of GST Act.  

Whatever has been stated here in above is true & current to my/our own knowledge & 
belief. 

 

Solemnly affirmed at DEPONANT 

This day of BEFORE ME 

Interpreted Explained and identified by me  
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Annexure– H 
BRIHANMUMBAI MUNICIPAL CORPORATION 

CIRCULAR U/No. MGC/F/6342 dated 5.5.2018 

Sub.: Revised guidelines regarding barricades being used during the e xecution of various 

infrastructure development projects by Brihanmumbai Municipal Corporation in 

Mumbai. 

Various infrastructure development projects are being executed by Brihanmumbai Municipal 

Corporation for the betterment of citizens of Mumbai. During the course of execution of the 

projects, it is necessary to provide strong and secured barricading as a safety measure to avoid any 

mishaps as well as to avoid nuisance to vehicular and pedestrian traffic. Nowadays, the following 

types of barricades are being used exclusively in Brihanmumbai Municipal Corporation as per the 

convenience of various departments at different sites. 

1. Water/s and tillable PVC Metro barricades. 

2. RW7.45 (G.I. sheets of 22 gauge fixed on 3 inch dia. Wooden bullies buried in existing road 

sufficiently) 

3. RW7.36 (G.I. sheets of 22 gauge fixed on MS Angle post buried in half the depth in drums of 

20 litres capacity in 1:3:6 concrete). 

4. Structural steel barricade for major trenches having depth more than 2.00 meters. 

Thus  from  the  above, it  can  be  seen that  there  is  no  uniformity  in  provision  of barricades as 

they are of different size and shape. Further it is also observed that the continuity is not 

maintained in providing the barricading keeping gaps in between thus endangering the safety of 

vehicular as well as pedestrian traffic. Also the barricades are not being cleaned, thus further 

adding to shabbiness. Further Mumbai being the financial capital of India, people from all over the 

world visit the city daily and to maintain good image of city the following decisions are taken. 

A) Only two type of barricades having department wise colour coding are proposed to be used 

depending upon the nature of work i.e. Minor and Major. 
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(i) Minor works: Barricading made out of 1.5 mm thick MS plate fixed on M.S. angle post, 

V frame of 65 mm X 65 mm X 6 mm having height of 1.5m supported on as shown in 

Annex-1. 

(ii) Major works: Structural steel barricade made out of 1.50 mm thick M. S. Plate ISMB 

250,1 SLC 250 X 50 mm and ISA 50mmX50mmX6mm having of size 2.5mX2m as shown 

in Annex-11. 

B) The department wise colour coding for the barricading shall be as under:- 

(i) H.E. & W.S.P. department – Blue 

(ii) Roads, Traffic, Bridges and Coastal Roads department- Yellow 

(iii) S.P. & S.O department- Green 

(iv) S.W.D., Building Maintenance department & for ward works –Red 

C) The basic principle behind installing secured and continuous barricading is to ensure the 

safety of vehicular as well as pedestrian traffic and residents in the nearby vicinity of the 

project. Due to non-installation of appropriate barricades on sites if any mishap occurs 

leading to injury or loss of life, then the contractor and contractor’s Engineer in-charge will 

be liable for the consequent action. 

D) During the course of execution of project, if it is noticed that the contractor has not provided 

barricading then a penalty of Rs.1000/- per meter per day will be imposed upon the 

contractor and will be deducted from the due Bill. This penalty shall be apart of penalty as 

per tender condition. 

E) Details of the work shall be prominently displayed on the central panel of the barricades 

along-with the Social Slogans as given in Annexure-Ill and the Cycle of the same shall be 

maintained. 

F) The contractor shall provide and install the barricading along with the slogans printed as per 

the Annexure Ill, at his own cost and no payment will be made for this; however the 

contractor shall quote the bid accordingly by considering the cost of barricading. The 



- 178- 
 

condition shall be included in the tender as given below. “Barricading shall be provided    free 

of cost as per Circular vide U/No.MGC/F/6342 dated 5.5.2018 and as per Annexure I, II and Ill 

of Standard drawings and specifications with slogans and department wise colour codes.” 

The copy of circular will be attached to the tender as a part of tender document. This circular 

will be applicable for the new tenders proposed to be invited from01.05.2018 and also the 

corrigendum shall be attached to tenders which are uploaded. However, for the projects 

wherein the tenders are already invited, the barricading shall be provided strictly as per 

tender condition.  All the details (Annexure I, II & Ill of Standard drawings and specifications 

with slogans and department wise colour codes, sketches and department wise colour 

coding) are uploaded on Brihanmumbai Municipal Corporation portal. 

This circular shall come in force with immediate effect. 

 

Sd/- 20.4.2018 
(Shri. V. P. Chithore) 

Dir.(ES&P) 

 

sd/-20.4.2018 
(Shri. R. B. Bambale) 

D.M.C.(S.E.) 

sd/- 21.4.2018 
{Shri. Vijay Singhal) 

A.M.C.(E.S.) 

 

sd/- 21.4.2018 
(Dr.Shri. Sanjay Mukherjee) 

A.M.C.(P.) 

sd/-16.5.2018 
(Shri. P. R. Kadam) 

D.M.C.(S.E.) 

sd/-16.05.2018 
(Ajoy Mehta) 

M.C. 
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ANNEXURE I 
A) Minor Work 

Providing, fabricating and installing the barricading made out of 1.5m high M.S. Angle post of 

65mm x 65mm x 6mm with 1.5 mm thick M.S. Sheet of size 1.55m x 1.2m welded to the M.S. 

angle post/frames and fixed to 75mm x 75mm x 6mm angle base as shown in sketch for minor 

works, displaying of the social slogan as per the Annex-III, daily cleaning of the same to get better 

appearance and interlocking arrangement to ensure continuity in provision and to avoid gap in 

between etc complete and as directed by Engineer  in-Charge. 
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ANNEXURE II 

B) Major Works: 

Providing, fabricating and installing the structural steel barricading made out of 1.5mm thick M.S. 

plate of size 2500mm x 2000mm, ISMC 250 x 50 Channels, M.S. Angles ISA 50 x 50 x 6mm and 

ISMB 250 as per IS 1161 – 1 RHS/SHS rolled angle plates of TATA Steel, Lloyd Steel, SAIL, ESSAR 

steel approved in straight profile of all sizes, shapes and for all works including stiffeners, bolts 

and nuts, filet/butt welding, splicing, machine grinding, of all member joints wherever required to 

give neat appearance and daily cleaning the barricading along with displaying of the Depth wise 

slogans as given in Annexure – III etc with interlocking arrangement to avoid gap in between and 

as directed by Engineer-in-Charge. 
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ANNEXURE III 

 

1) HYDRAULLIC ENGINEERS’s DEPARTMENT /WATER SUPPLY PROJECTS 

i) Inconvenience Regretted 

ii) Ensuring Mumbai’s Water Supply 

iii) Save Water Save Life 

2) ROAD, TRAFFIC / BRIDGES DEPARTMENT 

i) Inconvenience Regretted 

ii) Working towards a better tomorrow  

iii) My Mumbai, Green Mumbai 

3) SEWERAGE PROJECTS DEPARTMENT/ SEWERAGE OPERATIONS DEPARTMENT 

i) Inconvenience Regretted 

ii) Reduce Reuse Recycle 

iii) Clean Mumbai, Healthy Mumbai 

4) STORM WATER DRAIN DEPARTMENT /WARD WORKS 

i) Inconvenience Regretted 

ii) Working towards a better tomorrow  

iii) Swatch Bharat 

 

 



- 182- 
 

 

 

BRIHANMUMBAI MUNICIPAL CORPORATION 

BRIHANMUMBAI MUNICIPAL CORPORATION 
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BRIHANMUMBAI MUNICIPAL CORPORATION 
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BRIHANMUMBAI MUNICIPAL CORPORATION 
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Annexure– I 
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Annexure– J 
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Annexure-K 
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Annexure-L 
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Annexure-M 
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Annexure-N 
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Annexure-O  
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Annexure-P 
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PROFORMAS: 

PROFORMA- I 

The list of similar works as stated in para ‘A’ of Post qualification during last Seven 

years- 

PROFORMA- I 

Sr. 

No. 

Name of the 

Project 

Name of 

theemployer 

Stipulated 

date of 

completion 

Actual date 

of completion 

Actual Cost of 

work done 

1 2 3 4 5 6 

      

      

      

      

NOTE: 

a. Scanned Attested copies of completion/performance certificates from the Engineer-in-

Charge for each work should be annexed in the support of information furnished in the 

above proforma. 

b. Works shall be grouped financial year-wise. 
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PROFORMA- II 

Yearly Turnover During the Last Three Years. 

PROFORMA- II 

Sr.No. Financial year 
Annual 

Turnover 

Updated Value 

to Current year 

Average of 

last 3 years 

Page 

No. 

1      

2     

3     

Total  

 

NOTE: The above figures shall tally with the audited balance sheets uploaded by the tenderer duly 

certified by Chartered Accountant.
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PROFORMA- III 

At least similar work, as stated in para ‘A’ of Post qualification, 

PROFORMA- III 

Name 

of the 

Project 

Name of 

the 

Employer 

Cost of 

the 

Project 

Date of 

issue of 

work 

Order 

Stipulated 

Date of 

Completion 

Actual 

Date of 

Completion 

Actual 

cost of 

work 

done 

Remar

ks 

explain

ing 

reason

s for 

delay, 

if 

any 

1 2 3 4 5 6 7 8 

        

        

        

        

 

NOTE:  Scanned Attested copies of completion/performance certificates from the Engineer-in-

charge for each work should be annexed in support of information furnished in the above 

proforma. 
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PERSONNEL 

PROFORMA- IV 

Sr. 

No. 
Post 

Name  

(Prime Candidate 

/ Alternate) 

Qualification 

Work Experience 

No. of years 
Name of the 

Project 

1      

2      

3      

4      

      

 

NOTE:  Scanned Attested copies of qualification certificates and details of work experience shall 

be submitted /uploaded. 
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MACHINERY: (for Special Work only) 

PROFORMA- V/A 

Sr.No. Equipment Number 
Owned/Leased/Assured 

access 

1 2 3 4 

    

    

    

 

PROFORMA- V/B 

PROFORMA- V/B 

Sr.No. Equipment Number Owned 

1 2 3 4 

    

    

    

NOTE: The tenderer(s) shall furnish/upload the requisite Scanned Attested documents of 

ownership/leased of machineries. The undertaking from the suppliers will not be accepted. 
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PROFORMA – VI / A 

Details of Existing Commitments and Ongoing Works  

PROFORMA- VI / A 

Description    
of 

work 

Place 
 

Contract 
No.& 
Date 

Name      
&Address 

of 
employer 

Value    
of 

Contract 
in Rs. 

Scheduled 
Date of 

completion 

Value    of 
work    

remaining 
to be    

completed 

Anticipated 
Date of 

completion 

1 2 3 4 5 6 7 8 

        

        

        

NOTE: Scanned Attested copies of completion/performance certificates from the Engineer-in-

Charge for each work should be annexed in the support of information furnished in the above 

proforma. 

PROFORMA – VI / B 

Details of works for which bids are already uploaded – 

PROFORMA – VI / B 

Description 
of Work  

Place  Name & 
Address of 
employee  

Value of 
Contract 

in Rs.  

Time 
Period  

Date on 
which 

decision is 
expected  

Remarks  

1  2  3  4  5  6  7  

       

       

       

NOTE: Scanned Attested copies of certificates from the Engineer-in-charge for each work shall 

be annexed. 
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PROFORMA- VII 

Information on Litigation History in which the applicant is involved. 

PROFORMA – VII 

Other Party 
(/Parties) 

Employer Cause of Dispute Amount involved 
Remarks showing 

Present Status. 

1 2 3 4 5 

     

     

     

     

NOTE:  

1. 

Scanned Attested copies of completion / performance certificates from the Engineer-in-
charge for each work should be annexed and uploaded. 

2. 

Litigation History must cover - Any action of blacklisting, debarring, banning, suspension, 
deregistration and cheating with BMC, State Govt., Central Govt. or any authority under State 
or Central Govt/Govt, organisation initiated against the company, firm, directors, partners or 
authorized signatory shall be disclosed for last 5 years from the date of submission of bid. 
Also, bidder must disclose the litigation history for last 5 years from the date of submission of 
bid about any action like show cause issued, blacklisting. debarring, banning, suspension, 
deregistration and cheating with BMC and BMC is party in the litigation against the company, 
firm, directors, partners or authorized signatory for carrying out any work for BMC by any 
authority of BMC and the orders passed by the competent authority or by any Court where 
BMC is a party. While taking decision on litigation history, the concerned Chief Engineer or 
D.M.C. or Director, as may be the case, should consider the details submitted by bidder and 
take decision based on the gravity of the litigation and the adverse effect of the act of 
company, firm, directors, partners or authorized signatory on the BMC works which can spoil 
the quality, output, delivery of any goods or any work execution and within the timeframe. 



- 231- 
 

PROFORMA VIII 

(Applicable in case of foreign culture and to be submitted by the Indian bidder who is appointed as the Authorized 
Manufacturer in India in Packet ‘B’ as per bidding Schedule) 

 

Memorandum of Understanding (MoU) between Foreign Manufacturer of 
Microbial Culture & their Authorised Indian Manufacturer 

 (On Rs. 500/- stamp paper, duly filled, signed and Notarized) 

 

Sub :- …………………………………………………………………………………………………………………. 

  ………………………………………………………………………………………………………………… 

    Tender Id. :-      ………………………  

Deed for the MEMORANDUM OF UNDERSTANDING is made and entered into at  __________ on 

_____________________Between M/s. ___________________________________, manufacturer 

of microbial product/culture named as___________________________________, having 

registered office at  ________________________________________ and having official email id 

__________________________________________ hereinafter called as ‘FOREIGN 

MANUFACTURER’  

AND 

M/s._____________________________________ who is Authorized Indian Manufacturer of 

microbial product/culture__________________________________ having their manufacturing 

facility in India at __________________________________________________________, 

registered office at _________________________________________________________ and 

having official email id_________________________________ hereinafter called as ‘AUTHORISED 

INDIAN MANUFACTURER’  

It is hereby agreed by both FOREIGN MANUFACTURER and their AUTHORISED INDIAN 

MANUFACTURER that: 

1. Above foreign manufacturer and authorised Indian manufacturer are jointly interested in 

participation in above subject tender on following individual roles and responsibilities. 
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2. The roles and responsibilities of the FOREIGN MANUFACTURER regarding 

___________________________________________________ in the said bid are- 

___________________________________________________________________________

_________________________________________________________________   

 (Here Manufacturer shall mention their detailed roles and responsibility) 

3. The roles and responsibilities of the AUTHORISED INDIAN MANUFACTURER regarding 

_______________________________________________________ in the said bid are-

___________________________________________________________________________

_________________________________________________________________  

 (Here Authorised Representative shall mention their detailed roles and responsibility) 

4. The FOREIGN MANUFACTURER and AUTHORISED INDIAN MANUFACTURER undertake to 

make uninterrupted supply of __________________________________ for the said project 

as per the schedule of the work and to provide all necessary technical support. 

5. In case FOREIGN MANUFACTURER and AUTHORISED INDIAN MANUFACTURER fail to 

execute their obligation and responsibility as mentioned above or anywhere in the tender, 

BMC have right to blacklist the FOREIGN MANUFACTURER and/or AUTHORISED INDIAN 

MANUFACTURER for non-performance. 

 

  Authorised Signatory & Seal                                                            Authorised Signatory & Seal 

 (FOREIGN MANUFACTURER)                                             (AUTHORISED INDIAN MANUFACTURER) 

 

On behalf of the Manufacturer                                On behalf of the Authorised Representative 
Witness:                                                                       Witness: 
1) _____________________________                   1) _____________________________ 

2) _____________________________                   2) _____________________________ 

3) _____________________________                   3) _____________________________ 

4) _____________________________                   4) ____________________________ 
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PROFORMA IX 

 

 MANUFACTURERS AUTHORISATION CERTIFICATE 
(To be submitted on Letter head of Foreign Manufacturer of Microbial Product/Culture) 

This is to certify that M/s………….………………………………………. having registered office at 

…………………………………………………………………………………………………………………………. and email id as 

………………………………………………………………………………… are Authorized Indian Manufacturer of 

microbial product/culture named ………………………..……………. since ………………… till date for dealing 

in ……………………………………………………………………………………………………………………………………        

We authorize them to quote for the tender …………....................................................................... 

bearing no ………........................………….. to be submitted on………………… and also promise to 

provide Authority to Manufacturer proposed microbial product in India at 

............................................................................................. for the said project as per the schedule 

of the work and to provide all necessary technical support during the entire contract period.  

 

Place : 

Date : 

Seal of the Foreign Manufacturer & Sign of 

Authority signatory 

Official email Ids of both parties –  

1. Foreign Manufacturer -  

2. Authorized Indian Manufacturer -  
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SECTION 16 

EXISTING SITE PLAN 
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EXISTING SITE PLAN 

EXISTING UTILITIES OF  Ghatkopar WWTF  
 

 


